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STATE OF WASHINGTON 

DEPARTMENT OF SOCIAL AND HEALTH SERVICES 
P.O. Box 45010, Olympia, Washington 98504-5010 

September 16, 2016 

TO: David Schumacher, Director 
Office of Financial Management 

FROM: Patricia Lashway 
Acting Secretary 

SUBJECT: DSHS 2017-2019 CAPITAL BUDGET SUBMITTAL 

The Department of Social and Health Services is pleased to forward our 2017-2027 
Capital Plan.  Each capital project request included here is critical and time-sensitive in 
preserving our facilities and making the necessary program changes to support the vital 
services we provide to our vulnerable clients at our hospitals, residential habilitation 
centers, institutions, and community facilities. 

The state-owned facilities and institutions operated by the Department include more 
than 500 buildings on 20 campuses, encompassing more than 5 million square feet of 
space.  These facilities are a key element in the broad spectrum of our mission to 
Transform Lives by improving the safety and health of individuals, families, and 
communities and fulfilling the public’s expectations for safe and secure communities. 

Our 2017-2027 Capital Plan aligns with several Results Washington goals. These 
include: 

 Prosperous Economy

 Sustainable Energy and a Clean Environment

 Healthy and Safe Communities

 Efficient, Effective, and Accountable Government

Points of Contact for the Department’s Capital Plan are Robert J. Hubenthal, Assistant 
Director for Capital Facilities Management (CFM), Operations Support and Services 
Division (OSSD), 360-902-8168 or robert.hubenthal@dshs.wa.gov and Christy 
Bezanson, OSSD Director at 360-664-6155 or email christine.bezanson@dshs.wa.gov. 

Attachment 

cc: Vann Smiley, FSA Chief Financial Officer 
Christine Bezanson, OSSD Director 
Robert J. Hubenthal, Assistant Director for CFM 
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State of Washington • Department of Archaeology & Historic Preservation 

P.O. Box 48343 • Olympia, Washington  98504-8343 • (360) 586-3065 

www.dahp.wa.gov 

 

September 8, 2016 
 
Mr. Robert J. Hubenthal 
Chief, Office Of Capital Programs 
Department Of Social And Health Services 
PO Box 45848 
Olympia, WA 98504-5848 
 
In future correspondence please refer to: 
Project Tracking Code:         2016-09-06409 
Property:  Statewide 2017-19 Capital Budget Requests 
Re:             Request for GEO 05-05 Exemptions 
 
Dear Mr. Hubenthal: 
 
Thank you for contacting our office.  I have reviewed the materials you provided for this project. 
The Department of Archaeology and Historic Preservation (DAHP) wishes to make the following 
comments to the proposed budget requests: 

o Those non-project actions such as studies and preliminary design requests are 
exempt from review by DAHP.   

o Those actions not involving structures over 50-years of age are exempt. 
o Those actions not involving ground altering activities are also exempt. 

 
Projects which become obligated with state legislative Capital Programs Funds which have 
ground-altering activities included in their scopes of work should be sent to the State 
Archaeologist for review using our EZ-1 form.  Projects that may affect structures over 50 years 
of age should be recorded by a DSHS staff Architect on a DAHP Historic Property Inventory 
form with a determination of eligibility recommendation should be made and consulted with our 
office prior to the commencement of work.   
 
I would appreciate receiving any correspondence or comments from concerned tribes or other 
parties that you receive as you consult under the requirements of Governor’s Executive Order 
05-05 (GEO 05-05).  These comments are based on the information available at the time of this 
review and on behalf of the State Historic Preservation Officer pursuant to GEO 05-05.   Please 
contact me should you have any specific questions about our request and we look forward to 
receiving this requested material. 
 
Thank you for the opportunity to review and comment. Please contact me regarding your 
projects at (360) 586-3533 or russell.holter@dahp.wa.gov.   
 
Sincerely, 

 
Russell Holter 
Project Compliance Reviewer 

11



 

 
 
 
 
 
 

 
 

This page intentionally left blank. 

12



P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

0
1

S
ta

te
w

id
e

: 
E

m
e

rg
e

n
c
y 

&
 U

n
a

n
tic

ip
a

te
d

 R
e

p
a

ir
s

3
,0

0
0

,0
0

0
$

  
  
  
  

v
a

ri
e

s
v
a

ri
e

s
ye

s
R

E
Q

U
IR

E
D

0
2

M
in

o
r 

W
o

rk
s
 P

re
s
e

rv
a

tio
n

 P
ro

je
c
ts

: 
S

ta
te

w
id

e
 (

S
e

e
 S

e
p

a
ra

te
 L

is
t)

4
0

,0
0

0
,0

0
0

$
  
  
  

v
a

ri
e

s
v
a

ri
e

s
ye

s
R

E
Q

U
IR

E
D

0
3

E
S

H
 a

n
d

 W
S

H
-A

ll 
W

a
rd

s
: 
P

a
tie

n
t 
S

a
fe

ty
 I
m

p
ro

v
e

m
e

n
ts

2
,5

0
0

,0
0

0
$

  
  
  
  

1
9

3
3

-1
9

8
2

ye
s

n
o

R
E

Q
U

IR
E

D

0
4

S
ta

te
 P

s
yc

h
ia

tr
ic

 H
o

s
p

ita
ls

: 
C

o
m

p
lia

n
c
e

 w
ith

 F
e

d
e

ra
l R

e
q

u
ir

e
m

e
n

ts
2

,0
0

0
,0

0
0

$
  
  
  
  

v
a

ri
e

s
v
a

ri
e

s
n

o
R

E
Q

U
IR

E
D

0
5

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

F
o

re
n

s
ic

 S
e

rv
ic

e
s
: 
T

w
o

 W
a

rd
s
 A

d
d

iti
o

n
2

2
,8

4
0

,0
0

0
$

  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

0
6

C
h

ild
 S

tu
d

y 
a

n
d

 T
re

a
tm

e
n

t 
C

e
n

te
r:

 C
L

IP
 C

a
p

a
c
ity

1
2

,1
3

0
,0

0
0

$
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

0
7

L
a

k
e

la
n

d
 V

ill
a

g
e

: 
C

o
d

e
 R

e
q

u
ir

e
d

 C
a

m
p

u
s
 I
n

fr
a

s
tr

u
c
tu

re
 U

p
g

ra
d

e
s

6
,2

0
0

,0
0

0
$

  
  
  
  

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

ye
s

R
E

Q
U

IR
E

D

0
8

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l: 

M
a

s
te

r 
P

la
n

 U
p

d
a

te
 (

P
la

n
n

in
g

)
4

0
0

,0
0

0
$

  
  
  
  
  
 

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

n
o

e
xe

m
p

t

0
9

J
u

v
e

n
ile

 R
e

h
a

b
ili

ta
tio

n
-P

in
e

 L
o

d
g

e
: 
Y

o
u

th
 T

ra
in

in
g

 P
ro

g
ra

m
s
 (

D
e

s
ig

n
)

7
0

0
,0

0
0

$
  
  
  
  
  
 

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

1
0

S
p

e
c
ia

l C
o

m
m

itm
e

n
t 
C

e
n

te
r-

K
in

g
 C

o
u

n
ty

 S
C

T
F

: 
E

xp
a

n
s
io

n
2

,5
7

0
,0

0
0

$
  
  
  
  

2
0

0
4

n
o

ye
s

R
E

Q
U

IR
E

D

1
1

F
ir

c
re

s
t 
S

c
h

o
o

l-
N

u
rs

in
g

 F
a

c
ili

tie
s
: 
R

e
p

la
c
e

m
e

n
t

1
7

,4
1

5
,0

0
0

$
  
  
  

1
9

6
3

ye
s

ye
s

R
E

Q
U

IR
E

D

1
2

S
ta

te
w

id
e

: 
T

e
le

c
o

m
m

u
n

ic
a

tio
n

 S
ys

te
m

s
 M

o
d

e
rn

iz
a

tio
n

3
,5

0
0

,0
0

0
$

  
  
  
  

v
a

ri
e

s
ye

s
ye

s
R

E
Q

U
IR

E
D

1
3

S
ta

te
w

id
e

-R
A

 C
o

m
m

u
n

ity
 F

a
c
ili

tie
s
: 
S

a
fe

ty
 &

 S
e

c
u

ri
ty

 I
m

p
ro

v
e

m
e

n
ts

4
,5

7
5

,0
0

0
$

  
  
  
  

1
9

6
7

-1
9

8
5

ye
s

n
o

R
E

Q
U

IR
E

D

1
4

E
c
h

o
 G

le
n

-H
o

u
s
in

g
 U

n
it:

 A
c
u

te
 M

e
n

ta
l H

e
a

lth
 U

n
it

9
,5

2
0

,0
0

0
$

  
  
  
  

1
9

6
7

ye
s

ye
s

R
E

Q
U

IR
E

D

1
5

Y
a

k
im

a
 V

a
lle

y 
S

c
h

o
o

l-
M

u
lti

p
le

 B
u

ild
in

g
s
: 
S

a
fe

ty
 I
m

p
ro

v
e

m
e

n
ts

2
,3

0
0

,0
0

0
$

  
  
  
  

1
9

4
7

-1
9

8
2

v
a

ri
e

s
n

o
R

E
Q

U
IR

E
D

1
6

M
e

d
ic

a
l L

a
k
e

 C
a

m
p

u
s
-L

a
u

n
d

ry
 B

u
ild

in
g

: 
N

e
w

 C
o

n
s
tr

u
c
tio

n
 (

D
e

s
ig

n
)

9
0

0
,0

0
0

$
  
  
  
  
  
 

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

1
7

N
a

s
e

lle
 Y

o
u

th
 C

a
m

p
-M

e
d

ic
a

l &
 D

e
n

ta
l F

a
c
ili

ty
: 
N

e
w

 C
o

n
s
tr

u
c
tio

n
3

,8
9

0
,0

0
0

$
  
  
  
  

1
9

4
0

ye
s

ye
s

R
E

Q
U

IR
E

D

1
8

R
a

in
ie

r 
S

c
h

o
o

l-
M

u
lti

p
le

 B
u

ild
in

g
s
: 
R

o
o

fi
n

g
 R

e
p

la
c
e

m
e

n
t 
&

 R
e

p
a

ir
s

2
,4

0
0

,0
0

0
$

  
  
  
  

1
9

3
8

-1
9

5
4

ye
s

n
o

R
E

Q
U

IR
E

D

1
9

F
ir

c
re

s
t 
S

c
h

o
o

l: 
L

a
n

d
 T

ra
n

s
fe

r 
to

 t
h

e
 D

e
p

a
rt

m
e

n
t 
o

f 
H

e
a

lth
 (

L
a

n
d

 T
ra

n
s
fe

r)
1

,0
0

0
$

  
  
  
  
  
  
  
 

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

n
o

e
xe

m
p

t

2
0

E
a

s
te

rn
 S

ta
te

 H
o

s
p

ita
l: 

In
fe

c
tio

n
 C

o
n

tr
o

l F
lo

o
ri

n
g

 R
e

p
la

c
e

m
e

n
t

3
,0

0
0

,0
0

0
$

  
  
  
  

1
9

3
3

-1
9

8
2

ye
s

n
o

R
E

Q
U

IR
E

D

2
1

F
ir

c
re

s
t 
S

c
h

o
o

l: 
C

a
m

p
u

s
 M

a
s
te

r 
P

la
n

 &
 R

e
zo

n
e

 (
P

la
n

n
in

g
)

2
0

0
,0

0
0

$
  
  
  
  
  
 

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

n
o

e
xe

m
p

t

2
2

S
p

e
c
ia

l C
o

m
m

itm
e

n
t 
C

e
n

te
r:

 K
itc

h
e

n
 &

 D
in

in
g

 R
o

o
m

 U
p

g
ra

d
e

s
4

,3
0

0
,0

0
0

$
  
  
  
  

1
9

4
0

ye
s

ye
s

R
E

Q
U

IR
E

D

2
3

R
e

s
id

e
n

tia
l H

a
b

ili
ta

tio
n

 C
e

n
te

rs
: 
T

ra
n

s
iti

o
n

 H
o

u
s
in

g
 M

o
d

e
l

1
,1

5
5

,0
0

0
$

  
  
  
  

1
9

7
2

-1
9

8
3

n
o

n
o

e
xe

m
p

t

2
4

E
a

s
te

rn
 S

ta
te

 H
o

s
p

ita
l: 

N
e

w
 B

o
ile

r 
P

la
n

t
5

,4
0

0
,0

0
0

$
  
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

2
5

D
O

C
/D

S
H

S
 M

c
N

e
il 

Is
la

n
d

-I
n

fr
a

s
tr

u
c
tu

re
: 
W

a
te

r 
S

ys
te

m
 R

e
p

la
c
e

m
e

n
t

4
,6

7
0

,0
0

0
$

  
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
ye

s
ye

s
R

E
Q

U
IR

E
D

2
6

M
in

o
r 

W
o

rk
s
 P

ro
g

ra
m

 P
ro

je
c
ts

: 
S

ta
te

w
id

e
 (

S
e

e
 S

e
p

a
ra

te
 L

is
t)

6
,7

0
0

,0
0

0
$

  
  
  
  

v
a

ri
e

s
v
a

ri
e

s
ye

s
R

E
Q

U
IR

E
D

2
7

E
a

s
te

rn
 S

ta
te

 H
o

s
p

ita
l: 

E
a

s
tla

k
e

 &
 W

e
s
tla

k
e

: 
D

u
re

s
s
 A

la
rm

 S
ys

te
m

5
,4

5
0

,0
0

0
$

  
  
  
  

1
9

3
3

-1
9

8
2

ye
s

n
o

R
E

Q
U

IR
E

D

2
8

S
p

e
c
ia

l C
o

m
m

itm
e

n
t 
C

e
n

te
r-

C
o

m
m

u
n

ity
 F

a
c
ili

tie
s
: 
N

e
w

 C
a

p
a

c
ity

 (
P

la
n

n
in

g
)

5
0

0
,0

0
0

$
  
  
  
  
  
 

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
n

o
e

xe
m

p
t

2
9

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

E
a

s
t 
C

a
m

p
u

s
: 
N

e
w

 S
e

c
u

ri
ty

 F
e

n
c
e

 
1

,7
2

0
,0

0
0

$
  
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

3
0

N
a

s
e

lle
 Y

o
u

th
 C

a
m

p
-T

h
re

e
 C

o
tt
a

g
e

s
: 
R

e
n

o
v
a

tio
n

3
,0

9
0

,0
0

0
$

  
  
  
  

1
9

7
7

n
o

n
o

e
xe

m
p

t

3
1

E
a

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

W
e

s
tla

k
e

 B
u

ild
in

g
: 
R

e
n

o
v
a

tio
n

1
,8

0
0

,0
0

0
$

  
  
  
  

1
9

8
2

n
o

n
o

e
xe

m
p

t

3
2

M
c
N

e
il 

Is
la

n
d

-I
n

fr
a

s
tr

u
c
tu

re
: 
R

e
p

a
ir

s
 a

n
d

 U
p

g
ra

d
e

s
 (

S
e

e
 S

e
p

a
ra

te
 L

is
t)

3
,8

5
0

,0
0

0
$

  
  
  
  

v
a

ri
e

s
v
a

ri
e

s
ye

s
R

E
Q

U
IR

E
D

3
3

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

M
u

lti
p

le
 B

u
ild

in
g

s
: 
F

ir
e

 S
u

p
p

re
s
s
io

n
3

,8
0

0
,0

0
0

$
  
  
  
  

v
a

ri
e

s
ye

s
n

o
R

E
Q

U
IR

E
D

3
4

G
re

e
n

 H
ill

 S
c
h

o
o

l-
C

a
m

p
u

s
: 
S

e
c
u

ri
ty

 &
 S

u
rv

e
ill

a
n

c
e

 U
p

g
ra

d
e

s
2

,7
1

0
,0

0
0

$
  
  
  
  

1
9

8
3

-1
9

9
9

n
o

m
a

yb
e

R
E

Q
U

IR
E

D

3
5

E
a

s
te

rn
 S

ta
te

 H
o

s
p

ita
l: 

E
m

e
rg

e
n

c
y 

E
le

c
tr

ic
a

l S
ys

te
m

 U
p

g
ra

d
e

s
1

,5
0

0
,0

0
0

$
  
  
  
  

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

m
a

yb
e

R
E

Q
U

IR
E

D

3
6

E
a

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

W
e

s
tla

k
e

: 
N

e
w

 H
V

A
C

 D
D

C
 C

o
n

tr
o

ls
2

,4
0

0
,0

0
0

$
  
  
  
  

1
9

8
2

n
o

n
o

e
xe

m
p

t

D
e

p
a

rt
m

e
n

t 
o

f 
S

o
c

ia
l 
a

n
d

 H
e

a
lt

h
 S

e
rv

ic
e

s
P

ro
p

o
s

e
d

 C
a

p
it

a
l 

P
ro

je
c

ts
 2

0
1

7
-1

9

M
a

jo
r 

P
ro

je
c

ts

13



P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

M
a

jo
r 

P
ro

je
c

ts

3
7

M
c
N

e
il 

Is
la

n
d

-M
a

in
 D

o
c
k
: 
F

lo
a

t 
&

 D
o

lp
h

in
 R

e
p

la
c
e

m
e

n
t

2
,8

2
5

,0
0

0
$

  
  
  
  

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

n
o

e
xe

m
p

t

3
8

G
re

e
n

 H
ill

 S
c
h

o
o

l-
R

e
c
re

a
tio

n
 B

u
ild

in
g

: 
R

e
p

la
c
e

m
e

n
t

1
2

,3
9

0
,0

0
0

$
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

3
9

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

M
u

lti
p

le
 B

u
ild

in
g

s
: 
E

le
v
a

to
r 

M
o

d
e

rn
iz

a
tio

n
3

,4
0

0
,0

0
0

$
  
  
  
  

v
a

ri
e

s
ye

s
n

o
R

E
Q

U
IR

E
D

4
0

S
ta

te
w

id
e

-J
u

v
e

n
ile

 R
e

h
a

b
ili

ta
tio

n
 C

o
m

m
u

n
ity

 F
a

c
ili

tie
s
: 
P

re
s
e

rv
a

tio
n

5
,7

8
5

,0
0

0
$

  
  
  
  

1
9

6
7

-1
9

8
5

ye
s

m
a

yb
e

R
E

Q
U

IR
E

D

4
1

S
p

e
c
ia

l C
o

m
m

itm
e

n
t 
C

e
n

te
r-

S
e

c
u

ri
ty

 S
ys

te
m

s
: 
R

e
p

la
c
e

m
e

n
t

2
,7

5
0

,0
0

0
$

  
  
  
  

2
0

0
1

n
o

n
o

e
xe

m
p

t

4
2

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

M
u

lti
p

le
 B

u
ild

in
g

s
: 
W

in
d

o
w

s
 S

e
c
u

ri
ty

5
,0

0
0

,0
0

0
$

  
  
  
  

1
9

3
4

-1
9

8
2

ye
s

n
o

R
E

Q
U

IR
E

D

4
3

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

C
e

n
tr

a
l C

a
m

p
u

s
: 
C

a
m

p
u

s
 R

e
d

e
v
e

lo
p

m
e

n
t 
(P

re
d

e
s
ig

n
)

1
0

0
,0

0
0

$
  
  
  
  
  
 

1
9

3
4

-1
9

7
5

n
o

n
o

e
xe

m
p

t

4
4

S
ta

te
w

id
e

: 
H

a
za

rd
s
 A

b
a

te
m

e
n

t 
&

 D
e

m
o

lit
io

n
5

,0
0

0
,0

0
0

$
  
  
  
  

v
a

ri
e

s
v
a

ri
e

s
m

a
yb

e
R

E
Q

U
IR

E
D

4
5

S
p

e
c
ia

l C
o

m
m

itm
e

n
t 
C

e
n

te
r-

C
a

m
p

u
s
: 
H

V
A

C
 U

n
its

 R
e

p
la

c
e

m
e

n
t

1
,6

0
0

,0
0

0
$

  
  
  
  

2
0

0
1

n
o

n
o

e
xe

m
p

t

4
6

E
c
h

o
 G

le
n

 C
h

ild
re

n
's

 C
e

n
te

r-
C

a
m

p
u

s
: 
IT

 B
a

c
k
b

o
n

e
 U

p
g

ra
d

e
s

1
,3

1
5

,0
0

0
$

  
  
  
  

1
9

6
7

ye
s

n
o

R
E

Q
U

IR
E

D

4
7

S
p

e
c
ia

l C
o

m
m

itm
e

n
t 
C

e
n

te
r-

R
e

d
w

o
o

d
 H

a
ll:

 R
e

p
la

c
e

m
e

n
t 
(P

re
d

e
s
ig

n
)

1
5

0
,0

0
0

$
  
  
  
  
  
 

1
9

4
0

ye
s

ye
s

R
E

Q
U

IR
E

D

4
8

E
c
h

o
 G

le
n

 C
h

ild
re

n
's

 C
e

n
te

r-
A

c
tiv

ity
 C

e
n

te
r:

 R
e

n
o

v
a

tio
n

5
,3

6
0

,0
0

0
$

  
  
  
  

1
9

6
7

ye
s

n
o

R
E

Q
U

IR
E

D

4
9

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

S
ite

: 
P

a
v
in

g
, 
S

id
e

w
a

lk
s
 &

 S
ite

 L
ig

h
tin

g
1

,5
0

0
,0

0
0

$
  
  
  
  

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

ye
s

R
E

Q
U

IR
E

D

5
0

Y
a

k
im

a
 V

a
lle

y 
S

c
h

o
o

l-
A

B
 B

u
ild

in
g

 a
n

d
 G

a
ra

g
e

s
: 
R

e
p

la
c
e

m
e

n
t 
(D

e
s
ig

n
)

4
,0

0
0

,0
0

0
$

  
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

5
1

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l: 

N
e

w
 O

ff
ic

e
 B

u
ild

in
g

 (
D

e
s
ig

n
)

2
3

0
,0

0
0

$
  
  
  
  
  
 

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

5
2

E
c
h

o
 G

le
n

 C
h

ild
re

n
's

 C
e

n
te

r-
 A

c
a

d
e

m
ic

 S
c
h

o
o

l: 
R

e
p

la
c
e

m
e

n
t 
(D

e
s
ig

n
)

8
0

0
,0

0
0

$
  
  
  
  
  
 

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

5
3

M
c
N

e
il 

Is
la

n
d

-M
a

ri
n

e
 B

o
a

t 
C

ra
d

le
 &

 W
in

c
h

: 
R

e
p

la
c
e

m
e

n
t

2
,4

6
5

,0
0

0
$

  
  
  
  

n
o

t 
a

p
p

lic
a

b
le

n
o

t 
a

p
p

lic
a

b
le

n
o

e
xe

m
p

t

5
4

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

T
ra

in
in

g
 C

e
n

te
r:

 A
b

a
te

m
e

n
t 
&

 R
e

m
o

d
e

l
2

,3
8

0
,0

0
0

$
  
  
  
  

1
9

6
0

ye
s

n
o

R
E

Q
U

IR
E

D

5
5

G
re

e
n

 H
ill

 S
c
h

o
o

l-
H

o
u

s
in

g
 U

n
its

: 
R

e
m

o
d

e
l f

o
r 

S
m

a
lle

r 
L

iv
in

g
 U

n
its

 (
P

re
d

e
s
ig

n
)

2
0

0
,0

0
0

$
  
  
  
  
  
 

1
9

9
9

n
o

n
o

e
xe

m
p

t

5
6

W
e

s
te

rn
 S

ta
te

 H
o

s
p

ita
l-

C
a

m
p

u
s
: 
H

is
to

ri
c
 P

re
s
e

rv
a

tio
n

1
,0

0
0

,0
0

0
$

  
  
  
  

1
8

5
5

-1
9

0
4

ye
s

n
o

R
E

Q
U

IR
E

D

5
7

F
ir

c
re

s
t 
S

c
h

o
o

l-
A

d
u

lt 
T

ra
in

in
g

 P
ro

g
ra

m
: 
B

u
ild

in
g

 R
e

p
la

c
e

m
e

n
t 
(D

e
s
ig

n
)

8
0

0
,0

0
0

$
  
  
  
  
  
 

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

5
8

G
ra

n
t-

B
e

h
a

v
io

ra
l H

e
a

lth
: 
T

ri
b

a
l E

v
a

lu
a

tio
n

 &
 T

re
a

tm
e

n
t 
F

a
c
ili

ty
2

,0
0

0
,0

0
0

$
  
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

5
9

G
ra

n
t-

B
e

h
a

v
io

ra
l H

e
a

lth
: 
D

ru
g

 &
 A

lc
o

h
o

l D
e

to
x 

F
a

c
ili

ty
4

,0
0

0
,0

0
0

$
  
  
  
  

n
e

w
 c

o
n

s
tr

u
c
tio

n
n

o
ye

s
R

E
Q

U
IR

E
D

14



P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

1
R

S
-H

ya
k
 C

o
tt

a
g
e
: 

S
h
o
w

e
r 

&
 T

u
b
 R

e
p
a
ir
s

 $
  

  
  

  
  

3
1
5
,0

0
0
 

1
9
8
1

n
o

n
o

e
x
e
m

p
t

2
R

S
-O

m
a
k
 C

o
tt

a
g
e
: 

S
h
o
w

e
r 

R
e
p
a
ir
s

 $
  

  
  

  
  

1
1
5
,0

0
0
 

1
9
8
1

n
o

n
o

e
x
e
m

p
t

3
R

S
-A

lp
in

e
 C

o
tt

a
g
e
: 

S
h
o
w

e
r 

&
 T

u
b
 R

e
p
a
ir
s

 $
  

  
  

  
  

3
1
5
,0

0
0
 

1
9
8
1

n
o

n
o

e
x
e
m

p
t

4
R

S
-M

u
lt
ip

le
 C

o
tt

a
g
e
s
: 

K
it
c
h
e
n
 C

a
b
in

e
ts

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

4
9
0
,0

0
0
 

1
9
4
6
-1

9
8
0

ye
s

n
o

R
E

Q
U

IR
E

D

5
S

W
-J

R
 E

a
s
ts

id
e
 C

o
m

m
u
n
it
y 

F
a
c
ili

ti
e
s
: 

S
a
fe

ty
 a

n
d
 S

e
c
u
ri
ty

7
5
0
,0

0
0

$
  

  
  

  
  

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

6
R

S
-M

u
lt
ip

le
 C

o
tt

a
g
e
s
: 

H
V

A
C

 &
 D

u
c
tw

o
rk

 C
le

a
n
in

g
 $

  
  

  
  

  
3
0
0
,0

0
0
 

1
9
4
6
-1

9
8
0

ye
s

n
o

R
E

Q
U

IR
E

D

7
S

W
-J

R
 E

a
s
ts

id
e
 C

o
m

m
u
n
it
y 

F
a
c
ili

ti
e
s
: 

P
re

s
e
rv

a
ti
o
n

9
0
0
,0

0
0

$
  

  
  

  
  

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

8
C

S
T

C
-H

ig
h
 S

c
h
o
o
l:
 R

o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
0
0
,0

0
0
 

1
9
9
2

n
o

n
o

e
x
e
m

p
t

9
C

S
T

C
-A

d
m

in
is

tr
a
ti
o
n
: 

R
o
o
f 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
5
5
,0

0
0
 

1
9
6
1

ye
s

n
o

R
E

Q
U

IR
E

D

1
0

G
H

S
-C

h
ill

e
r:

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

6
8
0
,0

0
0
 

1
9
9
7

n
o

n
o

e
x
e
m

p
t

1
1

P
C

C
F

-M
a
in

 B
u
ild

in
g
: 

K
it
c
h
e
n
 R

e
m

o
d
e
l 
a
n
d
 U

p
g
ra

d
e
s

 $
  

  
  

  
  

9
4
0
,0

0
0
 

1
9
8
2

n
o

n
o

e
x
e
m

p
t

1
2

N
Y

C
-C

o
u
g
a
r:

 F
o
u
n
d
a
ti
o
n
 D

ra
in

a
g
e
 R

e
p
a
ir
s

 $
  

  
  

  
  

2
4
5
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

1
3

N
Y

C
-C

o
m

m
is

s
a
ry

/K
it
c
h
e
n
: 

D
in

in
g
 H

a
ll 

F
lo

o
ri
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

  
6
5
,0

0
0
 

1
9
5
9

ye
s

n
o

R
E

Q
U

IR
E

D

1
4

C
S

T
C

-M
u
lt
ip

le
 B

u
ild

in
g
s
: 

B
a
th

ro
o
m

 W
a
ll 

&
 C

e
ili

n
g
 R

e
p
a
ir
s

 $
  

  
  

  
  

3
5
5
,0

0
0
 

1
9
6
1
-1

9
9
5

ye
s

n
o

R
E

Q
U

IR
E

D

1
5

O
R

C
F

-M
a
in

 B
u
ild

in
g
: 

R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
6
5
,0

0
0
 

1
9
6
8

n
o

n
o

e
x
e
m

p
t

1
6

G
H

S
-H

o
u
s
in

g
 U

n
it
s
:U

P
S

 U
n
it
 R

e
p
la

c
e
m

e
n
ts

 $
  

  
  

  
  

4
9
0
,0

0
0
 

1
9
9
7
-1

9
9
9

n
o

n
o

e
x
e
m

p
t

1
7

N
Y

C
-M

u
lt
ip

le
 B

ld
g
s
: 

H
V

A
C

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

6
8
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

1
8

G
H

S
-K

it
c
h
e
n
: 

C
e
ili

n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

  
5
5
,0

0
0
 

1
9
9
7

n
o

n
o

e
x
e
m

p
t

1
9

W
V

C
F

-M
a
in

te
n
a
n
c
e
 S

h
e
d

 $
  

  
  

  
  

  
9
0
,0

0
0
 

1
9
8
9

n
o

n
o

e
x
e
m

p
t

2
0

O
R

C
F

-B
a
th

ro
o
m

 R
e
m

o
d
e
ls

 $
  

  
  

  
  

2
9
0
,0

0
0
 

1
9
6
8

n
o

n
o

e
x
e
m

p
t

2
1

L
V

-R
o
s
e
w

o
o
d
: 

E
m

e
rg

e
n
c
y 

G
e
n
e
ra

to
r 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
5
0
,0

0
0
 

1
9
8
5

n
o

n
o

e
x
e
m

p
t

2
2

G
H

S
-R

e
c
re

a
ti
o
n
 B

u
ild

in
g
: 

L
ig

h
ti
n
g
 a

n
d
 B

ra
n
c
h
 W

ir
in

g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

9
6
0
,0

0
0
 

1
9
6
1

ye
s

n
o

R
E

Q
U

IR
E

D

2
3

E
S

H
-E

a
s
tl
a
k
e
 &

 W
e
s
tl
a
k
e
: 

H
V

A
C

 S
ys

te
m

 C
o
m

p
lia

n
c
e
 a

n
d
 M

o
n
it
o
ri
n
g

 $
  

  
  

  
  

2
3
0
,0

0
0
 

1
9
3
3
-1

9
8
2

ye
s

n
o

R
E

Q
U

IR
E

D

2
4

C
S

T
C

-S
it
e
: 

D
ra

in
a
g
e
 R

e
p
a
ir
s
 &

 I
m

p
ro

v
e
m

e
n
ts

 $
  

  
  

  
  

7
5
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

2
5

L
V

-R
o
s
e
w

o
o
d
: 

H
V

A
C

 U
p
g
ra

d
e
s
 &

 W
in

d
o
w

s
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

3
8
0
,0

0
0
 

1
9
8
5

n
o

n
o

e
x
e
m

p
t

2
6

G
H

S
-S

it
e
: 

R
e
p
a
ir
 P

e
ri
m

e
te

r 
L
ig

h
ti
n
g
 C

ir
c
u
it
s
 a

n
d
 L

a
m

p
s

 $
  

  
  

  
  

3
0
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

2
7

N
Y

C
-C

o
u
g
a
r 

L
o
d
g
e
: 

H
V

A
C

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
8
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

2
8

N
Y

C
-M

o
o
lo

c
k
 L

o
d
g
e
: 

H
V

A
C

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
8
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

2
9

G
H

S
-S

it
e
: 

P
e
ri
m

e
te

r 
C

a
m

e
ra

 R
e
p
a
ir
s
 &

 U
p
g
ra

d
e
s

 $
  

  
  

  
  

1
4
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

3
0

C
S

T
C

-K
e
tr

o
n
: 

In
te

ri
o
r 

D
o
o
r 

a
n
d
 H

a
rd

w
a
re

 R
e
p
la

c
e
m

e
n
ts

 $
  

  
  

  
  

3
8
0
,0

0
0
 

1
9
8
7

n
o

n
o

e
x
e
m

p
t

3
1

N
Y

C
-S

ta
ff

 H
o
u
s
in

g
: 

P
a
v
e
m

e
n
t 

&
 F

e
n
c
in

g
 R

e
p
a
ir
s

 $
  

  
  

  
  

2
4
0
,0

0
0
 

1
9
5
9

ye
s

n
o

R
E

Q
U

IR
E

D

3
2

E
S

H
-E

a
s
tl
a
k
e
 W

a
rd

s
 N

1
 &

 N
2
: 

N
e
w

 F
lo

o
ri
n
g
 f

o
r 

In
fe

c
ti
o
n
 C

o
n
tr

o
l

 $
  

  
  

  
  

9
6
0
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

3
3

R
S

-H
u
lb

e
rt

: 
R

o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
8
0
,0

0
0
 

1
9
4
6

ye
s

n
o

R
E

Q
U

IR
E

D

3
4

N
Y

C
-P

a
v
in

g
: 

P
a
rk

in
g
 L

o
ts

 &
 S

id
e
w

a
lk

 R
e
p
a
ir
s

 $
  

  
  

  
  

1
3
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

3
5

E
S

H
-E

a
s
tl
a
k
e
 N

3
 W

a
rd

: 
F

lo
o
ri
n
g
 R

e
p
la

c
e
m

e
n
t 

fo
r 

In
fe

c
ti
o
n
 C

o
n
tr

o
l

 $
  

  
  

  
  

4
5
5
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

D
e
p

a
rt

m
e
n

t 
o

f 
S

o
c
ia

l 
a
n

d
 H

e
a
lt

h
 S

e
rv

ic
e
s

P
ro

p
o

s
e

d
 C

a
p

it
a

l 
P

ro
je

c
ts

 2
0

1
7

-1
9

M
in

o
r 

W
o

rk
s

 P
re

s
e

rv
a

ti
o

n
 P

ro
je

c
ts

15



P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

M
in

o
r 

W
o

rk
s

 P
re

s
e

rv
a

ti
o

n
 P

ro
je

c
ts

3
6

E
G

C
C

-S
e
rv

ic
e
 R

o
a
d
s
: 

G
ra

v
e
l 
P

a
v
in

g
 R

e
p
a
ir
s

 $
  

  
  

  
  

  
6
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

3
7

E
S

H
-E

a
s
tl
a
k
e
 W

a
rd

 N
0
: 

N
e
w

 F
lo

o
ri
n
g
 f

o
r 

In
fe

c
ti
o
n
 C

o
n
tr

o
l

 $
  

  
  

  
  

1
1
0
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

3
8

G
H

S
-H

o
u
s
in

g
 U

n
it
s
: 

C
o
n
d
e
n
s
in

g
 U

n
it
 R

e
p
la

c
e
m

e
n
ts

 $
  

  
  

  
  

1
8
0
,0

0
0
 

1
9
9
7
-1

9
9
9

n
o

n
o

e
x
e
m

p
t

3
9

G
H

S
-R

e
c
re

a
ti
o
n
 B

u
ild

in
g
: 

R
o
o
f 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

5
3
0
,0

0
0
 

1
9
6
1

ye
s

n
o

R
E

Q
U

IR
E

D

4
0

G
H

S
-R

e
c
re

a
ti
o
n
 B

u
ild

in
g
: 

D
o
o
rs

 &
 H

a
rd

w
a
re

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
9
0
,0

0
0
 

1
9
6
1

ye
s

n
o

R
E

Q
U

IR
E

D

4
1

C
S

T
C

-W
e
s
t 

A
d
m

in
 P

a
rk

in
g
 L

o
t:

 R
e
p
a
ir
 &

 R
e
p
a
v
e

 $
  

  
  

  
  

1
2
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

4
2

F
S

-B
ld

g
 6

5
: 

E
le

v
a
to

rs
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

7
2
5
,0

0
0
 

1
9
7
2

n
o

n
o

e
x
e
m

p
t

4
3

E
G

C
C

-R
e
c
re

a
ti
o
n
 B

u
ild

in
g
: 

G
ym

 &
 C

h
a
p
e
l 
U

p
g
ra

d
e
s

 $
  

  
  

  
  

3
8
0
,0

0
0
 

1
9
6
7

ye
s

n
o

R
E

Q
U

IR
E

D

4
4

E
G

C
C

-A
c
a
d
e
m

ic
 S

c
h
o
o
l:
 W

in
d
o
w

s
, 

D
o
o
rs

 &
 F

lo
o
ri
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

7
3
0
,0

0
0
 

1
9
6
7

ye
s

n
o

R
E

Q
U

IR
E

D

4
5

R
S

-M
u
lt
ip

le
 B

u
ild

in
g
s
: 

F
lo

o
ri
n
g
 S

ys
te

m
 R

e
p
a
ir
s

 $
  

  
  

  
  

4
4
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

4
6

L
V

-F
o
o
d
 S

e
rv

ic
e
: 

C
e
ili

n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
0
5
,0

0
0
 

1
9
8
1

n
o

n
o

e
x
e
m

p
t

4
7

R
S

-H
ig

h
 V

o
lt
a
g
e
 S

e
rv

ic
e
 F

e
e
d
e
r:

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

7
9
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

4
8

R
S

-E
le

c
tr

ic
a
l 
D

is
tr

ib
u
ti
o
n
: 

F
o
u
r 

T
ra

n
s
fo

rm
e
rs

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

5
3
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

4
9

E
G

C
C

-I
n
fr

a
s
tr

u
c
tu

re
: 

S
to

rm
 D

ra
in

a
g
e
 &

 S
e
w

e
r 

U
p
g
ra

d
e
s

 $
  

  
  

  
  

2
8
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

5
0

L
V

-C
o
tt

a
g
e
s
: 

W
in

d
o
w

s
 &

 C
a
s
e
w

o
rk

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

9
8
0
,0

0
0
 

1
9
7
9
-1

9
8
5

n
o

n
o

e
x
e
m

p
t

5
1

N
Y

C
-M

a
in

te
n
a
n
c
e
 S

h
o
p
: 

R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
3
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

5
2

W
S

H
-E

a
s
t 

C
a
m

p
u
s
: 

R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

9
5
0
,0

0
0
 

1
9
8
2

n
o

n
o

e
x
e
m

p
t

5
3

N
Y

C
-M

a
in

te
n
a
n
c
e
 S

h
o
p
: 

F
lo

o
r 

F
in

is
h
 R

e
p
a
ir

 $
  

  
  

  
  

1
2
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

5
4

R
V

C
F

-M
a
in

 B
u
ild

in
g
: 

K
it
c
h
e
n
 R

e
m

o
d
e
l 
&

 U
p
g
ra

d
e
s

 $
  

  
  

  
  

8
6
5
,0

0
0
 

1
9
8
1

n
o

n
o

e
x
e
m

p
t

5
5

S
C

T
F

-K
C

-M
a
in

 B
u
ild

in
g
: 

R
a
in

 W
a
te

r 
D

ra
in

a
g
e

 $
  

  
  

  
  

1
1
0
,0

0
0
 

2
0
0
4

n
o

ye
s

R
E

Q
U

IR
E

D

5
6

W
V

C
F

-F
lo

o
ri
n
g

 $
  

  
  

  
  

1
2
5
,0

0
0
 

1
9
6
5

ye
s

n
o

R
E

Q
U

IR
E

D

5
7

L
V

-N
o
rt

h
 I

C
F

 C
o
tt

a
g
e
s
: 

W
in

d
o
w

s
, 

D
o
o
rs

 &
 C

a
s
e
w

o
rk

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

9
8
0
,0

0
0
 

1
9
7
9
-1

9
8
3

n
o

n
o

e
x
e
m

p
t

5
8

N
Y

C
-M

a
in

te
n
a
n
c
e
 S

h
o
p
: 

W
a
te

r 
D

a
m

a
g
e
d
 C

e
ili

n
g
 R

e
p
a
ir

 $
  

  
  

  
  

1
0
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

5
9

G
H

S
-R

e
c
re

a
ti
o
n
 B

u
ild

in
g
: 

F
lo

o
r 

F
in

is
h
e
s
, 

R
e
fu

rb
is

h
 &

 R
e
p
la

c
e

 $
  

  
  

  
  

3
2
5
,0

0
0
 

1
9
6
1

ye
s

n
o

R
E

Q
U

IR
E

D

6
0

R
S

-L
a
u
n
d
ry

: 
R

o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

6
7
0
,0

0
0
 

1
9
3
8

ye
s

n
o

R
E

Q
U

IR
E

D

6
1

G
H

S
-R

e
c
re

a
ti
o
n
 B

u
ild

in
g
: 

W
in

d
o
w

s
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
2
5
,0

0
0
 

1
9
6
1

ye
s

n
o

R
E

Q
U

IR
E

D

6
2

P
L
-L

if
t 

S
ta

ti
o
n
: 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

3
8
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

6
3

F
S

-K
it
c
h
e
n
: 

P
lu

m
b
in

g
 R

e
p
a
ir
s

 $
  

  
  

  
  

6
2
5
,0

0
0
 

1
9
8
9

n
o

n
o

e
x
e
m

p
t

6
4

O
R

C
F

-M
a
in

 B
u
ild

in
g
: 

F
lo

o
r 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
2
5
,0

0
0
 

1
9
6
8

n
o

n
o

e
x
e
m

p
t

6
5

O
R

C
F

-K
it
c
h
e
n
 R

e
m

o
d
e
l

 $
  

  
  

  
  

4
4
0
,0

0
0
 

1
9
6
8

n
o

n
o

e
x
e
m

p
t

6
6

E
G

C
C

-P
a
v
in

g
: 

Im
p
ro

v
e
m

e
n
ts

 &
 R

e
p
a
ir
s

 $
  

  
  

  
  

4
9
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

6
7

G
H

S
-P

o
w

e
r 

P
la

n
t:

 W
in

d
o
w

s
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
3
0
,0

0
0
 

1
9
7
0

n
o

n
o

e
x
e
m

p
t

6
8

R
S

-S
id

e
w

a
lk

s
: 

R
e
p
a
ir
s

 $
  

  
  

  
  

  
5
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

6
9

R
S

-Q
u
in

a
u
lt
 C

o
u
rt

: 
W

in
d
o
w

 R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

  
5
0
,0

0
0
 

1
9
8
2

n
o

n
o

e
x
e
m

p
t

7
0

R
S

-C
e
n
tr

a
l 
K

it
c
h
e
n
: 

R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

4
9
0
,0

0
0
 

1
9
3
8

ye
s

n
o

R
E

Q
U

IR
E

D

7
1

R
S

-C
o
m

m
is

s
a
ry

: 
R

o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

4
2
5
,0

0
0
 

1
9
3
9

ye
s

n
o

R
E

Q
U

IR
E

D

7
2

E
S

H
-W

e
s
tl
a
k
e
: 

S
w

it
c
h
b
o
a
rd

 S
e
c
u
ri
ty

 R
e
lo

c
a
ti
o
n

 $
  

  
  

  
  

1
9
0
,0

0
0
 

1
9
8
2

n
o

n
o

e
x
e
m

p
t

7
3

E
S

H
-E

ye
w

a
s
h
 S

ta
ti
o
n
s
: 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

4
5
5
,0

0
0
 

1
9
3
3
-1

9
8
2

ye
s

n
o

R
E

Q
U

IR
E

D

16



P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

M
in

o
r 

W
o

rk
s

 P
re

s
e

rv
a

ti
o

n
 P

ro
je

c
ts

7
4

O
R

C
F

 E
x
te

ri
o
r 

W
in

d
o
w

s
 a

n
d
 D

o
o
rs

 $
  

  
  

  
  

3
6
5
,0

0
0
 

1
9
6
8

n
o

n
o

e
x
e
m

p
t

7
5

F
S

-S
te

a
m

 P
la

n
t:

 S
te

a
m

 P
it
 D

ra
in

a
g
e
 a

n
d
 B

o
ile

r 
C

o
n
tr

o
l 
U

p
g
ra

d
e

 $
  

  
  

  
  

3
7
5
,0

0
0
 

1
9
4
2

ye
s

ye
s

R
E

Q
U

IR
E

D

7
6

E
S

H
-E

a
s
tl
a
k
e
: 

D
o
o
r 

C
lo

s
u
re

s
 R

e
m

o
v
a
l

 $
  

  
  

  
  

2
3
0
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

7
7

O
R

C
F

-S
e
c
u
ri
ty

 a
n
d
 E

le
c
tr

ic
 u

p
-g

ra
d
e

 $
  

  
  

  
  

  
6
5
,0

0
0
 

1
9
6
8

n
o

n
o

e
x
e
m

p
t

7
8

E
G

C
C

-K
9
 B

u
ild

in
g
: 

R
e
m

o
d
e
l 
&

 I
m

p
ro

v
e
m

e
n
ts

 $
  

  
  

  
  

6
2
0
,0

0
0
 

1
9
7
9

n
o

n
o

e
x
e
m

p
t

7
9

N
Y

C
-V

is
it
o
r 

C
e
n
te

r 
&

 K
it
c
h
e
n
-C

o
m

m
is

s
a
ry

: 
S

e
c
u
ri
ty

 I
m

p
ro

v
m

e
n
ts

 $
  

  
  

  
  

1
0
5
,0

0
0
 

1
9
5
0
-1

9
5
9

ye
s

n
o

R
E

Q
U

IR
E

D

8
0

E
S

H
-R

e
s
e
rv

o
ir
 #

2
: 

S
tr

u
c
tu

ra
l 
R

e
p
a
ir
s
 &

 N
e
w

 L
in

e
r

 $
  

  
  

  
  

4
1
5
,0

0
0
 

1
9
6
5

ye
s

n
o

R
E

Q
U

IR
E

D

8
1

E
S

H
-W

e
s
tl
a
k
e
: 

S
e
c
u
ri
ty

 C
a
m

e
ra

 I
n
s
ta

lla
ti
o
n

 $
  

  
  

  
  

4
5
5
,0

0
0
 

1
9
8
2

n
o

n
o

e
x
e
m

p
t

8
2

R
S

-S
it
e
 L

ig
h
ti
n
g
: 

U
p
g
ra

d
e
s

 $
  

  
  

  
  

  
4
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

8
3

W
S

H
-M

u
lt
ip

le
 B

u
ild

in
g
s
: 

M
a
s
o
n
ry

 R
e
p
o
in

ti
n
g
 &

 S
e
a
lin

g
 $

  
  

  
  

  
8
0
0
,0

0
0
 

V
a
ri
e
s

V
a
ri
e
s

n
o

R
E

Q
U

IR
E

D

8
4

W
V

C
F

-F
ix

e
d
 F

u
rn

is
h
in

g
 $

  
  

  
  

  
  

6
5
,0

0
0
 

1
9
6
5

ye
s

n
o

R
E

Q
U

IR
E

D

8
5

W
S

H
-O

ld
 B

a
k
e
ry

 &
 M

o
rg

u
e
: 

R
o
o
f 

R
e
p
a
ir
s
 (

H
is

to
ri
c
a
l)

 $
  

  
  

  
  

1
2
5
,0

0
0
 

1
8
7
0
-1

8
8
8

ye
s

n
o

R
E

Q
U

IR
E

D

8
6

F
S

-R
e
c
 B

ld
g
: 

M
e
c
h
 S

ys
 R

e
p
a
ir
s
 &

 R
e
p
la

c
e

 $
  

  
  

  
  

9
0
0
,0

0
0
 

1
9
7
3

n
o

n
o

e
x
e
m

p
t

8
7

F
S

-P
la

n
t 

M
e
c
h
a
n
ic

s
 &

 G
a
rd

e
n
 S

h
o
p
: 

R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

3
7
5
,0

0
0
 

1
9
4
2

ye
s

n
o

R
E

Q
U

IR
E

D

8
8

E
G

C
C

-M
u
lt
ip

le
 C

o
tt

a
g
e
s
: 

H
V

A
C

 U
p
g
ra

d
e
s

 $
  

  
  

  
  

3
3
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

8
9

P
L
-E

le
c
tr

ic
a
l 
S

ys
te

m
: 

E
m

e
rg

e
n
c
y 

G
e
n
e
ra

to
r 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

7
5
5
,0

0
0
 

1
9
3
2
-2

0
0
4

ye
s

n
o

R
E

Q
U

IR
E

D

9
0

G
H

S
-R

o
a
d
s
 &

 S
id

e
w

a
lk

s
: 

R
e
p
a
ir
 a

n
d
 R

e
p
la

c
e

 $
  

  
  

  
  

1
1
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

9
1

R
S

-L
a
u
n
d
ry

: 
W

in
d
o
w

s
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
0
5
,0

0
0
 

1
9
3
8

ye
s

n
o

R
E

Q
U

IR
E

D

9
2

E
S

H
-R

e
c
o
v
e
ry

 C
e
n
te

r:
 R

o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t 

&
 I

m
p
ro

v
e
m

e
n
ts

 $
  

  
  

  
  

3
8
0
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

9
3

E
S

H
-W

e
s
tl
a
k
e
: 

R
e
fr

ig
e
ra

ti
o
n
 E

q
u
ip

m
e
n
t 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
2
5
,0

0
0
 

1
9
8
2

n
o

n
o

e
x
e
m

p
t

9
4

E
S

H
-E

a
s
tl
a
k
e
 S

o
u
th

 W
a
rd

s
: 

N
e
w

 F
lo

o
ri
n
g
 f

o
r 

In
fe

c
ti
o
n
 C

o
n
tr

o
l

 $
  

  
  

  
  

3
0
0
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

9
5

E
S

H
-E

a
s
tl
a
k
e
: 

P
a
ti
e
n
t 

Y
a
rd

 F
e
n
c
in

g
 S

a
fe

ty
 I

m
p
ro

v
e
m

e
n
ts

 $
  

  
  

  
  

1
1
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

9
6

E
G

C
C

-S
o
c
ia

l 
S

e
rv

ic
e
s
 B

u
ild

in
g
: 

B
u
ild

in
g
 U

p
g
ra

d
e
s

 $
  

  
  

  
  

3
7
0
,0

0
0
 

1
9
6
7

ye
s

n
o

R
E

Q
U

IR
E

D

9
7

E
S

H
-E

a
s
tl
a
k
e
: 

S
e
rv

e
r 

R
o
o
m

 C
o
o
lin

g
 S

ys
te

m
 $

  
  

  
  

  
  

7
5
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

9
8

W
S

H
-B

u
ild

in
g
 9

: 
E

le
v
a
to

r 
M

o
d
e
rn

iz
a
ti
o
n

 $
  

  
  

  
  

8
0
0
,0

0
0
 

1
9
4
8

ye
s

n
o

R
E

Q
U

IR
E

D

9
9

G
H

S
-F

 B
u
ild

in
g
: 

F
la

s
h
in

g
 R

e
p
la

c
e
m

e
n
ts

 $
  

  
  

  
  

1
0
0
,0

0
0
 

1
9
9
7

n
o

n
o

e
x
e
m

p
t

1
0
0

E
S

H
-E

a
s
tl
a
k
e
: 

P
h
a
rm

a
c
y 

A
ir
 C

o
n
d
it
io

n
in

g
 $

  
  

  
  

  
  

5
5
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

1
0
1

L
V

-C
h
ill

e
r 

P
la

n
t:

 R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
1
5
,0

0
0
 

1
9
1
4

ye
s

n
o

R
E

Q
U

IR
E

D

1
0
2

R
S

-M
a
in

te
n
a
n
c
e
 S

to
ra

g
e
: 

R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
3
5
,0

0
0
 

1
9
4
0

ye
s

n
o

R
E

Q
U

IR
E

D

1
0
3

W
V

C
F

-W
a
s
te

 W
a
te

r 
L
in

e
 $

  
  

  
  

  
  

4
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

1
0
4

E
G

C
C

-C
a
m

p
u
s
 S

to
ra

g
e
: 

R
e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

2
4
5
,0

0
0
 

1
9
9
0

n
o

ye
s

R
E

Q
U

IR
E

D

1
0
5

E
S

H
-W

e
s
tl
a
k
e
: 

W
a
lk

w
a
y 

R
e
p
a
ir
s
 &

 I
m

p
ro

v
e
m

e
n
ts

 $
  

  
  

  
  

2
3
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

1
0
6

E
S

H
-K

it
c
h
e
n
: 

F
lo

o
ri
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

1
9
0
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

1
0
7

L
V

-S
c
h
o
o
l:
 R

o
o
f 

&
 P

a
ra

p
e
t 

R
e
p
a
ir

 $
  

  
  

  
  

1
7
0
,0

0
0
 

1
9
3
7

ye
s

n
o

R
E

Q
U

IR
E

D

1
0
8

R
S

-M
a
in

te
n
a
n
c
e
 S

h
o
p
: 

R
o
o
fi
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

4
2
5
,0

0
0
 

1
9
3
9

ye
s

n
o

R
E

Q
U

IR
E

D

1
0
9

L
V

-C
a
m

p
u
s
 I

n
fr

a
s
tr

u
c
tu

re
: 

S
ta

rt
e
r 

P
a
n
e
l 
R

e
p
la

c
e
m

e
n
ts

 $
  

  
  

  
  

3
8
0
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

1
1
0

O
R

C
F

-P
a
rk

in
g
 l
o
t

 $
  

  
  

  
  

3
6
5
,0

0
0
 

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

1
1
1

E
S

H
-E

a
s
tl
a
k
e
: 

P
a
ra

p
e
t 

F
la

s
h
in

g
 R

e
p
a
ir

 $
  

  
  

  
  

  
7
5
,0

0
0
 

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

17



P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

M
in

o
r 

W
o

rk
s

 P
re

s
e

rv
a

ti
o

n
 P

ro
je

c
ts

1
1
2

N
Y

C
-C

o
u
g
a
r:

 F
lo

o
ri
n
g
 R

e
p
la

c
e
m

e
n
t

 $
  

  
  

  
  

  
7
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

1
1
3

N
Y

C
-C

o
u
g
a
r:

 I
n
te

ri
o
r 

D
o
o
rs

 &
 W

a
lls

 R
e
p
a
ir

 $
  

  
  

  
  

  
8
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

1
1
4

N
Y

C
-M

a
in

te
n
a
n
c
e
 S

h
o
p
: 

B
u
ild

in
g
 R

e
n
o
v
a
ti
o
n

 $
  

  
  

  
  

3
8
0
,0

0
0
 

1
9
7
7

n
o

n
o

e
x
e
m

p
t

P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

0
1

M
c
N

e
il 

Is
la

n
d
-S

C
C

: 
N

e
w

 W
a
te

r 
W

e
lls

9
4
5
,0

0
0

$
  

  
  

  
  

n
e
w

 c
o
n
s
tr

u
c
ti
o
n

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

0
2

M
c
N

e
il 

Is
la

n
d
-M

a
ri
n
e
 F

a
c
ili

ti
e
s
: 

N
e
w

 W
a
te

r 
W

e
lls

8
6
5
,0

0
0

$
  

  
  

  
  

n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

0
3

M
c
N

e
il 

Is
la

n
d
-M

a
ri
n
e
 B

o
a
t 

M
a
in

te
n
a
n
c
e
 B

u
ild

in
g
: 

R
e
p
a
ir

5
0
0
,0

0
0

$
  

  
  

  
  

1
9
3
8

ye
s

n
o

R
E

Q
U

IR
E

D

0
4

M
c
N

e
il 

Is
la

n
d
-M

a
ri
n
e
 S

tr
u
c
tu

re
s
: 

S
ti
ll 

H
a
rb

o
r 

D
o
c
k
 R

e
p
la

c
e
m

e
n
t

8
7
5
,0

0
0

$
  

  
  

  
  

n
o
t 

a
p
p
lic

a
b
le

n
o

n
o

e
x
e
m

p
t

0
5

M
c
N

e
il 

Is
la

n
d
-I

n
fr

a
s
tr

u
c
tu

re
: 

M
a
ri
n
e
 E

le
c
tr

ic
a
l 
Im

p
ro

v
e
m

e
n
ts

2
5
0
,0

0
0

$
  

  
  

  
  

n
o
t 

a
p
p
lic

a
b
le

n
o

n
o

e
x
e
m

p
t

0
6

M
c
N

e
il 

Is
la

n
d
-I

n
fr

a
s
tr

u
c
tu

re
: 

E
le

c
tr

ic
a
l 
D

is
tr

ib
u
ti
o
n
 R

e
p
a
ir
s

2
1
5
,0

0
0

$
  

  
  

  
  

n
o
t 

a
p
p
lic

a
b
le

n
o

ye
s

R
E

Q
U

IR
E

D

0
7

M
c
N

e
il 

Is
la

n
d
-F

ir
e
 D

e
p
a
rt

m
e
n
t 

B
o
a
t 

L
if
t:

 R
e
p
la

c
e
m

e
n
t

2
0
0
,0

0
0

$
  

  
  

  
  

n
o
t 

a
p
p
lic

a
b
le

n
o

ye
s

R
E

Q
U

IR
E

D

M
in

o
r 

W
o

rk
s

 M
c

N
e

il
 I
s

la
n

d
 P

ro
je

c
ts

18



P
ro

je
c
t 

T
it

le
 2

0
1
7
-1

9
 B

u
d

g
e
t

E
s
ti

m
a
te

 

Y
e
a
r

C
o

n
s
tr

u
c
te

d

C
o

n
s
tr

u
c
te

d

P
ri

o
r 

to

1
9
6
7
?

D
is

tu
rb

s

>
1
 C

F
 

E
a
rt

h

D
A

H
P

R
e
v
ie

w

R
e
q

u
ir

e
d

?

0
1

G
H

S
-M

u
lt
ip

le
 B

u
ild

in
g
s
: 

C
C

T
V

 S
ys

te
m

 E
x
p
a
n
s
io

n
 &

 U
p
g
ra

d
e
s

9
6
0
,0

0
0

$
  

  
  

  
  

1
9
6
1
-2

0
1
2

n
o

m
a
yb

e
R

E
Q

U
IR

E
D

0
2

C
S

T
C

-M
u
lt
ip

le
 U

n
it
s
: 

N
e
w

 A
c
c
e
s
s
 C

o
n
tr

o
l

1
1
5
,0

0
0

$
  

  
  

  
  

1
9
8
7

n
o

n
o

e
x
e
m

p
t

0
3

W
V

C
F

-M
a
in

 B
u
ild

in
g
: 

R
e
s
id

e
n
t 

S
le

e
p
in

g
 R

o
o
m

s
 A

d
d
it
io

n
4
3
5
,0

0
0

$
  

  
  

  
  

1
9
6
5

ye
s

ye
s

R
E

Q
U

IR
E

D

0
4

E
G

C
C

-U
p
p
e
r 

C
a
m

p
u
s
: 

C
C

T
V

 S
ys

te
m

 E
x
p
a
n
s
io

n
 &

 U
p
g
ra

d
e
s

2
5
0
,0

0
0

$
  

  
  

  
  

1
9
6
7
-2

0
0
3

ye
s

m
a
yb

e
R

E
Q

U
IR

E
D

0
5

W
S

H
-E

a
s
t 

C
a
m

p
u
s
: 

L
o
b
b
y 

&
 C

o
rr

id
o
r 

S
e
c
u
ri
ty

 E
n
h
a
n
c
e
m

e
n
ts

3
0
0
,0

0
0

$
  

  
  

  
  

1
9
8
2

n
o

n
o

e
x
e
m

p
t

0
6

G
H

S
-A

c
a
d
e
m

ic
 &

 V
o
c
a
ti
o
n
a
l 
S

c
h
o
o
ls

: 
D

a
ta

 U
p
g
ra

d
e
s

3
8
0
,0

0
0

$
  

  
  

  
  

1
9
9
7

n
o

n
o

e
x
e
m

p
t

0
7

E
S

H
-E

a
s
tl
a
k
e
: 

A
P

U
 D

ri
n
k
in

g
 F

o
u
n
ta

in
s

1
2
0
,0

0
0

$
  

  
  

  
  

1
9
3
3

ye
s

n
o

R
E

Q
U

IR
E

D

0
8

G
H

S
-K

it
c
h
e
n
: 

D
is

h
 P

it
 R

e
c
o
n
fi
g
u
ra

ti
o
n
 f

o
r 

Y
o
u
th

 S
a
fe

ty
 &

 S
e
c
u
ri
ty

8
3
0
,0

0
0

$
  

  
  

  
  

1
9
9
7

n
o

n
o

e
x
e
m

p
t

0
9

C
S

T
C

-C
a
m

a
n
o
 C

o
tt

a
g
e
: 

C
a
lm

in
g
 R

o
o
m

 M
o
d
if
ic

a
ti
o
n
s

2
6
5
,0

0
0

$
  

  
  

  
  

1
9
8
7

n
o

n
o

e
x
e
m

p
t

1
0

G
H

S
-I

T
 I

n
fr

a
s
tr

u
c
tu

re
: 

C
a
m

p
u
s
 E

x
p
a
n
s
io

n
3
0
5
,0

0
0

$
  

  
  

  
  

1
9
6
1
-2

0
1
2

n
o

m
a
yb

e
R

E
Q

U
IR

E
D

1
1

R
S

-C
h
in

o
o
k
 &

 C
a
s
c
a
d
e
 C

o
tt

a
g
e
s
: 

1
:1

 S
ta

ff
in

g
 C

o
tt

a
g
e
s
 R

e
m

o
d
e
l

9
7
0
,0

0
0

$
  

  
  

  
  

1
9
8
0

n
o

n
o

e
x
e
m

p
t

1
2

S
W

-J
R

 E
a
s
ts

id
e
 C

o
m

m
u
n
it
y 

F
a
c
ili

ti
e
s
: 

E
m

e
rg

e
n
c
y 

G
e
n
e
ra

to
rs

8
5
0
,0

0
0

$
  

  
  

  
  

v
a
ri
e
s

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

1
3

C
S

T
C

-C
a
m

p
u
s
: 

S
e
c
u
ri
ty

 F
e
n
c
in

g
7
0
,0

0
0

$
  

  
  

  
  

  
1
9
8
7

n
o

n
o

e
x
e
m

p
t

1
5

W
S

H
-F

o
re

n
s
ic

 S
e
rv

ic
e
s
: 

N
e
w

 T
re

a
tm

e
n
t 

S
p
a
c
e

3
5
0
,0

0
0

$
  

  
  

  
  

2
0
0
0

n
o

ye
s

R
E

Q
U

IR
E

D

1
6

S
ta

te
w

id
e
-F

iv
e
 C

a
m

p
u
s
e
s
: 

W
a
te

r 
M

e
te

rs
 I

n
s
ta

lla
ti
o
n

4
4
0
,0

0
0

$
  

  
  

  
  

v
a
ri
e
s

n
o
t 

a
p
p
lic

a
b
le

ye
s

R
E

Q
U

IR
E

D

1
7

L
V

-D
ig

it
a
l 
R

a
d
io

 H
e
a
d
 E

n
d

6
0
,0

0
0

$
  

  
  

  
  

  
n
o
t 

a
p
p
lic

a
b
le

n
o
t 

a
p
p
lic

a
b
le

n
o

e
x
e
m

p
t

M
in

o
r 

W
o

rk
s

 P
ro

g
ra

m
m

a
ti

c
 P

ro
je

c
ts

D
e
p

a
rt

m
e
n

t 
o

f 
S

o
c
ia

l 
a
n

d
 H

e
a
lt

h
 S

e
rv

ic
e
s

P
ro

p
o

s
e

d
 C

a
p

it
a

l 
P

ro
je

c
ts

 2
0

1
7

-1
9

19



 

 
 
 
 
 
 

 
 

This page intentionally left blank. 

20



*

300 - Department of Social and Health ServicesOFM

2017-19 Biennium

Capital FTE Summary

Version:  QQ 2017-19 DSHS Submittal to OFM

Date Run:  9/13/2016   8:19AM

Report Number:  CBS004

FTEs by Job Classification

Job Class FY 2018 FY 2019FY 2017

2015-17 Biennium 2017-19 Biennium

Authorized Budget

FY 2016

 1.0  1.0 Administrative Assistant 2

 3.0  3.0 Architect 2

 2.0  2.0 Construction Project Coordinator 1

 5.0  5.0 Construction Project Coordinator 3

 1.0  1.0 Fiscal Analyst 2

 1.0  1.0 Fiscal Analyst 4

 1.0  1.0 Forms and Records Analyst 1

 1.0  1.0 Management Analyst 5

 4.0  4.0 Self-Performed Agency Labor

 19.0  19.0 Total FTEs

Account

Account - Expenditure Authority Type FY 2018 FY 2019FY 2017

2015-17 Biennium 2017-19 Biennium

Authorized Budget

FY 2016

 1  1 042-1 C E P and R I Acct-State

 18  18 057-1 State Bldg Constr-State

 19  19 Total Funding

Narrative
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Narrative

Professional project management by trained staff familiar with DSHS programs and facilities assures well-designed solutions within 
available funding and established schedules. The DES/DSHS TEAM Program is expected to continue to provide effective and efficient 
capital project management in the following areas:
   +  Consultant selection, agreement negotiations, and contracting as delegated by the Department of Enterprise Services to the 
       DES/DSHS TEAM
   +  Expertise in planning, design, revonation, and permitting issues
   +  Professional oversight of demolition, renovation, and construction activities
   +  Measures and controls to assure compliance for project scope, schedule, and budget expectations
   +  Liaison between program staff and a variety of architects, engineers, jurisdictions having authority, and contractors working on 
       DSHS capital projects
   +  Technical expertise and consultation with program and maintenance staff in facility, infrastructure, environmental, and 
       sustainability issues

The capital budget funds the salaries, benefits, and related costs for professional staff in the DSHS Office of Capital Programs 
managing funded capital projects at 20 DSHS hospitals, residential habilitation centers, institutions, and community facilities across 
the state. Additionally, four (4.0) FTEs are requested for self-performed agency labor when institutional staff undertakes capital funded 
repairs or improvements.  The DSHS Capital Budget also provides overhead support for Department of Enterprise Services positions 
located at DSHS within the DES/DSHS TEAM Program.

The headquarters office is in Olympia. Satellite offices are located in Lakewood and Medial Lake.

The capital staffing costs are included as a project management fee in each capital project request in the 2017-19 biennium. 
Furthermore, DSHS indicates on the C-100s that project management will be performed by the agency, while recognizing DSHS will 
need to purchase  services from the Department of Enterprise Services, Facility Professional Services, Engineering and Architectural 
Services, for DES/DSHS TEAM oversight; contracting specialists; administrative support for small works roster and reference file 
selections; costs verification; and claims and disputes resolution.
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Washington State - Department of Social and Health Services 

Operations Support and Services Division – Capital Facilities Management 

 

2017-27 Ten Year Capital Plan 

Preservation Backlog Reduction Plan1 

 

Executive Summary: 

The Department of Social and Health Services manages more than 5 million square feet of 

owned facilities with more than 500 buildings on 20 campuses.  The Department’s owned 

facilities have an estimated replacement cost of $1.5 billion with a $608 million preservation 

replacement backlog.  This represents no change in the replacement cost and a 14% increase in 

preservation backlog in the last two years.  The increasing backlog is primarily due to aging 

facilities and site infrastructure combined with the lack of sufficient ongoing funding for capital 

and component replacement.  More than half of the Department’s property is more than 40 years 

old with many building components past industry standard expected useful life.  Already faced 

with a large preservation backlog ten years ago, the Department has also seen dramatic decreases 

in dedicated maintenance and capital funding.  Much of the previously proposed capital 

preservation work has been pushed out two, three, or more biennia in the Department’s Ten-Year 

Capital Plan.  This has resulted in adopting a run-to-failure approach for many critical 

infrastructure and building components. These failures not only dramatically increase the cost of 

recovery but have serious impacts on clients, patients, program delivery and program staff. 

The Office of Capital Programs and Consolidated Maintenance and Operations use the limited 

maintenance and capital resources provided in a manner that sustains program services to the 

best degree possible and supports of the agency’s role as long term caretakers of public property.  

The purpose of this plan is to describe the current environment and suggest concepts for 

addressing the Department’s current and future backlog preservation needs. 

Agency Mission: 

The mission of the Department of Social and Health Services is: “To Transform Lives.”  This is 

achieved using five goals:   

1) Health – Each individual and each community will be healthy.  

2) Safety – Each individual and each community will be safe.  

3) Protection – Each individual who is vulnerable will be protected.   

4) Quality of Life - Each individual in need will be supported to attain the highest possible 

quality of life.   

5) Public Trust – Strong management practices will ensure quality and efficiency.   

                                                 
1
 Unlike Deferred Maintenance Backlog, Preservation Backlog takes into account replacement of aging buildings, 

equipment, and campus systems. 
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Washington State-Department of Social and Health Services 

2017-27 Ten-Year Capital Plan – Preservation Backlog Reduction Plan 

Division Responsibility: 

In support of our agency mission, Operations Support and Services Division’s facilities 

responsibility is to meet the unique needs of DSHS clients, patients, and staff by ensuring safe, 

secure, and efficient facilities in which to live, receive treatment and services, and work. 

Challenges and Opportunities: 

• Our institutions are not only facilities for training, detention, rehabilitation, and 

treatment; they are home to about 2,700 people who cannot live independently in the 

population-at-large. 

• Our facilities must provide a safe and secure living environment for people who range 

from being extremely medically fragile to people who are dangerously harmful to 

themselves and others. 

• Our facilities must meet Federal facility requirements which, if not met, can impact 

federal funding. 

• Many residents are abusive, angry, and aggressive.  In extreme situations, some level of 

destructive behavior is allowed until the situation can be controlled in a safe manner.  

This results in extraordinary wear-and-tear on the facilities and an increased need for 

reactive corrective maintenance. 

• We must provide a facility that is “soft” enough to enhance program goals and yet “hard” 

enough to resist abuse and maintain safety and security. 

• Many facilities and building components have reached or exceeded their expected life 

without sufficient funding for component replacement, capital renovation, or constructing 

new facilities. This creates an environment of reaction to immediate term system failures 

instead of increasing focus on performing backlog reducing preventive maintenance or 

executing planned capital replacement. 

• Capital and other preservation resources may not be effectively deployed because of a 

lack of comprehensive and coordinated service level and facility planning.  

• Stakeholders, such as the Legislature, Governor, or Courts can delay or quickly alter 

agency facilities plans. 

Major Obstacles: 

The creation of the Consolidated Maintenance and Operations (CMO) program in 2011 and the 

computerized maintenance management information system is maturing in its ability to measure 

performance and better quantify obstacles noted in previous Backlog Reduction Plans.  

• This data is showing resources are insufficient to meet the demands of programmatic 

service needs and asset preservation.  The data helps describe the current state of 

preservation efforts to stakeholders and provides justification to request additional 

resources to reduce the preservation backlog. 
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Washington State-Department of Social and Health Services 

2017-27 Ten-Year Capital Plan – Preservation Backlog Reduction Plan 

• Maintenance and program staff is challenged with making decisions to defer work 

requests to complete higher priority work.  This is a difficult balance with competing 

programmatic and asset preservation priorities. Each month, about 6% of submitted work 

orders are not completed.  Data collection for meeting preventive maintenance 

requirements is just beginning.   

Obstacles to success in the 2017-2019 biennium and beyond are: 

• Obtaining the necessary level of funding to address the extensive and growing amount of 

preservation backlog, routine corrective maintenance, and programmatic requests.   

• Program management’s acceptance of the importance of backlog reduction, preventive 

maintenance, and overall asset management in relation to programmatic needs.  Program 

management has historically had the ability to cut facilities maintenance budgets without 

understanding the short and long term impacts on sustaining safe and functional program 

space.   

• Responding to urgent failure situations is becoming more routine.  Funding for 

emergency and unforeseen projects totaled about $4.7 million in the first fourteen months 

of the 2015-17 biennium.  The agency was provided no funding for unanticipated 

emergencies.  These situations result in requesting special funding from the Office of 

Financial Management or defunding planned projects.  Through August 2016, OFM has 

allotted only $1.43 million for six emergency projects.  The remaining $3.27 million had 

to be funded from Minor Works Preservation - nearly 20% of our $16.85 million 

appropriation. 

• The resources for the ongoing updating and monitoring of the computerized facilities 

condition reporting system (FICAP) are limited.  A fully functional condition assessment 

system with complete and accurate data is essential for identifying and prioritizing capital 

and maintenance issues as well as creating appropriate budget requests to meet current 

facility needs and reduce backlog.   

• Continuing with transforming a traditional workforce “culture” of performing work based 

on undocumented requests to one where all work is documented and monitored. CMO 

management conducts regular meetings with their staff to reinforce the need for 

documenting all work.  

• Buildings that are currently vacant may or may not be usable for future program needs.  

The agency considers many of them candidates for demolition.  However, there is no 

consensus among stakeholders if these buildings have any value for future use.  FICAP 

indicates about $5 million in preservation backlog for buildings that are considered 

unusable in their current state. 

Strategies: 

• Emphasis on backlog reduction through the submission of maintenance level and capital 

budget requests in the biennial and supplemental budget cycles.   
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Washington State-Department of Social and Health Services 

2017-27 Ten-Year Capital Plan – Preservation Backlog Reduction Plan 

• Through regular meetings with program management, OCP and the CMO will continue 

to communicate the necessary aspects of asset preservation as part of an overall facilities 

support plan that includes meeting programmatic and preservation facility needs.   

• The OCP and CMO will effectively collaborate with program management and 

stakeholders like the Office of Financial Management to create, communicate, receive 

approval, and reduce backlog according to agency facilities plans.  Planning ahead is 

especially important as it takes four to eight years to plan, get funding, and build or 

remodel a major facility. 

• Improve accuracy of facility condition data in FICAP.  Use qualified CMO trades staff 

and consultants who are performing master planning efforts to maintain the database.  

This will improve the accuracy of condition information to allow OCP and CMO to 

refine and improve backlog reduction plans. 

• Continue to develop the AMMS preventive maintenance (PM) module to all CMO sites.  

This will include the ability to assess individual component condition during the PM 

process for inclusion in a backlog reduction plan.  For long term planning where capital 

projects include replacement of backlog items, OCP staff will require PM observation 

information as part of the capital project development process.   

• Bring Yakima Valley School (YVS) into the CMO reporting structure in late 2016.  This 

addition will provide a standard computerized work order system across all major agency 

institutions. YVS will have improved methods to measure work order effectiveness and 

generate data to establish a plan to reduce the preservation backlog. 

• Improve the process for CMO to request operating funds for non-capital preservation 

activities.  This effort will bring facilities and program budget staff together to properly 

use the operating budget to fund both programmatic and facility preservation needs. 

• Facilities designated for demolition retain backlog and replacement cost.  This represents 

about $4.8 million in replacement and $5.5 million in backlog.  With leadership approval, 

these buildings will be removed from any future consideration for preservation planning. 

Defining Terms: 

Preservation Maintenance – Also referred to as Preventive Maintenance. This activity includes 

performing the maintenance required by manufacturers and builders to maintain warranties and 

prevent premature failures.  National standards and best practices indicate that at least 80% of 

maintenance resources should be spent on preservation maintenance. 

Repair Maintenance – Also referred to as Corrective Maintenance. This activity usually results 

from systems failure but can result from damage caused by clients or staff.  National standards 

indicate that no more than 20% of maintenance resources should be spent on repair maintenance. 

Operating Maintenance – Resources used to operate building heating and cooling systems, 

campus boilers, sewage and storm water treatment plants, and other activities that support the 

operation of buildings and building equipment. 
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2017-27 Ten-Year Capital Plan – Preservation Backlog Reduction Plan 

Deferred Maintenance – Preservation or scheduled and repair maintenance that was delayed 

usually because of a lack of funds or conflicting priorities. 

Preservation Backlog – The total cost of all delayed preservation maintenance and replacement 

work.  This is usually due to of a lack of funds or conflicting priorities.  Unlike Deferred 

Maintenance, Preservation Backlog takes into account building and site equipment and systems 

that have exceeded their service life. 

Maintenance Funding Levels – National industry standards indicate that annual preventative 

maintenance alone should cost between 2.5% and 3.5% of building replacement cost.  Additional 

resources are required for facilities having multiple requirements such as a hospital that also 

requires a higher level of security. 
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
1Agency Priority:

Program: 900

DSHS often experiences facility failures or emergency conditions at our 20 campuses. These unexpected situations disrupt 
daily operations and may threaten life or property. Immediate repairs are required, but the OFM Emergency Repairs pool has 
been inadequate to address all our needs. DSHS requests an appropriation to address emergency and unanticipated repairs 
due to natural disasters; building failures; code and licensing deficiencies; damage by fire and smoke; and environmental 
contamination.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
DSHS operates 20 hospitals, residential habilitation centers, institutions, and community facilities providing 24/7 care and 
treatment for about 2,700 clients. Our campuses comprise over 5.1 million square feet in more than 500 buildings plus many 
miles of infrastructure. Our facilities often experience unexpected failures. These situations disrupt daily operations and may 
threaten life or property. Immediate repairs are required.  
 
Prior to 2013, the Legislature appropriated an Emergency and Unanticipated Repairs appropriation directly to DSHS. Beginning 
with the 2013-15 biennium, the Legislature chose to appropriate an Emergency Repairs pool to the Office of Financial 
Management for allocation across many state agencies. Though OFM has allocated more than $1.43 million in emergency 
funds to DSHS in the first 14 months of the 2015-17 biennium, the funding has been inadequate to address all our emergency 
and unanticipated needs. Consequently, the Department must postpone or cancel projects funded in our Minor Works 
Preservation appropriation, resulting in the deferral of other high priority preservation and repair projects. In the second year of 
the biennium, it is increasingly difficult to reallocate minor works funding when most of the projects are in the construction 
phase. Specifically, in the first 14 months of the 2015-17 biennium, the Department has deferred  minor works projects 
worth over $3.27 million to fund emergency and unanticipated repair projects. 
 
Some emergencies are truly unanticipated and are not identified in the Department’s Facility Condition Assessment database. 
Many systems that fail are noted as "poor" or "unsatisfactory/failing" in the Facility Condition Assessment database, but the 
limited preservation funding actually appropriated does not allow the Department to undertake those repairs as timely as we 
should. Additionally, inadequate funding in the operating budget for maintenance in the hospitals, residential habilitation 
centers, institutions, and community facilities results in rapidly deteriorating facilities and an inability for Consolidated 
Maintenance and Operations to fund small repairs before they become catastrophic failures.  
 
The growing incidence of emergency and unanticipated failures in our building systems and infrastructure is aggravated by:  
 
     +  Historically insufficient capital funding for requested facility and infrastructure preservation projects leaving many failing  
         building and utility systems in operation far beyond their useful lives.  
     +  Building and utility systems operating beyond their useful lives which are more likely to experience catastrophic failure  
         than similar systems renovated or upgraded on schedule.  
     +  Environmental awareness and regulations focusing additional attention on existing site conditions and mechanical or  
         operational efficiencies.  
     +  The Joint Commission, federal surveyors, the Fire Marshal, and other state and local jurisdictions strictly enforcing  
         current codes and standards in facilities previously "grandfathered-in" for ongoing operations.  
 
2. WHAT IS THE PROJECT? 
 
The Department requests an appropriation to address those emergency situations and unexpected repair projects that cannot 
be anticipated in the Ten-Year Capital Plan, are not funded in the Department’s operating budget, and either do not qualify or 
cannot be covered by the OFM Emergency Repairs Pool. Such an appropriation would allow us to address emergency and 
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unanticipated repairs due to: 
 
     +  Damage caused by earthquakes, wind storms, floods, and other natural disasters.  
     +  Unanticipated failure of building elements or utility systems.  
     +  Code and licensing deficiencies identified by The Joint Commission, federal surveyors, the Fire Marshal, or state and  
         local jurisdictions requiring immediate attention. 
     +  Damage caused by fire and smoke.  
     +  Unforeseen environmental contamination or threats.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Prompt attention to emergency facility failures minimizes disruptions to client services and facility operations. Depending on the 
essential functions of the affected system, services to vulnerable clients could be adversely impacted if necessary repairs are 
not funded and quickly initiated. A dedicated funding source: 
 
     + Guarantees prompt attention.  
     + Preserves healthy and safe facilities for clients and staff.  
     + Minimizes disruption to client services.  
     + Avoids additional damage to compromised buildings and utility systems.  
     + Protects the natural environment.  
     + Conserves precious resources.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The Department provides a wide variety of essential services. For many of our clients, these services are provided in 24-hour 
hospitals, residential facilities, and Institutions operated by the Division of Developmental Disabilities, the Juvenile 
Rehabilitation Administration, the Mental Health Division, and the Special Commitment Center.  
 
This project provides contingency funding to address emergency and unanticipated repairs to essential building and 
infrastructure systems in the 20 hospitals, residential habilitation centers, institutions, and community facilities our 2,700 clients 
call home.  
 
The emergency repair or renewal of failing building and utility systems reduces the agency's preservation backlog currently 
calculated at $608 million. Emergency repairs change a system's rating from "poor" or "unsatisfactory/failing" to "good" or "new" 
in the Department's Facility Condition Assessment database. This activity extends the life of the building or infrastructure 
system.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
 
his option requires the program to continue operations as best it can under extended Continuity of Operations Plans. This 
options recognizing there may be significant risks to clients, staff, and the asset and operating budget impacts. This option was 
rejected as being too irresponsible in carrying out our mission. 
 
2. Fund Emergency Repairs from the Operating Budget 
Though the Department’s operating budget may be able to cover emergency expenditures from unspent funding  
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available at the end of a fiscal year, this is not a reliable funding source for capital improvements. Unspent funding in the 
operating budget is frequently tied to specific programs (community programs vs. institutional programs) and may be ineligible 
for the specific emergency need.  
 
3. Defer Other Projects from the Minor Works Preservation List 
The Department has used this option frequently in the past two biennia. It is a more viable approach in the first year of the 
biennium before construction funding is under contract. However, this approach disrupts priority projects already underway, 
disappoints programs expecting capital improvements, and wastes the design effort invested in deferred projects. Additionally, 
this approach increases an already heavily burdened deferred backlog.  
 
4. Seek Funding from the OFM Emergency Repair Pool 
The Department has also used this option in the past two biennia. But the demand for these funds has been high and the pool 
has been significantly depleted. When DSHS approached OFM with emergency funding requests totaling $3.02 million in April 
2016, OFM was able to provide only $670,000. While the OFM funding was very helpful and much appreciated, the balance of 
the funding had to be made up from the Minor Works Preservation appropriation (Option 3). 
 
5. Appropriate an Emergency Funding Pool to DSHS 
This is the Department’s preferred option because it makes a dedicated funding source available to DSHS, as allotted by OFM, 
to address emergency and unanticipated repairs without adversely impacting the Minor Works Preservation projects.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. The Department requests funding from the State Building Construction Account (Fund 057) and/or the Charitable, 
Educational, Penal and Reformatory Institutions Account (Fund 042). 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project emergency facility repairs of capital assets at 20 DSHS campuses, etc. These facilities house clients and programs 
that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
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9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The effects of not funding emergency and unanticipated project depend on the criticality of the affected system. If the limited 
resources available cannot cover these emergency repairs, any of the following consequences are possible:  
 
     +  Buildings and utilities damaged by natural disasters, fire, or vandalism are vacated. Displaced functions or services must  
         be accommodated elsewhere with significant impacts to client services, staff, community safety, and the operating  
         budget.  
     +  Building and utility systems that fail must be temporarily patched. Regular maintenance activities are disrupted and  
         services to clients may be temporarily, or permanently, adversely impacted.  
     +  Failing water, sewer, plumbing, HVAC, electrical, communication, or fire safety systems may have serious adverse  
         impacts on services to clients.  
     +  Failing sewer or fueling systems may contaminate groundwater, surface waters, and environmentally sensitive habitats.  
     +  Buildings may be closed by the local jurisdiction if serious code and life safety deficiencies are not corrected.  
     +  Environmental concerns not promptly addressed may result in more extensive damage and more expensive corrective  
         action. The Department may be subjected to third-party lawsuits.

Location
City:  Bremerton County:  Kitsap Legislative District:  026

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)
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Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  13,000,000  3,000,000 State Bldg Constr-State

 13,000,000  0  0  0  3,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,500,000  2,500,000  2,500,000  2,500,000 State Bldg Constr-State

 2,500,000  2,500,000  2,500,000  2,500,000 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses emergency and unanticipated projects to repair damage to existing buildings, structures, and 
infrastructure. This project adds no new square footage and no additional operating budget FTEs are required. While some 
campus activities and programs may be disrupted during construction, such impacts are typically absorbed without additional 
operating funds.
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DSHS must maintain its 20 campuses in conditions appropriate for the care and treatment of approximately 2,700 clients in 
24/7 residential care. DSHS requests an appropriation to addresses our highest priorities for critical renewal, repair, and 
replacement projects to protect life; comply with life safety codes and regulations; maintain certification and licensing standards; 
and preserve existing buildings, structures, infrastructure, and site features.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
DSHS operates 20 hospitals, residential habilitation centers, institutions, and community facilities comprising over 5.1 million 
square feet of space in more than 500 buildings on approximately 700 developed acres. These facilities support a variety of 
programs for the care, treatment, training, and rehabilitation of approximately 2,700 clients. Many of these buildings and much 
of this infrastructure are older than 40 years of age.  
 
These buildings and infrastructure require maintenance, repair, renewal, and upgrades to meet the ongoing needs of the our 
programs. The failure to fund necessary renewal and improvement projects results in a growing preservation backlog with 
facilities that deteriorate faster than we can maintain them. These facility and infrastructure preservation needs have been 
prioritized in relation to OFM guidelines and the impacts to clients, staff, and services.  
 
Timely attention to failing building components, building systems, and infrastructure minimizes disruptions to on-going 
institutional operations. Completion of these subprojects allows our hospitals, residential habilitation centers, institutions, and 
community facilities to maintain current operations at their current levels of service. 
 
The 2016 update the Department’s Facilities Condition Assessment database identifies nearly 8,000 facility and infrastructure 
deficiencies with an estimated cost of $608 million. Of the $608 million preservation backlog, $40 million is requested in the 
2017-19 biennium to address the most critical health, safety, code, building, and infrastructure deficiencies. Reduction of the 
Department’s preservation backlog directs more of the institution's maintenance effort to preventative maintenance, which 
extends the life of our buildings and reduces the need for major capital preservation projects.  
 
2. WHAT IS THE PROJECT? 
 
This project addresses the Department's highest priorities for critical renewal, repair, and replacement projects to protect life; 
comply with life safety codes and regulations; maintain certification and licensing standards; and preserve existing buildings, 
structures, infrastructure, and site features at 20 hospitals, residential facilities, and institutions. These funds will be used to 
address a prioritized list of critical repair, renewal, and replacement projects for failing building elements, building systems, 
infrastructure, and site features. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project provides funding to address identified health, safety, code, building, and infrastructure deficiencies in the 
Department’s built environment. Generally each of these subprojects addresses specific deficiencies rated as "poor" or 
"unsatisfactory/failing" in the 2016 update to the Facilities Condition Assessment database. Because these projects 
systematically target the worst preservation backlog issues, each project has a proportionally significant impact on reducing the 
agency's preservation backlog. A dedicated funding source aimed at reducing the preservation backlog:  
 
     +  Guarantees prompt attention. 
     +  Preserves healthy and safe facilities for clients and staff.  
     +  Minimizes disruption to client services.  
     +  Avoids additional damage to compromised building components, building systems, infrastructure, and site features. 
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These preservation subprojects are prioritized to address the Department's most critical facility needs as identified in the 2010 
update to the Facility Condition Assessment. The preservation of failing facilities and structures reduces the agency’s 
preservation backlog. This effort allows more of the operating budget to be directed to the institution's preventative maintenance 
effort, which extends the life of our buildings and reduces the need for future major capital preservation projects.  
 
Generally, these preservation subprojects change a system's rating from "poor" or "unsatisfactory/failing" to "good" or "new" in 
the Facility Condition Assessment database. The overall rating for the specific building will also be upgraded. The life of the 
building will be extended. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The Department provides a wide variety of essential services. For about 2,700 clients, these services are provided in 24-hour 
hospitals, residential habilitation centers, institutions, and community facilities operated by the Behavioral Health 
Administration, Health Administration, Developmental Disabilities Administration, and the Rehabilitation Administration 
(including the Special Commitment Center). These preservation improvements provide continuity in the care and treatment of 
our clients. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1) Do Nothing 
 
This option relies solely on the maintenance effort funded in the operating budget to preserve our existing campuses. With the 
significant preservation backlog and the limited resources available to Consolidated Maintenance and Operations, this is not a 
sustainable practice for any period of time. 
 
2. Fund Major Preservation Projects from the Operating Budget 
Though the Department’s operating budget may be able to cover minor repairs in the operating budget for maintenance and 
operations, this is not a reliable funding source for major capital improvements that take many months to design, bid, and 
construct..  
 
3) Appropriate Minor Works Preservation Funding to Address the DSHS Preservation Backlog 
 
This is the preferred option. Funding the Minor Works Preservation project request addresses the Department’s highest 
priorities for critical renewal, repair, and replacement projects to protect life; comply with life safety codes and regulations; 
maintain certification and licensing standards; and preserve existing buildings, structures, infrastructure, and site features 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at 20 DSHS campuses. These facilities house clients and programs that are directly or 
indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
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Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The effects of not funding these subprojects depend on the criticality of the affected building component or building system. If 
the limited maintenance resources available in the operating budget cannot patch or mend these failing systems, any of the 
following consequences are possible:  
 
     +  Building systems that fail must be temporarily patched. Regular maintenance activities are disrupted and services to  
         clients may be temporarily, or permanently, adversely impacted.  
     +  Buildings with critical building components that reach a point of absolute failure may need to be vacated or abandoned. 
     +  Displaced functions or services must be accommodated elsewhere with significant impacts to staff, client services,  
         community safety, and the operating budget.  
     +  Buildings may be closed by the local jurisdiction if serious code and life safety deficiencies are not corrected.  
 
From a historical perspective, the capital appropriations actually allotted to the Department in the 2015-17 biennium for facility 
preservation funded less than 3% of our preservation needs. Consequently, many failing building systems scheduled for 
replacement remain in service without necessary upgrades. Over time these systems ultimately fail, requiring immediate 
attention and measures to repair, upgrade, or replace these systems to avoid disruption to essential services.

Location
City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019
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Location
City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Spokane Legislative District:  009

City:  Unincorporated County:  Spokane Legislative District:  009

City:  Woodinville County:  King Legislative District:  045

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  2,400,000  2,400,000 C E P and R I Acct-State
057-1  211,755,000  7,755,000  4,000,000  40,000,000 State Bldg Constr-State

 214,155,000  10,155,000  4,000,000  0  40,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1 C E P and R I Acct-State
057-1  40,000,000  40,000,000  40,000,000  40,000,000 State Bldg Constr-State

 40,000,000  40,000,000  40,000,000  40,000,000 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these minor works preservation project simply renew, upgrade, or replace existing building components or systems. 
No operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction 
phases, they will be identified in future operating budget decision packages.

 SubProjects

SubProject Title: 

SubProject Number:  30003655

RS-Hyak Cottage: Shower & Tub Repairs
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 SubProjects

SubProject Title: 

SubProject Number:  30003655

RS-Hyak Cottage: Shower & Tub Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Recent state-wide budget cuts eliminating maintenance staff has diminished routine maintenance to emergent conditions. Many 
of the client cottages finishes have suffered to the point of structural compromise and potential failure. This project repairs 
these floors to prevent failure and to eliminate unhealthy conditions recently cited by licensing authorities.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Hyak cottage provides housing and services for 16 clients at the Rainier School. 
 
Problem Statement 
The floor finishes are excessively worn, leaking into the structure below resulting in rotting floor framing causing further damage 
of the adjacent floor finishes. The failing floor allows mold to grow creating health risks for the clients. All of these conditions 
have been recently cited by the licensing authority requiring immediate repairs. 
 
Proposed Project 
This project repairs the existing bathroom floor framing and finishes. 
 
Consequence of Not Funding 
If this project is Proposed in Current Budget Cycle the floor will collapse possibly injuring clients, staff, or both. Failure of the 
floor could lead to legal actions by the clients and their families.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  315,000  315,000 State Bldg Constr-State

Total  315,000  0  0  0  315,000 
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SubProject Title: 

SubProject Number:  30003655

RS-Hyak Cottage: Shower & Tub Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003653

RS-Omak Cottage: Shower Repairs
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SubProject Title: 

SubProject Number:  30003653

RS-Omak Cottage: Shower Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Recent state-wide budget cuts eliminating maintenance staff has diminished routine maintenance to emergent conditions. Many 
of the client cottages finishes have suffered to the point of structural compromise and potential failure. This project repairs 
these floors to prevent failure and to eliminate unhealthy conditions recently cited by licensing authorities.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Omak cottage provides housing and services for 16 clients at the Rainier School. 
 
Problem Statement 
The floor finishes are excessively worn, leaking into the structure below resulting in rotting floor framing causing further damage 
of the adjacent floor finishes. The failing floor allows mold to grow creating health risks for the clients. All of these conditions 
have been recently cited by the licensing authority requiring immediate repairs. 
 
Proposed Project 
This project repairs the existing bathroom floor framing and finishes. 
 
Consequence of Not Funding 
If this project is Proposed in Current Budget Cycle the floor will collapse possibly injuring clients, staff, or both. Failure of the 
floor could lead to legal actions by the clients and their families.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  115,000  115,000 State Bldg Constr-State

Total  115,000  0  0  0  115,000 
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SubProject Title: 

SubProject Number:  30003653

RS-Omak Cottage: Shower Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003665

RS-Alpine Cottage: Shower & Tub Repairs
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SubProject Title: 

SubProject Number:  30003665

RS-Alpine Cottage: Shower & Tub Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Recent state-wide budget cuts eliminating maintenance staff has diminished routine maintenance to emergent conditions. Many 
of the client cottages finishes have suffered to the point of structural compromise and potential failure. This project repairs 
these floors to prevent failure and to eliminate unhealthy conditions recently cited by licensing authorities.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Alpine cottage provides housing and services for 16 clients at the Rainier School. 
 
Problem Statement 
The floor finishes are excessively worn, leaking into the structure below resulting in rotting floor framing causing further damage 
of the adjacent floor finishes. The failing floor allows mold to grow creating health risks for the clients. All of these conditions 
have been recently cited by the licensing authority requiring immediate repairs. 
 
Proposed Project 
This project repairs the existing bathroom floor framing and finishes. 
 
Consequence of Not Funding 
If this project is Proposed in Current Budget Cycle the floor will collapse possibly injuring clients, staff, or both. Failure of the 
floor could lead to legal actions by the clients and their families.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  315,000  315,000 State Bldg Constr-State

Total  315,000  0  0  0  315,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003665

RS-Alpine Cottage: Shower & Tub Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003677

RS-Multiple Cottages: Kitchen Cabinets Replacement
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 SubProjects

SubProject Title: 

SubProject Number:  30003677

RS-Multiple Cottages: Kitchen Cabinets Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Sanitary conditions in the food service areas are important for the safety and wellbeing of the clients. This project replaces 
rotting and moldy cabinetry and woodwork to provide sanitary conditions in these cottage kitchens.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
The residential housing units include support services to the clients, including kitchen space for warming food and sanitizing 
service utensils. 
 
Problem Statement 
Cleaning service utensils in these housing units requires sanitization, a high-heat process. The sanitization equipment 
produces a lot of heat and steam which vents into the space and has deteriorated the surrounding wood cabinetry, leaving the 
material moist allowing mold and mildew to grow. This creates conditions exposing clients and staff exposed to health risks. 
 
Proposed Project 
This project replaces failing wood cabinetry and countertops with rot-resistant materials, easily cleaned. 
 
Consequence of Not Funding 
If this project is Proposed in Current Budget Cycle the cabinetry will completely fail, the wet and molding materials collapsing 
around the sanitizer and causing a severe health and safety hazard to clients and staff.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  490,000  490,000 State Bldg Constr-State

Total  490,000  0  0  0  490,000 
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SubProject Title: 

SubProject Number:  30003677

RS-Multiple Cottages: Kitchen Cabinets Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003834

SW-JR Eastside Community Facilities: Safety and Security

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Provide improvements to security systems, bathrooms for PREA Compliance, and roof fall protection.
Project Summary

Project Description

Background 
The Community Facilities of Canyon View, Ridge View, Parke Creek, Sunrise, and Twin Rivers Community Facility are 16-bed 
group homes in Eastern Washington providing residential care, training, and education for youthful offenders.  
 
Problem Statement 
The security systems are inadequate or failing, the bathrooms do not comply with the Prison Rape Elimination Act 
requirements, and the roofs and roof mounted mechanical systems cannot be maintained with out fall protection to allow 
access. 
 
Proposed Project 
Improve/replace security systems, remodel bathrooms to single occupancy, install fall protection. 
 
Consequences of Not Funding 
The security of staff and residents will continue to be put at risk,, legal complaints will increase, and facilities may be faced with 
closure due to lack of regulatory compliance.

Location

City:  Ephrata County:  Grant Legislative District:  013

City:  Richland County:  Benton Legislative District:  008
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Location

SubProject Title: 

SubProject Number:  30003834

SW-JR Eastside Community Facilities: Safety and Security
City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  750,000  750,000 State Bldg Constr-State

Total  750,000  0  0  0  750,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003651

RS-Multiple Cottages: HVAC & Ductwork Cleaning
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 SubProjects

SubProject Title: 

SubProject Number:  30003651

RS-Multiple Cottages: HVAC & Ductwork Cleaning

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Many of the campus cottages heating systems and duct work have not had routine maintenance or cleaning due to state 
budget cuts resulting in staff cuts. As a result the ductwork and air handlers have become clogged with dust and mold and 
resulting in unhealthy conditions and reducing performance. This project cleans, repair and restores these systems so they can 
be routinely maintained without excessive staff effort.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
The residential cottages use ducted heating and cooling systems.  
 
Problem Statement 
Heating and cooling systems ductwork and equipment require periodic cleaning for healthy and safe conditions in the buildings. 
The Cottages systems have not had regular cleaning maintenance and have become a health and safety risk, including 
excessive dust in the ducts which is a fire hazard. 
 
Proposed Project 
The project cleans excessive accumulated dust and mold in the ductwork to eliminate fire and health hazards and to restore 
energy efficient performance. 
 
Consequence of Not Funding 
If Proposed in Current Budget Cycle the need for the ductwork cleaning will increase creating worse health and safety risks for 
the clients and staff.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  300,000  300,000 State Bldg Constr-State

Total  300,000  0  0  0  300,000 
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SubProject Title: 

SubProject Number:  30003651

RS-Multiple Cottages: HVAC & Ductwork Cleaning

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003838

SW-JR Eastside Community Facilities: Preservation

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The Eastside Community Facilities were all constructed in the late 60's and have had very little maintenance/improvements 
done to them. This project would provide for repairs/improvements to the highest preservation needs.

Project Summary

Project Description

Background 
The Community Facilities of Canyon View, Ridge View, Parke Creek, Sunrise, and Twin Rivers Community Facility are 16-bed 
group homes in Eastern Washington providing residential care, training, and education for youthful offenders.  
 
Problem Statement 
The Eastside community facilities have had very little maintenance or improvements done to them since their construction in 
the 1960's, and have many critical repair needs in order to preserve the assets and allow their continued occupancy.  
 
Proposed Project 
Make necessary repairs to the facilities to preserve the assets and ensure the ability for continued operation. 
 
Consequences of Not Funding 
The number of emergency projects will increase , the assets will continue to deteriorate, and facilities may be faced with closure 
if they cannot be maintained in a safe, reliable manner.

Location

City:  Ephrata County:  Grant Legislative District:  013

City:  Richland County:  Benton Legislative District:  008
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Location

SubProject Title: 

SubProject Number:  30003838

SW-JR Eastside Community Facilities: Preservation
City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  900,000  900,000 State Bldg Constr-State

Total  900,000  0  0  0  900,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003667

CSTC-High School: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003667

CSTC-High School: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces rotted roof framing and sheathing where deteriorated and installs new 50yr. composition shingles, 
vents, and associated roof accessories.  New fall protection will be installed for worker safety.

Project Summary

Project Description

 

 
Background 
The Child Study and Treatment Center (CSTC) is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
Child Study and Treatment Center either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
The composition shingle roof leaks in several places. The structural members and plywood underlayment show signs of decay. 
Vermin enter the building attic through venting and ridge treatment creating a health hazard. 
 
Proposed Project 
Replace roofing, underlayment, venting, flashing as necessary, with 50 yr. composition shingles+ accessories. Install safety 
anchors and line at ridge. Repair and replace any deteriorated or rotted structural members 
 
Consequence of Not Funding 
The roof and it's underlying structure will continue to decline and fail without funding this project. Waiting to replace and repair 
the existing roof impairs the health and safety of the building occupants.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  200,000  200,000 State Bldg Constr-State

Total  200,000  0  0  0  200,000 
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SubProject Title: 

SubProject Number:  30003667

CSTC-High School: Roofing Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003673

CSTC-Administration: Roof Replacement
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SubProject Number:  30003673

CSTC-Administration: Roof Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces rotted roof framing and sheathing where deteriorated and installs new 50yr. composition shingles, 
vents, and associated roof accessories.  New fall protection will be installed for worker safety.

Project Summary

Project Description

 
Background 
The Child Study and Treatment Center (CSTC) is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
Child Study and Treatment Center either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
The composition shingle roof leaks in several places. The structural members and plywood underlayment show signs of decay. 
Vermin enter the building attic through venting and ridge treatment creating a health hazard 
 
Proposed Project 
Replace roofing, underlayment, flashings, venting, with new 50 yr. composition shingles plus associated accessories. Install 
new roof anchors and safety line at ridge. Project includes repair and replacement of rotted structural members. 
 
Consequence of Not Funding 
The roof and it's underlying structure will continue to decline and fail without funding this project. Waiting to replace and repair 
the existing roof impairs the health and safety of the building occupants.
 

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  255,000  255,000 State Bldg Constr-State

Total  255,000  0  0  0  255,000 
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SubProject Title: 

SubProject Number:  30003673

CSTC-Administration: Roof Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003628

GHS-Chiller: Replacement
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SubProject Title: 

SubProject Number:  30003628

GHS-Chiller: Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The chiller at GHS provides air conditioning to the campus including the residences, IMU, recreation building, kitchen and 
laundry. This project replaces the 18 year old chiller that has experienced multiple  failures in the past year.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. The 
Chiller provides cooling to the entire campus and is essential for the health and safety of residents. 
 
Problem Statement 
GHS spent over $100,000 in chiller repairs in the past two years. Loss of refrigerant due to cylinder leaks cost Green Hill 
School another $35,000 beyond the repair bills. Each repair takes three to five weeks to fix. The proprietary system requires 
parts only available from a source in Kentucky, if parts are available at all, and require installation by a factory technician. The 
down time, the expense, and the environmental costs are unsustainable. 
 
Proposed Project 
This project replaces the existing Chiller which has far exceeded its useful life. Current engineering and technology resizes and 
calibrates a more dependable, energy efficient, and environmental code compatible machine. 
 
Consequence of Not Funding 
As parts become more scarce, repairs become more expensive and time consuming. This piece of equipment generally fails 
when it is needed the most. Should the chiller fail and not be repairable, an emergency project would be necessary to replace. 
In general that may not get the best solution at the best cost.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  680,000  680,000 State Bldg Constr-State

Total  680,000  0  0  0  680,000 
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SubProject Title: 

SubProject Number:  30003628

GHS-Chiller: Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002986

PCCF-Main Building: Kitchen Remodel & Upgrades
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SubProject Title: 

SubProject Number:  30002986

PCCF-Main Building: Kitchen Remodel & Upgrades

Starting Fiscal Year: 2016

Project Class: Preservation
2Agency Priority:

Program: 020

Remodel kitchen to resolve floor transition issue and provide space for secure storage; provide new replacement equipment for 
failing equipment; relocate grease interceptor outside.

Project Summary

Project Description

Background 
The Parke Creek Community Facility is a 16-bed group home east of Ellensburg providing residential care, training, and 
education for youthful male offenders. 
 
Problem Statement 
Transition at floor to new kitchen addition is settling, dishwasher is failing, hood is non compliant, walk in freezer is failing, 
grease interceptor located in kitchen, no room for office or secure storage. 
 
Proposed Project 
Remodel kitchen to resolve floor transition issue and provide space for secure storage, provide new replacement equipment for 
failing equipment, relocate grease interceptor outside. 
 
Consequence of Not Funding 
     - The addition will continue to settle, resulting in continued cracking of the flooring creating an 
       unsanitary and unsafe condition.  
     - Without proper fire protection in the kitchen hood, there is a good likelihood of a fire occurring 
       due to the accumulation of grease. 
     - Without the dish machine working reliably dishes have to be washed by hand with limited 
       space for proper sanitization.  
     - Having the grease interceptor inside creates an unsanitary condition that is not easily 
       maintained as required.

Location

City:  Unincorporated County:  Kittitas Legislative District:  013

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  940,000  940,000 State Bldg Constr-State

Total  940,000  0  0  0  940,000 
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SubProject Title: 

SubProject Number:  30002986

PCCF-Main Building: Kitchen Remodel & Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002937

NYC-Cougar: Foundation Drainage Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project repairs damaged foundation drainage pipes and provides sump pumps at crawl spaces to eliminate moisture 
accumulation under the floors to prevent mold and mildew.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 1 houses 20 juvenal residents plus staff 
required to run the program. 
 
Problem Statement 
With time ground underneath the housing unit has settled and broke existing foundation drainage system's pipes causing water 
accumulation in crawl space area. 
 
Proposed Project 
This project repairs damaged foundation drainage pipes and provides sump pumps at crawl space to eliminate moisture 
accumulation under the floors to prevent mold and mildew. 
 
Consequences of Not Funding 
If this project is not funded, the water accumulation at the housing unit's crawl space will develop hazardous materials for 
residents.

Location

City:  Unincorporated County:  Pacific Legislative District:  019
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Project Type

SubProject Title: 

SubProject Number:  30002937

NYC-Cougar: Foundation Drainage Repairs

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  245,000  245,000 State Bldg Constr-State

Total  245,000  0  0  0  245,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003687

NYC-Commissary/Kitchen: Dining Hall Flooring Replacement
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SubProject Title: 

SubProject Number:  30003687

NYC-Commissary/Kitchen: Dining Hall Flooring Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The kitchen and dining areas need to be kept clean and sanitized. This project replaces failing flooring restoring clean and 
sanitary conditions that can be maintained for the health and safety of the residents and staff.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The Commissary Kitchen Dining Hall Flooring was last 
replaced in 1999. 
 
Problem Statement 
The existing floor covering has deteriorated and is a health and safety hazard. It is difficult to clean and maintain due to the 
numerous damaged or missing sections of flooring. Some areas are pulled up or torn creating tripping hazards. 
 
Proposed Project 
This project replaces the existing VCT floor covering, abates the asbestos mastic, and replaces the floor covering with a new 
poured polyurethane floor membrane. 
 
Consequences of Not Funding 
If this project is Proposed in Current Budget Cycle the conditions will continue to deteriorate, increasing the risk of injury and 
uncleanliness.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project either preserves or repairs existing buildings. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  65,000  65,000 State Bldg Constr-State

Total  65,000  0  0  0  65,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003687

NYC-Commissary/Kitchen: Dining Hall Flooring Replacement

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003672

CSTC-Multiple Buildings: Bathroom Wall & Ceiling Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

Water infiltration through improperly applied sheetrock in the shower and tub rooms in most cottage restrooms caused 
irreparable damage to the walls and ceilings creating a perfect environment for mold growth.  This project replaces the damage 
areas before any mold occurs.

Project Summary

Project Description

 

Background 
The Child Study and Treatment Center (CSTC) is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
Child Study and Treatment Center either voluntarily, through civil commitment or through the criminal court system 
 
Problem Statement 
Some walls and ceilings in the cottages were constructed with regular grade sheetrock inappropriate for wet areas. The 
showers have deteriorated in many areas and need to be stripped and replaced.  
 
Proposed Project 
Demolish water damaged walls or ceilings to studs and rebuild with water resistant backer board, ceramic tile and sealant.  
 
Consequence of Not Funding 
Water will continue to deteriorate the walls in showers and tub rooms. At the present time, mold has not appeared to be an 
issue however, sheetrock harbors mold and it will become an emergency issue that will have to be dealt with.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003672

CSTC-Multiple Buildings: Bathroom Wall & Ceiling Repairs

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  355,000  355,000 State Bldg Constr-State

Total  355,000  0  0  0  355,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002983

ORCF-Main Building: Roofing Replacement
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SubProject Title: 

SubProject Number:  30002983

ORCF-Main Building: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The current asphalt shingles or worn out and need replaced before it starts leaking.
Project Summary

Project Description

Background 
Roof asphalt shingles are getting worn out due to the tree covered facility. This has let the moss grow and cut the life span of 
the asphalt shingles. 
 
Problem Statement 
Roof will start leaking and create more damage to the interior and will increase the cost to restore the facility. 
 
Proposed Project 
Reroof building with new asphalt shingles to protect the interior of the facility.  
 
Consequence of Not Funding 
Increased interior damage, rot will start in the wood roof structure.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  265,000  265,000 State Bldg Constr-State

Total  265,000  0  0  0  265,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact
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SubProject Title: 

SubProject Number:  30002983

ORCF-Main Building: Roofing Replacement
Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003629

GHS-Housing Units:UPS Unit Replacements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

UPS units supply immediate power during power failures to allow for seamless cutover to emergency power, allow time for 
orderly systems shutdown or to evacuate buildings. The UPS Unit has failed in Hawthorn living unit and are soon to fail 
in Spruce and Birch. This project replaces the failing units with units that are smaller and more cost effective to operate.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. The 
housing unit uninterruptable power supply (UPS) units provide the bridge to emergency power when an outage occurs and are 
essential for life safety of residents. 
 
Problem Statement 
Housing units are required to provide 90 minutes of lighting for life safety when main power fails. HVAC units require 30 
minutes of UPS power to avoid equipment damage with an orderly shutdown. Existing units are oversized, very old, do not meet 
code requirements, and are failing.?UPS unit at Hawthorn failed as the unit at Maple was being replaced. The units at Spruce 
and Birch are the same vintage and are expected to fail at any time.  
 
Proposed Project 
This project replaces the remaining UPS units with smaller, more energy efficient, and up to date code compliant units. The 
design for Maple can be re-used for the remaining housing units. 
 
Consequence of Not Funding 
Existing UPS units will continue to fail and create life safety problems for GHS when main power fails.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003629

GHS-Housing Units:UPS Unit Replacements

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  490,000  490,000 State Bldg Constr-State

Total  490,000  0  0  0  490,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003689

NYC-Multiple Bldgs: HVAC Replacement
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SubProject Title: 

SubProject Number:  30003689

NYC-Multiple Bldgs: HVAC Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The full operation of the heating, cooling and economizing cycling of the HVAC systems depend on continued operation of the 
cooling coils. This project replaces the systems with efficient and code compliant systems.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The existing HVAC systems were last replaced in 
1992. These systems have a life-cycle of 15 years. 
 
Problem Statement 
The HVAC equipment's cooling cycle is critical to maintaining an environment that is conducive to the treatments and programs 
at NYC. The existing HVAC cooling units use a refrigerant coolant that is no longer approved for use or available. When the 
refrigerant levels need to be maintained the lack of access to the older coolant will result in these units failing and shut down. In 
addition the overall of age of the HVAC systems, cooling units and the air handling units, repairing the equipment is becoming 
increasing difficult because parts are difficult or impossible to find. New HVAC systems will also significantly improve energy 
efficiency achieving a high state priority goal. 
 
Proposed Project 
This project will replaces the worn out heating and cooling system in the buildings with energy efficient equipment including 
cooling units that use approved refrigerant commonly available for maintaining the units fluid levels. The project restores 
reliability, improves energy efficiency, and eliminates the high labor costs from constant repairs and band-aid fixes. 
 
Consequences of Not Funding 
Not funding the project affects the health and safety of the residents, puts the environment at risk and diminishes the 
environment necessary for success of the programs at NYC. In addition these systems will soon begin to fail leaving the 
buildings without heat or cooling at all, making them uninhabitable without expensive emergency replacements..

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.
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SubProject Title: 

SubProject Number:  30003689

NYC-Multiple Bldgs: HVAC Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  680,000  680,000 State Bldg Constr-State

Total  680,000  0  0  0  680,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002906

GHS-Kitchen: Ceiling Replacement
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SubProject Title: 

SubProject Number:  30002906

GHS-Kitchen: Ceiling Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Green Hill School continuously fights the battle with contraband on campus. This project solves the problems of residents 
hiding contraband above the drop-in ceiling by utilizing security clips to hold tile in place and gives the kitchen new cleanable 
tiles.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. The 
central kitchen provides three meals a day plus snacks for Green Hill School as well as the Maple Lane Competency 
Restoration program. The kitchen also provides opportunities for residents to learn real life works kills that can translate into 
jobs when they return to their communities 
 
Problem Statement 
Low, drop-in ceiling tiles in the kitchen lack security features to keep unauthorized access to ceiling space giving youth 
opportunity to lift the tiles to hide contraband substances. Ceiling tile in kitchen are old acoustical tile and are beyond their 
useful life. They are soiled, unhealthy, and beyond cleaning and do not meet Department of Health standards. 
 
Proposed Project 
Remove damaged non-washable ceiling tiles and replace with new durable washable acoustical lay-in ceiling tiles and grid 
covers. Provide uplift clips to prevent unauthorized access to ceiling space. 
 
Consequences of Not Funding 
Without this project contraband will remain a high priority problem on the campus, defeating the mission to effectively and 
permanently adjust resident behavior. Without this project, Department of Health will continue to cite the school for unsanitary 
conditions in the kitchen because ceiling tiles appear dirty and dingy.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  55,000  55,000 State Bldg Constr-State

Total  55,000  0  0  0  55,000 
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SubProject Title: 
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GHS-Kitchen: Ceiling Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003691

WVCF Maintenance Shed

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The maintenance shed is not functional to do proper work needed to maintain the facility.
Project Summary

Project Description

Background 
This is a stand alone building that was not built to code for the maintenance of the facility. The shed dose not have a proper 
door, lighting, electrical, ventilation, and heat. 
 
Problem Statement 
The shed is old and falling apart and not to code which makes it unsafe to use. 
 
Proposed Project 
Build a new 300 sqft maintenance building to meet the current code requirements that is safe to work in and store material. 
 
Consequence of Not Funding 
The building will finally fall apart and the equipment and material will be ruined or staff hurt.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003691

WVCF Maintenance Shed

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  90,000  90,000 State Bldg Constr-State

Total  90,000  0  0  0  90,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003712

ORCF-Main Building: Bathrooms Remodels
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SubProject Title: 

SubProject Number:  30003712

ORCF-Main Building: Bathrooms Remodels

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Remodel all 3 bathrooms, 2 clients and one staff.
Project Summary

Project Description

Background 
The bathrooms are worn out and all of the materials are stained and have mold. fixtures are braking down. 
 
Problem Statement 
The material in these bathrooms are old and falling apart or getting moldy. 
 
Proposed Project 
Remodel and up-date all surfaces, install new cabinets and fixtures. install new tile and drywall. install new flooring 
 
Consequence of Not Funding 
The bathrooms will get worse and cost to maintain them will increase.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  290,000  290,000 State Bldg Constr-State

Total  290,000  0  0  0  290,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact
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SubProject Title: 
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ORCF-Main Building: Bathrooms Remodels
Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003753

LV-Rosewood: Emergency Generator Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project replaces the emergency generator at Rosewood Nursing Facility. ?The emergency generator at Rosewood Nursing 
Facility is beginning to fail. Rosewood Nursing Home houses the most medically fragile patients at Lakeland Village. If the 
generator fails, they will need to be evacuated.

Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. Rosewood Nursing Home houses the most medically fragile patients at Lakeland Village. 
 
Problem Statement 
The emergency generator at Rosewood Nursing Facility is well beyond its useful service life and is beginning to fail. Because of 
its age, maintenance staff cannot find parts for servicing. During the latest power outage, the generator failed and it was very 
difficult to restart. 
 
Proposed Project 
This project replaces the emergency generator at Rosewood Nursing Facility. 
 
Consequence of Not Funding 
The generator will eventually fail and not be able to be fixed. Medically fragile patients in nursing care will be at risk.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003753

LV-Rosewood: Emergency Generator Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  150,000  150,000 State Bldg Constr-State

Total  150,000  0  0  0  150,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003647

GHS-Recreation Building: Lighting and Branch Wiring Replacement
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SubProject Title: 

SubProject Number:  30003647

GHS-Recreation Building: Lighting and Branch Wiring Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project will improve and repair existing electrical branch wiring in the recreation building. The existing branch circuits do not 
have adequate capacity to serve the building. Lighting is obsolete and needs replaced.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Lighting fixtures are old and inefficient do not meet energy code. Branch wiring failed and is brittle. Capacity no longer serves 
the building adequately. Breakers trip often. Circuits added over the years contribute to the electrical inefficiencies. 
 
Proposed Project 
Perform an evaluation of existing branch wiring. Replace branch circuits and reallocate, reposition or add receptacles where 
needed. Replace lighting with cost effective fixtures, 
 
Consequence of Not Funding 
The building continues to operate at a sub-par level. Maintenance will continue to rush to reset breakers when they trip 
disrupting everyone's normal work pattern. Youth exercise routines will be disrupted when equipment fails to operate due to no 
power.
 

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  960,000  960,000 State Bldg Constr-State

Total  960,000  0  0  0  960,000 
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SubProject Title: 

SubProject Number:  30003647

GHS-Recreation Building: Lighting and Branch Wiring Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003816

ESH-Eastlake & Westlake: HVAC System Compliance and Monitoring
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SubProject Title: 

SubProject Number:  30003816

ESH-Eastlake & Westlake: HVAC System Compliance and Monitoring

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project corrects air pressure imbalances as cited in The Joint Commission (TJC) and Centers for Medicare and 
Medicaid (CMS) surveys. It installs digital temperature and humidity sensors in locations to verify compliance with Environment 
of Care Standards.

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Joint Commission requires that critical areas 
maintain the correct temperature, humidity, and air pressure relationship. 
 
Problem Statement 
Air pressure imbalances between clean and dirty areas (storage areas, dental clinic, etc.) were cited by CMS/TJC. Maintenance 
crews have no way to monitor temperature or humidity in all of Westlake hospital and in over half of Eastlake hospital. 
 
Proposed Project 
This project corrects air pressure imbalances as cited in CMS/TJC reports.It installs digital temperature and humidity sensors in 
locations required by The Joint Commission to verify compliance with Environment of Care Standards. Sensors shall be 
connected to the building controls monitors system - Metasys. 
 
Consequences of Not Funding 
Air imbalances will continue to exist. We will not meet our plan of correction for CMS/TJC. Eastern State Hospital will not be 
able to meet The Joint Commission Standards and will lose accreditation.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003816

ESH-Eastlake & Westlake: HVAC System Compliance and Monitoring

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  230,000  230,000 State Bldg Constr-State

Total  230,000  0  0  0  230,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003621

CSTC-Site: Drainage Repairs & Improvements
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SubProject Title: 

SubProject Number:  30003621

CSTC-Site: Drainage Repairs & Improvements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project repairs and replaces an aging stormwater system throughout the Child Study and Treatment Center campus which 
no longer functions. Residents and staff routinely negotiate around and through unsafe slippery mud and water during rainy 
seasons due to improper drainage.

Project Summary

Project Description

 
Background 
The Child Study and Treatment Center (CSTC) is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
Child Study and Treatment Center either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
Stormwater cleanouts and connections have broken, no longer function or simply cannot be located. Drywells have failed. 
Stormwater routinely flows into buildings where sump pumps often fail to remove the water.  
 
Proposed Project 
Identify and repair stormwater lines around Admin, Ketron, Camano and Orcas. Replace non-functioning sump pumps, 
drywells, shutoffs, and associated valves. 
 
Consequence of Not Funding 
If the site conditions around the cottages continue to allow water to spill into cottage basements, the buildings will begin to 
deteriorate and mold causing far greater issues to resolve. Slips and falls during rainy seasons will result in injury and additional 
L&I claims.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  755,000  755,000 State Bldg Constr-State

Total  755,000  0  0  0  755,000 
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SubProject Title: 

SubProject Number:  30003621

CSTC-Site: Drainage Repairs & Improvements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002922

LV-Rosewood: HVAC Upgrades & Windows Replacement
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SubProject Title: 

SubProject Number:  30002922

LV-Rosewood: HVAC Upgrades & Windows Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project upgrades the failing HVAC system and replaces failing windows at the Rosewood Nursing Home.
Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. Rosewood Nursing Facility provides skilled nursing services and housing for medically fragile clients. 
 
Problem Statement 
Rosewood Nursing Facility was built in 1985. The HVAC system (including heat exchanger, motor controls and air handlers) 
and windows are original and are failing. Many of the windows have lost their seals and parts (snap-trim) are not available for 
window repair or replacement. Water from the roof runs into the exterior basement stairwell and floods the mechanical room. 
 
Proposed Project 
This project upgrades the HVAC system in Rosewood:  
replace heat exchanger and pump (steam to hot water), HVAC air handler, and motor control starters. It extends the 140 
degree hot water loop to the therapy tub, replaces failing windows and installs gutters and downspouts at south side to avoid 
flooding at basement stairwell into mechanical room. Gutters will be connected to drywell or storm sewer system. 
 
Consequences of Not Funding 
If this project is not funded, the heat exchanger and pump and motor controls will continue to fail, requiring immediate 
maintenance attention to maintain heating and cooling for clients. The mechanical room will continue to flood, damaging 
equipment and creating hazardous conditions for maintenance staff.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 
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SubProject Title: 

SubProject Number:  30002922

LV-Rosewood: HVAC Upgrades & Windows Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003631

GHS-Site: Repair Perimeter Lighting Circuits and Lamps
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SubProject Title: 

SubProject Number:  30003631

GHS-Site: Repair Perimeter Lighting Circuits and Lamps

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Chehalis is particularly foggy and dismal during the rainy season. Good perimeter lighting is essential for the security of the 
institution and prevents escape. Perimeter lighting keeps the campus secure at night. This project repairs wiring, replaces 
lamps with new LED lighting, and replaces the lighting control panel for the perimeter security lighting system.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Conduits and wiring for the perimeter lights are failing. There are two different voltages of lights at the top of 60' poles which fail 
regularly. The current site lighting control panel is obsolete and parts are no longer available and increasingly difficult to 
impossible to repair. May be eligible for energy grant / rebate considerations. 
 
Proposed Project 
Replace wiring, poles, lights (x20) and lighting controls around the campus perimeter for increased security. New LED lighting 
would increase visibility for camera surveillance (when the cameras are working).  
 
Consequence of Not Funding 
If the perimeter lighting circuit should fail, perimeter security would be severely compromised. Security guards would need to be 
equipped with spotlights to scan the grounds to identify illicit activities.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  300,000  300,000 State Bldg Constr-State

Total  300,000  0  0  0  300,000 

82



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003631

GHS-Site: Repair Perimeter Lighting Circuits and Lamps

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003624

NYC-Cougar Lodge: HVAC Replacement
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SubProject Title: 

SubProject Number:  30003624

NYC-Cougar Lodge: HVAC Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The full operation of the heating, cooling and economizing cycling of the HVAC systems depend on continued operation of the 
cooling coils. This project replaces the systems with more efficient and code compliant systems.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The Cougar Lodge HVAC equipment has been in 
service for 30 years. 
 
Problem Statement 
The HVAC equipment's cooling cycle is critical to maintaining an environment that is conducive to the treatments and programs 
at NYC, and for energy efficiency. The existing HVAC cooling units use a refrigerant coolant that is no longer approved for use 
or available. When the refrigerant levels need to be maintained the lack of access to the older coolant will result in these units 
failing and shut down. In addition the overall of age of the HVAC systems, cooling units and the air handling units, repairing the 
equipment is becoming increasing difficult because parts are difficult or impossible to find. New HVAC systems will also 
significantly improve energy efficiency achieving a high state priority goal. 
 
Proposed Project 
This project replaces the worn out heating and cooling system with energy efficient equipment including cooling units that use 
approved refrigerant commonly available for maintaining the units fluid levels. 
 
Consequence of Not Funding 
Not funding the project affects the health and safety of the residents, puts the environment at risk, and diminishes the 
environment necessary for success of the programs at NYC.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  280,000  280,000 State Bldg Constr-State

Total  280,000  0  0  0  280,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003624

NYC-Cougar Lodge: HVAC Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003635

NYC-Moolock Lodge: HVAC Replacement
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Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003635

NYC-Moolock Lodge: HVAC Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The full operation of the heating, cooling and economizing cycling of the HVAC systems depend on continued operation of the 
cooling coils. This project replaces the systems with more efficient and code compliant systems.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The Cougar Lodge HVAC equipment has been in 
service for 30 years. 
 
Problem Statement 
The HVAC equipment's cooling cycle is critical to maintaining an environment that is conducive to the treatments and programs 
at NYC. The existing HVAC cooling units use a refrigerant coolant that is no longer approved for use or available. When the 
refrigerant levels need to be maintained the lack of access to the older coolant will result in these units failing and shut down. In 
addition the overall of age of the HVAC systems, cooling units and the air handling units, repairing the equipment is becoming 
increasing difficult because parts are difficult or impossible to find. New HVAC systems will also significantly improve energy 
efficiency achieving a high state priority goal. 
 
Proposed Project 
This project replaces the worn out heating and cooling system with energy efficient equipment including cooling units that use 
approved refrigerant commonly available for maintaining the units fluid levels. 
 
Consequence of Not Funding 
Not funding the project affects the health and safety of the residents, puts the environment at risk and diminishes the 
environment necessary for success of the programs at NYC.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  280,000  280,000 State Bldg Constr-State

Total  280,000  0  0  0  280,000 
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SubProject Number:  30003635

NYC-Moolock Lodge: HVAC Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003632

GHS-Site: Perimeter Camera Repairs & Upgrades
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SubProject Title: 

SubProject Number:  30003632

GHS-Site: Perimeter Camera Repairs & Upgrades

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Staff monitors the CCTV perimeter cameras to prevent escapes at Green Hill School. Many cameras have failed or do not 
function in low light circumstances. There are blind spots where camera coverage does not exist. This project begins to resolve 
these issues until a more comprehensive project can be developed.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. Green Hill 
School is a medium/maximum security facility. 
 
Problem Statement 
The existing camera system is old and outdated. Many of the cameras do not function in a way that provides the security 
intended. Existing fiber optic cabling is reaching the limits of its capacity. This project replaces the non-functional cameras and 
strategically adds new cameras, to the extent the existing system will allow, to fill in the most obvious blind spot areas.  
 
Proposed Project 
Evaluate, replace, and repair recordable surveillance cameras at the campus perimeter to eliminate blind spots and opportunity 
for residents to breech the fence. The fiber infrastructure appears to contain just barely enough capacity for small upgrade of 
cameras. 
 
Consequence of Not Funding 
Dark areas and blind spaces will persist, compromising security at the perimeter of the campus.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  145,000  145,000 State Bldg Constr-State

Total  145,000  0  0  0  145,000 

88



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003632

GHS-Site: Perimeter Camera Repairs & Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003670

CSTC-Ketron: Interior Door and Hardware Replacements
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SubProject Title: 

SubProject Number:  30003670

CSTC-Ketron: Interior Door and Hardware Replacements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

Ketron houses children aged 12-14 at Child Study and Treatment Center.  Patient Room doors and hardware in this 
cottage need replaced. Patient room doors have become a safety and security concern. Doors are very damaged due to patient 
abuse and the hinges present safety hazards to the children.

Project Summary

Project Description

 
Background 
The Child Study and Treatment Center (CSTC) is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
CSTC either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
Interior doors are warped, severely damaged by abuse and need to be replaced with more durable patient resistant doors. 
Existing pivot hinges present safety hazards for patients with pinching and crushing of fingers or hands. 
 
Proposed Project 
Replace interior doors with steel doors and solid grouted frames. Replace hinges and hardware with anti-ligature durable units. 
 
Consequence of Not Funding 
Continued safety pinching hazards could cause harm to patients. Doors will become more and more damaged until they 
become security issues.
 

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003670

CSTC-Ketron: Interior Door and Hardware Replacements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002971

NYC-Staff Housing: Pavement & Fencing Repairs
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SubProject Title: 

SubProject Number:  30002971

NYC-Staff Housing: Pavement & Fencing Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The road paving and housing sidewalk paving throughout the campus is heavily worn, damaged and hazardous. This project 
replaces and repairs paving to preserve assets and protect the residents, staff and visitors.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The Staff Housing roads and walkways were built 60 
years ago. 
 
Problem Statement 
The existing sidewalk and road paving conditions are severely damaged or failing in numerous locations from excessive wear 
over time without maintenance and from severe weather conditions causing sub-surface failures. The walkways at the housing 
units are hazardous to the life and health safety of residents and create risk for serious accidents and potentially exposing the 
State to litigation as a result of injuries.  
 
Proposed Project 
This project repairs pot holes, sunken areas of asphalt roadway pavement, and replace sections of concrete retaining walls, 
porches, and walkways at the housing units where paving has failed, lifted or settled creating dangerous level changes and 
pulling away from the housing units. 
 
Consequences of Not Funding 
If the project is Proposed in Current Budget Cycle the conditions will continue to worsen increasing the risk of injury to the 
residents, the costs of the repairs, and the risk of litigation. In addition, the existing conditions at this affordable staff housing will 
become undesirable to potential staff and renters. This can result in difficulty to hiring new staff at the NYC.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  240,000  240,000 State Bldg Constr-State

Total  240,000  0  0  0  240,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30002971

NYC-Staff Housing: Pavement & Fencing Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002838

ESH-Eastlake Wards N1 & N2: New Flooring for Infection Control

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces 30 year old broadloom carpet with duarble vinyl tile in corridors and public spaces and coved heat-welded 
vinyl in bedrooms and wet areas.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Eastlake wards N1 and N2 provide housing for 60 Adult 
Psychiatric patients. 
 
Problem Statement 
30+ year old carpet on N1 and N2 wards cannot be maintained in a sanitary condition. 
 
Proposed Project 
Replace 30 year old broadloom carpet with durable vinyl tile in corridors and public spaces and coved sheet vinyl in patient 
bedrooms and wet locations. 
 
Consequences of Not Funding 
It will be impossible to maintain sanitary conditions in patient wards. Infections will spread more easily.

Location

City:  Medical Lake County:  Spokane Legislative District:  006
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Project Type

SubProject Title: 

SubProject Number:  30002838

ESH-Eastlake Wards N1 & N2: New Flooring for Infection Control

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  960,000  960,000 State Bldg Constr-State

Total  960,000  0  0  0  960,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003017

RS-Hulbert: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003017

RS-Hulbert: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Numerous water leaks through the roof into the building impact the clients and operations. This project replaces the failing roof 
covering.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 32 houses program activities for clients. 
 
Problem Statement 
The existing roof covering is a hand-tied clay tile roofing system that has develop water leaks due to excessive deterioration 
and failing underlayment. Maintenance staff cannot fix leaks due to the type of roofing system being difficult to walk on and 
being protected under historic preservation rules. 
 
Proposed Project 
This project removes the existing clay tile roof, stores them for future uses at other building locations, and replaces with new 
heavy architectural three-tab asphalt composite shingle roofing. 
 
Consequences of Not Funding 
If this project is not funded, the existing roofing system will keep developing water leaks, damaging the interiors of the building 
and becoming a health and safety hazard.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  180,000  180,000 State Bldg Constr-State

Total  180,000  0  0  0  180,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003017

RS-Hulbert: Roofing Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002979

NYC-Paving: Parking Lots & Sidewalk Repairs
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SubProject Title: 

SubProject Number:  30002979

NYC-Paving: Parking Lots & Sidewalk Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The paving throughout the campus is heavily worn, damaged and hazardous. This project replaces and repairs the paving to 
preserve the asset and protect the residents, staff and visitors.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The roadways are original pavement and unrepaired 
over the 60 year life of the campus.  
 
Problem Statement 
The damaged and failing pavement is hazardous to the life and health safety of residents, visitor, and staff. The sunken and 
heavily damaged sections of paving show abrupt level changes that create tripping hazards to pedestrians and pitfalls that 
cause excessive wear and damage to the vehicles driving over them. 
 
Proposed Project 
This project repairs pot holes; sunken areas of pavement; removes and replaces sections of pavement beyond repair; repairs 
roadway utility vault hatches; and resurfaces all of the roadways to restore a 20-year life-cycle to the paving. 
 
Consequence of Not Funding 
Without major repairs and some small areas of replacement the 60 year old paving will continue to deteriorate until full 
replacement of the paving infrastructure will be required at significantly higher costs than the proposed preservation project. In 
addition without the proposed repairs the health and safety hazards to residents, visitors, and staff will grow, potentially 
resulting in lawsuits.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  135,000  135,000 State Bldg Constr-State

Total  135,000  0  0  0  135,000 
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SubProject Title: 

SubProject Number:  30002979

NYC-Paving: Parking Lots & Sidewalk Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003768

ESH-Eastlake N3 Ward: Flooring Replacement for Infection Control

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces 30 year old broadloom carpet with LVT in ward corridors and public spaces and coved heat-welded vinyl 
in patient bedrooms and damp locations.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Eastlake ward N3 houses 30 Adult Psychiatric patients. 
 
Problem Statement 
30+ year old carpet on N3 ward cannot be maintained in a sanitary condition. 
 
Proposed Project 
This project replaces 30 year old broadloom carpet with LVT in ward corridors and public spaces and coved heat-welded vinyl 
in patient bedrooms and damp locations. 
 
Consequences of Not Funding 
It will be impossible to maintain sanitary conditions in patient wards. Infections will spread more easily.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type
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SubProject Title: 

SubProject Number:  30003768

ESH-Eastlake N3 Ward: Flooring Replacement for Infection Control

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  455,000  455,000 State Bldg Constr-State

Total  455,000  0  0  0  455,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003679

EGCC-Service Roads: Gravel Paving Repairs
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SubProject Title: 

SubProject Number:  30003679

EGCC-Service Roads: Gravel Paving Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Echo Glen's gravel road system provides access to parts of the site and buildings not served by the paved roads. They require 
repair and maintenance to keep them useable.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. There is 
approximately one mile of gravel paved service roads that support campus operations. 
 
Problem Statement 
Gravel roads require more frequent maintenance than paved roads, especially after wet periods and when accommodating 
increased heavy traffic. Wheel motion shoves material to the outside, leading to rutting, reduced water-runoff, and eventual 
road destruction if unchecked. The campus gravel roads have not been maintained routinely to interrupt this process and now 
require major repairs that are beyond the staff's capacity to effect.  
 
Proposed Project 
This project re-grades the existing roadways, provides a new 6" gravel base where needed, and resurfaces with 3" of crushed 
gravel top course. 
 
Consequence of Not Funding 
If this project is Proposed in Current Budget Cycle the gravel roads will require rebuilding of the entire road matrix: removal of 
all existing material; re-grading; all new ballast (coarse fill); and all new top course (driving surface). This will require heavy 
machinery, will disrupt use of the roads for a longer period, and will add significantly more cost over the heavy repairs 
proposed.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  60,000  60,000 State Bldg Constr-State

Total  60,000  0  0  0  60,000 
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SubProject Title: 

SubProject Number:  30003679

EGCC-Service Roads: Gravel Paving Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002848

ESH-Eastlake Ward N0: New Flooring for Infection Control

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs non-slip VCT in basement corridors of Eastlake Hospital to maintain sanitary conditions. Patients circulate 
through these corridors and staff transport food through these corridors. The surface is rough and housekeeping cannot 
maintain it in a sanitary condition.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The basement service level corridors are used for 
patient food delivery and other service related transport. 
 
Problem Statement 
The basement was originally carpeted. It has flooded several times over the years and the carpet was removed. Raw, painted 
concrete remains. It is difficult to clean and maintain in a sanitary manner. 
 
Proposed Project 
Install non-slip VCT in basement corridors of Eastlake Hospital to maintain sanitary conditions. 
 
Consequences of Not Funding 
Sanitary conditions will be difficult to maintain. Infections may spread.

Location

City:  Medical Lake County:  Spokane Legislative District:  006
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Project Type

SubProject Title: 

SubProject Number:  30002848

ESH-Eastlake Ward N0: New Flooring for Infection Control

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  110,000  110,000 State Bldg Constr-State

Total  110,000  0  0  0  110,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003623

GHS-Housing Units: Condensing Unit Replacements
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SubProject Title: 

SubProject Number:  30003623

GHS-Housing Units: Condensing Unit Replacements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project replaces multiple condensing units on multiple HVAC units.  These units have exceeded their life expectancy and 
experience failures on a regular basis.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Aged condensing units fail when they are needed the most. Parts are often not available and rarely obtained in a timely 
manner. Units were originally installed in 1997 and parts are either no longer available or becoming increasingly scarce and 
expensive. Multiple vendors increases the difficulties finding parts for repairs. 
 
Proposed Project 
Replace failing condensing units at the housing units across campus with units that contain interchangeable parts for ease of 
future repair.  
 
Consequences of Not Funding 
Units will continue to fail and there will be continued delays in keeping the HVAC units operational. This creates poor air 
environment for residents.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  180,000  180,000 State Bldg Constr-State

Total  180,000  0  0  0  180,000 
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SubProject Title: 

SubProject Number:  30003623

GHS-Housing Units: Condensing Unit Replacements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003641

GHS-Recreation Building: Roof Replacement
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SubProject Title: 

SubProject Number:  30003641

GHS-Recreation Building: Roof Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The membrane roof of the recreation building has failed. This is a large, complex roof installed in the '60's. Over the years, 
maintenance has patched and repaired the roof to the point where the repairs are being repaired. Water has leaked onto the 
gym floor ruining the floor.  Other areas leak as well.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Roof structure shows evidence of dry rot and insect infestation. Damaged plywood sheathing allows water infiltration into the 
building and particularly onto the gymnasium floor. The existing membrane roof structure includes many angles, levels and 
penetrations making for a difficult installation.  
 
Proposed Project 
This project will replace the recreation building roof with new sheathing and membrane roofing. Selectively replace rotted wood 
roof framing structure as required. Roof insulation will need to be replaced before new membrane can be installed. Replace all 
vents and penetrations. New gutters will be installed. 
 
Consequence of Not Funding 
More and more places of the roof will fail causing issues in other areas of the building. With all the moisture in the building, 
mold growth becomes inevitable.
 

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003641

GHS-Recreation Building: Roof Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  530,000  530,000 State Bldg Constr-State

Total  530,000  0  0  0  530,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002899

GHS-Recreation Building: Doors & Hardware Replacement
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SubProject Title: 

SubProject Number:  30002899

GHS-Recreation Building: Doors & Hardware Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project selectively replace damaged doors in the building with new steel doors and hardware, repair or replace existing 
frames and install new tempered glazing in the doors, as applicable. This solves some of the security and safety concerns for 
the building.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. The 
Recreation building is the oldest building on campus and provides essential physical activity and treatment opportunity for 
young adolescent male residents. 
 
Problem Statement 
Residents misuse and abuse the recreation building more than any other building. Over the past 45 years, the original 1961 
doors are warped, rusted and function poorly. This creates a life safety and security concern. The doors are difficult to operate, 
do not close properly and are a challenge to lock and unlock. Hardware is obsolete and hard to repair if maintenance can find 
parts; new replacement hardware typically does not fit existing doors. 
 
Proposed Project 
Selectively replace damaged doors throughout the building with new steel doors and durable anti-ligature hardware; repair or 
replace existing frames, as required; and install new tempered glazing in the doors, as applicable. This project is bundled with 
other urgently needed repairs. A major replacement project is proposed. Funding the major project eliminates the need for this 
minor preservation project. 
 
Consequences of Not Funding 
Non-functioning doors will continue to be a safety and security risk. Residents know which doors are failing and target them for 
further abuse. Hardware will be replaced as failures occur leaving a keying nightmare for staff and maintenance personnel. 
 
Previous OFM #30002899

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30002899

GHS-Recreation Building: Doors & Hardware Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  290,000  290,000 State Bldg Constr-State

Total  290,000  0  0  0  290,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional FTEs.

SubProject Title: 

SubProject Number:  30003669

CSTC-West Admin Parking Lot: Repair & Repave
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SubProject Title: 

SubProject Number:  30003669

CSTC-West Admin Parking Lot: Repair & Repave

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

Families and court officials enter the Administration building from a cracked, heaved, poorly designed  and unsafe parking area. 
This project improves the accessibility and safety of visitors and officials to Child Study and Treatment Center

Project Summary

Project Description

 
Background 
The Child Study and Treatment Center (CSTC) is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
Child Study and Treatment Center either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
The parking lot for visitors and officials is a semi paved rise with wheel-stops located at hap-hazard angles. The opportunity for 
injury with twisted ankles and tripping hazards are many. Steep access limits vehicles that can utilize the lot. 
 
Proposed Project 
Repair and repave failing parking lot west of the Administration Building. 
 
Consequence of Not Funding 
The opportunity for injury with tripping hazards and twisted ankles abounds. Eventually parking will be limited due to erosion 
and large potholes.
 

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  120,000  120,000 State Bldg Constr-State

Total  120,000  0  0  0  120,000 
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SubProject Title: 

SubProject Number:  30003669

CSTC-West Admin Parking Lot: Repair & Repave

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003743

FS-Bldg 65: Elevators Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Replace two 3-stop Hydraulic Elevators.
Project Summary

Project Description

Background 
Fircrest School is a residential habilitation center for individuals with developmental disabilities. Located on the site of a former 
WWII navy hospital in Shoreline, the program operates as both a nursing facility and an intermediate care facility for individuals 
with intellectual disabilities. 
 
Problem Statement 
The elevators have failed numerous times and and have been cited as non-compliant. 
 
Proposed Project 
Replace elevators. 
 
Consequence of Not Funding 
The need for emergency repair projects will continue, jeopardizing operation of the elevators.

Location

City:  Shoreline County:  King Legislative District:  032

Project Type

Facility Preservation (Minor Works)
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Project Type

SubProject Title: 

SubProject Number:  30003743

FS-Bldg 65: Elevators Replacement

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  725,000  725,000 State Bldg Constr-State

Total  725,000  0  0  0  725,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002828

EGCC-Recreation Building: Gym & Chapel Upgrades
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SubProject Title: 

SubProject Number:  30002828

EGCC-Recreation Building: Gym & Chapel Upgrades

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The activity center was built in 1967 and doesn't meet standards for PREA and hasn't been modernized. This project repairs the 
building maintaining it's use until a major renovation is funded.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The recreation 
building is part of the school facilities and was built in 1967. 
 
Problem Statement 
The aging structure is heavily used except for areas off-limits due to PREA issues and code required egress. The air handlers 
are leaking due to age and deterioration. The locker rooms cannot be utilized due to PREA issues. The Floors, finishes and 
building systems have outlived their useful lives, including the gym floor last refinished in 1997. There is asbestos throughout 
the building which creates a health and liability exposure to the State.  
 
Proposed Project 
This project makes miscellaneous repairs to floors, walls, and the heating system, maintaining building function until a full 
renovation is funded. 
 
Consequences of Not Funding 
The recreation building performs poorly and continues to drain maintenance and operational resources at ever increasing rates. 
This project will help alleviate some of these inefficiencies until the larger project can be initiated.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 
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SubProject Title: 

SubProject Number:  30002828

EGCC-Recreation Building: Gym & Chapel Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002829

EGCC-Academic School: Windows, Doors & Flooring Replacement
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SubProject Title: 

SubProject Number:  30002829

EGCC-Academic School: Windows, Doors & Flooring Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The Academic School was built in 1967 and has not been modernized for energy efficiency or had its finishes upgraded. This 
project provides numerous improvements so the building better supports delivery of the educational content.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both males and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The school buildings 
are at the physical and treatment core of the facility and have not been modernized since built in 1967. 
 
Problem Statement 
The buildings windows and doors have poor energy qualities that make the interior spaces difficult to maintain at comfortable 
levels required for effective teaching and learning. The flooring and adhesive contain asbestos and when it fails it exposes the 
users to unhealthy and unsafe conditions. The cold and drafty conditions created by the windows and doors cannot be 
adequately offset by the aging heating equipment.  
 
Proposed Project 
The project replaces all windows and doors with energy efficient insulated units; replaces door hardware to provide security and 
proper operation; removes the vinyl asbestos floor tile and glue and installs new flooring; and, restores walls and ceiling 
finishes. 
 
Consequences of Not Funding 
If the project is Proposed in Current Budget Cycle basic comforts, required for the staff and residents, will continue to decline 
distracting from the teaching and learning mission. As the building continues to age, finishes will continue to deteriorate adding 
to the health and safety hazards. Moreover, energy costs will continue to escalate without the improvements required to 
conserve and manage energy usage.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  730,000  730,000 State Bldg Constr-State

Total  730,000  0  0  0  730,000 
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SubProject Title: 

SubProject Number:  30002829

EGCC-Academic School: Windows, Doors & Flooring Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003022

RS-Multiple Buildings: Flooring System Repairs
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SubProject Title: 

SubProject Number:  30003022

RS-Multiple Buildings: Flooring System Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

The failing floor coverings in multiple cottages creates a health and safety hazard and violates the clients rights. This project 
replaces failing floor coverings and finishes.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 40 (2010) houses 31 full-time care developmentally disable clients with additional severe physical needs. Building 68 
(2015) houses 30 developmentally disable clients. Building 69 (2025) houses 30 developmentally disable clients. 
 
Problem Statement 
At building 2010 dining, activity, and corridor areas the sheet vinyl flooring is deteriorating, lifting up creating a health and safety 
hazard for clients and staff. At buildings 2015 and 2025 the restroom area sub-floor elements have water damage from water 
intrusion throughout failed floor finishes resulting on deterioration and rot. This problem violates the clients rights and is a safety 
issue recently been cited requiring immediate correction. 
 
Proposed Project 
This project fixes aged and deteriorated sheet vinyl flooring at building 2010; replaces water damaged sub-floor members and 
replaces failed flooring finishes at buildings 2015 and 2015. 
 
Consequences of Not Funding 
If this project is not funded, the aged flooring finishes at building 2010 will continue to deteriorate increasing the life and safety 
issues for clients and staff. At buildings 2015 and 2025 the water damaged sub-floor elements will fail becoming a severe life 
and safety risk to clients and staff.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  440,000  440,000 State Bldg Constr-State

Total  440,000  0  0  0  440,000 
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SubProject Title: 

SubProject Number:  30003022

RS-Multiple Buildings: Flooring System Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003732

LV-Food Service: Ceiling Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project replaces the drop ceiling in the kitchen area of the Food Service Building.
Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. The food service building provides food for all Lakeland Village residents. 
 
Problem Statement 
At some point in the past a light weight gauge drop ceiling framework was installed in the kitchen area. It does not have seismic 
bracing and it is not strong enough to support the fire resistant, heavy drop ceiling tiles required for kitchen area. The 
framework is failing in some areas, interfering with the fire sprinklers. 
 
Proposed Project 
This project replaces the drop ceiling in the kitchen area of the Food Service Building. 
 
Consequence of Not Funding 
The ceiling will continue to shift and sag. Fire sprinkler heads will continue to need adjustment due to ceiling movement. Fire 
supression will be compromised.

Location

City:  Medical Lake County:  Spokane Legislative District:  006
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Project Type

SubProject Title: 

SubProject Number:  30003732

LV-Food Service: Ceiling Replacement

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  205,000  205,000 State Bldg Constr-State

Total  205,000  0  0  0  205,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30003009

RS-High Voltage Service Feeder: Replacement
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SubProject Title: 

SubProject Number:  30003009

RS-High Voltage Service Feeder: Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

The electrical service feeders are more than 30 years old and a pre-design recommended replacement. This project installs 
new electrical service feeders.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
The service feeder provides electrical power to large areas of the campus. 
 
Problem Statement 
The electrical service feeders are more than 30 years old and a pre-design recommended replacement. An assessment is 
being executed to determine the full extent of the replacement and any associated components necessary to ensure reliable 
power for the next 30 years. 
 
Proposed Project 
This project will fund the design and installation of new electrical service feeders to provide safe and reliable power service to 
the campus. 
 
Consequences of Not Funding 
If this project is Proposed in Current Budget Cycle the service feeder will fail in the near term causing outages across the 
campus creating high risk of health and safety hazards to the clients and staff.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  795,000  795,000 State Bldg Constr-State

Total  795,000  0  0  0  795,000 
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SubProject Title: 

SubProject Number:  30003009

RS-High Voltage Service Feeder: Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003643

RS-Electrical Distribution: Four Transformers Replacement
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SubProject Title: 

SubProject Number:  30003643

RS-Electrical Distribution: Four Transformers Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Uninterrupted power service is important for the safety and wellbeing of the clients and staff. This project will replace four oil 
filled electrical transformers that serve resident cottages.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
 
Problem Statement 
The four transformers were installed in 1973. They are beyond expected service life. A power surge or even standard load 
testing could cause the transformer to fail. With the addition of powered devices to support client care, the transformer output is 
at capacity and cannot support requests for additional electric support equipment to include air condition of resident sleeping 
space. 
 
Proposed Project 
This project replaces four existing transformers supporting 20 resident cottages with transformers of higher capacity to 
eliminate the risk of a catastrophic failure and accommodate current and future electrical needs in these resident cottages. 
 
Consequence of Not Funding 
Ongoing requests for adding electrical equipment in the residential cottages to support resident care of residents will not be 
met. A transformer failure due to power surge or age related failure would require long term use of temporary power as there is 
insufficient alternate resident housing.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  530,000  530,000 State Bldg Constr-State

Total  530,000  0  0  0  530,000 
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SubProject Title: 

SubProject Number:  30003643

RS-Electrical Distribution: Four Transformers Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002830

EGCC-Infrastructure: Storm Drainage & Sewer Upgrades
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SubProject Title: 

SubProject Number:  30002830

EGCC-Infrastructure: Storm Drainage & Sewer Upgrades

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Storm water management has become more stringent in recent years requiring inspections and upgrades to many of the state's 
campuses. This project corrects several areas of the EGCC campus yet to have the sewer systems upgraded to meet current 
codes.

Project Summary

Project Description

Background 
The Echo Glen Children’s Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The sewerage piping 
systems are regulated and required to meet strict environmental standards. 
 
Problem Statement 
Major repairs and modifications to the campus sewer system have occurred in recent years due to more stringent jurisdictional 
requirements including controlling the Inflow and Infiltration. The previous work done identified several areas of concern that 
have not yet been addressed including several cottage side sewers and the recreation building.  
 
Proposed Project 
This project continues the replacement and camera investigation of storm water drainage piping and sanitary side sewers with 
emphasis on upper campus areas and side-sewer lines from cottages, recreation building, and classrooms. 
 
Consequences of Not Funding 
Without this project the sewer system continues to be out of compliance with City ordinances and subject to possible fines. 
Health and safety of residents and staff are at risk from contamination. Opportunities to improve water conservation and avoid I 
& I cost overruns to City of Snoqualmie will be lost.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  280,000  280,000 State Bldg Constr-State

Total  280,000  0  0  0  280,000 
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SubProject Title: 

SubProject Number:  30002830

EGCC-Infrastructure: Storm Drainage & Sewer Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002924

LV-Cottages: Windows & Casework Replacement
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SubProject Title: 

SubProject Number:  30002924

LV-Cottages: Windows & Casework Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project replaces non-tempered windows with broken seals, damaged doors, and worn casework in occupied cottages 
at Lakeland Village. This project improves the energy efficiency, comfort, and maintainability of casework, windows, and doors.

Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. Each Residential Cottage provides housing for 12-16 clients. 
 
Problem Statement 
The cottages at Lakeland Village were constructed 1979-1983. The original fixed pane windows adjacent to the front doors are 
untempered glass in aluminum frames. The windows are energy inefficient and also dangerous to clients with problem 
behaviors. Interior casework is also original and very worn. It has exceeded its useful service life. This project is recommended 
in the Medical Lake Infrastructure Master Plan. 
 
Proposed Project 
This project replaces non-tempered windows with broken seals, damaged doors, and worn casework in occupied cottages at 
Lakeland Village. This project improves the energy efficiency, comfort, and maintainability of casework, windows, and doors. 
 
Consequences of Not Funding 
If this project is not funded, clients and staff will continue to be at risk of cutting themselves on un-tempered glass when 
windows are broken.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  980,000  980,000 State Bldg Constr-State

Total  980,000  0  0  0  980,000 
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SubProject Title: 

SubProject Number:  30002924

LV-Cottages: Windows & Casework Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002978

NYC-Maintenance Shop: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project will remove the existing roof system and replace it with a new 3-tab asphalt shingle roofing system.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 12 houses the Mechanical Office, Carpenter 
Shop, and Plumbing Shop. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will remove the existing roof system and replace it with a new 3-tab asphalt shingle roofing system. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The existing roofing covering at the west has exceeded it useful life. Fallen tree limbs have damaged and punctured the roofing 
covering resulting in water leaks.  
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, the exiting roofing system will continue deteriorating and developing more water leaks to the point of 
stopping some of the functions at this building.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type
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Project Type

SubProject Title: 

SubProject Number:  30002978

NYC-Maintenance Shop: Roofing Replacement

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  130,000  130,000 State Bldg Constr-State

Total  130,000  0  0  0  130,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003117

WSH-East Campus: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003117

WSH-East Campus: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project removes the existing roofing system and provide a new roofing system protecting the building from water intrusion 
into the wards.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 29 houses 120 
adult geriatric patients in six wards and 60 forensic services patients in two wards. 
 
Problem Statement 
The roofing system is 34 years old and has exceeded its useful life. 
 
Proposed Project 
This project removes the existing roofing system and provide a new roofing system protecting the building from water intrusion 
into the lower areas of it. 
 
Consequences of Not Funding 
If this project is not funded, the existing roofing system will keep deteriorating developing more leaks and water intrusion will 
become an increasing problem inside the building.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  950,000  950,000 State Bldg Constr-State

Total  950,000  0  0  0  950,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003117

WSH-East Campus: Roofing Replacement

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002975

NYC-Maintenance Shop: Floor Finish Repair

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project will replace the damaged floor finished by removing the existing sheet vinyl flooring and installing new floor finishes.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 12 houses the Mechanical Office, Carpenter 
Shop, and Plumbing Shop. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will replace the damaged floor finished by removing the existing sheet vinyl flooring and installing new floor 
finishes. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The existing sheet vinyl floor finishes have exceeded their useful life and have developed holes and cracks due to use over 
time. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, the existing interior worn out floor finishes will become a safety hazard for staff inside the shops.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002975

NYC-Maintenance Shop: Floor Finish Repair

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  120,000  120,000 State Bldg Constr-State

Total  120,000  0  0  0  120,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003047

RVCF-Main Building: Kitchen Remodel & Upgrades
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SubProject Title: 

SubProject Number:  30003047

RVCF-Main Building: Kitchen Remodel & Upgrades

Starting Fiscal Year: 2016

Project Class: Preservation
2Agency Priority:

Program: 020

Coordinated kitchen, food storage, delivery and dining activities.
Project Summary

Project Description

Background 
The Ridgeview Community Facility is a 16-bed group home in Yakima providing residential care, training, and education for 
youthful female offenders. 
 
Problem Statement 
The kitchen needs improvements to bring the facility into compliance with current health and fire codes, reducing potential 
liabilities. 
 
Proposed Project 
Remodel kitchen, resulting in better coordinated kitchen, food storage, delivery and dining activities. 
 
Consequence of Not Funding 
Without making needed improvements to the kitchen, deterioration of the existing conditions will continue, requiring more 
extensive future work and temporary repairs. The existing conditions do not allow for compliance with current health and fire 
codes resulting in increased liabilities to the facility.

Location

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  865,000  865,000 State Bldg Constr-State

Total  865,000  0  0  0  865,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003047

RVCF-Main Building: Kitchen Remodel & Upgrades

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003076

SCTF-KC-Main Building: Rain Water Drainage

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 135

Winter storm water is leaking into the building causing damage. This project corrects the condition that diverts the storm water 
leaking into the building.

Project Summary

Project Description

 
Background 
The Special Commitment Center's Secure Community Transition Facility in King County is a six-bed facility providing treatment 
in a community setting in south Seattle. This is a leased facility built in 2004. 
 
Problem Statement 
The rain water between buildings get trapped, backs up and seeps into the building causing water damage. 
 
Proposed Project 
This project installs sheet metal caps and gutters between buildings to stop the water build up from getting between the 
buildings and to divert the storm water into existing drainage systems. 
 
Consequences of Not Funding 
Water will keep flooding the interior causing damage and increased maintenance.

Location

City:  Seattle County:  King Legislative District:  011

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003076

SCTF-KC-Main Building: Rain Water Drainage

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  110,000  110,000 State Bldg Constr-State

Total  110,000  0  0  0  110,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003705

WVCF-Flooring
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SubProject Title: 

SubProject Number:  30003705

WVCF-Flooring

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Replace all VCT and Carpet which is past it's life span.
Project Summary

Project Description

Background 
The existing flooring is worn out and creating hazards though out. 
 
Problem Statement 
Carpet is coming loose and creating safety hazards. VCT is old and worn out. 
 
Proposed Project 
Replace all flooring thru-out the facility. 
 
Consequence of Not Funding 
Becomes un-safe to walk with out tripping.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  125,000  125,000 State Bldg Constr-State

Total  125,000  0  0  0  125,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact
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WVCF-Flooring
Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003757

LV-North ICF Cottages: Windows, Doors & Casework Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project replaces non-tempered windows with broken seals, damaged doors, and worn casework in occupied cottages 
at Lakeland Village. This project improves the energy efficiency, comfort, and maintainability of casework, windows, and doors.

Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. ?Each Residential Cottage provides housing for 12-16 clients. 
 
Problem Statement 
The cottages at Lakeland Village were constructed 1979-1983. The original fixed pane windows adjacent to the front doors are 
untempered glass in aluminum frames. The windows are energy inefficient and also dangerous to clients with problem 
behaviors. Interior casework is also original and very worn. It has exceeded its useful service life. This project is recommended 
in the Medical Lake Infrastructure Master Plan. 
 
Proposed Project 
This project replaces non-tempered windows with broken seals, damaged doors, and worn casework in occupied cottages at 
Lakeland Village. This project improves the energy efficiency, comfort, and maintainability of casework, windows, and doors. 
 
Consequences of Not Funding 
If this project is not funded, clients and staff will continue to be at risk of cutting themselves on un-tempered glass when 
windows are broken.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003757

LV-North ICF Cottages: Windows, Doors & Casework Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  980,000  980,000 State Bldg Constr-State

Total  980,000  0  0  0  980,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002974

NYC-Maintenance Shop: Water Damaged Ceiling Repair
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SubProject Title: 

SubProject Number:  30002974

NYC-Maintenance Shop: Water Damaged Ceiling Repair

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project will replace water-damaged gypsum board finishes on the ceiling with new gypsum board.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 12 houses the Mechanical Office, Carpenter 
Shop, and Plumbing Shop. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will replace water-damaged gypsum board finishes on the ceiling with new gypsum board. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The building has damaged interior ceiling finishes due to water leaks. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded the ceiling finishes will become a safety issue for staff working inside this building.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  100,000  100,000 State Bldg Constr-State

Total  100,000  0  0  0  100,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts
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SubProject Title: 

SubProject Number:  30002974

NYC-Maintenance Shop: Water Damaged Ceiling Repair

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003645

GHS-Recreation Building: Floor Finishes, Refurbish & Replace

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Floors in the recreation building create safety issues for users and staff. Floors are cracked, chipped, and asbestos tiles need 
to be replaced. Restroom tile floors are broken and grout needs to be replaced. This project resolves the floor issues.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Finishes throughout the recreation building have become damaged beyond repair. Floors are unsafe due to chipped and 
broken asbestos tiles, slippery and cracked concrete, and broken ceramic tile for which there is no suitable tile available for 
patching.  
 
Proposed Project 
Mitigate and replace vinyl asbestos tile and ceramic tile with floor surfaces appropriate for shower and office areas. Chip and 
grind out damaged grout in restrooms and replace with new. Grind, caulk, and reseal concrete floors. Refinish or replace 
gymnasium floor as required if the roof is replaced. 
 
Consequences of Not Funding 
Finishes will continue to decay and create safety hazards for the building occupants and users.
 
 

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003645

GHS-Recreation Building: Floor Finishes, Refurbish & Replace

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  325,000  325,000 State Bldg Constr-State

Total  325,000  0  0  0  325,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003019

RS-Laundry: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003019

RS-Laundry: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Numerous water leaks from the roof to inside the building impact the laundry operations. This project replaces the failing roof 
covering.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 31 houses laundry equipment, which includes washer and dryers and the sewing area. 
 
Problem Statement 
The existing roofing system has exceeded its useful life and water leaks are numerous negatively impacting the laundry 
operations and damaging the building. 
 
Proposed Project 
This project removes and replaces the existing roof covering protecting the building from water intrusion into laundry and 
sewing areas damaging expensive equipment resulting in loss of these assets. 
 
Consequences of Not Funding 
If this project is not funded, the existing roofing system will keep deteriorating and water intrusion will become a hazard to the 
activities inside the building.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  670,000  670,000 State Bldg Constr-State

Total  670,000  0  0  0  670,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003019

RS-Laundry: Roofing Replacement

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002898

GHS-Recreation Building: Windows Replacement
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SubProject Title: 

SubProject Number:  30002898

GHS-Recreation Building: Windows Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The recreation building experiences many serious deficiencies.  Replacing single pane clearstory windows and frames and front 
weight room windows with double pane security glazing prevents continuing water leakage and improves security for the 
building.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. The 
Recreation building is the oldest building on campus and is severely deteriorated. 
 
 
Problem Statement 
The windows and frames at the clearstory leak and create air quality issues. The windows are single pane, original to the 
building and very deteriorated. The Lexan windows in the front of the weight room have discolored and no longer provide 
visibility into the room creating a security concern. They are extremely inefficient and increase the energy loads and operational 
costs for both heating and cooling. 
 
 
Proposed Project 
Replace single pane clearstory windows and front weight room windows with double pane security glazing. Replace 
deteriorated frames. Replace damaged Lexan window glazing and frames. This project is bundled with other similarly urgent 
projects. This is a portion of the work of a major project to replace the Recreation Building. Funding the major replacement 
project eliminates this minor preservation project. 
 
 
Consequences of Not Funding 
Lack of visibility into the weight room is a serious security risk. The windows will continue to deteriorate and leak both air and 
water causing internal damage to other finishes and building components. Operational costs due to energy inefficiencies will 
continue to escalate. 
Previous OFM #30002898

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30002898

GHS-Recreation Building: Windows Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  225,000  225,000 State Bldg Constr-State

Total  225,000  0  0  0  225,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003766

PL-Lift Station: Replacement
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SubProject Title: 

SubProject Number:  30003766

PL-Lift Station: Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 110

This project replaces the existing failing lift station piping, pumps, controls, and emergency generator. It removes pumps from 
the wet well and installs an above ground pumping station and repipe.

Project Summary

Project Description

Background 
Pine Lodge was formerly a women's prison operated by the Department of Corrections in Medical Lake. Today it houses 
Consolidated Support Services which provides maintenance and campus operations support for Eastern State Hospital and 
Lakeland Village. The lift station pumps sewage waste to lift station #2 which pumps it to the Medical Lake Sewage Treatment 
Plant. 
 
Problem Statement 
The lift station is failing due to rotted pipes, rotted structure, and damaged controls. 
 
Proposed Project 
This project replaces lift station piping, controls, and emergency generator. It moves pump location out of the wet well into an 
above ground enclosure.  
 
Consequence of Not Funding 
Sewage will back up at Pine Lodge. We will need to rent porta-potties.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003766

PL-Lift Station: Replacement
Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003748

FS-Kitchen: Plumbing Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Replace under-slab water supply lines and sewer lines.
Project Summary

Project Description

Background 
Fircrest School is a residential habilitation center for individuals with developmental disabilities. Located on the site of a former 
WWII navy hospital in Shoreline, the program operates as both a nursing facility and an intermediate care facility for individuals 
with intellectual disabilities. 
 
Problem Statement 
Numerous underslab water supply and sewer lines have failed and are continuing to fail putting operation of the kitchen at risk. 
 
Proposed Project 
Replace all underslab water supply and sewer lines. 
 
Consequence of Not Funding 
The need for emergency repair projects will continue, jeopardizing contiuous operation of the kitchen.

Location

City:  Shoreline County:  King Legislative District:  032

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003748

FS-Kitchen: Plumbing Repairs

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  625,000  625,000 State Bldg Constr-State

Total  625,000  0  0  0  625,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002981

ORCF-Main Building: Floor Replacement
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SubProject Title: 

SubProject Number:  30002981

ORCF-Main Building: Floor Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Install new flooring through out the facility through State contract and include any abatement if necessary.
Project Summary

Project Description

Background 
The Oakridge Community Facility is a 16 bed group home in Lakewood providing residential care, training, and education for 
youthful male offenders near the end of their commitments. ORCF houses 16 male juvenile offenders that transition from this 
institution confinement to the community. The facility was built in 1968 and flooring was last done in 2000. The heavy traffic has 
worn out the existing floor. 
 
Problem Statement 
The carpet, vinyl, and VCT is worn out from wear and tear from the staff and clients. This now is becoming a safety hazard for 
all parties. 
 
Proposed Project 
Install new flooring through-out the facility through State contract and include any abatement if necessary. 
 
Consequences of Not Funding 
The flooring will keep being worn down and safety will come into play increasing the liability.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  125,000  125,000 State Bldg Constr-State

Total  125,000  0  0  0  125,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts
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SubProject Number:  30002981

ORCF-Main Building: Floor Replacement

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003711

ORCF-Main Building: Kitchen Remodel

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The current kitchen is old and lost it's function to work in.
Project Summary

Project Description

Background 
Kitchen is old and worn out, material is passed it life span and needs up-dated. There is no freezer storage 
 
Problem Statement 
The kitchen is in need of a remodel to meet the needs of the facility 
 
Proposed Project 
Remodel the kitchen and include a walk-in freezer. need new cabinets, flooring, counter tops, and plumbing fixtures 
 
Consequence of Not Funding 
Service in the kitchen will for the clients and will become more inadequate to sever or store supplies.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.
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SubProject Title: 

SubProject Number:  30003711

ORCF-Main Building: Kitchen Remodel

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  440,000  440,000 State Bldg Constr-State

Total  440,000  0  0  0  440,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002821

EGCC-Paving: Improvements & Repairs
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SubProject Title: 

SubProject Number:  30002821

EGCC-Paving: Improvements & Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project corrects hazardous paving deficiencies and preserves the remaining paving areas at a level that can be maintained 
with routine maintenance.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The paving system is 
privately owned and maintained by DSHS. 
 
Problem Statement 
Upper campus concrete walkways are heavily damaged with severe areas of heaving and differential settlement creating a 
serious hazard for residents, staff and visitors. There have already been injuries from twisted ankles as well as damage to 
security vehicles tires. Maintenance for these roads has been deferred for years leaving the roads severely potholed and 
deteriorated with an escalating risk of serious injury and damage. 
 
Proposed Project 
This project replaces and repairs existing concrete walkways to correct serious hazards to visitors, residents and staff; 
resurfaces asphalt roads and walkways to preserve the condition index (PCI) above the replacement level where costs would 
increase 6-fold. The project also rebuilds areas that have fallen below a reasonable PC; installs sidewalks along roadways and 
along more heavily used pedestrian pathways to separate vehicles and people; re-grades gravel roads with a drainage crown 
compacting gravel for longer life-cycle; and re-grades and fills gravel at parking lots. 
 
Consequences of Not Funding 
Crumbling deteriorated sidewalks create tripping hazards for residents and staff creating liabilities and opportunity for injury and 
claims. Potholes and cracking roads do damage to campus vehicles as well as visitors vehicles. Ongoing repair costs to 
vehicles has become very high. Without this project operating resources will continue to be spent patching the same holes over 
and over again.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30002821

EGCC-Paving: Improvements & Repairs

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  490,000  490,000 State Bldg Constr-State

Total  490,000  0  0  0  490,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002907

GHS-Power Plant: Windows Replacement
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SubProject Title: 

SubProject Number:  30002907

GHS-Power Plant: Windows Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Replace 1970's single pane windows and frames in Power Plant building.  Doors have warped and the hardware does not 
adequately secure the building.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. The 
Power Plant contains the main boilers that provide central heating for the campus. 
 
Problem Statement 
There are a few 1970's era single pane windows in in the Power Plant building. The original un-insulated windows and doors 
have rotted sills and jambs. This condition permits air and moisture into the building affecting the life of the equipment. 
Unsecured doors create opportunity for unauthorized access and vandalism. 
 
Proposed Project 
Replace 1970's era single pane windows with double glazed energy efficient windows and frames. Replace doors and hardware 
to secure the building. 
 
Consequences of Not Funding 
Opportunity for energy and other operational savings will be lost. Windows will continue to deteriorate, leak and cause damage 
to additional parts of the buildings. Opportunities for vandalism will continue.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  130,000  130,000 State Bldg Constr-State

Total  130,000  0  0  0  130,000 
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SubProject Title: 

SubProject Number:  30002907

GHS-Power Plant: Windows Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003637

RS-Sidewalks: Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Many of the campus buildings, including the cottages, connect via sidewalks. This project repairs and replaces sections of 
sidewalks that are unsafe in their current condition.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
The sidewalks provide pedestrian access across campus and between residential building. 
 
Problem Statement 
The damaged sidewalks create safety risks to clients and staff. Where the drainage is poor the buildings nearby risk flooding 
from the ponding around the sidewalks. The last replacement of concrete sidewalks was in 1981. 
 
Proposed Project 
This project replaces damaged, broken, and heaved-up sections of sidewalks and improves areas where poor drainage results 
in flooding into buildings during heavy rains. 
 
Consequence of Not Funding 
If the sidewalks are not replaced the risk of injury will continue to escalate and become a high risk for litigation.

Location

City:  Buckley County:  Pierce Legislative District:  031
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Project Type

SubProject Title: 

SubProject Number:  30003637

RS-Sidewalks: Repairs

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  55,000  55,000 State Bldg Constr-State

Total  55,000  0  0  0  55,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003639

RS-Quinault Court: Window Replacement
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SubProject Title: 

SubProject Number:  30003639

RS-Quinault Court: Window Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

All cottage windows have been replaced except those facing this building's courtyard due to a budget shortfall. This project 
completes these remaining window replacements.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
The cottage windows were installed in 1982. 
 
Problem Statement 
The exterior windows need replacing due to severe aging, failing hardware, locks and hinges, and poor energy efficiency. In 
addition parts are not available for repairs which can result in total failure exposing clients to health and safety hazard from the 
elements. 
 
Proposed Project 
The project replaces the existing original single pane windows with energy efficient insulated vinyl windows. These are the only 
cottage windows to be replaced. 
 
Consequence of Not Funding 
Not replacing the windows creates hazards for residents and results in escalating energy costs.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  50,000  50,000 State Bldg Constr-State

Total  50,000  0  0  0  50,000 
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SubProject Title: 

SubProject Number:  30003639

RS-Quinault Court: Window Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003011

RS-Central Kitchen: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project removes the existing roofing system at the low-pitch roof area and provides new roofing system protecting the 
building from water intrusion.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 36 houses the operations for and stores items to prepare meals for clients. 
 
Problem Statement 
Areas of the existing low-pitch roofing system is excessively worn beyond its useful life leaking profusely causing disruption to 
the food service and creating a hazardous environment in the work areas for staff and residents. 
 
Proposed Project 
This project removes the existing roofing system at the low-pitch roof area and provides new roofing system protecting the 
building from water intrusion. 
 
Consequences of Not Funding 
If this project is not funded, the existing roofing system will keep deteriorating developing more leaks and water intrusion will 
increase in the attic space threatening the structure with damage causing it to become unsafe.

Location

City:  Buckley County:  Pierce Legislative District:  031
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Project Type

SubProject Title: 

SubProject Number:  30003011

RS-Central Kitchen: Roofing Replacement

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  490,000  490,000 State Bldg Constr-State

Total  490,000  0  0  0  490,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003622

RS-Commissary: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003622

RS-Commissary: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Numerous water leaks through the roof into the building impact operations. This project replaces the failing roof covering.
Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 24 is the warehouse for the entire campus with the exception of kitchen supplies. 
 
Problem Statement 
The existing roofing system has exceeded its useful life. Maintenance staff frequently repairs water leaks struggling to keep up 
resulting in a high risk of losing all the assets. 
 
Proposed Project 
This project removes and replaces the existing roof covering protecting the building from water intrusion into storage areas. 
 
Consequences of Not Funding 
If this project is not funded, the existing roofing system will keep deteriorating and water intrusion will become a severe problem 
causing irreparable damage to the building.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  425,000  425,000 State Bldg Constr-State

Total  425,000  0  0  0  425,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003622

RS-Commissary: Roofing Replacement

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003828

ESH-Westlake: Switchboard Security Relocation

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project relocates the Westlake Hospital switchboard to a secure location with good sightlines to the exterior doors. The 
current location is in the center of the lobby, facing away from the exterior doors, and without any security

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Eastlake Hospital Building houses approximately 
90 adult psychiatric patients and 127 forensic services patients in seven wards. Westlake Hospital houses three geropsychiatric 
unit (GPU) and one habilitative mental health unit (HMH). 
 
Problem Statement 
The Westlake Hospital switchboard is located in the center of the front lobby in a horseshoe shaped counter. The switch board 
houses the door access controls, the fire alarm panel, a computer station, and hospital-wide communication. The counter is 
open and exposed on all four sides - to the driveway through plate glass windows on one side, to entry doors on two sides, and 
to the hospital hallways on the fourth side. The switchboard operator cannot monitor the two entry doors at the same time and 
does not have any defensible space. A security report completed in 2012 identified this switchboard location as a high risk 
location. 
 
Proposed Project 
This project relocates the switchboard to a secure location with sightlines to both entry doors. It also relocates the fire alarm 
reporting panel, the door access controls, a computer station, and hospital-wide communications equipment. 
 
Consequence of Not Funding 
If this project is not funded, the switchboard operator and all associated equipment will continue to be at risk.

Location

City:  Medical Lake County:  Spokane Legislative District:  006
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Project Type

SubProject Title: 

SubProject Number:  30003828

ESH-Westlake: Switchboard Security Relocation

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  190,000  190,000 State Bldg Constr-State

Total  190,000  0  0  0  190,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003778

ESH-Eyewash Stations: Replacement
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SubProject Title: 

SubProject Number:  30003778

ESH-Eyewash Stations: Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs eyewash stations with electric water heaters OR plumbs hot water to eye wash stations and installs mixing 
valves. Approach will vary by location. In their December 2015 survey, The Joint Commission cited ESH for non-compliant eye 
wash stations due to cold water temperature.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Eye wash stations are required at areas with 
chemicals. 
 
Problem Statement 
In their December 2015 survey, The Joint Commission cited ESH for non-compliant eye wash stations due to cold water 
temperature. Temporary portable eye-wash stations have been installed, but they are not a long term solution. 
 
Proposed Project 
This project installs eyewash stations with electric water heaters OR plumbs hot water to eye wash stations and installs mixing 
valves. Approach will vary by location. 
 
Consequences of Not Funding 
If this project is not funded, Eastern State Hospital will receive further citations for non-compliant eye wash stations.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  455,000  455,000 State Bldg Constr-State

Total  455,000  0  0  0  455,000 
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SubProject Title: 

SubProject Number:  30003778

ESH-Eyewash Stations: Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003698

ORCF-Main Building: Exterior Windows and Doors

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Exterior windows and doors need to be replace to work properly.
Project Summary

Project Description

Background 
Old Metal or vinyl framed window / old exterior doors that has worn out and does not operate properly 
 
Problem Statement 
Old worn out windows and doors that don't operate properly or broken down. 
 
Proposed Project 
Replace windows and doors with new energy efficient ones for better access and safety, 
 
Consequence of Not Funding 
Loss of energy and higher utility cost, or they will not operate correctly. they will become a security issue.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)
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 SubProjects

SubProject Title: 

SubProject Number:  30003698

ORCF-Main Building: Exterior Windows and Doors

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  365,000  365,000 State Bldg Constr-State

Total  365,000  0  0  0  365,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003751

FS-Steam Plant: Steam Pit Drainage and Boiler Control Upgrade
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SubProject Title: 

SubProject Number:  30003751

FS-Steam Plant: Steam Pit Drainage and Boiler Control Upgrade

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Provide drainage from the steam pits and upgrade the boiler control systems.
Project Summary

Project Description

Background 
Fircrest School is a residential habilitation center for individuals with developmental disabilities. Located on the site of a former 
WWII navy hospital in Shoreline, the program operates as both a nursing facility and an intermediate care facility for individuals 
with intellectual disabilities. 
 
Problem Statement 
The steam pits fill with water causing steam to condense in the pipes, reducing the efficiency of the steam plant operation. The 
boiler controls operate on Windows XP which is no longer supported and replacement will be unavailable. 
 
Proposed Project 
Provide drainage from the steam pits and upgrade the boiler controls and their operating system to Windows 8. 
 
Consequence of Not Funding 
The efficiency of steam generation and delivery will continue to be reduced. System operation and reliability will continued to be 
impacted, with the potential for system failure.

Location

City:  Shoreline County:  King Legislative District:  032

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  375,000  375,000 State Bldg Constr-State

Total  375,000  0  0  0  375,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts
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FS-Steam Plant: Steam Pit Drainage and Boiler Control Upgrade

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003818

ESH-Eastlake: Door Closures Removal

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project removes the mechanical remnants of door closures on patient rooms in six wards in the Eastlake Building. These 
obsolete door closures are a ligature risk for patients

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
Door closure arms were removed during a previous patient safety improvement project, but there were not enough funds to 
remove the mechanical portion of the unit. These units are ligature points in the hallway outside each patient room. 
 
Proposed Project 
This project removes the remnants of mechanical door closures on patient rooms in six wards in the Eastlake Building. 
 
Consequences of Not Funding 
Remaining mechanical portion of closures will continue to be a ligature risk.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

165



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003818

ESH-Eastlake: Door Closures Removal

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  230,000  230,000 State Bldg Constr-State

Total  230,000  0  0  0  230,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003716

ORCF-Main Building: Security and Electrical Upgrades
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SubProject Title: 

SubProject Number:  30003716

ORCF-Main Building: Security and Electrical Upgrades

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The facility security system and facility monitoring is old or not working.
Project Summary

Project Description

Background 
The security system is out of date and parts cannot be found.. 
 
Problem Statement 
The CCTV security cameras and lighting is not adequate to monitor the facility 
 
Proposed Project 
Replace the CCTV security system with a new current one and fix lighting as needed. 
 
Consequence of Not Funding 
The systems will give adequate security coverage.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project either preserves or repairs an existing buildings. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  65,000  65,000 State Bldg Constr-State

Total  65,000  0  0  0  65,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact
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SubProject Title: 

SubProject Number:  30003716

ORCF-Main Building: Security and Electrical Upgrades
Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002818

EGCC-K9 Building: Remodel & Improvements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The existing K-9 Program building is worn and poorly adapted to its current use. This project provides critical upgrades and 
preservation improvements to support this successful program.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The building used for 
the K-9 Connections treatment program is a prefabricated metal structure installed in 1979. 
 
Problem Statement 
The program teaches Echo Glenn residents how to train shelter dogs to become adoptable in the community, providing 
important life experiences helping the youth transition into their mainstream community. The building supporting this highly 
successful behavior treatment program was built as a storage building and was poorly and in many areas improperly built: 
flashing is installed incorrectly allowing numerous leaks, the heating system is a shop-type gas-fired unit and does not 
effectively heat the entire building, and the loft area is unusable without any safe egress. In addition the building structure as it 
stands does not meet the functional requirements of the program. 
 
Proposed Project 
This project will replace metal roof & gutters at the end of their life cycle, and provide new siding and windows to improve 
energy efficiency; the classroom, kennels and bathrooms spaces will be remodeled for efficient and functional layouts. The 
project will also add data connections, improved heating/ventilation equipment, and lighting fixtures. 
 
 
Consequences of Not Funding 
If the proposed project is Proposed in Current Budget Cycle the building will continue to deteriorate, growing increasing 
dysfunctional as the number of youth participating grows, and create an environment nonconductive to the success of the 
program. The facility will be come unsafe and will likely result in termination of the program.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002818

EGCC-K9 Building: Remodel & Improvements

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  620,000  620,000 State Bldg Constr-State

Total  620,000  0  0  0  620,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003685

NYC-Visitor Center & Kitchen-Commissary: Security Improvments
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SubProject Title: 

SubProject Number:  30003685

NYC-Visitor Center & Kitchen-Commissary: Security Improvments

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Safety and security are critical across campus, especially where the residents are engaged in operational activities. This project 
adds security cameras improving accountability and reducing incidents of theft and misbehavior.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The existing Visitor Center and Commissary-Kitchen 
security cameras provide partial coverage of the buildings, some of them are analog type. 
 
Problem Statement 
The kitchen is a large area that residents come into for their meals and for work. Occasionally incidents occur that have to be 
addressed and staff currently eye-witness accounts of the incidents; eye witness reports are not always reliable. In addition 
knowing the actual response time to incidents has legal implications and without cameras to record the incidents, the time of 
the incident and the time of the response to the incident there is no way currently to verify what has actually occurred. In 
addition, there are areas not always under direct supervision and being able to review what has taken place in these areas is 
helpful at resolving concerns, such as incidents of staff or residents stealing supplies. These incidents could be mitigated with 
security cameras in the Commissary Kitchen.  
 
Proposed Project 
This project replaces the existing analog cameras and adds additional cameras to the exterior of the Visitor Center; and adds 
additional higher resolution cameras to the interior of Commissary Kitchen and expands capacity for 30 days of video retention. 
 
 
Consequences of Not Funding 
If the project is Proposed in Current Budget Cycle there will continue to be no accurate record of activities that lead to incidents 
requiring mitigation or other actions, many which can have legal implications resulting in serious impacts to the staff, residents, 
and State if not properly documented; the video documentation would provide a record to support or refute claims thereby 
reducing risk and exposure to liabilities.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project either preserves or repairs existing buildings. No Growth Management impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003685

NYC-Visitor Center & Kitchen-Commissary: Security Improvments

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  105,000  105,000 State Bldg Constr-State

Total  105,000  0  0  0  105,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002847

ESH-Reservoir #2: Structural Repairs & New Liner
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SubProject Title: 

SubProject Number:  30002847

ESH-Reservoir #2: Structural Repairs & New Liner

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project repairs spalled concrete on the exterior of the reservoir tank by installing epoxy patches and applying new finish to 
exposed portions. It drains and cleans the tank to reduce bacterial growth so that residual chlorine amounts are similar to that 
of the domestic water system. It installs a reinforced flexible membrane liner inside the concrete tank to reduce seepage into 
concrete, which increases corrosion in rebar that degrades the strength of tank.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The 550,000 gallon concrete reservoir normally serves 
only the City of Medical Lake and the ESH Boiler Plant. 
 
Problem Statement 
The existing 550,000 gallon concrete reservoir, which serves the City of Medical Lake, continually has lower chlorine residuals 
in tested water samples than other collected samples throughout the existing domestic water distribution and storage system. 
The low chlorine residual test results indicate possible bacterial growth inside the concrete tank. Exposed portions of the 
concrete tank were observed to have concrete which was spalling at each corner of the tank which was above grade. The 
reservoir does not have a perimeter security fence to prevent vandalism. The exterior float gauge does not work, which does 
not allow operations and maintenance personnel to visually check the level in the tank from a distance. The reservoir was cited 
by DOH in August 2014. 
 
Proposed Project 
This project repairs spalled concrete on the exterior of the reservoir tank by installing epoxy patches and applying new finish to 
exposed portions. It drains and cleans the tank to reduce bacterial growth so that residual chlorine amounts are similar to that 
of the domestic water system. It installs a reinforced flexible membrane liner inside the concrete tank to reduce seepage into 
concrete, which increases corrosion in rebar that degrades the strength of tank. 
 
Consequence of Not Funding 
If this project is not funded, the reservoir may be closed by DOH. DSHS will not have enough water to supply to the City of 
Medical Lake during summer months.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002847

ESH-Reservoir #2: Structural Repairs & New Liner

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  415,000  415,000 State Bldg Constr-State

Total  415,000  0  0  0  415,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003784

ESH-Westlake: Security Camera Installation
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SubProject Title: 

SubProject Number:  30003784

ESH-Westlake: Security Camera Installation

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs security cameras in the four patient wards in Westlake Hospital. ?There are no security cameras on the 
wards at Westlake Hospital. Staff can only monitor patients that are in their line of sight and the ward configuration limits 
sightlines.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. Westlake Hospital serves 95 geropsychiatiric 
patients in four wards. 
 
Problem Statement 
There are no security cameras on the wards at Westlake Hospital. Staff can only monitor patients that are in their line of sight 
and the ward configuration limits lines of sight. Patient behavior incidents cannot be recorded and reviewed. 
 
Proposed Project 
This project installs security cameras in the four patient wards in Westlake Hospital. ?There are no security cameras on the 
wards at Westlake Hospital. Staff can only monitor patients that are in their line of sight and the ward configuration limits 
sightlines. 
 
Consequences of Not Funding 
Staff will only be able to monitor patients in their direct line of sight. Patient and staff safety will be compromised. Security will 
be compromised.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  455,000  455,000 State Bldg Constr-State

Total  455,000  0  0  0  455,000 
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SubProject Title: 

SubProject Number:  30003784

ESH-Westlake: Security Camera Installation

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003649

RS-Site Lighting: Upgrades

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Safe pathway lighting is essential to providing clients access to their treatment programs and quality of life. This project adds 
lighting in areas that are too dark for safe foot traffic.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
The PAT-C Housing was built in 1981. 
 
Problem Statement 
The PAT-C Housing area, deficient in pathway lighting, poses a safety threat for clients and residents. Clients can get lost when 
walking between the housing units and to and from other campus locations. 
 
Proposed Project 
The project adds exterior lighting along sidewalks and pathways to dark for safe passage of clients and residents. 
 
Consequence of Not Funding 
If the project is Proposed in Current Budget Cycle clients risk injury and emotional stress and the state risks litigation.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type
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Project Type

SubProject Title: 

SubProject Number:  30003649

RS-Site Lighting: Upgrades

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  40,000  40,000 State Bldg Constr-State

Total  40,000  0  0  0  40,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003122

WSH-Multiple Buildings: Masonry Repointing & Sealing
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SubProject Title: 

SubProject Number:  30003122

WSH-Multiple Buildings: Masonry Repointing & Sealing

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project removes all loose brick and mortar; rebuilds or repoints with new mortar; installs a new parapet coping cap and 
associated roof flashings; and power washes and seals all brick surfaces.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. 
 
Problem Statement 
Many of the buildings of the Western State Hospital campus were constructed in the 1930s with a brick veneer facade. The 
brick work must be repointed and resealed periodically to keep the facade weather tight and preserve the brick work.  
 
Proposed Project 
This project removes all loose brick and mortar; rebuilds or repoints with new mortar; installs a new parapet coping cap and 
associated roof flashings; and power washes and seals all brick surfaces. 
 
Consequences of Not Funding 
If this project is not funded, mortar in the brick façade will continue to degrade. Bricks will become loose and fall creating a 
safety hazard for staff and patients. The brick facade will leak water into the interior damaging interior finish's and creating a 
moist environment for mold growth. During the summer of 2014, an upper section of masonry veneer separated from the 
structure behind it requiring immediate repairs. This situation is likely indicative of masonry across the campus.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  800,000  800,000 State Bldg Constr-State

Total  800,000  0  0  0  800,000 
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SubProject Title: 

SubProject Number:  30003122

WSH-Multiple Buildings: Masonry Repointing & Sealing

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003718

WVCF-Fixed Furnishing

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The furniture in the client areas is old and braking down becoming un-safe.
Project Summary

Project Description

Background 
Old worn out client bedroom furniture and living room is braking down and past it's life span. 
 
Problem Statement 
The furniture has been failing apart and damaged which is needed to be re-placed. 
 
Proposed Project 
Buy and install new bedroom furniture for clients rooms and living room. 
 
Consequence of Not Funding 
Furniture will keep getting broken down and becoming un-safe for clients.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003718

WVCF-Fixed Furnishing

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  65,000  65,000 State Bldg Constr-State

Total  65,000  0  0  0  65,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003118

WSH-Old Bakery & Morgue: Roof Repairs (Historical)

179



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003118

WSH-Old Bakery & Morgue: Roof Repairs (Historical)

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project demolishes the bakery roof down to the rafters, installs new sheathing and roofing, and replaces the soffits and 
fascia with new materials. This project will also refurbish the historical cupola elements on both buildings. To the greatest extent 
possible, all work will replicate the historical look of the original buildings.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. The Old Bakery and 
Morgue are two of the oldest buildings on campus dating back to 1870 and 1888 respectively. 
 
Problem Statement 
The Old Bakery and Morgue have been seriously neglected for many years. The roofing on the bakery is seriously deteriorated, 
though the roof was temporarily patched in 2013. The roof structure on the morgue is rotted through, The roof structure was 
"shrink-wrapped" in 2013 to slow continued deterioration. This work is required to meet the expectations of the Department of 
Archeology and Historical Preservation as mitigation for proposed demolition of other seriously deteriorated residential 
structures on campus. 
 
Proposed Project 
This project demolishes the bakery roof down to the rafters, installs new sheathing and roofing, and replaces the soffits and 
fascia with new materials. This project will also refurbish the historical cupola elements on both buildings. To the greatest extent 
possible, all work will replicate the historical look of the original buildings. 
 
Consequence of Not Funding 
If this project is not funded, though temporary measures are in place to slow deterioration, the buildings will continue to 
deteriorate to the point where the structural elements will be compromised beyond restoration.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  125,000  125,000 State Bldg Constr-State

Total  125,000  0  0  0  125,000 
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SubProject Title: 

SubProject Number:  30003118

WSH-Old Bakery & Morgue: Roof Repairs (Historical)

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003749

FS-Rec Bldg: Mech Sys Repairs & Replace

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

The mechanical systems in the Recreation Building are failing and need to be replaced in order to continue occupancy of the 
building.

Project Summary

Project Description

Background 
Fircrest School is a residential habilitation center for individuals with developmental disabilities. Located on the site of a former 
WWII navy hospital in Shoreline, the program operates as both a nursing facility and an intermediate care facility for individuals 
with intellectual disabilities. 
 
Problem Statement 
The boilers, HVAC system, and control systems in the recreation building have and are failing and need to be replaced in order 
to continue to occupy the building. 
 
Proposed Project 
Replace the boilers, HVAC and control systems. 
 
Consequence of Not Funding 
The systems are in varioius states of failure, which if not repaired/replaced, will result in closure of the facility.

Location

City:  Shoreline County:  King Legislative District:  032

Project Type
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SubProject Title: 

SubProject Number:  30003749

FS-Rec Bldg: Mech Sys Repairs & Replace

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  900,000  900,000 State Bldg Constr-State

Total  900,000  0  0  0  900,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003750

FS-Plant Mechanics & Garden Shop: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003750

FS-Plant Mechanics & Garden Shop: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Replace the Plant Mechanics and Garden Shop roofs that are leaking.
Project Summary

Project Description

Background 
Fircrest School is a residential habilitation center for individuals with developmental disabilities. Located on the site of a former 
WWII navy hospital in Shoreline, the program operates as both a nursing facility and an intermediate care facility for individuals 
with intellectual disabilities. 
 
Problem Statement 
The Plant Mechanics and Garden Shop roofs are leaking. These buildings house tools and equipment essential to operations of 
the facility. 
 
Proposed Project 
Replace roofs. 
 
Consequence of Not Funding 
Damage to materials and equipment stored in the buildings will occur, rendering them progressively unusable. The ability to 
maintain essential operations of other facilities on the campus will be compromised.

Location

City:  Shoreline County:  King Legislative District:  032

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  375,000  375,000 State Bldg Constr-State

Total  375,000  0  0  0  375,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003750

FS-Plant Mechanics & Garden Shop: Roofing Replacement

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003684

EGCC-Multiple Cottages: HVAC Upgrades

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The EGCC campus experiences weather at the extreme ends of the spectrum; it is very cold in the winter and very hot and 
muggy in the summer. The split-type heating systems used in four of the cottages have only the heat and no cooling which has 
a negative impact on the behavior of the occupants and becomes non-conducive to the successful behavioral treatments 
programs.

Project Summary

Project Description

Background 
The Echo Glen Children's Center (EGCC) provides residential care, treatment, and education for both younger male and female 
youthful offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The cottages 
are served by split system-type heating and ventilation equipment. Each cottage has four HV systems. 
 
Problem Statement 
The EGCC campus experiences weather at the extreme ends of the spectrum; it is very cold in the winter and very hot and 
muggy in the summer. The split-type heating systems used in four of the cottages have only the heat side. Without the cooling 
side there is no relief from the stifling summer heat and there is no economizing for the heating side in winter. The state has a 
responsibility to ensure these youth are provided a suitable and healthy environment for living and learning. When the interior 
environment of the facilities, especially the cottages, becomes unbearable (too hot or too cold) it has a negative impact on the 
behavior of the occupants and becomes non-conducive to the successful behavioral treatments programs at EGCC. 
 
Proposed Project 
This project continues the addition of cooling capacity to the existing Heating and Ventilating (HV) systems in the resident 
cottages. This work modifies the existing air handling units and adds outdoor condensers (heat pumps) to the systems for 
cooling and year round energy efficiency. 
 
Consequence of Not Funding 
If the project is Proposed in Current Budget Cycle the youth at EGCC living in these cottages are being denied the same living 
conditions we all expect and the successful treatment programs at EGCC are compromised.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type
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Project Type

SubProject Title: 

SubProject Number:  30003684

EGCC-Multiple Cottages: HVAC Upgrades

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  330,000  330,000 State Bldg Constr-State

Total  330,000  0  0  0  330,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002915

PL-Electrical System: Emergency Generator Replacement

185



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30002915

PL-Electrical System: Emergency Generator Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 110

This project upgrades the electrical distribution system and installs an emergency electrical system at Pine Lodge, the 
headquarters for Consolidated Support Services (CSS). CSS serves Eastern State Hospital (ESH) and Lakeland Village (LV). 
These upgrades allow CSS to support ESH and LV during power outages.

Project Summary

Project Description

Background 
Pine Lodge was formerly a women's prison operated by the Department of Corrections in Medical Lake. Today it houses 
Consolidated Support Services, which provides maintenance and campus operations support for Eastern State Hospital and 
Lakeland Village. 
 
Problem Statement 
Pine Lodge is home to Consolidated Support Services, which provides services to Lakeland Village and Eastern State Hospital. 
During power outages, shops need emergency power in order to continue services and support the institutions. 
 
Proposed Project 
Provide emergency generators and automatic transfer switches for: 
Administration Building, Electric Shop, Gym, Paint Shop, Carpentry Shop, Motor Pool, HVAC, Plumbing and MM Shops. 
Replace the deteriorated exterior dry-type transformers at the Administration Building and Education Building in an interior or 
protected location. Relocate the Storage Building dry-type transformer to an interior location. 
 
Consequences of Not Funding 
If this project is not funded, CSS will not be able to provide adequate emergency support to ESH and LV during power outages. 
They will need to bring in portable generators to power their emergency central command and shops and keep the generators 
fueled.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  755,000  755,000 State Bldg Constr-State

Total  755,000  0  0  0  755,000 
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SubProject Title: 

SubProject Number:  30002915

PL-Electrical System: Emergency Generator Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003633

GHS-Roads & Sidewalks: Repair and Replace
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SubProject Title: 

SubProject Number:  30003633

GHS-Roads & Sidewalks: Repair and Replace

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Heavy traffic on the main road and internal sidewalks entering and around Green Hill School has caused many potholes, 
cracks, general degradation. These have become serious safety hazards for residents, staff and visitors. It is important to chip 
seal the main road and repair the campus sidewalks to avoid future incidents.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
The access road is becoming more and more pitted and pot holed and the shoulders are scuffing away at the edges. It is 
becoming a safety issue when vehicles are both coming and going. The thin asphalt sidewalks intended for maintenance golf 
cart type vehicles are being regularly used by security and their Chevy Suburban vehicles. This is destroying the sidewalks. 
 
Proposed Project 
Resurface (chip seal) SW Pacific Street access to the campus. Replace asphalt sidewalk to housing units from Entry/Visitation 
building. 
 
Consequence of Not Funding 
Without this project the street and sidewalks will continue to degrade. The edges of the sidewalks will continue to disintegrated 
under the traffic of the large vehicles.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  115,000  115,000 State Bldg Constr-State

Total  115,000  0  0  0  115,000 
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SubProject Title: 

SubProject Number:  30003633

GHS-Roads & Sidewalks: Repair and Replace

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003020

RS-Laundry: Windows Replacement
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SubProject Title: 

SubProject Number:  30003020

RS-Laundry: Windows Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

The existing windows have poor energy qualities and leak often. This project replaces the single pane aluminum frame windows 
with energy efficient units.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 31 houses laundry equipment, which includes washer and dryers and the sewing area. 
 
Problem Statement 
The existing exterior windows are steel framed, single-pane glazing types installed in the 1950's. They are grossly energy 
inefficient, non-thermally broken allowing excessive heat loss and profuse sweating on the interior surfaces. In addition this 
older style of window is prone to leaks around the glazing bead/stops and is difficult to maintain resulting in water intrusion into 
the building. 
 
Proposed Project 
This project replaces the existing windows with new insulated, thermally broken frame units providing high R-value and 
UV-reflective coatings on the glazing. 
 
Consequences of Not Funding 
If this project is Proposed in Current Budget Cycle the heat loss will continue to use excessive energy causing high energy 
costs and will continue to leak and require excessive maintenance labor costs and will ultimately result in some units totally 
failing risking loss of some of the building assets.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  105,000  105,000 State Bldg Constr-State

Total  105,000  0  0  0  105,000 

190



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003020

RS-Laundry: Windows Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003774

ESH-Recovery Center: Roofing Replacement & Improvements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces a wood shake roof with 50-year asphalt shingles and replaces skip-sheathing with plywood decking. It 
also repairs fascia, roof deck handrails, steam HVAC system, interior finishes, and installs new data cabling for new offices.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Recovery Center is used for patient directed 
step-down life skills activities. The wood shake roof was last replaced in 1963. 
 
Problem Statement 
The Recovery Center roof and steam heating system are leaking and need to be replaced and repaired as soon as possible 
before the leaks cause significant damage to interior finishes. 
 
Proposed Project 
This project replaces a wood shake roof with 50-year asphalt shingles and replaces skip-sheathing with plywood decking. It 
also repairs fascia, roof deck handrails, steam HVAC system, interior finishes, and installs new data cabling for new offices. 
 
Consequences of Not Funding 
If this project is not funded, the leaking will continue and water will significantly damage the interior of the house.

Location

City:  Medical Lake County:  Spokane Legislative District:  006
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Project Type

SubProject Title: 

SubProject Number:  30003774

ESH-Recovery Center: Roofing Replacement & Improvements

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003798

ESH-Westlake: Refrigeration Equipment Replacement
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SubProject Title: 

SubProject Number:  30003798

ESH-Westlake: Refrigeration Equipment Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces refrigeration and freezer equipment and walk-in boxes in the Westlake Kitchen. It will also diagnose 
moisture overload in the HVAC system and modify it as need to lower humidity in the kitchen.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
The refrigeration and freezer equipment and walk-in boxes in the Westlake Kitchen are failing due to high moisture in the 
kitchen area. Moisture has gotten into the walls, and the freeze-thaw cycle is blowing the walls apart. 
 
Proposed Project 
This project replaces refrigeration and freezer equipment and walk-in boxes in the Westlake Kitchen. It will also diagnose 
moisture overload in the HVAC system and modify it as need to lower humidity in the kitchen. 
 
Consequences of Not Funding 
The refrigeration and freezer equipment and boxes will fail. Westlake Hospital kitchen will be without refrigeration.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  225,000  225,000 State Bldg Constr-State

Total  225,000  0  0  0  225,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003798

ESH-Westlake: Refrigeration Equipment Replacement
Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002855

ESH-Eastlake South Wards: New Flooring for Infection Control

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This projects removes badly worn broadloom carpet throughout Wards 1S1, 2S1, and 3S1 and installs heavy duty, non-slip 
vinyl composition tile with rubber base.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness referred to the hospital through the Behavioral Health 
Organizations or the criminal justice system. The South Wards in the Eastlake Hospital Building houses approximately 127 
forensic patients. 
 
Problem Statement 
The broadloom carpet in the Eastlake Hospital south wards corridors, activity rooms, and nurses stations is worn, wrinkled, and 
coming apart at the seams. The carpet has exceeded its useful life. The glue releases each time the carpet is cleaned allowing 
the carpet to bubble-up and create wrinkles. Wrinkles in carpet presents trip hazards for patients and staff. Worn carpet is also 
very difficult to clean and presents an infection control hazard. 
 
Proposed Project 
In Ward 1S1, this project removes broadloom carpet in the corridor and staff break room and installs heavy duty, non-slip vinyl 
composition tile with rubber base. In Wards 2S1 and 3S1, this project removes broadloom carpet in the corridors, activity 
rooms, and nurses stations and installs heavy, non-slip vinyl composition tile with rubber base in activity rooms and nurses 
stations and installs heavy duty carpet tiles in corridors. 
 
Consequences of Not Funding 
If this project is not funded, the carpet will continue to wear, requiring ever increasing seam repair and excessive maintenance. 
Patients and staff will be at risk of tripping on loose seams and wrinkles. Infection control and cleanliness will be compromised 
which will likely result in an Immediate Jeopardy finding by inspectors for the Centers for Medicare and Medicaid Services.

Location

City:  Medical Lake County:  Spokane Legislative District:  006
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Project Type

SubProject Title: 

SubProject Number:  30002855

ESH-Eastlake South Wards: New Flooring for Infection Control

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  300,000  300,000 State Bldg Constr-State

Total  300,000  0  0  0  300,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003826

ESH-Eastlake: Patient Yard Fencing Safety Improvements
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SubProject Title: 

SubProject Number:  30003826

ESH-Eastlake: Patient Yard Fencing Safety Improvements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project repairs fencing fabric in the APU outdoor yard and installs concrete curbing at the bottom edge of the fencing. 
Patients have unraveled the lower edge, creating a security risk.

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
Patients have unraveled the lower edge of fencing in the north patient yard at Eastlake Hospital. This creates patient safety and 
security concerns. 
 
Proposed Project 
This project repairs fencing fabric in the APU outdoor yard and installs concrete curbing at the bottom edge of the fencing. 
Patients have unraveled the lower edge, creating a security risk. 
 
Consequence of Not Funding 
Patients may injure themselves or others with unraveled fencing wire. Openings in fencing and gaps below the bottom edge of 
fencing create security risks for flight and passing of contraband.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  115,000  115,000 State Bldg Constr-State

Total  115,000  0  0  0  115,000 
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SubProject Title: 

SubProject Number:  30003826

ESH-Eastlake: Patient Yard Fencing Safety Improvements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002827

EGCC-Social Services Building: Building Upgrades
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SubProject Title: 

SubProject Number:  30002827

EGCC-Social Services Building: Building Upgrades

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This building has not had any preservation improvements since built in 1967. This project repairs and replaces failing parts that 
are no longer viable.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The Social Services 
building was built in 1967 and supports all of the operations and training for the programs. 
 
Problem Statement 
The 1967 building has never been upgraded. Functions and processes have evolved in the past 47 years but the building has 
not. Built-in casework, original to the building, no longer meets the needs of today's practices. Original doors are badly 
damaged and misaligned and cannot be adjusted any further. Flooring is original vinyl asbestos tile and is worn out. 
 
Proposed Project 
This project selectively replaces doors and frames that are misaligned and damaged; reconfigures and replaces worn out 
casework in staffing areas; and removes and replaces worn out VAT flooring in corridors with VCT. 
 
Consequences of Not Funding 
Doors that do not close, latch or lock are security, theft, and privacy risks. Floors will be 50 years old at the time of replacement. 
They will continue to break, dislodge, and create safety problems for staff, visitors, and residents. This is part of a major 
renovation project.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  370,000  370,000 State Bldg Constr-State

Total  370,000  0  0  0  370,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30002827

EGCC-Social Services Building: Building Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003830

ESH-Eastlake: Server Room Cooling System
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SubProject Title: 

SubProject Number:  30003830

ESH-Eastlake: Server Room Cooling System

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs a new mini-split cooling system for the data room S1-001 at Eastlake Hospital. This room houses the 
network video recorders (NVRs) for hospital-wide cameras. Eastern State Hospital recently added one ward and increased 
cameras on four wards, and added network video recorders. This added heat load to the room.

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The data room houses the network video recorders that 
record the hospital wide camera system at Eastlake Hospital. 
 
Problem Statement 
The room is overheating because of the addition of NVRs to record hospital-wide cameras. 
 
Proposed Project 
This project installs a new mini-split cooling system for the data room S1-001 at Eastlake Hospital. 
 
Consequence of Not Funding 
If the project is funded, the data room will continue to overheat and expensive servers will be damaged and eventually fail.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  75,000  75,000 State Bldg Constr-State

Total  75,000  0  0  0  75,000 
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SubProject Title: 

SubProject Number:  30003830

ESH-Eastlake: Server Room Cooling System

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003127

WSH-Building 9: Elevator Modernization

Starting Fiscal Year: 2016

Project Class: Preservation
2Agency Priority:

Program: 030

The project will upgrade the elevator to have more efficient system, from hydraulic to traction system.
Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 9 houses patients 
records, IT department and offices in general. 
 
Problem Statement 
The existing elevator is hydraulic and leaks, requiring a lot of maintenance and repairs frequently from elevator vendor. The 
cost of maintaining this elevator is increasingly expensive and prone to catastrophic failure due to exceeding service life. 
 
Proposed Project 
The project will upgrade the elevator to have more efficient system, from hydraulic to traction system. 
 
Consequences of Not Funding 
If this project is not funded, the existing elevator system will continue leaking and maintenance cost will increase. The potential 
of staff being trapped and possibly injured in a catastrophic event is increasing.

Location

City:  Lakewood County:  Pierce Legislative District:  028
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Project Type

SubProject Title: 

SubProject Number:  30003127

WSH-Building 9: Elevator Modernization

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  800,000  800,000 State Bldg Constr-State

Total  800,000  0  0  0  800,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003626

GHS-F Building: Flashing Replacements
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SubProject Title: 

SubProject Number:  30003626

GHS-F Building: Flashing Replacements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project repairs roof to parapet flashing and moves downspouts and scuppers to the exterior of the building to prevent 
further water intrusion inside the building.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Water is sheeting down inside of the wall due to improper flashing and internal gutters and downspouts. Moisture has ruined 
interior finishes, carpet, and furniture. 
 
Proposed Project 
Replace flashings at roof to wall connection at parapet and replace gutters. Move scuppers and downspouts to the exterior of 
the building. 
 
Consequence of Not Funding 
Water will continue to leak into the interior of the building, damaging finishes. Quick attention to cleaning up water will be 
required to avoid mold issues.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  100,000  100,000 State Bldg Constr-State

Total  100,000  0  0  0  100,000 
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SubProject Title: 

SubProject Number:  30003626

GHS-F Building: Flashing Replacements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003772

ESH-Eastlake: Pharmacy Air Conditioning

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs a mini-split air conditioner in the pharmacy area in Eastlake Hospital.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. The pharmacy provides medication for all hospital 
patients. 
 
Problem Statement 
Eastlake Pharmacy needs air conditioning to keep meds below max temp standards to meet CMS Environment of Care 
standards. 
 
Proposed Project 
This project installs a mini-split air conditioner in the pharmacy area in Eastlake Hospital. 
 
Consequences of Not Funding 
If this project is not funded, the hospital will not meet CMS Environment of Care standards. Accreditation could be at risk.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type
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SubProject Title: 

SubProject Number:  30003772

ESH-Eastlake: Pharmacy Air Conditioning

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  55,000  55,000 State Bldg Constr-State

Total  55,000  0  0  0  55,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002917

LV-Chiller Plant: Roofing Replacement
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SubProject Title: 

SubProject Number:  30002917

LV-Chiller Plant: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project removes existing membrane and insulation, repairs damage to substrate if required, installs new tapered insulation, 
roofing membrane, and penetration and parapet flashings.

Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. The Chiller Plant houses the chillers that cool the Lakeland Village campus and also the emergency generator that 
supplies emergency power to the whole campus. 
 
Problem Statement 
The Chiller Plant roof is a black membrane over rigid insulation installed in 1997. The roofing sheets are separating widely at 
the parapet-roof intersection at the perimeter. The insulation was not attached to the roof deck adequately and is buckling and 
heaving, creating cracks, tears and breaks in the roofing membrane. A raccoon was recently found living in the roofing cavity. 
 
Proposed Project 
This project removes existing membrane and insulation, repairs damage to substrate if required, installs new tapered 
insulation, roofing membrane, and penetration and parapet flashings. 
 
Consequences of Not Funding 
If this project is not funded, the existing roofs will continue to leak, requiring immediate maintenance attention to install 
temporary patches. The roof structure and interior finishes will be damaged. Chiller equipment and the emergency generator 
will be exposed to wet conditions that will shorten their service lives. Maintenance staff will be exposed to the safety hazards of 
wet floors. Moist conditions for mold growth will continue to be present.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  115,000  115,000 State Bldg Constr-State

Total  115,000  0  0  0  115,000 
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SubProject Title: 

SubProject Number:  30002917

LV-Chiller Plant: Roofing Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003678

RS-Maintenance Storage: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003678

RS-Maintenance Storage: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

All electrical supplies inventory are stored in this building. This project removes and replaces the existing roofing material 
protecting the inventory from water damage.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 28 houses all of the electrical maintenance supplies serving as the Commissary Annex. 
 
Problem Statement 
The existing roof covering has failed. Over the past several decades wind and weather has deformed, lifted and compromised 
the surface fastened sheet metal roof panels. Nearly every fastener location is worn from roof movement creating large holes 
allowing water penetration to the space below. Water is leaking into light fixtures creating a fire safety hazard. The leaking 
occurs throughout the building damaging stored goods and materials. 
 
Proposed Project 
This project replaces the failed metal roofing system, including all roof panels, edge trim and substrate as required. 
 
Consequence of Not Funding 
If this project is Proposed in Current Budget Cycle the poor roof condition can lead to serious fire and life safety consequences 
and the loss of assets stored within the building.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  135,000  135,000 State Bldg Constr-State

Total  135,000  0  0  0  135,000 
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SubProject Title: 

SubProject Number:  30003678

RS-Maintenance Storage: Roofing Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003693

WVCF Waste Water Line

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Unknown sewer issues that could be tree roots slowing the waste flow.
Project Summary

Project Description

Background 
Tree roots have entered the sewer line and is starting to block the flow clogging the line. 
 
Problem Statement 
Tree roots are starting to block the sewer line and will keep clogging the flow of the sewer line. 
 
Proposed Project 
Replace the sewer line and cut any tree roots that are intruding into the pipe line. 
 
Consequence of Not Funding 
Sewer line will fail in time from the tree roots entering the line. If this happens it will become an emergency project and the 
facility will have to evacuate.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003693

WVCF Waste Water Line

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  45,000  45,000 State Bldg Constr-State

Total  45,000  0  0  0  45,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003683

EGCC-Campus Storage: Replacement
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SubProject Title: 

SubProject Number:  30003683

EGCC-Campus Storage: Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

Campus bulk storage is located in a condemned portable building located in a non-central area of the campus. This project 
provides new storage that is secure and weather-tight for records retention and for temporarily unused furniture and equipment.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The "campus storage" 
building was a condemned classroom where temporarily unused equipment, fixtures and furnishings (FF&E) are temporarily 
stored on-site. 
 
Problem Statement 
The existing storage building's deteriorated condition will soon compromise safe storage of the campus temporarily unused 
FF&E. The existing storage building isn't suitable for records retention resulting in records being stored wherever space allows 
(staff lounge, hallways, etc.) often compromising the use of other spaces. In addition, the location of the storage building is 
inconvenient for access and use requiring maintenance staff and vehicles to move even the smallest of items.  
 
Proposed Project 
This project replaces the existing storage building with a new, centrally located structure to more adequately and conveniently 
serve the campus. 
 
Consequences of Not Funding 
If this project is Proposed in Current Budget Cycle the existing structure will soon be beyond use, risking the loss of the stored 
goods and materials since there is no other location to store them.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  245,000  245,000 State Bldg Constr-State

Total  245,000  0  0  0  245,000 
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SubProject Title: 

SubProject Number:  30003683

EGCC-Campus Storage: Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003824

ESH-Westlake: Walkway Repairs & Improvements

212



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003824

ESH-Westlake: Walkway Repairs & Improvements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces the brick entry walkway at Westlake Hospital and install security curbing at west patio. The current brick 
entry walk is crumbling and creates a trip hazard for patients, staff, and visitors. The project also installs curbing at the west 
patient garden to prevent wheelchairs from rolling into planting areas.

Project Summary

Project Description

 
Background  
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Westlake Hospital serves geropsychiatric patients in 
four wards. 
 
Problem Statement 
The brick patio at the front patio of Westlake is spalling, creating dangerous trip hazards. The planting areas in the west patio 
do not have curbing and patients in wheelchairs have previously rolled into the planters. 
 
Proposed Project 
This project replaces the brick entry walkway at Westlake Hospital and install security curbing at west patio. The project also 
installs curbing at the west patient garden to prevent wheelchairs from rolling into planting areas. 
 
Consequence of Not Funding 
Trip hazards at the front entryway and the west patio will continue.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  230,000  230,000 State Bldg Constr-State

Total  230,000  0  0  0  230,000 
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SubProject Title: 

SubProject Number:  30003824

ESH-Westlake: Walkway Repairs & Improvements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003796

ESH-Kitchen: Flooring Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project removes failing flooring in the Kitchen and replaces it with non-skid VCT.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. The Kitchen prepares and serves food for patients 
at Eastlake Hospital. 
 
Problem Statement 
The sheet vinyl in the Kitchen is peeling and failing creating unsanitary conditions. 
 
Proposed Project 
This project removes failing flooring in the Kitchen and replaces it with non-skid VCT. 
 
Consequences of Not Funding 
The sheet vinyl in the Kitchen will continue peeling and failing, creating unsanitary conditions.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003796

ESH-Kitchen: Flooring Replacement

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  190,000  190,000 State Bldg Constr-State

Total  190,000  0  0  0  190,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003728

LV-School: Roof & Parapet Repair
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SubProject Title: 

SubProject Number:  30003728

LV-School: Roof & Parapet Repair

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project removes the damaged terracotta cap and installs 400 feet of brake metal cap over the parapet on the Lakeland 
Village School. It counterflashes the exposed edge of the TPO roofing and protects the parapet from water intrusion.

Project Summary

Project Description

Background  
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. The School houses the gym and patients use the school for activities. It also houses staff offices. 
 
Problem Statement 
The brick School was built in 1937 and terracotta parapet is failing. It has been damaged by many years of freeze thaw cycle 
and chunks are falling off onto the roofing on the inside edge and onto the sidewalk on the outside edge. The edge of the 1997 
TPO roofing is becoming exposed and will eventually degrade allowing water to enter the building. 
 
Proposed Project 
This project removes damaged terracotta cap, installs backing material, and installs 400 feet of brake metal cap over the 
parapet on the Lakeland Village School. It reflashes the exposed edge the TPO roofing and protects the parapet from water 
intrusion. 
 
Consequence of Not Funding 
If this project is not funded, the terracotta parapet will continue to degrade. Chunks will continue to fall off onto the sidewalk 
outside the building and onto the TPO roofing. The edge of the TPO roofing will become more expposed and will start to leak.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project either preserves or repairs an existing building. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  170,000  170,000 State Bldg Constr-State

Total  170,000  0  0  0  170,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003728

LV-School: Roof & Parapet Repair

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30003012

RS-Maintenance Shop: Roofing Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

Numerous water leaks through the roof into the building impact operations. This project replaces the failing roof covering.
Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 23 houses the plant manager's office, electrical, plumbing and grounds shops, and auto-mechanic areas. 
 
Problem Statement 
The building roofs leak excessively and is beyond affecting reasonable repairs. The repairs being made require excessive 
efforts by staff and are difficult to keep up with. The water intrusion will eventually result in damage to the equipment and 
vehicles inside the building. 
 
Proposed Project 
This project replaces the existing roofing protecting the building from water intrusion. 
 
Consequences of Not Funding 
If this project is not funded, the existing roofing systems will keep deteriorating developing leaks and water intrusion will 
become unmanageable inside the building.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003012

RS-Maintenance Shop: Roofing Replacement

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  425,000  425,000 State Bldg Constr-State

Total  425,000  0  0  0  425,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003741

LV-Campus Infrastructure: Starter Panel Replacements
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SubProject Title: 

SubProject Number:  30003741

LV-Campus Infrastructure: Starter Panel Replacements

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 040

This project replaces starter panels in mechanical rooms and provides backnet connections in resident cottages and Rosewood 
Nursing Facility.

Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. The starter panels modulate loads on mechanical equipment at start up. 
 
Problem Statement 
Starter panels for mechanical equipment are over 30 years old and are beginning to fail. 
 
Proposed Project 
This project replaces starter panels in mechanical rooms and provides backnet connections in resident cottages and Rosewood 
Nursing Facility. 
 
Consequences of Not Funding 
Mechanical equipment will be overloaded at start up and will fail more often.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

219



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003741

LV-Campus Infrastructure: Starter Panel Replacements

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003709

ORCF-Site: Parking lot

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

The current asphalt is deteriorating through out from trees roots and heavy traffic.
Project Summary

Project Description

Background 
Parking lot and entry road is starting to brake up from heavy traffic and tree roots 
 
Problem Statement 
Asphalt is falling apart from all the traffic in and out of the facility. The tree roots are coming up and creating speed bumps 
 
Proposed Project 
Install new asphalt parking lot and entry road with parking striping. 
 
Consequence of Not Funding 
The asphalt area will keep falling apart.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.
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 SubProjects

SubProject Title: 

SubProject Number:  30003709

ORCF-Site: Parking lot

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  365,000  365,000 State Bldg Constr-State

Total  365,000  0  0  0  365,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003782

ESH-Eastlake: Parapet Flashing Repair
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SubProject Title: 

SubProject Number:  30003782

ESH-Eastlake: Parapet Flashing Repair

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 030

This project repairs the parapet flashing attachment on the north end of the Eastlake Hospital Building.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
The parapet flashing on the north section of Eastlake Hospital was blown loose by a violent wind storm in November 2015. 
 
Proposed Project 
This project repairs the parapet flashing attachment on the north end of the Eastlake Hospital Building. 
 
Consequences of Not Funding 
The parapet flashing will continue to blow in the wind and will eventually come off, potentially damaging property or persons. 
Water will then leak into the brick walls and roof.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  75,000  75,000 State Bldg Constr-State

Total  75,000  0  0  0  75,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003782

ESH-Eastlake: Parapet Flashing Repair

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002934

NYC-Cougar: Flooring Replacement

Starting Fiscal Year: 2016

Project Class: Preservation
2Agency Priority:

Program: 020

This project will replace the existing interior carpet and sheet vinyl throughout the housing unit.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 1 houses 20 juvenal residents plus staff 
required to run the program. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will replace the existing interior carpet and sheet vinyl throughout the housing unit. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The existing housing unit's interior carpet and sheet vinyl has exceeded its useful life. The carpet shows stains, tears and signs 
of wear. The sheet vinyl seams are coming apart and residents are pulling off underlayment making the damage bigger. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, the existing interior worn out carpet and sheet vinyl will keep deteriorating and eventually will 
become a safety hazard for occupants of the housing unit.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30002934

NYC-Cougar: Flooring Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  70,000  70,000 State Bldg Constr-State

Total  70,000  0  0  0  70,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002972

NYC-Cougar: Interior Doors & Walls Repair
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SubProject Title: 

SubProject Number:  30002972

NYC-Cougar: Interior Doors & Walls Repair

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project will replace all the existing interior doors in the housing unit, a total of forty doors. This project will also patch and 
repair the existing interior walls' system by removing damaged wainscoting and gypsum wall board (GWB) to expose frame and 
installing a new wall system consisting plywood, impact-resistant GWB, and salvaged wainscoting.

Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 1 houses 20 juvenile residents plus staff 
required to run the program. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will replace all the existing interior doors in the housing unit, a total of forty doors. This project will also patch and 
repair the existing interior walls' system by removing damaged wainscoting and gypsum wall board (GWB) to expose frame and 
installing a new wall system consisting plywood, impact-resistant GWB, and salvaged wainscoting. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The existing interior doors are aged and past their expected useful life and increasingly difficult for maintenance staff to repair 
them. Interior wall system and finishes are damaged at the sleeping areas due to the abuse from residents. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, repairing the doors will be increasingly labor intensive for maintenance staff and the damaged wall 
system keeps getting bigger as time progresses and therefore more costly to repair it.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  80,000  80,000 State Bldg Constr-State

Total  80,000  0  0  0  80,000 
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SubProject Title: 

SubProject Number:  30002972

NYC-Cougar: Interior Doors & Walls Repair

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002970

NYC-Maintenance Shop: Building Renovation

Starting Fiscal Year: 2018

Project Class: Preservation
2Agency Priority:

Program: 020

This project replaces existing roofing system, replaces existing windows with new energy efficient units, replaces existing doors, 
and replaces the existing HVAC system with a new energy efficient unit.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 21 functions as a warehouse for some of the 
shops. 
 
Problem Statement 
This building is in need of new roofing system, new windows, new doors, and HVAC system. All the items have exceeded their 
useful life at the building. 
 
Proposed Project 
This project replaces existing roofing system, replaces existing windows with new energy efficient units, replaces existing doors, 
and replaces the existing HVAC system with a new energy efficient unit. 
 
Consequence of Not Funding 
If this project is not funded, eventually the building will no longer be useful.

Location

City:  Unincorporated County:  Pacific Legislative District:  019
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Project Type

SubProject Title: 

SubProject Number:  30002970

NYC-Maintenance Shop: Building Renovation

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003820

ESH-Windows: Security Improvements

227



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003820

ESH-Windows: Security Improvements

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs added security closures to the inside of 400+ windows in patient occupied areas in the Eastlake North 
Wards, Westlake, and the AT Building.

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Windows in patient rooms and patient activity areas 
require heightened security features due to the nature of the patient population. 
 
Problem Statement 
Windows in patient rooms and patient activity areas require heightened security features due to the nature of the patient 
population. Windows without heightened security features create a patient flight risk. 
 
Proposed Project 
This project installs added security closures to the inside of 400+ windows in patient occupied areas in the Eastlake North 
Wards, Westlake, and the AT Building. 
 
Consequence of Not Funding 
Windows without heightened security features create a patient flight risk.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000 State Bldg Constr-State

Total  380,000  0  0  0  0 

228



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003820

ESH-Windows: Security Improvements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  380,000 State Bldg Constr-State

Total  0  0  0  380,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002976

NYC-Maintenance Shop: Exterior Windows Upgrades

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

This project will replace all the existing exterior windows for new windows.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 12 houses the Mechanical Office, Carpenter 
Shop, and Plumbing Shop. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will replace all the existing exterior windows for new windows. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The exterior windows are old and are hard to open, drafty with a single-pane glass. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, the consumption of energy will remain high during cold weather.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

229



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30002976

NYC-Maintenance Shop: Exterior Windows Upgrades

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  110,000 State Bldg Constr-State

Total  110,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  110,000 State Bldg Constr-State

Total  0  0  0  110,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003055

SCC TCF-Steilacoom Dock House: Siding Replacement
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SubProject Title: 

SubProject Number:  30003055

SCC TCF-Steilacoom Dock House: Siding Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 135

Replace siding at Deckhouse.
Project Summary

Project Description

Background 
The Secure Commitment Center on McNeil Island is a total confinement facility for sexually violent predators under civil 
commitment or sex offenders designated as court detainees. The facility provides residential care, counseling, treatment, and 
training for about 265 individuals. 
 
Problem Statement 
The Deckhouse siding is failing. 
 
Proposed Project 
Replace siding at Deckhouse. 
 
Consequence of Not Funding 
The facility siding and infrastructure will be compromised.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  140,000 State Bldg Constr-State

Total  140,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  140,000 State Bldg Constr-State

Total  0  0  0  140,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003055

SCC TCF-Steilacoom Dock House: Siding Replacement

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003123

WSH-Research Building 8: Mechanical & Plumbing Upgrades

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project will replace all plumbing fixtures and plumbing pipes including the service lines. Replace existing boiler equipment 
for new and more energy-efficient equipment. Replace old HVAC distribution and control systems. This project will replace all 
plumbing fixtures and plumbing pipes including the service lines. Replace existing boiler equipment for new and more 
energy-efficient equipment. Replace old HVAC distribution and control systems. This project will replace all plumbing fixtures 
and plumbing pipes including the service lines. Replace existing boiler equipment for new and more energy-efficient equipment. 
Replace old HVAC distribution and control systems.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 8 houses offices. 
 
Problem Statement 
The building is 66 years old and all the plumbing fixtures and pipes have exceeded its useful life. The boiler equipment is 
obsolete, hard to maintain and has exceeded its useful life. The mechanical distribution system is old and obsolete and parts 
are hard to find. 
 
Proposed Project 
This project will replace all plumbing fixtures and plumbing pipes including the service lines. Replace existing boiler equipment 
for new and more energy-efficient equipment. Replace old HVAC distribution and control systems. 
 
Consequences of Not Funding 
If this project is not funded, the entire building will keep deteriorating to the point of warm-closed due to failing systems and to 
be safe for human use.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003123

WSH-Research Building 8: Mechanical & Plumbing Upgrades

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  980,000 State Bldg Constr-State

Total  980,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  980,000 State Bldg Constr-State

Total  0  0  0  980,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003078

SCC SCTF-KC: Carpet Replacement
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SubProject Title: 

SubProject Number:  30003078

SCC SCTF-KC: Carpet Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 135

The existing carpet in the control area is severely worn. This project replaces carpet with more durable flooring to handle the 
traffic.

Project Summary

Project Description

Background 
The Special Commitment Center’s Secure Community Transition Facility in King County is a six bed facility providing treatment 
in a community setting in south Seattle. Secure Transition Facility for the Special Commitment Center in King County. This is a 
leased facility built in 2004. 
 
Problem Statement 
The carpet in the staff control area has very high traffic which creates a lot of wear for staff in this 24/7 operation. 
 
Proposed Project 
This project replaces carpet with more durable flooring to handle the traffic. 
 
Consequences of Not Funding 
Flooring is now worn out and increased wear causes increased liability.

Location

City:  Seattle County:  King Legislative District:  011

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  35,000 State Bldg Constr-State

Total  35,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  35,000 State Bldg Constr-State

Total  0  0  0  35,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003078

SCC SCTF-KC: Carpet Replacement

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003721

WVCF-Asbestos

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Some of the material in the facility has asbestos which is not a hazard at this time.
Project Summary

Project Description

Background 
Pop-corn ceiling that contains asbestos and needs to be removed 
 
Problem Statement 
Asbestos in the pop-corn ceiling will become a hazard as time goes on. 
 
Proposed Project 
Abate the pop-corn ceiling in the facility to remove the asbestos hazard. 
 
Consequence of Not Funding 
The hazardous material will start to become loose and danger the staff and clients in the facility.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

235



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects
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SubProject Number:  30003721

WVCF-Asbestos

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  45,000 State Bldg Constr-State

Total  45,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  45,000 State Bldg Constr-State

Total  0  0  0  45,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003121

WSH-East Campus: Chiller Replacement
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SubProject Title: 

SubProject Number:  30003121

WSH-East Campus: Chiller Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project will replace the old HVAC system with energy efficient equipment to significantly reduce operational and 
maintenance costs.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 16 is where the 
kitchen is located. 
 
Problem Statement 
The HVAC system is old and not energy-efficient and costly to maintain. 
 
Proposed Project 
This project will replace the old HVAC system with energy efficient equipment to significantly reduce operational and 
maintenance costs. 
 
Consequences of Not Funding 
If this project is not funded, the HVAC system will start experiencing malfunctions and the maintenance cost will increase with 
time.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  400,000 State Bldg Constr-State

Total  400,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  400,000 State Bldg Constr-State

Total  0  0  0  400,000 
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SubProject Title: 

SubProject Number:  30003121

WSH-East Campus: Chiller Replacement

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002853

ESH-Westlake Wards: New Flooring for Infection Control

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

In the public areas of Westlake Hospital, this project replaces original 1984 broadloom carpet with commercial grade carpet 
tiles.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Westlake Hospital houses 90 geropsychiatiric and 
HMH patients in four wards. 
 
Problem Statement 
The broadloom carpet in the public areas of Westlake Hospital is stained, worn, wrinkled and coming up at the seams. The 
carpet, originally installed in the early 1980s, has exceeded its useful life. Loose seams present trip hazards for patients and 
staff. Worn carpet is difficult to clean and maintain and presents an infection control hazard. This project is recommended in the 
Medical Lake Infrastructure Master Plan. 
 
Proposed Project 
In the public areas of Westlake Hospital, this project replaces original 1984 broadloom carpet with commercial grade carpet 
tiles. 
 
Consequences of Not Funding 
If this project is not funded, the carpet will continue to wear requiring ever increasing seam repair and excessive maintenance. 
Patients and staff will be at risk of tripping on loose seams and wrinkles. Infection control and cleanliness will be compromised.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002853

ESH-Westlake Wards: New Flooring for Infection Control

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  415,000 State Bldg Constr-State

Total  415,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  415,000 State Bldg Constr-State

Total  0  0  0  415,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003704

WVCF-Site Communication
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SubProject Title: 

SubProject Number:  30003704

WVCF-Site Communication

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The current phone system is old and past it's life span.
Project Summary

Project Description

Background 
Facility has a old phone system and no way to monitor calls or caller ID system 
 
Problem Statement 
Out dated phone system that will start to have more and more issues as time goes on.. 
 
Proposed Project 
Have a new phone system installed to handle caller ID and monitor calls. 
 
Consequence of Not Funding 
Security on monitoring and lost calls will effect the facility.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  35,000 State Bldg Constr-State

Total  35,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  35,000 State Bldg Constr-State

Total  0  0  0  35,000 

Operating Impacts

No Operating Impact
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SubProject Title: 

SubProject Number:  30003704

WVCF-Site Communication
Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003634

GHS-Laundry: Replace Washer & Dryers

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

This project replaces the washers and dryers in the laundry at Green Hill School. This equipment experiences failures which are 
becoming more and more frequent. The Laundry operates twelve months of the year and provides laundry services for all of 
GHS and Maple Lane.

Project Summary

Project Description

 
Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male youthful offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. The 
laundry building provides all the linen and personal laundry services for all the residents of Green Hill School and Maple Lane.  
 
Problem Statement 
Equipment was installed in 1997 and will be 22+years old when replaced. They have been failing and able to be repaired for 
years but the parts are becoming more and more difficult to locate. There are several makes and models of laundry equipment 
which compounds repair issues.  
 
Proposed Project 
Replace 7 washers and 7 dryers, that are past the end of their life expectancy, with new more efficient water and power saving 
appliances.  
 
Consequence of Not Funding 
Laundry is an essential function for Green Hill School. Not replacing the washing and drying machines places the institution in a 
position of having laundry done offsite at another institution or at a commercial establishment.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003634

GHS-Laundry: Replace Washer & Dryers

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  700,000 State Bldg Constr-State

Total  700,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  700,000 State Bldg Constr-State

Total  0  0  0  700,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003755

LV-Multiple Buildings: Staff Consolidation
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SubProject Title: 

SubProject Number:  30003755

LV-Multiple Buildings: Staff Consolidation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

This project consolidates staff to other locations and cold closes the Mason Building, moves housekeeping staff to the old 
warehouse building and renovates Willow cottage to house Human Resources and Payroll staff.

Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. The Mason building is an old hospital that currently houses Human Resources, Housekeeping, and Payroll staff. 
The building is ill-suited to serve as an office building and some systems are beginning to fail. 
 
Problem Statement 
The Mason Building is ill-suited to serve as an office building and is increasingly expensive to maintain.  
 
Proposed Project 
This project consolidates staff to other locations and cold closes the Mason Building, moves housekeeping staff to the old 
warehouse building, and renovates the Willow Cottage to house Human Resources and Payroll staff. 
 
Consequence of Not Funding 
Systems at the Mason Building will continue to fail. Maintenance costs will continue to escalate. Space will continue to be used 
inefficiently.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  225,000 State Bldg Constr-State

Total  225,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  225,000 State Bldg Constr-State

Total  0  0  0  225,000 

243



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003755

LV-Multiple Buildings: Staff Consolidation

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003636

NYC-Multiple 4-Plex Apts: Furnaces Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The energy efficiency and the level of comfort of the staff housing is important to attracting staff to the NYC. This project 
replaces the heating/cooling systems in the staff housing, improving both costs and comfort.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The Staff Housing buildings were built in 1959. 
 
Problem Statement 
The original furnaces are worn out, energy inefficient and require constant maintenance. Parts are no longer available for the 
units and the cost of oil-fuel is volatile often significantly increasing the costs of operation causing the residential units to 
become less affordable to the NYC workforce these housing units are provided for.  
 
Proposed Project 
The project replaces the original oil-fired furnaces with new propane fired furnaces improving performance, comfort and energy 
savings, achieving a high State priority goal. 
 
Consequence of Not Funding 
Not funding the project affects the health and well-being of the residents; makes the housing units less desirable for NYC staff 
to rent, creating additional difficulties in hiring competent staff for the camps programs and operations.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003636

NYC-Multiple 4-Plex Apts: Furnaces Replacement

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  190,000 State Bldg Constr-State

Total  190,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  190,000 State Bldg Constr-State

Total  0  0  0  190,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003023

RS-Water System: Water Line Replacement
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SubProject Title: 

SubProject Number:  30003023

RS-Water System: Water Line Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

Clean, safe drinking water is basic to the health and wellbeing of the clients and staff at RS. This project replaces and repairs 
very old drinking water piping with safer, hazardous material-free and long lasting materials.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
The domestic water lines provides the potable water throughout the campus. 
 
Problem Statement 
Some of the existing pipes are getting brittle and contain concrete and asbestos which can get into the drinking water. The 
piping has developed leaks causing loss of the resource. It is to repair the piping with hazardous materials present. 
 
Proposed Project 
This project replaces and repairs very old drinking water piping with safer, hazardous material-free and long lasting materials. 
 
Consequences of Not Funding 
If this project is not funded, the existing piping will continue to repair, will lose excessive amounts of water and the health 
hazard will escalate from the permeation of hazardous material into the drinking water.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  775,000 State Bldg Constr-State

Total  775,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  775,000 State Bldg Constr-State

Total  0  0  0  775,000 

246



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003023

RS-Water System: Water Line Replacement
Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003745

FS-Chapel: Roofing Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

The roof on the historic chapel is cedar shake that is over 30 years old and failing.
Project Summary

Project Description

Background 
Fircrest School is a residential habilitation center for individuals with developmental disabilities. Located on the site of a former 
WWII navy hospital in Shoreline, the program operates as both a nursing facility and an intermediate care facility for individuals 
with intellectual disabilities. 
 
Problem Statement 
The Chapel roof is cedar shake that is over 30 years old and failing, causing interior damage. 
 
Proposed Project 
Replace roof with historically appropriate roofing. 
 
Consequence of Not Funding 
Damage to interior finishes and compromise to the building structure will continue, resulting in increased repair costs and 
closure of the facility.

Location

City:  Shoreline County:  King Legislative District:  032

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003745

FS-Chapel: Roofing Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  375,000 State Bldg Constr-State

Total  375,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  375,000 State Bldg Constr-State

Total  0  0  0  375,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003209

YVS-Main Building: Doors, Windows, & Lighting Upgrades
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SubProject Title: 

SubProject Number:  30003209

YVS-Main Building: Doors, Windows, & Lighting Upgrades

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

This project includes the following work: replace original single pane windows with new thermal pane windows, replace failing 
exterior doors, and replace semi-thermal pane windows installed in 1984 that are failing.

Project Summary

Project Description

Background 
Yakima Valley School is a residential habilitation center located on the site of a former tuberculosis hospital in Selah. The 
program operates as a nursing facility and also provides short-term respite care for individuals with developmental disabilities. 
 
Problem Statement 
This project would address the following problems: 
     - Several of the exterior hollow metal doors and frames have rusted to the point of not being  
       operable, at least one is a required exit door. 
     - A number of the windows on the ground floor were not replaced with the remodel in the 80's    
       and are the original single pane wood framed windows. 
     - The double panr windows installed in the 1980's are failing to the point that insects and  
       moisture are able to enter the building around the window frames, heat build up is significant, 
       and there is minimal thermal resistance.  
 
Proposed Project 
This project would include the following work: 
     - Replace non thermal pane windows in main building. 
     - Replace 1980's era windows 
     - Replace failing exterior doors. 
 
Consequences of Not Funding 
The building will continue to experience significant heat loss, insect infestation will increase, and staff/resident complaints will 
increase.

Location

City:  Selah County:  Yakima Legislative District:  015

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003209

YVS-Main Building: Doors, Windows, & Lighting Upgrades

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  225,000 State Bldg Constr-State

Total  225,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  225,000 State Bldg Constr-State

Total  0  0  0  225,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003780

SW-Energy Systems: ESH & LV Energy Conservation
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SubProject Title: 

SubProject Number:  30003780

SW-Energy Systems: ESH & LV Energy Conservation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

Energy Conservation measures at ESH and LV including: Variable speed drives for all larger motors (5hp and up), occupancy 
sensors for rooms and areas where practical, lighting retrofits where practical and where quick return is projected in interior of 
buildings.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. Lakeland Village is a residential habilitation center 
for individuals with intellectual disabilities, many with co-occurring physical disabilities and medical fragility. Located in Medical 
Lake, the program operates as both a nursing facility and an intermediate care facility. 
 
Problem Statement 
Buildings at ESH and LV do not have energy efficiency features installed such as variable speed drives, occupancy sensors for 
lighting and energy efficient bulbs. Energy costs are high. 
 
Proposed Project 
Energy Conservation measures at ESH and LV including: Variable speed drives for all larger motors (5hp and up), occupancy 
sensors for rooms and areas where practical, lighting retrofits where practical and where quick return is projected in interior of 
buildings. 
 
Consequences of Not Funding 
Energy will continue to be used unnecessarily and energy costs will continue to be high.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  145,000 State Bldg Constr-State

Total  145,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003780

SW-Energy Systems: ESH & LV Energy Conservation

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  145,000 State Bldg Constr-State

Total  0  0  0  145,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003007

PL-Paving: Repairs
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SubProject Title: 

SubProject Number:  30003007

PL-Paving: Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 110

This project repairs or replaces failing asphalt and gravel roads and sidewalks as indicated in the Medical Lake Infrastructure 
Master Plan site survey maps.

Project Summary

Project Description

Background 
Pine Lodge was formerly a women's prison operated by the Department of Corrections in Medical Lake. Today it houses 
Consolidated Support Services, which provides maintenance and campus operations support for Eastern State Hospital and 
Lakeland Village. 
 
Problem Statement? 
The Medical Lake Infrastructure Master Plan identified multiple asphalt and dirt roadways in failing condition, beyond repair by 
grind and overlay because the subgrade provides inadequate support. It also identified failing sidewalks that had been 
disrupted by severe cracking and heaving due to tree roots. 
 
Proposed Project 
This project repairs or replaces failing asphalt and gravel roads and sidewalks as indicated in the Medical Lake Infrastructure 
Master Plan site survey maps. 
 
Consequences of Not Funding 
If this project is not funded, roads in failing and poor condition will develop potholes and ruts that will be damaging to vehicles 
and could pose safety hazards. Snow removal tasks will be complicated by uneven pavement. Sidewalks in poor and failing 
condition will produce hazardous walking conditions and be unpassable to wheelchairs.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  120,000 State Bldg Constr-State

Total  120,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003007

PL-Paving: Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  120,000 State Bldg Constr-State

Total  0  0  0  120,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003043

RS-Motor Pool: Renovation
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SubProject Title: 

SubProject Number:  30003043

RS-Motor Pool: Renovation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

This project upgrades the electrical service and panels, installs new lighting system, new doors, improves the exterior wall 
insulation, replaces windows with energy efficient units, repairs interior finishes and upgrades the plumbing.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 25 houses the welding and motor pool shops. 
 
Problem Statement 
The existing electrical panels are old and have reached the end of their useful life; the existing lighting fixtures are old and 
energy inefficient; existing windows are single-pane glazing and very energy inefficient; existing exterior doors are worn to the 
point of failure; the exterior building envelop needs to be better insulated to improve energy efficiency; and the plumbing system 
leaks and the fixtures are heavily worn requiring frequent and excessive maintenance. 
 
Proposed Project 
This project upgrades the electrical service and panels, installs new lighting system, new doors, improves the exterior wall 
insulation, replaces windows with energy efficient units, repairs interior finishes and upgrades the plumbing. 
 
Consequences of Not Funding 
If this project is not funded, the existing electrical panel will fail; the existing lighting system will keep using large amount of 
electricity; the heat-loss will continue to be excessive without replacing the single-pane windows and upgrading the building 
exterior insulation; and more water leaks will developed in plumbing system to the point of total failure.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  545,000 State Bldg Constr-State

Total  545,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003043

RS-Motor Pool: Renovation

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  545,000 State Bldg Constr-State

Total  0  0  0  545,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003707

ORCF-Site: Courtyard & Irrigation Upgrades

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The irrigation dose not work to water the landscaping.
Project Summary

Project Description

Background 
Water irrigation system has failed and landscaping keeps failing 
 
Problem Statement 
Lack of watering has taken a toll on the landscaping 
 
Proposed Project 
Fix the irrigation system to maintain the landscape 
 
Consequence of Not Funding 
When the weather gets hot the landscape will start to die off from lack of watering.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)
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 SubProjects

SubProject Title: 

SubProject Number:  30003707

ORCF-Site: Courtyard & Irrigation Upgrades

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  35,000 State Bldg Constr-State

Total  35,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  35,000 State Bldg Constr-State

Total  0  0  0  35,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003786

ESH-Westlake: Door Access Security Controls Installation
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SubProject Title: 

SubProject Number:  30003786

ESH-Westlake: Door Access Security Controls Installation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs access security controls on exterior doors on  four wards at Westlake Hospital.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Westlake Hospital serves geropsychiatiric patients on 
four wards. 
 
Problem Statement 
Exterior doors on the four patient wards do not have access security controls. It is possible for staff and patients to be locked 
out. 
 
Proposed Project 
This project installs access security controls on exterior doors on four wards at Westlake Hospital. 
 
Consequences of Not Funding 
Staff may inadvertently lock themselves and patients out of the wards.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  40,000 State Bldg Constr-State

Total  40,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  40,000 State Bldg Constr-State

Total  0  0  0  40,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003786

ESH-Westlake: Door Access Security Controls Installation

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003702

WVCF-Emergency Standby Power

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The facility had a new emergency generator installed due to funding that only covers half of the facility.
Project Summary

Project Description

Background 
A standby generator was installed but only covers half of the building when the power goes out. 
 
Problem Statement 
Half of the facility is with out power when the power to the facility is down. 
 
Proposed Project 
Install a bigger emergency generator to cover power to the whole facility 
 
Consequence of Not Funding 
Half of the facility will be with out power every time the power goes out.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.
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 SubProjects

SubProject Title: 

SubProject Number:  30003702

WVCF-Emergency Standby Power

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  105,000 State Bldg Constr-State

Total  105,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  105,000 State Bldg Constr-State

Total  0  0  0  105,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003314

ESH-Westlake: New Scuppers
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SubProject Title: 

SubProject Number:  30003314

ESH-Westlake: New Scuppers

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs conductor heads and downspouts at scuppers to redirect water to the storm drainage system.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Westlake Hospital houses 85 geropsychiatric 
patients in four wards. 
 
Problem Statement 
The Westlake Hospital building was recently re-roofed, and the tapered insulation was sloped to both the roof drains and to the 
existing scuppers which were originally intended only for overflow, not regular roof drainage. Water draining from the scuppers 
is penetrating exterior walls, damaging interior finishes, and creating conditions for mold growth. This project is recommended 
in the Medical Lake Infrastructure Master Plan. 
 
Proposed Project 
This project installs conductor heads and downspouts at scuppers to redirect water to the storm drainage system. 
 
Consequences of Not Funding 
If this project is not funded, water will continue to drain from scuppers at every rain, penetrating exterior walls. Wall finishes will 
continue to be damaged, requiring repair and replacement by maintenance staff. Mold will continue to grow in the walls, 
damaging building structure and putting patients and staff at risk.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  115,000 State Bldg Constr-State

Total  115,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003314

ESH-Westlake: New Scuppers

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  115,000 State Bldg Constr-State

Total  0  0  0  115,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003759

LV-Paving: Repairs
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SubProject Title: 

SubProject Number:  30003759

LV-Paving: Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

This project repairs failing pavement as identified in the Medical Lake Infrastructure Master Plan.
Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. This project repairs pavement throughout the campus. 
 
Problem Statement 
The Lakeland Village Campus has many roads and sidewalks connecting buildings that are used by patients, staff, visitors and 
maintenance crews. The Medical Lake Infrastructure Master Plan identified multiple asphalt and concrete roadways in failing 
condition, beyond repair by grind and overlay because the subgrade provides inadequate support. 
 
Proposed Project 
This project will repair or replace failing asphalt and concrete roads and sidewalks as indicated in the Medical Lake 
Infrastructure Master Plan site survey maps. 
 
Consequences of Not Funding 
If this project is not funded roads in failing and poor condition will develop potholes and ruts that will be damaging to vehicles 
and could be a safety hazards. Snow removal tasks will be complicated by uneven pavement. Sidewalks in poor and failing 
condition will produce hazardous walking conditions and be unpassable to wheelchairs.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  715,000 State Bldg Constr-State

Total  715,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003759

LV-Paving: Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  715,000 State Bldg Constr-State

Total  0  0  0  715,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003695

WVCF Water Service

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Old water service piping that has affected the water supply to the facility.
Project Summary

Project Description

Background 
Water service is not providing adequate water service to the facility.  
 
Problem Statement 
Low water pressure, corrosion, pipe flow size and other unknown issues. 
 
Proposed Project 
Install a new water service to provide the proper water needed to supply the facility. 
 
Consequence of Not Funding 
Water pressure will keep declining and soon fail.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)
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 SubProjects

SubProject Title: 

SubProject Number:  30003695

WVCF Water Service

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  50,000 State Bldg Constr-State

Total  50,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  50,000 State Bldg Constr-State

Total  0  0  0  50,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003739

LV-Laundry: Mangle Replacment
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SubProject Title: 

SubProject Number:  30003739

LV-Laundry: Mangle Replacment

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

This project replaces the mangle at the LV/ESH joint laundry facility.
Project Summary

Project Description

 
Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. The laundry on the Lakeland Village campus provides clean laundry for both Lakeland Village and Eastern State 
Hospital. 
 
Problem Statement 
The mangle is well beyond its useful service life and needs frequent repair. Because of its advanced age, parts are difficult to 
acquire. Replacement was funded in the 13-15 budget, but then withdrawn to pay for the laundry mechanical room emergency 
relocation. 
 
Proposed Project 
This project replaces the mangle at the LV/ESH joint laundry facility. 
 
Consequence of Not Funding 
The mangle will continue to need frequent repair and will eventually fail completely.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  560,000 State Bldg Constr-State

Total  560,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  560,000 State Bldg Constr-State

Total  0  0  0  560,000 
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SubProject Title: 

SubProject Number:  30003739

LV-Laundry: Mangle Replacment

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002973

NYC-Staff Housing: Windows & General Interior Upgrades

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Windows in the 65 year old housing units have exceeded useful life and prone to moisture failure. Carpeting, doors and frames, 
and interior paint are worn and require replacement.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. 
 
Problem Statement 
Windows in the 65 year old housing units have exceeded useful life and prone to moisture failure. Carpeting, doors and frames, 
and interior paint worn and require replacement.  
 
Proposed Project 
This project replaces windows in the 65 year old housing units with water tight, energy efficient units; renovates the interiors of 
three staff housing units with new carpeting; replaces damaged doors and frames; repairs damaged walls, and repaints the 
interiors. 
 
Consequence of Not Funding 
Windows, carpeting, doors and frames, and interior paint will continue to degrade and possibly fail due to age and use.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)
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 SubProjects

SubProject Title: 

SubProject Number:  30002973

NYC-Staff Housing: Windows & General Interior Upgrades

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  440,000 State Bldg Constr-State

Total  440,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  440,000 State Bldg Constr-State

Total  0  0  0  440,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003204

WVCF-Main Building: Exterior Windows Replacement
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SubProject Title: 

SubProject Number:  30003204

WVCF-Main Building: Exterior Windows Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Remove the siding and replace old single pane windows with new double pane energy efficient windows, and replace siding.
Project Summary

Project Description

Background 
The Woodinville Community Facility is a 16 bed group home in north King County providing residential care, training, and 
education for youthful male offenders near the end of their commitments. WVCF houses 15 juvenile male offenders between 15 
and 21 years of age. The facility was built in 1965 and existing openings are not energy efficient. 
 
Problem Statement 
Single pane metal framed window are not energy efficient and are becoming a security issue. Utility costs will increase as the 
HVAC attempts to maintain a stable temperature. 
 
Proposed Project 
Remove the siding and replace old single pane windows with new double pane energy efficient windows, and replace siding. 
 
Consequence of Not Funding 
Lack of proper widows will increase utilities and liability.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  90,000 State Bldg Constr-State

Total  90,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  90,000 State Bldg Constr-State

Total  0  0  0  90,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003204

WVCF-Main Building: Exterior Windows Replacement

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003737

LV-Laundry: Steam Tunnel Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

This project replaces the steam tunnel at the LV/ESH joint laundry.
Project Summary

Project Description

Background 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. The laundry on the Lakeland Village campus provides clean laundry for both Lakeland Village and Eastern State 
Hospital. 
 
Problem Statement 
The steam tunnel is well beyond its useful service life and is beginning to fail. 
 
Proposed Project 
This project replaces the steam tunnel at the LV/ESH joint laundry. 
 
Consequence of Not Funding 
If this project is not funded, the steam tunnel will eventually fail and laundry staff will no longer be able to remove wrinkles from 
resident clothing.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003737

LV-Laundry: Steam Tunnel Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  105,000 State Bldg Constr-State

Total  105,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  105,000 State Bldg Constr-State

Total  0  0  0  105,000 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30003051

RVCF-Infrastructure: Paving Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Remove, re-grade, and replace paving.
Project Summary

Project Description

Background 
The Ridgeview Community Facility is a 16-bed group home in Yakima providing residential care, training, and education for 
youthful female offenders. 
 
Problem Statement 
The paving leading to the loading entrance is severely cracking and rutted. 
 
Proposed Project 
Remove, re-grade, and replace paving. 
 
Consequence of Not Funding 
The access path for delivery vehicles will become progressively unusable.

Location

City:  Yakima County:  Yakima Legislative District:  014
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 SubProjects

Project Type

SubProject Title: 

SubProject Number:  30003051

RVCF-Infrastructure: Paving Replacement

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  155,000 State Bldg Constr-State

Total  155,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  155,000 State Bldg Constr-State

Total  0  0  0  155,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003004

PL-Infrastructure: Fire Alarm Reconfiguration
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 SubProjects

SubProject Title: 

SubProject Number:  30003004

PL-Infrastructure: Fire Alarm Reconfiguration

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 110

This project links Lakeland Village fire alarms to a terminal in the Electric Shop at Pine Lodge to allow real time monitoring.
Project Summary

Project Description

Background 
Pine Lodge was formerly a women's prison operated by the Department of Corrections in Medical Lake. Today it houses 
Consolidated Support Services, which provides maintenance and campus operations support for Eastern State Hospital and 
Lakeland Village. Pine Lodge houses the Electric Shop that provides support to the Fire Alarms for Lakeland Village. 
 
Problem Statement 
The fire alarm at Lakeland Village cannot be monitored by the Electric Shop at Pine Lodge. They cannot see trouble alerts. 
 
Proposed Project 
This project links Lakeland Village fire alarms to a terminal in the Electric Shop at Pine Lodge to allow real time monitoring. 
 
Consequence of Not Funding 
Electricians will need to travel to Lakeland Village to diagnose trouble alerts on the Lakeland Village fire alarm system.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  70,000 State Bldg Constr-State

Total  70,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  70,000 State Bldg Constr-State

Total  0  0  0  70,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003004

PL-Infrastructure: Fire Alarm Reconfiguration

No Operating Impact

SubProject Title: 

SubProject Number:  30003746

FS-Campus: Hazardous Tree Trimming and Removal

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

Trim and remove hazardous trees.
Project Summary

Project Description

Background 
Fircrest School is a residential habilitation center for individuals with developmental disabilities. Located on the site of a former 
WWII navy hospital in Shoreline, the program operates as both a nursing facility and an intermediate care facility for individuals 
with intellectual disabilities. 
 
Problem Statement 
Numerous overgrown trees create falling object hazards during wind storms and freezing conditions; some trimming was done 
under emergency conditions in 2016. 
 
Proposed Project 
Trim and/or remove trees as needed to reduce hazardous conditions. 
 
Consequence of Not Funding 
Serious injury to people and or property may occur.

Location

City:  Shoreline County:  King Legislative District:  032

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  325,000 State Bldg Constr-State

Total  325,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003746

FS-Campus: Hazardous Tree Trimming and Removal

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  325,000 State Bldg Constr-State

Total  0  0  0  325,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002933

NYC-Cougar: Bathroom Repairs
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SubProject Title: 

SubProject Number:  30002933

NYC-Cougar: Bathroom Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The Ridgeview Community Facility is a 16-bed group home in Yakima providing residential care, training, and education for 
youthful female offenders near the end of their commitments. This project will replace the existing lavatory and restrooms' 
faucets with new ones, total of 32 faucets.

Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. The Naselle Youth Camp is located on the site of a 
former Air Force radar station near Naselle. The facility provides residential care, treatment, education, and DNR work 
programs for male offenders. Building 1 houses 20 juvenal residents plus staff required to run the program. 
 
WHAT IS THE PROPOSED PROJECT? 
The Ridgeview Community Facility is a 16-bed group home in Yakima providing residential care, training, and education for 
youthful female offenders near the end of their commitments. This project will replace the existing lavatory and restrooms' 
faucets with new ones, total of 32 faucets. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The existing faucet handles are no longer available, therefore if any handle get broken the entire faucet needs to be replace. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, more faucets will need to be replaced.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  100,000 State Bldg Constr-State

Total  100,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30002933

NYC-Cougar: Bathroom Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  100,000 State Bldg Constr-State

Total  0  0  0  100,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002936

NYC-Moolock: Fire Protection System

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

This project will Install a new fire suppression sprinkler system.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 2 was designed to housed 24 juvenal 
residents plus staff required to run the program. Currently is use as spare unit so when another housing unit needs repairs 
Program transfers residents to it. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will Install a new fire suppression sprinkler system. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The existing housing unit does not have a fire suppression sprinkler system. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded and some day there is a fire inside the unit the results of that will be costly.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002936

NYC-Moolock: Fire Protection System

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  870,000 State Bldg Constr-State

Total  870,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  870,000 State Bldg Constr-State

Total  0  0  0  870,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003074

SCC TCF-Infrastructure: Landscape & Paving Improvements
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SubProject Title: 

SubProject Number:  30003074

SCC TCF-Infrastructure: Landscape & Paving Improvements

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 135

Remove and replace sidewalks at King Hall Courtyard and other areas (see FCA). Replace soil and replant landscape areas.
Project Summary

Project Description

Background 
The Secure Commitment Center on McNeil Island is a total confinement facility for sexually violent predators under civil 
commitment or sex offenders designated as court detainees. The facility provides residential care, counseling, treatment, and 
training for about 265 individuals. 
 
Problem Statement 
Many of the sidewalks have cracked and settled resulting in tripping hazards, and circulation paths and landscaping need to be 
adjusted to meet actual circulation paths. 
 
Proposed Project  
Remove and replace sidewalks at King Hall Courtyard and other areas (see FCA). Replace soil and replant landscape areas. 
 
Consequence of Not Funding 
Liabilities will continue to increase due to tripping hazards and non ADA compliant circulation paths.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  160,000 State Bldg Constr-State

Total  160,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  160,000 State Bldg Constr-State

Total  0  0  0  160,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003074

SCC TCF-Infrastructure: Landscape & Paving Improvements

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003120

WSH-Office Building 24: Building Systems & Windows Upgrades

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project will replace the old HVAC system with energy efficient equipment to cut down on operational cost. Replace all 
plumbing fixtures and pipes, including the service lines to the building from the main domestic water lines. Replace the existing 
windows with energy-efficient double-pane glazing ones that match existing. Replace old lighting wires with new wire.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 24 houses offices. 
 
Problem Statement 
The HVAC system is 70 years old and well past it's life span. Maintenance cost to keep it running have increased over the 
years. The domestic water supply plumbing system and fixtures are pasted their life span and failing. The windows are wood 
with single-pane glazing that are not energy efficient. The lighting wiring is old and needs to be replaced. 
 
Proposed Project 
This project will replace the old HVAC system with energy efficient equipment to cut down on operational cost. Replace all 
plumbing fixtures and pipes, including the service lines to the building from the main domestic water lines. Replace the existing 
windows with energy-efficient double-pane glazing ones that match existing. Replace old lighting wires with new wire. 
 
Consequences of Not Funding 
If this project is not funded, the entire building will keep deteriorating to the point of warm-closed due to failing systems and to 
be safe for human use.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003120

WSH-Office Building 24: Building Systems & Windows Upgrades

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  980,000 State Bldg Constr-State

Total  980,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  980,000 State Bldg Constr-State

Total  0  0  0  980,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003040

RS-Superintendent's House: Building Renovation
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SubProject Title: 

SubProject Number:  30003040

RS-Superintendent's House: Building Renovation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

The Superintendent's house houses visiting staff. This project completes some critical repairs and restorations including 
upgrading the electrical wiring and the exterior finishes.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 61 used to be the Superintendent House, currently is used for temporary housing for visiting staff and students. 
 
Problem Statement 
This house shows signs of abuse at its interior finishes and needs to be remodeled from years of wear. 
 
Proposed Project 
This project completes some critical repairs and restorations including upgrading the electrical wiring and the exterior finishes. 
 
Consequences of Not Funding 
If this project is not funded, the house's interior finishes will keep deteriorating and the cost to repair them will be higher.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  190,000 State Bldg Constr-State

Total  190,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  190,000 State Bldg Constr-State

Total  0  0  0  190,000 

Operating Impacts
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RS-Superintendent's House: Building Renovation

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003804

ESH-Eastlake: Fire Suppression System Booster Pump

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project adds a booster pump for the fire suppression system on the south end of Eastlake Hospital.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
The fire suppression system vendor reports indicate that the fire suppression system does not have adequate water pressure. 
The reservoir that supplies the fire suppression system would be drained in a matter of minutes and the system would not have 
enough pressure to keep the sprinkler heads operational.  
 
Proposed Project 
This project adds a booster pump for the fire suppression system on the south end of Eastlake Hospital. 
 
Consequences of Not Funding 
Eastern State Hospital will continue to bear the risk of a fire suppression system with inadequate water pressure.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.
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SubProject Number:  30003804

ESH-Eastlake: Fire Suppression System Booster Pump

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  450,000 State Bldg Constr-State

Total  450,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  450,000 State Bldg Constr-State

Total  0  0  0  450,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002977

NYC-Cougar: Exterior Doors Repairs
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SubProject Title: 

SubProject Number:  30002977

NYC-Cougar: Exterior Doors Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

This project will replace all existing exterior doors at the housing unit, total of eight (8) doors.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 1 houses 20 juvenile residents plus staff 
required to run the program. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will replace all existing exterior doors at the housing unit, total of eight (8) doors. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The existing exterior doors are aged, weathered and are delaminating and exceeded their useful life. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, repairing the doors will become a labor intense task for maintenance staff which at that point will be 
more affordable the replace them.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  20,000 State Bldg Constr-State

Total  20,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  20,000 State Bldg Constr-State

Total  0  0  0  20,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30002977

NYC-Cougar: Exterior Doors Repairs

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002968

NYC-Maintenance Shop: Exterior Walls Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

This project will abate the hazardous materials first and then will repair the damages on the walls.
Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 12 houses the Mechanical Office, Carpenter 
Shop, and Plumbing Shop. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will abate the hazardous materials first and then will repair the damages on the walls. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The exterior walls of the building are damaged and contain hazardous materials. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded, the damages on the exterior walls will continue deteriorating and the cost of repair will be costly.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30002968

NYC-Maintenance Shop: Exterior Walls Repairs

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  360,000 State Bldg Constr-State

Total  360,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  360,000 State Bldg Constr-State

Total  0  0  0  360,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002969

NYC-Cougar: Ceiling Finishes Repairs
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SubProject Title: 

SubProject Number:  30002969

NYC-Cougar: Ceiling Finishes Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

This project will patch and repair ceiling finishes by removing all damaged gypsum board and install new "fire rated" 3/4" 
plywood and impact-resistant gypsum board.

Project Summary

Project Description

BACKGROUND 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 1 houses 20 juvenal residents plus staff 
required to run the program. 
 
WHAT IS THE PROPOSED PROJECT? 
This project will patch and repair ceiling finishes by removing all damaged gypsum board and install new "fire rated" 3/4" 
plywood and impact-resistant gypsum board. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The residents' sleeping units have damaged interior ceiling finishes due to residents abuse on it resulting on having holes in 
finishes. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
If this project is not funded the ceiling finishes will become a life and safety issue for staff working with resident because 
resident will hide object that could harm staff or themselves.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  80,000 State Bldg Constr-State

Total  80,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  80,000 State Bldg Constr-State

Total  0  0  0  80,000 
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SubProject Title: 

SubProject Number:  30002969

NYC-Cougar: Ceiling Finishes Repairs

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002938

NYC-Moolock: Foundation Drainage Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

This project repairs damaged foundation drainage pipes and provides sump pumps at crawl spaces to eliminate moisture 
accumulation under the floors to prevent mold and mildew.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and DNR work programs for male offenders. Building 2 was designed to house 24 juvenal residents 
plus staff required to run the program. Currently is use as spare unit so when another housing unit needs repairs the Program 
transfers residents to it. 
 
Problem Statement 
With time, ground underneath the housing unit has settled and broke existing foundation drainage system's pipes causing water 
accumulation in crawl space area. 
 
Proposed Project 
This project repairs damaged foundation drainage pipes and provides sump pumps at crawl spaces to eliminate moisture 
accumulation under the floors to prevent mold and mildew. 
 
Consequence of Not Funding 
If this project is not funded, the water accumulation at the housing unit's crawl space will develop hazardous materials for 
residents.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002938

NYC-Moolock: Foundation Drainage Repairs

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  245,000 State Bldg Constr-State

Total  245,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  245,000 State Bldg Constr-State

Total  0  0  0  245,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003720

WVCF-Interior Water Piping

290



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003720

WVCF-Interior Water Piping

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Interior water piping is old and the current water flow is getting lower.
Project Summary

Project Description

Background 
Poor drinking water due to corrosion in the water piping. 
 
Problem Statement 
Look at the water pipes to see how old and corroded they are. 
 
Proposed Project 
Replace to old and corroded water pipe to better to the quality of the drinking water and pressure. 
 
Consequence of Not Funding 
Water lines will slowly corrode farther and water quality and flow will become a bigger issue.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  75,000 State Bldg Constr-State

Total  75,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  75,000 State Bldg Constr-State

Total  0  0  0  75,000 

Operating Impacts

No Operating Impact
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SubProject Title: 

SubProject Number:  30003720

WVCF-Interior Water Piping
Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002984

ORCF-Main Building: Exterior Windows Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Replace old windows and door with new energy double pane vinyl. This will lower the utility bill and save energy. Remove the 
siding to take out the existing window or slider and replace with new double pane, energy efficient windows or sliding glass 
door.

Project Summary

Project Description

BACKGROUND 
The Oakridge Community Facility is a 16-bed group home in Lakewood providing residential care, training, and education for 
youthful male offenders near the end of their commitments. ORCF houses 16 male juvenile offenders that transition from this 
institution confinement to the community. The facility was built in 1968 and the exterior openings do not meet current energy 
code or safety standards. 
 
WHAT IS THE PROPOSED PROJECT? 
Replace old windows and door with new energy double pane vinyl. This will lower the utility bill and save energy. Remove the 
siding to take out the existing window or slider and replace with new double pane, energy efficient windows or sliding glass 
door. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The patio glass door and some windows are single pane that are not energy efficient. Glass tracks are worn out and hard to 
open and close. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
The utilities for heating or cooling the facility will increase as the exterior openings fail to hold the interior climate, which will 
increase the utility cost.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002984

ORCF-Main Building: Exterior Windows Replacement

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  40,000 State Bldg Constr-State

Total  40,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  40,000 State Bldg Constr-State

Total  0  0  0  40,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002844

ESH-Campus Infrastructure: Tunnel Repairs & Flooring Replacement
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SubProject Title: 

SubProject Number:  30002844

ESH-Campus Infrastructure: Tunnel Repairs & Flooring Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project waterproofs and repairs the pedestrian tunnel that connects Eastlake Hospital and the Activity Therapy Building.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The service level tunnel provides indoor access from 
Eastlake Hospital to the Activity Therapy Building for patients and staff during inclement weather. 
 
Problem Statement 
During heavy rains, the tunnel between Eastlake Hospital and the Activity Therapy Building leaks water. The floor becomes 
slippery and patients and staff are at risk of falling. 
 
Proposed Project 
Provide waterproofing and repairs to the pedestrian tunnel that connects Eastlake Hospital and the Activity Therapy Building. 
Install skid resistant flooring. 
 
Consequences of Not Funding 
If this project is not funded, the tunnel will continue to leak during wet weather. Patients and staff will continue to be at risk of 
slipping on wet flooring. Mold will continue to grow on the ceiling and walls.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  755,000 State Bldg Constr-State

Total  755,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  755,000 State Bldg Constr-State

Total  0  0  0  755,000 
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SubProject Title: 

SubProject Number:  30002844

ESH-Campus Infrastructure: Tunnel Repairs & Flooring Replacement

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003812

ESH-Eastlake & Westlake: Keycard Entry System

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs a keycard entry system (with coded keypads) at ESH on three APU wards at Eastlake and four wards at 
Westlake. This Includes the installation of sally port entries at APU wards as space allows.

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. The doors on wards are controlled by keys. 
 
Problem Statement 
Most doors at ESH are controlled by keys. Keys can be stolen and keys can be lost. 
 
Proposed Project 
This project installs a keycard entry system (with coded keypads) at ESH on three APU wards at Eastlake and four wards at 
Westlake. This Includes the installation of sally port entries at APU wards as space allows. 
 
Consequence of Not Funding 
Security of wards will continue to be at risk due to keyed entries.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003812

ESH-Eastlake & Westlake: Keycard Entry System

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  455,000 State Bldg Constr-State

Total  455,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  455,000 State Bldg Constr-State

Total  0  0  0  455,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002856

ESH-Eastlake: Interior Signage Replacement
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SubProject Title: 

SubProject Number:  30002856

ESH-Eastlake: Interior Signage Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces interior signage at Eastlake Hospital as recommended in the Medical Lake Infrastructure Master Plan. 
Current signage is outdated and often inaccurate. It can be difficult for emergency personnel to find rooms.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
The interior signage at Eastlake and Westlake Hospitals is outdated. The numbers and usages of many rooms have changed 
over time, but signage has not been replaced or updated. Emergency personnel use interior signage to find rooms. 
 
Proposed Project 
Replace interior signage at Eastlake and Westlake Hospitals as recommended in the Medical Lake Infrastructure Master Plan. 
 
Consequences of Not Funding 
Emergency personnel will not be able to find rooms in emergency situations. Nursing staff and patients will not be able to find 
rooms easily.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  755,000 State Bldg Constr-State

Total  755,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  755,000 State Bldg Constr-State

Total  0  0  0  755,000 
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SubProject Title: 

SubProject Number:  30002856

ESH-Eastlake: Interior Signage Replacement
Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003714

ORCF-Site: Security Gate Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The front security gate has not been working for some time now.
Project Summary

Project Description

Background 
Control line and power line to the front gate has been cut and the front gate system does not work. 
 
Problem Statement 
The facility can not control the front security gate for some time now. 
 
Proposed Project 
Fix communication and electrical line that controls the operation to the front gate 
 
Consequence of Not Funding 
The facility will not be able to secure the grounds at night.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.
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SubProject Title: 

SubProject Number:  30003714

ORCF-Site: Security Gate Repairs

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  60,000 State Bldg Constr-State

Total  60,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  60,000 State Bldg Constr-State

Total  0  0  0  60,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002840

ESH-Eastlake: Door & Hardware Replacement
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SubProject Title: 

SubProject Number:  30002840

ESH-Eastlake: Door & Hardware Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces plastic laminate doors in the APU wards at Eastern State Hospital with hollow steel doors and anti-ligature 
hardware (if hardware is not already anti-ligature).

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Eastlake Hospital Building houses 90 adult 
psychiatric patients and 100 forensic services patients in six wards. 
 
Problem Statement 
A renovation project in the APU wards of Eastlake Hospital Building installed plastic laminate doors. The laminate on the doors 
is chipped, creating a risk to patients' health and safety. Door closure arms have been removed, but the mechanism over the 
door remains and is a ligature risk. The doors cannot be redrilled for additional anti-ligature door hardware changes. This 
project is recommended in the Medical Lake Infrastructure Master Plan. 
 
Proposed Project 
This project replaces plastic laminate doors in the APU wards at Eastern State Hospital with hollow steel doors and anti-ligature 
hardware (if hardware is not already anti-ligature). It also removes obsolete closure mechanisms from above doorways. 
 
Consequences of Not Funding 
If this project is not funded, plastic laminate doors will continue to chip, creating a risk to patient health and safety. Additional 
anti-ligature hardware will not be installed, prompting citations from The Joint Commission.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  980,000 State Bldg Constr-State

Total  980,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30002840

ESH-Eastlake: Door & Hardware Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  980,000 State Bldg Constr-State

Total  0  0  0  980,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002988

PCCF-Infrastructure: Site Improvements
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SubProject Title: 

SubProject Number:  30002988

PCCF-Infrastructure: Site Improvements

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

Replace pressure tank. Level and/or replace sidewalk sections as necessary, provide handrails where ramps occur. Level and 
resurface asphalt paving. Clean, patch/repair concrete paving. Repair and expanding fencing to secure campus.

Project Summary

Project Description

BACKGROUND 
The Parke Creek Community Facility is a 16-bed group home east of Ellensburg providing residential care, training, and 
education for youthful male offenders near the end of their commitments. 
 
WHAT IS THE PROPOSED PROJECT? 
Replace pressure tank. Level and/or replace sidewalk sections as necessary, provide handrails where ramps occur. Level and 
resurface asphalt paving. Clean, patch/repair concrete paving. Repair and expanding fencing to secure campus. 
 
WHAT PROBLEM IS DRIVING THIS REQUEST? 
The facility has its own well provided water supply, one of the three pressure tanks I leaking. The entry sidewalk paving panels 
have shifted out of plane and there are no hand rails on the ramp. Pavement is a safety hazard and requires resurfacing and 
repair. The existing chaining fence is falling down in many areas, and does not secure the campus, range animals are also able 
to roam through the campus. 
 
WHAT ARE THE CONSEQUENCES OF NOT FUNDING THIS PROJECT? 
The pressure tank is a critical part of the water supply system, which without could result in closure of the facility. Without repair 
of the cracks in the asphalt, water intrusion below the surface will result in continued erosion and settling, and increased 
degradation of the surface through freezing and thawing. The walkway from the parking area to the facility entrance needs to be 
maintained to comply with ADA requirements to provide for safe navigation and minimize liabilities. The facility needs to be able 
manage access to and from the campus in order to be able to maintain accountability for residents.

Location

City:  Unincorporated County:  Kittitas Legislative District:  013

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  120,000 State Bldg Constr-State

Total  120,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30002988

PCCF-Infrastructure: Site Improvements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  120,000 State Bldg Constr-State

Total  0  0  0  120,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003792

ESH-Eastlake: Starter panels & Controls Upgrade

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project upgrades starter panels in the north section of Eastlake Hospital and installs backnet for real time monitoring.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The starter panels start motorized equipment such as 
fans and pumps. 
 
Problem Statement 
The starter panels have exceeded their useful service lives and are starting to fail. They are energy inefficient and are not 
connected to the building monitoring system via backnet. 
 
Proposed Project 
This project upgrades starter panels in the north section of Eastlake Hospital and installs backnet for real time monitoring. 
 
Consequences of Not Funding 
Starter panels will continue to fail and failure can cause damage to associated motors.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type
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Project Type

SubProject Title: 

SubProject Number:  30003792

ESH-Eastlake: Starter panels & Controls Upgrade

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  185,000 State Bldg Constr-State

Total  185,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  185,000 State Bldg Constr-State

Total  0  0  0  185,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003814

ESH-Auditorium: Roofing Replacement
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SubProject Title: 

SubProject Number:  30003814

ESH-Auditorium: Roofing Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces the roof on the Auditorium Building with TPO roofing.
Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Auditorium building is used by ESH for surplus 
storage. 
 
Problem Statement 
The roof on the Auditorium is leaking, causing damage to interior finishes and equipment stored in the building. Eastern State 
Hospital does not have adequate storage space for equipment and uses the Auditorium. 
 
Proposed Project 
This project replaces the roof on the Auditorium building with TPO roofing.  
 
Consequence of Not Funding 
The Auditorium building will continue to leak and the structure will be damaged beyond repair.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  455,000 State Bldg Constr-State

Total  455,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003814

ESH-Auditorium: Roofing Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  455,000 State Bldg Constr-State

Total  0  0  0  455,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002836

ESH-Roads & Sidewalks: Paving Repairs
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SubProject Title: 

SubProject Number:  30002836

ESH-Roads & Sidewalks: Paving Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project repairs and replaces failing asphalt and gravel roads and sidewalks as indicated in the Medical Lake Infrastructure 
Master Plan site survey maps. Some roadways are in poor condition with potholes and cracking. Repairing them now will 
preserve the surfaces and lengthen their life span.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
The Eastern State Hospital Campus has many roads and sidewalks connecting buildings that are used by patients, staff, 
visitors and maintenance crews. The Medical Lake Infrastructure Master Plan identified multiple asphalt and dirt roadways in 
failing condition, beyond repair by grind and overlay because the subgrade provides inadequate support. It also identified failing 
sidewalks that had been disrupted by severe cracking and heaving due to tree roots. 
 
Proposed Project 
This project will repair or replace failing asphalt and gravel roads and sidewalks as indicated in the Medical Lake Infrastructure 
Master Plan site survey maps. 
 
Consequences of Not Funding 
If this project is not funded, roads in failing and poor condition will develop potholes and ruts that will be damaging to vehicles 
and could pose safety hazards. Snow removal tasks will be complicated by uneven pavement. Sidewalks in poor and failing 
condition will produce hazardous walking conditions and be unpassable to wheelchairs.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  980,000 State Bldg Constr-State

Total  980,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30002836

ESH-Roads & Sidewalks: Paving Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  980,000 State Bldg Constr-State

Total  0  0  0  980,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002822

EGCC-Maintenance Building: Renovations & Upgrades
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SubProject Title: 

SubProject Number:  30002822

EGCC-Maintenance Building: Renovations & Upgrades

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The prefabricated steel maintenance building has deteriorated in the damp conditions at EGCC. This project repairs or replaces 
materials, finishes, and fixtures to preserve the asset and continuing its use for maintenance operations.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. The campus programs 
and operations are supported by on-site maintenance staff and buildings. 
 
Problem Statement 
Existing prefab steel Maintenance building has metal siding, doors, windows and roofing that are very deteriorated. The building 
envelope is in very poor condition and not energy efficient. Lighting and heating are aged and need to be upgraded to improve 
energy efficiency. Due to the lack of a perimeter building drain water is damaging the siding. The interior requires new finishes 
and toilets. Lighting and heating can be upgraded to improve energy efficiency. 
 
Proposed Project 
This project replaces 8 -exterior man doors/frames and 6 large retractable garage doors, due to wear and tear; removes rust 
from the metal siding and repaint; replaces siding that has rusted through. The project also remodels existing toilets with water 
efficient fixtures; replaces gutters, downspouts and building drainage; and removes and replaces damaged flooring at 
maintenance building. 
 
Consequences of Not Funding 
This building houses the essential functions of the campus maintenance department. This building is the last to receive 
attention and it shows. Without this project the building will continue to deteriorate until critical emergency repairs are necessary 
to keep it functioning.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000 State Bldg Constr-State

Total  380,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30002822

EGCC-Maintenance Building: Renovations & Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  380,000 State Bldg Constr-State

Total  0  0  0  380,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003770

ESH-Commissary: Roofing Replacement & Building Repairs
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SubProject Title: 

SubProject Number:  30003770

ESH-Commissary: Roofing Replacement & Building Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces roofing and broken windows on the Commissary Building. It also upgrades lighting in warehouse areas to 
increase lighting levels and energy efficiency. Broken windows are currently patched with plywood and lighting is minimal.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The commissary provides consumables and 
maintenance materials for operations at Lakeland Village (226 residents) and Eastern State Hospital (325 residents). 
 
Problem Statement 
The roofing on the Commissary Building is at the end of its useful life. Windows are broken and patched with plywood. Lighting 
is inadequate for current usage. 
 
Proposed Project 
This project replaces roofing and broken windows on the Commissary Building. It also upgrades lighting in warehouse areas to 
increase lighting levels and energy efficiency. 
 
Consequences of Not Funding 
The roofing will continue to degrade. Stored items will be at risk due to water leaks. Maintenance workers will continue to 
struggle to work under low lighting levels.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  755,000 State Bldg Constr-State

Total  755,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003770

ESH-Commissary: Roofing Replacement & Building Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  755,000 State Bldg Constr-State

Total  0  0  0  755,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002845

ESH-Kitchen: Two Steam Kettles Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces two outdated steam kettles with similar modern steam kettles
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Kitchen and Dining building provides food service 
to 190 patients in the Eastlake Hospital Building. 
 
Problem Statement  
The steam kettles in the Kitchen and Dining building are over 40 years. They have exceeded their useful life. 
 
Proposed Project 
This project replaces two outdated steam kettles with similar modern steam kettles. 
 
Consequences of Not Funding 
If this project is not funded, kitchen staff will continue to use outdated steam kettles, increasing cooking time and hours required 
to prepare food for patients. Maintenance staff will continue to make repairs on equipment that has exceeded its useful life.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type
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SubProject Title: 

SubProject Number:  30002845

ESH-Kitchen: Two Steam Kettles Replacement

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  80,000 State Bldg Constr-State

Total  80,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  80,000 State Bldg Constr-State

Total  0  0  0  80,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003696

WVCF Parking Lot
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SubProject Title: 

SubProject Number:  30003696

WVCF Parking Lot

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The current asphalt is getting past it's life span and parking spaces.
Project Summary

Project Description

Background 
Tree roots are getting bigger and have broken the asphalt in the parking lot area. Trees and big truck deliveries are breaking 
down the existing parking lot surface. 
 
Problem Statement 
The parking lot surface is failing due to all the traffic. The asphalt that has broken is letting water under the surface which helps 
the continuing of asphalt failing 
 
Proposed Project 
Replace the current asphalt with 2" asphalt and cut out the tree roots and the proper base for asphalt. Re-configure new 
parking area. 
 
Consequence of Not Funding 
The parking lot continue to fail and creates bigger safety issues for staff and visitors.

Location

City:  Kirkland County:  King Legislative District:  045

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  105,000 State Bldg Constr-State

Total  105,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  105,000 State Bldg Constr-State

Total  0  0  0  105,000 

Operating Impacts
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WVCF Parking Lot

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003808

ESH-Administration: Foundation Resurfacing

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project resurfaces the stucco surface of the Administration foundation.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
The stucco exterior finish of the Administration Building foundation is spalling and cracking. Water enters the cracks and the 
freeze-thaw cycle creates more spalling and cracking. 
 
Proposed Project 
This project resurfaces the stucco surface of the Administration Building foundation. 
 
Consequences of Not Funding 
The foundation surface of the Administration building will continue to degrade-- spalling, cracking, and flaking.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

315



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003808

ESH-Administration: Foundation Resurfacing

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  115,000 State Bldg Constr-State

Total  115,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  115,000 State Bldg Constr-State

Total  0  0  0  115,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003802

ESH-Eastlake: Water Softener Installation
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SubProject Title: 

SubProject Number:  30003802

ESH-Eastlake: Water Softener Installation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs water softeners at Eastlake Hospital.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Medical Lake is 
 
Problem Statement 
Hard water in the Medical Lake area leaves mineral deposits and fouls plumbing fixtures like faucets, heat exchangers, and 
pumps, creating extra work for housekeeping and maintenance staff. 
 
Proposed Project 
This project installs water softeners at Eastlake Hospital. 
 
Consequences of Not Funding 
Hard water in the Medical Lake area will continue to leave mineral deposits and foul plumbing fixtures like faucets, heat 
exchangers, and pumps, creating extra work for housekeeping and maintenance staff.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  55,000 State Bldg Constr-State

Total  55,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  55,000 State Bldg Constr-State

Total  0  0  0  55,000 

Operating Impacts
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No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003806

SW-Energy Systems: ESH & LV Landscape: Master Planning

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project completes a comprehensive landscape master plan for ESH and LV campuses with the goal of lowering watering 
and maintenace costs while maintaining a professional hospital campus impression.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. Lakeland Village is a residential habilitation center 
for individuals with intellectual disabilities, many with co-occurring physical disabilities and medical fragility. 
 
Problem Statement 
The landscape design of the large campuses at Eastern State Hospital and Lakeland Village require significant work to 
maintain and significant water use. 
 
Proposed Project 
This project completes a comprehensive landscape master plan for ESH and LV campuses with the goal of lowering watering 
and maintenance costs while maintaining a professional hospital campus impression. 
 
Consequences of Not Funding 
Resources will continue to be used unnecessarily in maintaining the Eastern State Hospital and Lakeland Village campuses.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003806

SW-Energy Systems: ESH & LV Landscape: Master Planning

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  45,000 State Bldg Constr-State

Total  45,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  45,000 State Bldg Constr-State

Total  0  0  0  45,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002857

ESH-Eastlake: Roofing Replacement
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SubProject Title: 

SubProject Number:  30002857

ESH-Eastlake: Roofing Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project removes built-up roofing and replaces the existing roofing systems with a new single ply roofing system over new 
tapered insulation. It repairs and counter flashes the brick parapet as necessary and adds tapered insulation to increase slope 
of valleys around mechanical penthouses.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Eastlake Hospital Building houses 90 adult 
psychiatric patients and 100 forensic services patients in six wards. 
 
Problem Statement 
The south end of Eastlake Hospital Building has a built-up roofing system that is over 20 years old and needs replacement. 
Slopes in the valleys around the mechanical penthouses are inadequate and water pools in low spots. This project is 
recommended in the Medical Lake Infrastructure Master Plan. 
 
Proposed Project 
This project removes built-up roofing and replaces the existing roofing systems with a new single ply roofing system over new 
tapered insulation. It repairs and counter flashes the brick parapet as necessary and adds tapered insulation to increase slope 
of valleys around mechanical penthouses. 
 
Consequences of Not Funding 
If this project is not funded, old roofs will begin to leak, requiring immediate maintenance attention to install temporary patches. 
The roof structure and interior finishes will be damaged. Water will continue to pool in areas around mechanical penthouses 
and roofing life span will be compromised.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  630,000 State Bldg Constr-State

Total  630,000  0  0  0  0 
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SubProject Title: 
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ESH-Eastlake: Roofing Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  630,000 State Bldg Constr-State

Total  0  0  0  630,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003014

RS-2010 4th Avenue: Roof Structure Repairs

321



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003014

RS-2010 4th Avenue: Roof Structure Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 040

This project repairs damaged wood framing supporting the roof; provides seismic reinforcement; and selectively repairs the 
most severely deteriorated areas of red tile roofing.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
Building 40 (known as 2010) houses 31 full-time care developmentally disable clients with additional severe physical needs. 
 
Problem Statement 
The building is 60 years old and over the years the roof framing weakened due to previous leaks. When inspected on 2015 the 
roof frame showed signs of water damage and rot and is in need of extensive repairs. The southern most sections of the red tile 
roofing was repaired in 2013 and 2016. Additional structural and roofing repairs are required to protect our most medically 
fragile clients and avoid health, safety, and certification issues. 
 
Proposed Project 
 
This project repairs damaged wood framing supporting the roof; provides seismic reinforcement; and selectively repairs the 
most severely deteriorated areas of red tile roofing. 
 
Consequences of Not Funding 
If this project is not funded, the damaged parts on the roof frame will keep deteriorating as time progresses and eventually will 
fail having life and safety consequences on clients and staff.

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  700,000 State Bldg Constr-State

Total  700,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003014

RS-2010 4th Avenue: Roof Structure Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  700,000 State Bldg Constr-State

Total  0  0  0  700,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003788

ESH-Pump House #1: Envelope & Heating Improvements

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project improves the envelope of Pump House #1 with insulation and air sealing and installs a new propane heating 
system with permanent propane tank.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Well #1 provides approximately 60% of the water used 
by Eastern State Hospital and Lakeland Village. 
 
Problem Statement 
The pump house is leaky and cold. The well must be kept above freezing during winter. Maintenance personnel must visit the 
well house frequently to check on temperature and pump status. 
 
Proposed Project 
This project improves the envelope of Pump House #1 with insulation and air sealing and installs a new propane heating 
system with permanent propane tank. 
 
Consequences of Not Funding 
Cold temperatures may damage pumping equipment. Maintenance staff will continue to be overburdened with redundant tasks.

Location

City:  Medical Lake County:  Spokane Legislative District:  006
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Project Type

SubProject Title: 

SubProject Number:  30003788

ESH-Pump House #1: Envelope & Heating Improvements

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  90,000 State Bldg Constr-State

Total  90,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  90,000 State Bldg Constr-State

Total  0  0  0  90,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003790

ESH-Fire and Utility Roads: Improvements
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SubProject Title: 

SubProject Number:  30003790

ESH-Fire and Utility Roads: Improvements

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project improves fire control and electrical line access roads, and trims trees in electrical line right-of-way
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through 
the Behavioral Health Organizations or through the criminal justice system. The Eastern State Hospital campus is in a rural 
area and downed trees and power outages are common. 
 
Problem Statement 
Trees that are growing in the power line right-of-way can fall on power lines. Trees growing too close to fire access roads can 
fall over roads and impede access. 
 
Proposed Project 
This project improves fire control and electrical line access roads, and trims trees in electrical line right-of-way. 
 
Consequences of Not Funding 
Risk of trees falling across power lines and fire roads will continue.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  215,000 State Bldg Constr-State

Total  215,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  215,000 State Bldg Constr-State

Total  0  0  0  215,000 

Operating Impacts
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ESH-Fire and Utility Roads: Improvements

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002846

ESH-Eastlake: Masonry Repointing & Sealing

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project removes all loose brick and mortar, rebuilds or repoints with new mortar, installs new parapet coping caps and 
associated roof flashings, and power washes and seals brick surfaces

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Eastlake Hospital was built in 1933 and has a brick 
exterior. The Eastlake Hospital Building houses 90 adult psychiatric patients and 100 forensic services patients in six wards. 
 
Problem Statement 
The Eastlake Hospital Building was built in 1933 and has a brick façade. The brick work must be repointed and resealed 
periodically to keep the façade weathertight and preserve the brick work. 
 
Proposed Project 
This project removes all loose brick and mortar, rebuilds or repoints with new mortar, installs new parapet coping caps and 
associated roof flashings, and power washes and seals brick surfaces. 
 
Consequences of Not Funding 
If this project is not funded, mortar in the brick façade will continue to degrade. Bricks will become loose and fall, creating a 
safety hazard for staff and patients. The brick façade will leak water into the interior, damaging interior finishes and creating a 
moist environment for mold growth.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30002846

ESH-Eastlake: Masonry Repointing & Sealing

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  800,000 State Bldg Constr-State

Total  800,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  800,000 State Bldg Constr-State

Total  0  0  0  800,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003794

ESH-Eastlake: Water Pump Controls Upgrade
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SubProject Title: 

SubProject Number:  30003794

ESH-Eastlake: Water Pump Controls Upgrade

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs backnet communications on three booster pumps that serve the south end of Eastlake and the Kitchen.
Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
Consolidated Support Services staff are not able to monitor the performance of the booster pumps serving Eastlake and the 
Kitchen. Pumps go down, but no one knows until low water pressure is reported by the wards or the kitchen. 
 
Proposed Project 
This project installs backnet communications on three booster pumps that serve the south end of Eastlake and the Kitchen. 
 
Consequences of Not Funding 
Consolidated Support Services staff will not be able to monitor pump status.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  75,000 State Bldg Constr-State

Total  75,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  75,000 State Bldg Constr-State

Total  0  0  0  75,000 

Operating Impacts

328



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003794

ESH-Eastlake: Water Pump Controls Upgrade

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003800

ESH-Eastlake: Isolation Valves Installation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs isolation valves that will allow the supply plumbing to be separated by ward to facilitate maintenance and 
construction projects.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. 
 
Problem Statement 
The domestic water system at Eastlake Hospital does not have valves that separate wards. When plumbing projects are 
underway, multiple wards are without water for long periods of time. 
 
Proposed Project 
This project installs isolation valves that will allow the supply plumbing to be separated by ward to facilitate maintenance and 
construction projects. 
 
Consequences of Not Funding 
Multiple wards in Eastlake Hospital will lose water when construction projects with plumbing are underway.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

329



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM
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Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003800

ESH-Eastlake: Isolation Valves Installation

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  105,000 State Bldg Constr-State

Total  105,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  105,000 State Bldg Constr-State

Total  0  0  0  105,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003810

ESH-Administration: Fire Alarm
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Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003810

ESH-Administration: Fire Alarm

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs a fire alarm system in the Administration building. The building was built in 1933 and has never had a fire 
alarm. The building houses most Eastern State Hospital administration and emergency services including 
24-hour switchboard, tele-communications hub, and fire alarm reporting.

Project Summary

Project Description

 
Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Eastlake Administration building does not have a 
fire alarm system. 
 
Problem Statement 
The ESH Administration building does not have a fire alarm system. The headend equipment for telecommunications, Eastlake 
fire alarm and annuciators, and 24hour switchboard are all located in the Administration building. 
 
Proposed Project 
This project installs a fire alarm system in the Administration building. 
 
Consequence of Not Funding 
If this project is not funded, critical administrative and emergency services and the telecommunications hub will be at risk in the 
event of a fire.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  605,000 State Bldg Constr-State

Total  605,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003810

ESH-Administration: Fire Alarm

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  605,000 State Bldg Constr-State

Total  0  0  0  605,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003822

ESH-Administration: North Ramp Installation
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SubProject Title: 

SubProject Number:  30003822

ESH-Administration: North Ramp Installation

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project installs an ADA accessible ramp on the north side of the Administration front entry to access north visitor parking 
lot.

Project Summary

Project Description

 
Background  
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Administration Building houses the main switch 
board and all visitors enter through this portal. 
 
Problem Statement 
There is no accessible entry ramp from the north parking lot to the entrance of the Administration Building. There is no route for 
visitors with disabilities to access the entrance. There is a ramp to the south parking lot, but no designated visitor parking in that 
location. 
 
Proposed Project 
This project installs an ADA accessible ramp on the north side of the Administration front entry to access north visitor parking 
lot. 
 
Consequence of Not Funding 
Visitors with disabilities will not be able to access the Administration Building entrance from the north parking lot.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity of the number of facility staff. No growth management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  150,000 State Bldg Constr-State

Total  150,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003822

ESH-Administration: North Ramp Installation

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  150,000 State Bldg Constr-State

Total  0  0  0  150,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002860

ESH-Infrastructure: Irrigation System Repairs
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SubProject Title: 

SubProject Number:  30002860

ESH-Infrastructure: Irrigation System Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces failing sewer lines, sand-blasts and re-coats exposed steel tanks and piping on overflow basins, buries 
PVC pressure return lines to prevent freezing, and cleans, leak tests, and inspects 8,000 lineal feet of force main between 
Eastern State Hospital and Lakeland Village.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Eastern State Hospital Campus sewage system 
collects waste water and pumps it to the Medical Lake Waste Water Treatment Plant. 
 
Problem Statement 
The Medical Lake Infrastructure Master Plan identified and recommended replacement of multiple failing sewer lines. The 
existing force main that runs between Lakeland Village and Eastern State Hospital is over 40 years old and has not been 
inspected. 
 
Proposed Project 
This project replaces failing sewer lines, sand-blasts and re-coats exposed steel tanks and piping on overflow basins, buries 
PVC pressure return lines to prevent freezing, and cleans, leak tests, and inspects 8000 linear feet of force main between 
Eastern State Hospital and Lakeland Village. 
 
Consequences of Not Funding 
If this project is not funded, failing sewer pipes will lead to undetected sewage leaks and unscheduled interruption of building 
use. The condition of the force main will continue to be unknown, preventing responsible project planning and budgeting for 
repairs.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  245,000 State Bldg Constr-State

Total  245,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30002860

ESH-Infrastructure: Irrigation System Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  245,000 State Bldg Constr-State

Total  0  0  0  245,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30002852

ESH-Infrastructure: Sewer Repairs
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SubProject Title: 

SubProject Number:  30002852

ESH-Infrastructure: Sewer Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project replaces failing sewer lines, sand-blasts and re-coats exposed steel tanks and piping on overflow basins, buries 
PVC pressure return lines to prevent freezing, and cleans, leak tests, and inspects 8,000 lineal feet of force main between 
Eastern State Hospital and Lakeland Village.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Eastern State Hospital Campus sewage system 
collects waste water and pumps it to the Medical Lake Waste Water Treatment Plant. 
 
Problem Statement 
The Medical Lake Infrastructure Master Plan identified and recommended replacement of multiple failing sewer lines. The 
existing force main that runs between Lakeland Village and Eastern State Hospital is over 40 years old and has not been 
inspected. 
 
Proposed Project 
This project replaces failing sewer lines, sand-blasts and re-coats exposed steel tanks and piping on overflow basins, buries 
PVC pressure return lines to prevent freezing, and cleans, leak tests, and inspects 8000 linear feet of force main between 
Eastern State Hospital and Lakeland Village. 
 
Consequences of Not Funding 
If this project is not funded, failing sewer pipes will lead to undetected sewage leaks and unscheduled interruption of building 
use. The condition of the force main will continue to be unknown, preventing responsible project planning and budgeting for 
repairs.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  135,000 State Bldg Constr-State

Total  135,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30002852

ESH-Infrastructure: Sewer Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  135,000 State Bldg Constr-State

Total  0  0  0  135,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003697

ORCF-Site: Play Field Improvements

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 020

The current area for clients to play on has never been leveled to play on.
Project Summary

Project Description

Background 
Play Field is not level and was never made to play soccer on. 
 
Problem Statement 
Play field slopes to the South and does not allow any proper games to be played on. This has become a safety hazard for the 
clients to play on. 
 
Proposed Project 
Level the playing field so the clients will use it more and not have to have someone chase the balls 
 
Consequence of Not Funding 
Play field is unleveled and unsafe for the clients to use. It will just remain a field and unused if not properly made into a playing 
surface.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Infrastructure Preservation (Minor Works)
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SubProject Title: 

SubProject Number:  30003697

ORCF-Site: Play Field Improvements

Growth Management impacts

This project either preserves or repairs site features. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  35,000 State Bldg Constr-State

Total  35,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  35,000 State Bldg Constr-State

Total  0  0  0  35,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003107

WSH-South Hall: Fire Protection System
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SubProject Title: 

SubProject Number:  30003107

WSH-South Hall: Fire Protection System

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project upgrades the current fire protection system with a new, updated fire protection system.
Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 21 houses 250 
adult psychiatric patients in 10 wards. 
 
Problem Statement 
The fire protection systems is beyond standard service life and requiring more maintenance staff time to service it.  
 
Proposed Project 
This project upgrades the current fire protection system with a new, updated fire protection system. 
 
Consequence of Not Funding 
If this project is not funded, the current fire protection system will required more maintenance and potentially start failing.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  600,000 State Bldg Constr-State

Total  600,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  600,000 State Bldg Constr-State

Total  0  0  0  600,000 

Operating Impacts
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SubProject Title: 

SubProject Number:  30003107

WSH-South Hall: Fire Protection System

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003119

WSH-South Hall: Electrical Lighting Upgrade

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project will provide additional electrical circuit panels to alleviate the other overloaded lighting electrical panel.
Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to    the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 9 houses patients 
records, IT department and offices in general. 
 
Proposed Project 
This project will provide additional electrical circuit panels to alleviate the other overloaded lighting electrical panel. 
 
Problem Statement 
The existing lighting system has over loaded the circuit panels electrical capacity for them. 
 
Consequence of Not Funding 
If this project is not funded, the existing overloaded electrical lighting circuit panels could catch in fire due to the electrical 
overload demand.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003119

WSH-South Hall: Electrical Lighting Upgrade

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  750,000 State Bldg Constr-State

Total  750,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  750,000 State Bldg Constr-State

Total  0  0  0  750,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003114

WSH-South Hall: Communications & Security System Upgrade
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SubProject Title: 

SubProject Number:  30003114

WSH-South Hall: Communications & Security System Upgrade

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

The project will upgrade the elevator to have more efficient system, from hydraulic to traction system.
Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 9 houses patients 
records, IT department and offices in general. 
 
Problem Statement 
The existing elevator is hydraulic and leaks, requiring a lot of maintenance and repairs frequently from elevator vendor. The 
cost of maintaining this elevator is increasingly expensive and prone to catastrophic failure due to exceeding service life. 
 
Proposed Project 
The project will upgrade the elevator to have more efficient system, from hydraulic to traction system. 
 
Consequence of Not Funding 
If this project is not funded, the existing elevator system will continue leaking and maintenance cost will increase. The potential 
of staff being trapped and possibly injured in a catastrophic event is increasing.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  540,000 State Bldg Constr-State

Total  540,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  540,000 State Bldg Constr-State

Total  0  0  0  540,000 
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SubProject Title: 

SubProject Number:  30003114

WSH-South Hall: Communications & Security System Upgrade
Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003115

WSH-South Hall: HVAC Distribution, Controls & Special Systems

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This project will upgrade parts of the HVAC system that are failing.
Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Building 21 houses 250 
adult psychiatric patients in 10 wards. 
 
Problem Statement 
The HVAC system has exceeded normal service life and is occasionally failing, requiring costly service. 
 
Proposed Project 
This project will upgrade parts of the HVAC system that are failing. 
 
Consequence of Not Funding 
If this project is not funded, the control air system will keep experiencing malfunctions and the maintenance cost will increase.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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SubProject Title: 

SubProject Number:  30003115

WSH-South Hall: HVAC Distribution, Controls & Special Systems

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  175,000 State Bldg Constr-State

Total  175,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  175,000 State Bldg Constr-State

Total  0  0  0  175,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003299

Placeholder for 2019-21 Biennium

Starting Fiscal Year: 2020

Project Class: Preservation
2Agency Priority:

Program: 030

This is a placeholder for future minor works preservation projects not yet identified.
Project Summary

Project Description

This is a placeholder for future minor works preservation projects not yet identified.

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028
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Location

SubProject Title: 

SubProject Number:  30003299

Placeholder for 2019-21 Biennium
City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Program (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  15,655,000 State Bldg Constr-State

Total  15,655,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  15,655,000 State Bldg Constr-State

Total  0  0  0  15,655,000 

Operating Impacts

No Operating Impact

Narrative

No operating impacts can be identified at this time.

346



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM
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Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003760

Placeholder for 2021-23 Biennium

Starting Fiscal Year: 2021

Project Class: Preservation
2Agency Priority:

Program: 900

This is a placeholder for future minor works preservation projects not yet identified.
Project Summary

Project Description

This is a placeholder for future minor works preservation projects not yet identified.

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.
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Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003760

Placeholder for 2021-23 Biennium

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  40,000,000 State Bldg Constr-State

Total  40,000,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  40,000,000 State Bldg Constr-State

Total  0  0  40,000,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30003304

Placeholder for 2023-25 Biennium

Starting Fiscal Year: 2023

Project Class: Preservation
2Agency Priority:

Program: 030

This is a placeholder for future minor works preservation projects not yet identified.
Project Summary

Project Description

This is a placeholder for future minor works preservation projects not yet identified.

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011
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Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

Location

SubProject Title: 

SubProject Number:  30003304

Placeholder for 2023-25 Biennium
City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management Impacts 
are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  40,000,000 State Bldg Constr-State

Total  40,000,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  40,000,000 State Bldg Constr-State

Total  0  40,000,000  0  0 

Operating Impacts

No Operating Impact

Narrative

No operating impacts can be identified at this time.

SubProject Title: 

SubProject Number:  30003840

Placeholder for 2025-27 Biennium
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OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003840

Placeholder for 2025-27 Biennium

Starting Fiscal Year: 2025

Project Class: Preservation
2Agency Priority:

Program: 900

Placeholder for 2025-27 Biennium for projects not yet identified.
Project Summary

Project Description

Placeholder for 2025-27 Biennium for projects not yet identified.

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Infrastructure Preservation (Minor Works)

Program (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.
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Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002235

Date Run:  9/12/2016   4:39PM

Report Number:  CBS002

Minor Works Preservation Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003840

Placeholder for 2025-27 Biennium

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  40,000,000 State Bldg Constr-State

Total  40,000,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  40,000,000 State Bldg Constr-State

Total  40,000,000  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002238

Date Run:  9/12/2016   4:35PM

Report Number:  CBS002

Lakeland Village: Code Required Campus Infrastructure UpgradesProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
7Agency Priority:

Program: 040

The Department of Social and Health Services requests a reappropriation to complete work underway to upgrade and 
reconfigure the Lakeland Village emergency electrical power system and install a new emergency generator and transfer 
switch. The current system’s cabling, transformers, emergency generator, and transfer switch are failing. DSHS has made 
many emergency stopgap repairs in the last two years and expects a total system failure. The system does not comply with 
national electrical codes. Upgrading the system will ensure safe and reliable electric power for the 226 people with 
developmental disabilities who live at Lakeland Village and the 641 staff that care for them.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The 1970s electrical power system at Lakeland Village is failing. The system has many cable splices and underground vaults 
with cables under water. In summer 2015, the system failed after a fire in a vault. DSHS rented an emergency generator for five 
weeks while we replaced one transformer and two sections of cable. Repairs to the failed section cost $300,000 in emergency 
funding. Consolidated Support Maintenance (CMO) staff are not qualified to work on the high voltage system. The original 
emergency electrical system was installed poorly and very short cable lengths create dangerous conditions for staff and 
vendors who work on the system.  
 
Lakeland Village is home to 226 fragile nursing intermediate care residents. In order to protect them, the National Electric Code 
 
(NEC) requires 3 back-up emergency power branches for nursing care facilities instead of the current central feeder back-up 
power system.  
 
In the last seven years, the Department of Labor and Industries (L&I) has granted special permits for several projects on  
the campus despite the out-of-compliance electrical distribution system. However, they will no longer grant approvals until  
the electrical system is upgraded and the generator is replaced. No capital improvements can be made to any systems that  
use emergency power – nurse call system, building heating systems, etc. This negatively impacts care for all Lakeland  
Village residents. 
 
Deficiencies of the system include:
     + Degraded cabling on emergency and normal power loops
     + Transformers leaking oil
     + Degraded and failing splices on cabling
     + Electrical vaults filled with water
     + An overloaded emergency generator beyond its useful service life
     + An aged and failing automatic transfer switch 
 
The power system and other electrical and HVAC equipment and systems in the project have been listed in poor to 
unsatisfactory condition since the 2012 DSHS Facilities Condition Assessment. These items need to be replaced to avoid a 
major system failure. This project will address poor and failing systems for the Lakeland Village campus infrastructure and 
reduce the current preservation backlog of $36.5 million. 
 
Replacing the electrical power system will provide safe and reliable power for the 226 residents and 641 staff at Lakeland 
Village. It will preserve the value of this campus for current and future use. Replacement of this electrical distribution system 
has been proposed since the 13-15 biennium and is recommended in the 2014 Medical Lake Infrastructure Master Plan.  
 
2. WHAT IS THE PROJECT? 
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Lakeland Village: Code Required Campus Infrastructure UpgradesProject Title: 

 Description
This project upgrades and reconfigures the Lakeland Village emergency electrical system and installs a new emergency  
 
generator and transfer switch.  
 
Phase 1, completed in FY15-17, removed non-emergency loads from the emergency generator and replaced two transformers 
that were leaking oil.  
 
Phase 2, proposed for FY 17-19, reconfigures circuits in the south nursing cottages to three code-required branches.  
This includes: 
      
     + South Campus back-up power Transformers ‘3-7’ and ‘3-9’: provide NEMA 3R distribution equipment near the  
         back-up power pad- mounted transformers to separate the secondary power into Life Safety, Critical, Emergency  
         and Standby branches.  
     + Hawthorn, Harvest, Laurel, Ponderosa, Shamrock, and Tamarack: provide separate automatic transfer switches  
         for Life Safety and Critical branches in each building, with priority load-shed capabilities; segregate loads onto the  
         proper branches. Small building additions are needed to house the additional electrical equipment.  
     + Pinewood, Evergreen, Hillside: provide separate automatic transfer switches for Emergency, Required Standby and  
         Optional Standby branches in each building, with priority load-shed capabilities; segregate loads onto the proper 
         branches. Small building additions are needed to house the additional electrical equipment.  
     + Provisions for Controls: provide underground conduit for controls from the Chiller Plant to the automatic transfer  
         switches in the South Campus facilities.
 
Phase 3, proposed for FY 19-21, reconfigures circuits in the remainder of the campus buildings to two code-required branches 
and replaces the emergency generator, automatic transfer switch, and load management controls. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
The project upgrades and reconfigures the Lakeland Village emergency electrical system in order to:
     + Ensure safe and reliable power to care for our vulnerable residents.
     + Meet current code requirements for nursing homes.
     + Replace unsafe and failing equipment.
     + Avoid a cascading total system failure.
     + Provide a safe environment for DSHS residents and staff.
     + Pave the way for future capital improvements, like energy efficient HVAC systems.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Replacing the failing system will ensure reliable electric power, heating, cooling, and food service for the 226 residents and  
641 staff of Lakeland Village. The project reduces the risk of a total system failure and forced campus evacuation and 
relocation of patients.  
 
New cabling, transformers, generator, and transfer switch will reduce the risk of electrocution for CMO electricians and vendors 
who work on the system. Bringing the system into compliance with L&I codes will allow DSHS to move forward with other 
needed capital improvements including: staff call system for the north cottages and energy efficient heating systems.  
 
This project will address a significant portion of the preservation backlog for all of the major failing and poor systems for the 
Lakeland Village campus infrastructure and buildings and will reduce the current preservation backlog of $36.4 million. This 
project will change the condition assessment status of the emergency electrical system for the campus from that of "poor" or 
"failing" to "new" in the Facilities Condition Assessment database. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
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Lakeland Village: Code Required Campus Infrastructure UpgradesProject Title: 

 Description
 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing  
 
This option was rejected because of the unacceptable risk to patients and staff. The emergency electrical system at Lakeland 
Village will fail, displacing 226 vulnerable residents and 641 staff. It could fail dramatically with electrical fires and loss of life 
and property. There are not adequate facilities available in the eastern Washington community or within DSHS to house 226 
residents quickly. A forced evacuation and relocation would compromise care for our vulnerable residents.  
 
2. Alternates 
 
While the emergency electrical system must be upgraded to meet the code requirements from NEC, L&I, and DOH, the Medical 
Lake Infrastructure Master Planning team explored eight alternate combinations of new electrical systems and mechanical 
systems. They studied combinations of individual building generators and a centralized generator with both centralized and 
decentralized heating systems. Some alternates were rejected because they did not provide emergency power to the north 
board cottages. Some were rejected because the associated mechanical costs were too high.  
 
     Alternate A: Centralized Mechanical System using chilled water piping as 2-pipe system with heat pumps. We rejected  
     this option due to high costs of associated mechanical system.  
          Estimated Cost = $29 million  
 
     Alternate B: Decentralized Mechanical System, No Standby Power to North Cottages. We rejected this option because it  
     did not supply emergency electrical power to the north cottages.  
          Estimated Cost = $15.9 million 
 
     Alternate C: Decentralized Mechanical System, remote generators to groups of north Cottages, and still replace central  
     generator, larger size. We rejected this option due to high ongoing maintenance costs on multiple generators  
     serving north cottages.  
          Estimated Cost: $16 million 
 
     Alternate D: Decentralized Mechanical System, remote generators to groups of north and south Cottages. We rejected  
     this option due to high ongoing maintenance costs on multiple generators serving groups of north and south cottages.  
          Estimated Cost: $18 million
      Alternate E: Decentralized Mechanical System, small portable generators at north Cottages for running furnaces;  
     battery-pack lights for emergency lighting. We rejected this option because CMO does not have enough staff to  
     deploy portable generators to all north cottages and keep them running for an extended period. Battery-pack lighting  
     is only good for 90 minutes.  
          Estimated Cost: $17 million 
 
     Alternate F: Decentralized Mechanical System, No Emergency Power to North Cottages; battery-pack lights, evacuate  
     north cottage clients during outage. We rejected this option because it did not supply emergency power to north  
     cottages.  
          Estimated Cost: $13.8 million 
 
3. Recommended Option 
 
Upgrade and reconfigure the LV emergency electrical system for all cottages and core buildings with new cabling, branch 
circuits and transformers. Providing emergency power at north cottages mitigates the risk of evacuating patients during a power 
outage. This reconfiguration will support a decentralized mechanical system of natural gas furnaces and exterior condensers at 
each cottage, similar to residential units. This option provides reliable emergency power for all patients at LV and sets the stage 
for more energy efficient mechanical systems in the future.  
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 Description
     Estimated Cost: $21.4 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The 2014 Medical Lake Infrastructure Master plan recommended these upgrades to the emergency electrical system. The 
Developmental Disabilities Administration operates Lakeland Village for residential and respite care as part of their continuum 
of care for residents in 20 counties in Eastern Washington, DSHS Region 1. Yakima Valley School, the next closest 
Developmental Disabilities Administration residential care facility, is not accepting new patients. This project is recommended in 
the 2014 Medical Lake Infrastructure Master Plan.  
 
This project supports the following Results Washington goals: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
      2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
This project is the number one recommendation in the 2014 Medical Lake Infrastructure Master Plan.

Location
City:  Unincorporated County:  Spokane Legislative District:  006

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project does not increase the number of residents or staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  22,600,000  1,200,000  6,200,000 State Bldg Constr-State
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 Funding

 22,600,000  0  0  1,200,000  6,200,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  6,700,000  8,500,000 State Bldg Constr-State

 6,700,000  8,500,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project upgrades the campus electrical infrastructure and replaces the emergency power generator. No additional 
operating budget FTEs are anticipated and we expect no adverse impacts to campus utility billings.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class B

Construction Type Nursing homes A/E Fee Percentage 10.56%

Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start September-17 Design End February-18

Construction Start April-18 Construction End November-21

Construction Duration 43 Months

Total Project $19,207,799 Total Project Escalated $21,399,965

Rounded Escalated Total $21,400,000

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Lakeland Village: Code Required Campus Infrastructure Upgrades

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

358



Agency

Project Name

OFM Project Number

Department of Social and Health Services

Lakeland Village: Code Required Campus Infrastructure Upgrades

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $1,122,707

Extra Services $50,000

Other Services $504,404

Design Services Contingency $167,711

Consultant Services Subtotal $1,844,822 Consultant Services Subtotal Escalated $2,066,003

Construction Contingencies $1,400,750 Construction Contingencies Escalated $1,628,793

Maximum Allowable Construction 

Cost (MACC)
$14,007,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$15,500,700

Sales Tax $1,340,518 Sales Tax Escalated $1,490,266

Construction Subtotal $16,748,768 Construction Subtotal Escalated $18,619,759

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$614,209

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $614,209 Project Administation Subtotal Escalated $714,203

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $19,207,799 Total Project Escalated $21,399,965

Rounded Escalated Total $21,400,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Fircrest School-Nursing Facilities: ReplacementProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
11Agency Priority:

Program: 040

The existing Nursing Facilities for residents with severe disabilities on the Fircrest Campus, are housed in six individual single 
story buildings constructed in 1963 with similar ‘Y’ shaped floor plans. The buildings are inefficient to operate and maintain, 
have numerous failing systems, and are significantly out of compliance with requirements for facilities of this nature. This 
project replaces the existing nursing buildings with a new efficient building complying with all current regulations resulting in 
significantly improved conditions for the staff and residents. Due to the urgency for adequate nursing facilities, DSHS requests 
funding for the predesign, design, and construction efforts in a single biennium.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Fircrest School Residential Habilitation Center (RHC) is one of four in the State provided through the Department of Social 
and Health Services (DSHS) and managed through the Developmental Disabilities Administration (DDA.) Fircrest 
School provides skilled nursing, medical, and dental care, physical and speech therapy, and skill development opportunities for 
residents developmental disabilities, many with compounding physical disabilities. Residents are there by choice, and it is the 
mission of the Administration to help the residents develop skills and independence as much as possible to be able to thrive in 
the community. 
 
The nursing buildings at Fircrest School provide care for approximately 90 clients with significant intellectual and physical 
disabilities, many of whom are in a very fragile condition and have been long-term residents. The Administration anticipates that 
short term stabilization and respite care will become the dominant need for these facilities in the future. The nursing buildings at 
the Fircrest School campus are six 13,300 square foot buildings constructed in 1962, referred to as the “Y’ Buildings in 
reference to their floor plan shape.  
 
The buildings are over 50 years old and are significantly out of compliance with current building codes and regulatory 
compliance for facilities of this occupancy type. The exterior walls are constructed from single wythe unreinforced masonry, 
presenting a significant seismic hazard. There is no insulation in the floors, walls, and only minimal insulation in the roofs. The 
windows are single pane, non-thermally broken aluminum frames that are beyond repair. The building mechanical system 
utilizes a forced air under-slab distribution system that cannot be cleaned, does not provide adequate air exchanges, has 
minimal temperature control, and provides no cooling. The water supply and sewer systems run under the floor slab and have 
deteriorated to the point that sewer leaks have occurred cross-contaminating the air distribution system causing emergency 
evacuation and repair. The electrical systems are inadequate for the buildings and need to be completely replaced. 
 
The existing buildings do not provided individual room for the residents as required by current regulatory requirements. The 
residents' beds are located adjacent to exterior non-insulated walls with non-thermal pane windows, which combined with 
inadequate HVAC systems, do not provide required environmental conditions. The majority of the building finishes are original 
to the building, contain hazardous materials, and cannot be maintained in a hygienic manner. The toilet and bathing facilities 
are not designed for the physical limitations of the residents requiring significant staff resources to assist them. 
 
As identified in the 20016 Fircrest School Master Plan, the anticipated costs to make all necessary repairs and improvements to 
the existing buildings is over $3 million per building for a total in excess of $18 million. The Master Plan determined that if 
constructed as a new single facility the required building area would be approximately 40,000 square feet at an approximate 
cost of $325/SF for a new building cost of $13 million. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace the six existing nursing buildings with a single building that will meet all code and regulatory 
requirements. The new building will provide improved conditions for the residents and staff. The replacement  
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building will be significantly more cost effective to operate and maintain and less expensive than renovating the existing 
buildings. Additionally, the new building will be designed to adapt  to anticipated future needs to ensure a long term value. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
Replacing the existing nursing buildings will provide a significantly improved living environment for our residents requiring 
nursing assistance. The replacement facility appropriate, efficient, maintainable facilities; will be less expensive than remodeling 
the existing buildings; and result in long term operational savings and preservation of capital assets. 
 
By consolidating the campus operations as recommended by the Master Plan, other compatible uses for the property where the 
existing buildings are located can be developed that generate income for the facility, the Administration, and DSHS. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The new facilities will provide improved conditions for the 90 nursing residents and their associated staff. The replacement 
facility will be significantly more cost effective to operate and maintain.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
The new facilities will be designed and constructed to meet the current state IT requirements, which may have some related 
infrastructure costs, yet to be determined. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The campus master plan evaluated the costs of remodeling the existing buildings, constructing a new building, or remodeling 
an existing unoccupied building on site. The conclusion was that remodeling the existing unoccupied building was the most cost 
effective solution and consolidated the campus operations. These conclusions will be verified in the pre-design process of this 
project. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These nursing facilities house clients and programs that are directly or indirectly tied to the following Results Washington 
objectives: 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
    1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities.
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Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  17,415,000  17,415,000 State Bldg Constr-State

 17,415,000  0  0  0  17,415,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation project simply renew, upgrade, or replace existing building components or systems. No operating 
budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, they will be 
identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 52,000 MACC per Square Foot $219

Usable Square Feet 37,000 Escalated MACC per Square Foot $228

Space Efficiency 71.2% A/E Fee Class A

Construction Type Extended care facilities A/E Fee Percentage 12.10%

Remodel Yes Projected Life of Asset (Years) 50

Alternative Public Works Project Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.50% Location Used for Tax Rate Shoreline

Contingency Rate 7%

Base Month November-17

Project Administered By Agency

Predesign Start August-17 Predesign End October-17

Design Start October-17 Design End July-18

Construction Start September-18 Construction End December-19

Construction Duration 15 Months

Total Project $16,789,366 Total Project Escalated $17,414,798

Rounded Escalated Total $17,415,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

MooreCN@DSHS.WA.Gov

DSHS

Fircrest School-Nursing Facilities: Remodel or Replacement

3002755
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Fircrest School-Nursing Facilities: Remodel or Replacement

3002755

Acquisition Subtotal $300,000 Acquisition Subtotal Escalated $300,000

Predesign Services $10,000

A/E Basic Design Services $1,017,518

Extra Services $205,000

Other Services $457,146

Design Services Contingency $118,276

Consultant Services Subtotal $1,807,940 Consultant Services Subtotal Escalated $1,841,371

Construction Contingencies $797,300 Construction Contingencies Escalated $830,070

Maximum Allowable Construction 

Cost (MACC)
$11,390,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$11,849,941

Sales Tax $1,157,794 Sales Tax Escalated $1,204,602

Construction Subtotal $13,345,094 Construction Subtotal Escalated $13,884,613

Equipment $500,000

Sales Tax $47,500

Non-Taxable Items $0

Equipment Subtotal $547,500 Equipment Subtotal Escalated $570,003

Artwork Subtotal $59,250 Artwork Subtotal Escalated $59,250

Agency Project Administration 

Subtotal
$729,083

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $729,083 Project Administation Subtotal Escalated $759,049

Other Costs Subtotal $500 Other Costs Subtotal Escalated $512

Total Project $16,789,366 Total Project Escalated $17,414,798

Rounded Escalated Total $17,415,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 52,000 MACC per Square Foot $219

Usable Square Feet 37,000 Escalated MACC per Square Foot $228

Space Efficiency 71.2% A/E Fee Class A

Construction Type Extended care facilities A/E Fee Percentage 12.10%

Remodel Yes Projected Life of Asset (Years) 50

Alternative Public Works Project Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.50% Location Used for Tax Rate Shoreline

Contingency Rate 7%

Base Month November-17

Project Administered By Agency

Predesign Start August-17 Predesign End October-17

Design Start October-17 Design End July-18

Construction Start September-18 Construction End December-19

Construction Duration 15 Months

Total Project $16,789,366 Total Project Escalated $17,414,798

Rounded Escalated Total $17,415,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore -DSHS

(360) 664-6181

MooreCN@DSHS.WA.Gov

DSHS

Fircrest School-Nursing Facilities: Remodel or Replacement
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Fircrest School-Nursing Facilities: Remodel or Replacement

Acquisition Subtotal $300,000 Acquisition Subtotal Escalated $300,000

Predesign Services $10,000

A/E Basic Design Services $1,017,518

Extra Services $205,000

Other Services $457,146

Design Services Contingency $118,276

Consultant Services Subtotal $1,807,940 Consultant Services Subtotal Escalated $1,841,371

Construction Contingencies $797,300 Construction Contingencies Escalated $830,070

Maximum Allowable Construction 

Cost (MACC)
$11,390,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$11,849,941

Sales Tax $1,157,794 Sales Tax Escalated $1,204,602

Construction Subtotal $13,345,094 Construction Subtotal Escalated $13,884,613

Equipment $500,000

Sales Tax $47,500

Non-Taxable Items $0

Equipment Subtotal $547,500 Equipment Subtotal Escalated $570,003

Artwork Subtotal $59,250 Artwork Subtotal Escalated $59,250

Agency Project Administration 

Subtotal
$729,083

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $729,083 Project Administation Subtotal Escalated $759,049

Other Costs Subtotal $500 Other Costs Subtotal Escalated $512

Total Project $16,789,366 Total Project Escalated $17,414,798

Rounded Escalated Total $17,415,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Starting Fiscal Year: 2018

Project Class: Preservation
12Agency Priority:

Program: 150

Most of DSHS’s hospitals, residential habilitation centers, institutions, and community facilities have failing legacy telephone 
systems and other obsolete telecommunications systems. This project upgrades telecommunications infrastructure and critical 
systems in most of these locations. This project provides more efficient and effective service across shared data and voice 
networks, reduces operational costs, and minimizes extended outages.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Most of the Department’s hospitals, residential habilitation centers, institutions, and community facilities have failing legacy 
telephone systems and other obsolete telecommunications systems providing services for these locations. Over an eleven 
month period, this deficiency led to over 10,000 incidents agency-wide including repairs and troubleshooting calls. These issues 
resulted in an average of six days per month downtime, a loss of productivity, and the inability to provide client services. In 
addition, depending on the type of system outage, local call service such as emergency 911 calls may not have been available. 
 
 
This is a vital service at our 24-hour residential facilities. The telecommunications infrastructure at these sites is obsolete. The 
data infrastructures are well over 20 years old and the telephone infrastructures are well over 40 years old. The infrastructure 
does not comply with the requirements of RCW 19.28.410 and WAC 269-46B-010 and must be upgraded in order to support 
modern Internet Protocol (IP) based telecommunications systems. Other telecommunications systems such as Fire Alarm 
Systems, Nurse Call Systems, Closed Circuit Television, Community Antenna Television, Building Automation Systems, and 
Internet access for clients cannot be upgraded or implemented due to the inadequate infrastructure. 
 
2. WHAT IS THE PROJECT? 
 
This project constructs a new codes and standards compliant telecommunications infrastructure at each location, which would 
then enable the installation of modern Internet Protocol (IP) based systems for voice, data, and video telecommunications. The 
project will provide a state of the art infrastructure that will support the telecommunications needs of the sites for the next 20+ 
years. The project, as proposed, can be implemented in a phased approach addressing the most critical issues in the first 
biennium. 
 
Specifically, this project addresses infrastructure upgrades and systems replacement in the following facilities in the next two 
biennia: 
 
2017-19 Biennium 
  
    + Western State Hospital and Child Study and Treatment Center - 2002 devices - $800,000 
     + Echo Glen Children’s Center - 202 devices - $80,000 
     + Green Hill School - 207 devices - $85,000  
     + Fircrest School - 346 devices - $140,000 
     + Ridgeview Community Facility - 15 devices - $6,000 
     + Rainier School - $230,000  
     + Oakridge Community Facility - $4,000 
     + Special Commitment Center - $155,000 
     + Plus an allowance for infrastructure assessments and upgrades between campus buildings - $2,000,000 
 
2019-21 Biennium 
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     + Canyon View Community Facility - 20 devices - $8,000 
     + Parke Creek Community Facility - 20 devices - $8,000 
     + Sunrise Community Facility - 20 devices - $8,000 
     + Consolidated Support Services at Pine Lodge - 112 devices - $45,000 
     + Eastern State Hospital - 643 devices - $260,000 
     + Lakeland Village - 202 devices - $80,000  
     + Twin Rivers Community Facility - 20 devices - $8,000 
     + Yakima Valley School - 111 devices - $45,000 
     + Woodinville Community Facility - 20 devices - $8,000 
     + Plus an allowance for infrastructure assessments and upgrades between campus buildings - $1,000,000 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
Consolidated Technology Services (CTS) manages all DSHS Call Center applications. DSHS has many stand-alone telephony 
systems that are not now networked with CTS telephony systems. This project replaces these stand-alone systems to the 
standard systems that CTS implements and manages. The hospitals, residential habilitation centers, institutions, and 
community facilities will then be in a shared data and voice environment and will be able to take advantage of upgraded, 
networked systems.  
 
The specific benefits to the modernization of the telecommunication systems include: 
 
Security:  
The telecommunication systems modernization improves security by upgrading and standardizing end-of-support and failing 
telephony systems. End-of-support systems may no longer provide security updates. Upgrading these systems will allow 
security updates to be implemented on a regular, proactive basis reducing vulnerabilities and protecting unauthorized access to 
DSHS systems. 
 
Modernization of State Government:  
This investment upgrades legacy, failing, and end-of-life telecommunication systems with standard, networked systems that 
CTS implements and manages. The hospitals, residential habilitation centers, institutions, and community facilities will then be 
in a shared data and voice environment and will be able to take advantage of upgraded, networked systems. This makes the 
voice mail systems, Interactive Voice Response systems, and the respective software and hardware more efficient and 
effective. 
 
Mobility:  
The telecommunication systems upgrade provides the infrastructure to be ready for mobility by implementing a shared data and 
voice environment with modern infrastructure to better support mobility and new technologies. Clients will have better access to 
automated Interactive Voice Response (IVR) systems. 
 
Cost Reduction:  
The telecommunication systems upgrades and modernization provides the ability to implement several efficiencies, including 
expanded local dialing (minimal long distance charges between offices); shared data and voice networks (saving money with 
circuit and equipment costs); system maintenance (decreasing repair costs); standardized systems throughout the agency; and 
consistent security updates. This solution reduces ongoing, unscheduled, and unplanned operational costs for repairs and 
hardware and software upgrades and allows DSHS’s hospitals, residential habilitation centers, institutions, and community 
facilities to budget actual telephony expenses. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Services provided by all staff in DSHS’s hospitals, residential habilitation centers, institutions, and community facilities will be 
improved with reliable telephony services for both in-coming and out-going communications. Communications with outside 
stakeholders will also be more reliable.  
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While most clients in our care may have limited access to telephony devices and services, for those with an authorized 
opportunity to make a phone call, the telephony system will be more reliable and cost effective.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No IT-related costs are anticipated beyond those costs directly related to this project. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The telecommunication systems modernization project is the best option because each year, the cost of doing nothing to 
update these outdated systems greatly increases the chances of a system failing with the only option available being to procure 
a complete new system.  
 
Not funding this project compromises the Department’s ability to support and provide client services. DSHS will not be able to 
retire existing end-of-life systems which are now at high risk of catastrophic failure and will prevent the Department from 
transforming its service delivery model to one that can improve its service capabilities without continued increases in the cost of 
providing those services. This results in compromises and a heightened risk to client safety and well-being and a potential 
disruption of services in programs to clients. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. The Department seeks funding from the State Building Construction Account – Fund 057-1. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project reduces future ongoing costs while improving services; supports a more productive workforce; keeps the telephony 
service an efficient, nimble, and frugal resource; and improves service and provides increased options to partners and clients. 
This project directly supports the following Results Washington goals: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The telecommunication systems upgrades and modernization provides the ability to implement several efficiencies, thus save 
money throughout the hospitals, residential habilitation centers, institutions, and community facilities. Anticipated savings 
include minimal long distance charges between offices resulting from expanded local dialing; savings with circuit and equipment 
costs due to shared data and voice networks, standardized systems throughout the agency, and consistent security updates; 
and decreased repair costs due to regular maintenance.  
 
This project also reduces ongoing, unscheduled, and unplanned operational costs for repairs and hardware and software 
upgrades and allows DSHS’s hospitals, residential habilitation centers, institutions, and community facilities to budget actual 
telephony expenses.

Location
City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013
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Location
City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,970,000  3,500,000 State Bldg Constr-State

 4,970,000  0  0  0  3,500,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,470,000 State Bldg Constr-State

 1,470,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project procures and installs shared telephony systems to replace or upgrade failing legacy telephony systems. The 
Department will realize both operational and maintenance efficiencies allowing staff to focus on other priorities. This project 
adds no new square footage and no additional operating budget FTEs.

372



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002737

Date Run:  9/12/2016   5:56PM

Report Number:  CBS002

Statewide-RA Community Facilities: Safety & Security ImprovementsProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
13Agency Priority:

Program: 020

The DSHS owns and operates seven Community Facilities housing juvenile offenders. The Community Facilities provide 
counseling, therapy, and skill development opportunities for youthful offenders. All seven buildings which were constructed in 
the late mid-1960s to early 1980s. This project will replace critical security and safety systems, make necessary modifications 
to comply with the Prison Rape Elimination Act (PREA) and the Americans with Disabilities Act (ADA,) and install necessary 
maintenance safety systems.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The seven Community Facilities (CFs) operated by the Rehabilitation Administration provide youthful offenders the opportunity 
to receive training and develop skills while serving their sentences, in order to become a productive member of society. 
Youthful offenders are provided the opportunity to reside at these facilities depending on the nature of their conviction and 
interest in resolving issues that may have led to their conviction. The facilities do not detain the residents; however they must 
be able to always account for the location and actions of them- and all staff and visitors. 
 
The existing buildings were all constructed in the mid-1960s and early 1980s with similar floor plans. The existing facilities do 
not meet the current regulatory and code requirements for facilities of this type. The severity of the crimes and involvement of 
addictions of the residents has been increasing, requiring more sophisticated security and monitoring systems. The security 
and monitoring systems in all of the facilities are out-of-date, inadequate, unreliable, and cannot adequately record. These 
facilities are required to comply with the Prison Rape Elimination Act (PREA) which requires single occupant bathrooms rather 
than gang bathrooms as originally designed. All public facilities are required to comply with the Americans with Disabilities Act. 
The building code occupancy type for these facilities require they have code compliant fire alarm systems and fire sprinkler 
systems. Maintenance of the facilities is critical to their preservation, which requires safety measures such as roof fall protection 
to be in place 
 
2. WHAT IS THE PROJECT? 
 
This project will replace critical security and safety systems, make necessary modifications to comply with the Prison Rape 
Elimination Act (PREA) and the Americans with Disabilities Act (ADA,) and install necessary maintenance safety systems. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project will make necessary improvements will comply with current codes and regulatory requirements, improving the 
safety and security of residents and staff, and improving maintenance of the facilities. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project will address significant recent issues affecting the safety and security of approximately 110 residents and 
associated staff. The project also improves the maintainability of the facilities. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
Several of the systems will need to interface with the IT systems, and will be incorporated into the project. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
During design, each facility will be evaluated for their specific needs. Alternatives will be developed for consideration and  
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solutions will be evaluated in consideration of the individual facility needs and in coordination with standardization across 
facilities. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Due to the lack of appropriate safety and security monitoring systems and unsafe conditions, there have been a number of 
escapes, misconduct situations resulting in lawsuits, and injuries to staff. Combining work of this project with project 
#30003583 Statewide RA Community Facility Preservation project will result in overall project savings through efficiency of work 
and project scale.

Location
City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Richland County:  Benton Legislative District:  008

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,575,000  4,575,000 State Bldg Constr-State

 4,575,000  0  0  0  4,575,000 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these safety improvements simply replace existing building components or systems. No operating budget impacts 
are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 60,000 MACC per Square Foot $54

Usable Square Feet 50,000 Escalated MACC per Square Foot $55

Space Efficiency 83.3% A/E Fee Class B

Construction Type Detention/correctional facilities - min & maxA/E Fee Percentage 12.15%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.80% Location Used for Tax Rate

Contingency Rate 7%

Base Month February-18

Project Administered By Agency

Predesign Start Predesign End

Design Start August-17 Design End February-18

Construction Start April-18 Construction End November-18

Construction Duration 7 Months

Total Project $4,524,668 Total Project Escalated $4,574,791

Rounded Escalated Total $4,575,000

MooreCN@DSHS.WA.Gov

DSHS

Statewide -RA Community Facilities: Safety and Security Improvements

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Statewide -RA Community Facilities: Safety and Security Improvements

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $291,536

Extra Services $45,000

Other Services $130,980

Design Services Contingency $32,726

Consultant Services Subtotal $500,242 Consultant Services Subtotal Escalated $502,307

Construction Contingencies $227,500 Construction Contingencies Escalated $230,367

Maximum Allowable Construction 

Cost (MACC)
$3,250,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,288,520

Sales Tax $306,020 Sales Tax Escalated $309,663

Construction Subtotal $3,783,520 Construction Subtotal Escalated $3,828,550

Equipment $0

Sales Tax $0

Non-Taxable Items $35,000

Equipment Subtotal $35,000 Equipment Subtotal Escalated $35,441

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$204,905

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $204,905 Project Administation Subtotal Escalated $207,488

Other Costs Subtotal $1,000 Other Costs Subtotal Escalated $1,005

Total Project $4,524,668 Total Project Escalated $4,574,791

Rounded Escalated Total $4,575,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Yakima Valley School-Multiple Buildings: Safety ImprovementsProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
15Agency Priority:

Program: 040

The Yakima Valley School is a Residential Habilitation Center serving approximately 100 residents with developmental 
disabilities - both long term residents and short term residents in respite care. The campus includes the five story Main Building 
and seven 7,000s square foot cottages constructed in 1982. There are a number of safety related issues in all of the buildings 
that need to be addressed in response to system failures and citations by reviewing authorities. This project will repair, replace, 
or upgrade these failing systems or components, as appropriate.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Yakima Valley School (YVS) Residential Habilitation Center (RHC) is one of four in the State operated by the DSHS 
Developmental Disabilities Administration. The RHCs provide skilled nursing, medical and dental care, physical and speech 
therapy, and skill development opportunities for residents with intellectual disabilities. Residents are there by choice, and it is 
the mission of the Administration to help the residents develop skills and independence as much as possible to be able to thrive 
in the community. 
 
The buildings on the campus are comprised of two primary groups - the Main Building and the seven cottages.  
 
The main building is a five story, 75,000s square foot building constructed in 1947, with significant remodel in 1982. The 
building was initially constructed with three 5-stop and two 2-stop hydraulic elevators. The two main traction, passenger 
elevators were recently replaced. The third traction elevator that provided service from the kitchen and the oldest hydraulic 
elevator were decommissioned. The remaining hydraulic elevator that provides service from the loading dock to the laundry 
room, is over 40 years old, is not connected to the Fire Alarm system, and has been cited for numerous operation violations. 
This project will upgrade or replace this elevator. 
 
There are two sets of cross-corridor fire doors in four levels of the Main Building that are required to close when there is a fire 
alarm. The doors are over 25 years old, do not operate correctly, and have been cited by the Fire Marshal. Due to the age of 
the doors, repair parts are no longer available. This project will replace these doors and hardware to comply with fire code 
requirements. 
 
The guard rail and handrail at the entrance to the Main Building entrance landing have rusted to the point they of failure. The 
landing has settled in several locations resulting in significant tripping hazards and non-compliance with ADA requirements. 
This project will replace the landing and guard rail and handrails. 
 
The fire alarm system in the cottages is connected to the fire alarm system in the building where an alarm notification will be 
received. The systems in the cottages, however, do not provide any information regarding where in a building the alarm is 
coming from. This project will replace the fire alarm systems in the cottages with a new, addressable system compliant with 
current code requirements.  
 
The main entry doors and window systems and patient windows are over 25 years old, original to the 1982 buildings. The main 
entry door/ and window wall systems are failing and beyond repair, impacting operation of the main entry door, effecting energy 
consumption. The patient bedroom windows are required to be operable for emergency escape, but no longer operate as 
designed, putting both residents and staff at risk. 
 
Due to harsh winter conditions, the entry stairs and porch walls to the cottages have deteriorated resulting in the handrails 
becoming unsupported and stair treads becoming unsafe. This project will repair or replace the porch walls, stairs, and 
handrails.  
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The fire sprinkler heads in the cottages are concealed in the fire rated suspended ceilings. Do to deterioration of the materials 
as a result of their age, the concealed head covers are continually falling off. When they fall, they commonly break and cannot 
be reinstalled and are no longer available to be replaced. Where concealed head covers are missing, the Fire Marshal has 
issued citations for the integrity of the fire rated ceiling not being maintained. This project will replace the concealed fire 
sprinkler heads with concealed covers that are currently replaceable. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace, repair, and upgrade safety system and building components at the Main Building and cottages that 
effect resident and staff safety. This project corrects issues that have been cited by reviewing entities.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
By addressing these safety issues, the facility will be able to continue to operate. Significant issues affecting staff, residents, 
and visitors safety will be resolved. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project will improve the safety for staff, residents, and visitors, while allowing the facility continue to operate, avoid costly 
emergency repairs, and preserve the assets for continue use. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
Generally no, other than signals from the addressable fire alarm system will be communicated back to the main building. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
During design, potential solutions to each issue will be evaluated to determine the most cost effective, appropriate solution. 
Each issue identified, must be resolved in order to continue operation of the facility. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 

Location
City:  Selah County:  Yakima Legislative District:  015

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,300,000  2,300,000 State Bldg Constr-State

 2,300,000  0  0  0  2,300,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these safety improvements simply replace existing building components or systems. No operating budget impacts 
are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 125,000 MACC per Square Foot $12

Usable Square Feet 110,000 Escalated MACC per Square Foot $13

Space Efficiency 88.0% A/E Fee Class B

Construction Type Nursing homes A/E Fee Percentage 12.83%

Remodel Yes Projected Life of Asset (Years) 25

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.20% Location Used for Tax Rate Selah

Contingency Rate 10%

Base Month March-18

Project Administered By Agency

Predesign Start Predesign End

Design Start October-17 Design End March-18

Construction Start May-18 Construction End December-18

Construction Duration 7 Months

Total Project $2,273,376 Total Project Escalated $2,300,068
Rounded Escalated Total $2,300,000

MooreCN@DSHS.WA.Gov

DSHS

Yakima Valley School-Multiple Buildings: Safety & Security

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Yakima Valley School-Multiple Buildings: Safety & Security

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $151,912

Extra Services $0

Other Services $68,250

Design Services Contingency $22,016

Consultant Services Subtotal $242,179 Consultant Services Subtotal Escalated $243,337

Construction Contingencies $156,000 Construction Contingencies Escalated $157,997

Maximum Allowable Construction 

Cost (MACC)
$1,560,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,579,968

Sales Tax $140,712 Sales Tax Escalated $142,514

Construction Subtotal $1,856,712 Construction Subtotal Escalated $1,880,479

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$117,485

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $117,485 Project Administation Subtotal Escalated $118,989

Other Costs Subtotal $57,000 Other Costs Subtotal Escalated $57,263

Total Project $2,273,376 Total Project Escalated $2,300,068
Rounded Escalated Total $2,300,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
16Agency Priority:

Program: 110

With the predesign completed, this project designs and constructs a new Laundry Building replacing the existing obsolete 
laundry facility serving Lakeland Village and Eastern State Hospital. The current Laundry Building at Lakeland Village is failing 
structurally and its equipment and environment are outdated and dangerous for staff. The new Laundry Building will be sited at 
Eastern State Hospital, the larger of the two institutions. The new laundry will provide a steady, reliable, sustainable source of 
clean bulk linen and clean clothes for 325 patients at Eastern State Hospital and 226 residents at Lakeland Village. It will 
reduce laundry-related energy costs and improve laundry services for both institutions.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The DSHS Medical Lake Laundry Building, which provides clean linen for 325 patients at Eastern State Hospital and 226 
residents at Lakeland Village, is failing. The Laundry processes almost 8,000 pounds of laundry per day, 260 days per year – 
over two million pounds of laundry annually. Built in 1955, the laundry has a deteriorating concrete structure with failing 
equipment, an inadequate electrical system, and poor air quality due to marginal ventilation. 
 
Floors have been damaged to the point of failure from years of exposure to laundry chemicals and water. In 2014, the laundry 
required a $1.5 million emergency project to relocate the mechanical room after the concrete floor failed. Similar emergency 
projects should be expected if this building is not replaced. Machinery and equipment is worn out and failing and stopgap 
repairs continue to be made but the laundry has reached the point where a significant number of repairs require custom 
fabricated and machined parts. 
 
Laundry handling is out of compliance with present day infection control best practices. Laundry operations (providing clean 
sheets, blankets, and client or patient clothing) are critical to the operation of Lakeland Village (LV) and Eastern State Hospital 
(ESH). At some point the facility will likely experience equipment failures that will reduce service or outright fail, jeopardizing the 
ability of staff to meet the laundry production and infection control criteria needs of the Medical Lake facilities. 
 
Employee injuries continue and escalate as equipment degrades and fails. The laundry consists of old, antiquated equipment 
that is not ergonomic by current standards for a production laundry of this size. The equipment fails regularly requiring 
emergency repairs or significant equipment purchases just to meet the laundry needs of ESH and LV.  
 
2. WHAT IS THE PROJECT? 
 
This project designs and builds a new 18,500 square foot laundry at ESH, relocating laundry operations from LV (3 miles away). 
We will locate the new laundry close to the Eastlake Hospital and the Kitchen – large generators of the dirty linen. The location 
will allow co-location with a new boiler building to maximize energy efficiency synergies – hot water heat recovery. New 
construction allows the existing laundry to continue operations while the new facility is under construction. 
 
The location also provides for good circulation of laundry vehicles without interference to vehicle movement, pedestrian flow or 
parking, and almost uninterrupted access to Westlake Hospital and LV. Reuse of a previously developed site provides the 
lowest infrastructure development costs, as the major utility services are already in place. According to the 2014 Medical Lake 
Infrastructure Master Plan, the existing utility services (potable water, irrigation water, sanitary sewer, storm sewer, natural gas 
and electricity) are available at the site and in fair condition. 
 
The new Laundry Building will be designed in FY 17-19 and constructed in FY 19-21. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
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This project upgrades the outdated, labor intensive, unhealthy, and energy inefficient laundry building, equipment, and faulty 
infrastructure systems to a more efficient, cost-effective, sustainable facility. 
 
Cross contamination of laundry will be minimized or eliminated by improved work processes. Modern, ergonomic processes will 
reduce injuries by minimizing lifting/straining demands. Injury related time off claims will decrease. Utility costs are expected to 
reduce substantially due to more efficient and modern equipment. The HVAC, plumbing and electrical systems will function 
properly, improving productivity and reducing down time for repairs. Immediate adjacency to the boiler plant will improve energy 
efficiency. 
 
This project addresses the $3.56 million preservation backlog for this obsolete laundry facility. The building is reported in  
"Poor" condition in the 2016 Facilities Condition Assessment Report (FCA). It required an $1.5 million emergency project in 
2014 to relocate the mechanical room equipment due to structural failure of its floor. To reduce our preservation backlog it 
would be more efficient to build a new modern laundry on the Eastern State Hospital campus than to keep repairing the existing 
building. Replacing the existing laundry facility with a new building will change the rating to "new" in the Facility Condition 
Assessment database. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The 325 patients and 851 staff at ESH and the 226 residents and 641 staff at LV will benefit from a reliable and sustainable 
supply of clean linens. Enhanced health and safety will result as cross contamination of laundry will be reduced by improved 
work processes. The 14 Laundry staff will benefit from modern, ergonomic processes which will reduce the risk of injuries by 
limiting lifting/straining demands. 
 
Following the Governor's Executive Order to provide a more sustainable Washington, a new facility will be significantly more 
efficient and economical. Utility and water consumption will be reduced. A new laundry facility will be up to code; heating and 
cooling systems will be more energy efficient, with an objective of meeting the rigorous standards of a Silver standard for  
LEED qualification. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
The IT related costs in this project include data connections to several office computers and the campus-wide Metasys building 
management information system used by Consolidated Support Services to track and manage campus buildings. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing
We rejected this option because the existing laundry facility at Lakeland Village is over 62 years old and failing structurally. It is 
not designed to remain operational during and after an extreme event, such as earthquake, windstorm, or snowstorm. 
Continuing to operate the facility “as-is” jeopardizes the State’s ability to care for patients that are incapable of self-preservation.
 
The laundry is an essential support service for Eastern State Hospital and Lakeland Village, critical for maintaining accreditation 
with the Joint Commission on Accreditation of Healthcare Organizations (TJC) and certification by the Centers for Medicare and 
Medicaid Services (CMS). Without certification, the State will be unable to seek reimbursement for treatment and care to 
Medicaid and Medicare patients. 
 

2. Outsource Laundry
We rejected this option because of the lack of vendors in the Eastern Washington area that can handle the volume of laundry 
we process. We contacted 11 commercial and institutional laundries in the Inland Northwest and none could handle our 
volume. There is one laundry, opened in August 2016, that could process our bulk linens, but they cannot process personal 
clothing for LV residents. The risk of going with the only vendor in the area is high.
Outsourcing risks include: 
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     a. Decreased Level of Service. Outsourcing laundry may reduce the current level of service provided. Locations for laundry  
         drop-offs and pick-ups will need to be negotiated, as well as the types of laundry services provided. Laundering of  
         personal clothing and custom items (such as draperies or ligatures) may also require negotiation. 
 
     b. Decreased Coordination Between User Groups. Outsourcing laundry may impair coordination between user groups,  
         such as the Motor Pool for laundry pick-up/delivery, linen repair/tailoring, and patient wards. 
 
     c. Cost Volatility. Outsourcing laundry services decreases stability on production costs. If outsourced, limited  
         competition increases the potential for uncontrolled service levels and rising costs. 
 
     d. Production Rigidity. Off-site laundry service does not ensure the changing priorities at Medical Lake Campus can 
         be met. Controlling production in-house provides the means to react quickly to changing conditions, such as  
         linen types, personal linen processing or bulk linen processing. 
 
     e. Lack-of Customization. Outsourcing laundry limits production agility. Currently, on-site feedback allows  
         adjustments to the process line that quickly address issues identified during quality control. 
 
      f. Poor Quality Control. Off-site laundry does not ensure control of all laundry operations. Regulatory  
         requirements, such as infection control procedures, are easily observed and monitored and adjusted through  
         on-site operations. 
 
     g. Poor Quality Assurance. Outsourcing laundry results in diminished quality assurance. Current on-site  
         laundering supports efficient coordination of linen repair or tailoring, and helps eliminate “caught-short”  
         situations by monitoring inventory. 
 
3. Upgrade the Existing Laundry Building 
 

We rejected this option because renovations to modernize the existing laundry facility are neither economically nor practically 
feasible. The existing facility requires extensive remodeling to replace all major building systems to meet 2016 IBC seismic and 
lateral load requirements.
 
     + Structural reinforcement is required.
     + Roofing systems need replacement.
     + Energy upgrades are required (such as replacing doors and windows and adding exterior insulation).
     + Accessibility upgrades are necessary (replacing door hardware, modify rooms to provide clearance).
     + HVAC systems require replacement.
     + Electrical upgrades are needed.
 
Upgrades will require multiple phases with multiple business disruptions. There are currently no options for temporarily 
outsourcing the processing of 8,000 pounds of linen per day. Locating the laundry facility at Lakeland Village contradicts the 
Master Plan and future growth projections for the Medical Lake Campus.
 
Estimated Cost: $13.7 Million
 
4. Recommended Option – Build a new Laundry Building at ESH 
 

We selected this option because it best serves the needs of the DSHS patients and residents at ESH and LV with a steady, 
reliable, sustainable supply of clean linens. It improves work conditions for laundry workers and will save energy costs. This 
option improves our standing with CMS and TJC by reducing cross contamination of laundry. Modern, ergonomic processes will 
reduce injuries by minimizing lifting/straining demands. Injury related time off claims will decrease. Utility costs are expected to 
reduce substantially due to more efficient and modern equipment. The HVAC, plumbing and electrical systems will function 
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properly, improving productivity, and reducing down time for repairs.
 
Estimated Cost: $11.3 Million 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project assures a reliable supply of clean linens, bedding, towels, and personal clothing for the residents at Lakeland 
Village and the patients at Easter State Hospital. This infrastructure supports essential client services and can be directly or 
indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain infrastructure assets at 2012 baseline condition levels. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Energy 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of building processes  
              to reduce greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decrease percentage of adults reporting fair or poor health. 
 
Goal 4: Healthy and Safe Communities – Safe People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective and Accountable Government – Customer Satisfaction and Confidence 
     1.2) Customer Satisfaction: Increase Washington as an employer of choice. 
     1.3) Customer Confidence: Increase/maintain timely delivery for state services. 
 
Goal 5: Efficient, Effective and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the statewide energy use index of state facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
A statewide laundry study assessing laundry operations at all DSHS institutions was completed in April 2001. 
 
The study examined the condition of the laundry facilities, studied a variety of options, and recommended phased laundry 
upgrades and replacement. The age and condition of the existing laundry facility at Medical Lake, the limited commercial 
laundry options available in the Spokane area to process the institutions' laundry, and the critical need for clean laundry  
were all key concerns. The study recommended a new laundry facility be constructed on the Medical Lake campus. The 2014 
Medical Lake Infrastructure Master Plan recommended the new laundry be constructed on the Eastern State Hospital campus 
adjacent, or attached to, the new Boiler Building for maximum energy efficiency. The new Laundry Building Pre-Design has 
been completed.

Location
City:  Medical Lake County:  Spokane Legislative District:  009

Project Type

New Facilities/Additions (Major Projects)
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Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management Impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  11,100,000  150,000  900,000 State Bldg Constr-State

 11,100,000  0  150,000  0  900,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  10,050,000 State Bldg Constr-State

 10,050,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Medical Lake Campus - Laundry Facility

Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 18,000 MACC per Square Foot $317

Usable Square Feet 16,200 Escalated MACC per Square Foot $341

Space Efficiency 90.0% A/E Fee Class B

Construction Type Laundry and cleaning facilitiesA/E Fee Percentage 8.60%

Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate Medical Lake, WA

Contingency Rate 5%

Base Month July-17

Project Administered By Agency

Predesign Start March-16 Predesign End July-16

Design Start July-17 Design End March-18

Construction Start August-19 Construction End August-20

Construction Duration 12 Months

Total Project $10,154,483 Total Project Escalated $10,899,973

Rounded Escalated Total $10,900,000

kelly.lerner@dshs.wa.gov

DSHS

Medical Lake Campus - Laundry Facility

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner, RA Project Manager, Office of Capital Programs

(509) 720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Medical Lake Campus - Laundry Facility

Agency

Project Name

OFM Project Number

DSHS

Medical Lake Campus - Laundry Facility

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $150,000

A/E Basic Design Services $354,963

Extra Services $277,500

Other Services $264,476

Design Services Contingency $52,347

Consultant Services Subtotal $1,099,286 Consultant Services Subtotal Escalated $1,131,529

Construction Contingencies $284,850 Construction Contingencies Escalated $308,094

Maximum Allowable Construction 

Cost (MACC)
$5,697,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$6,140,898

Sales Tax $520,421 Sales Tax Escalated $561,063

Construction Subtotal $6,502,271 Construction Subtotal Escalated $7,010,055

Equipment $2,000,000

Sales Tax $174,000

Non-Taxable Items $0

Equipment Subtotal $2,174,000 Equipment Subtotal Escalated $2,351,399

Artwork Subtotal $30,704 Artwork Subtotal Escalated $30,704

Agency Project Administration 

Subtotal
$326,721

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $326,721 Project Administation Subtotal Escalated $353,382

Other Costs Subtotal $21,500 Other Costs Subtotal Escalated $22,904

Total Project $10,154,483 Total Project Escalated $10,899,973

Rounded Escalated Total $10,900,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Date Run:  9/12/2016   4:26PM

Report Number:  CBS002

Naselle Youth Camp-Medical & Dental Facility: New ConstructionProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
17Agency Priority:

Program: 020

This project proposes to combine the medical, dental, and social services in a remodeled existing building partially occupied by 
the social services offices. The combined services increases capacity of each service; improves the efficiency of these 
services; reduces the current maintenance needs in existing buildings ; and improves operational and energy performance.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The existing Medical-Dental buildings are old and adapted to this use resulting in functional and privacy issues. They are too 
small for the number of contacts which can reach into the 600s per month. In November of 2015 there were 634 total health 
care contacts on campus and four off campus. Average intakes are 260 per year or 22 per month. There are PREA issues in 
the existing buildings, too little administration space, and too little medical storage space. 
 
The Medical Group Management Association (MGMA) recommends 1,900 square feet per practitioner (for a family practice 
which is comparable); assuming at least one Dentist and one Physician that suggests a minimum of 3,900 total square feet is 
required. Standard square foot parameter reference materials suggest 400 total square feet per patient. The existing combined 
medical and dental buildings are 1,200 total square feet. The existing buildings do not adequately support one practitioner and 
only 2 to 3 patients by the numbers. Using 634 contacts per month the current average hourly patient load in an eight hour day 
is at least 3.5 per hour. Given patient needs are not clockwork it is reasonable to assume the demand is far exceeding the 
capacity in the current buildings: 
 
     +  Not big enough waiting area for residents      
     +  Not adequate privacy when residents are receiving medical or dental consultation 
     +  Limited space for medical staff to perform their regular tasks  
     +  Lack of space to store medical and dental supplies 
 
Social Services currently housed in the Eagle Lodge were relocated here on a limited budget restricting the adaption to using 
the existing sleeping rooms with minimal modification. The result was a poor performing collection of spaces, awkward in their 
layout and function for the services provided. At the time of the relocation there were many preservation needs: electrical 
upgrades/emergency power; a new roof; siding repairs and window upgrades; interior finishes, fixtures and equipment 
restoration and upgrades. 
 
2. WHAT IS THE PROJECT? 
 
This project remodels the existing Eagle Lodge where Social Services offices are currently located. The building is upgraded 
and renovated to support the medical/dental and social services providing adequate space for each service, including an 
elevator to serve the second floor. The total combined space will be 6,888 square feet, or about 3,444 square feet for 
medical/dental and 3,444 square feet for social services plus the space required for an elevator and lobby. 
 
The work includes: 
 
     +  Restoring the exterior siding finishes; 
     +  Replacing the single pane windows with energy efficient units;  
     +  Upgrading or replacing the heating and cooling equipment for higher energy efficiency and reliable operation;  
     +  Improving the layout of the social services offices, meeting rooms, and support spaces; 
     +  Providing spaces for the medical and dental services including: intake/reception, exam rooms, treatment rooms, offices,  
         consultation room, medical and dental storage and utility spaces. 
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 Description
This project includes pre-planning, design, and construction in the 2017-19 biennium. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
The project provides modernized and more efficient spaces for social services and creates new medical/dental service spaces 
required for the work load currently experienced and projected in the future. The project renovates an existing structure that is 
in need of asset preservation; improves energy and operational efficiencies; and reduces the overall costs for a new medical 
and dental building (including eliminating land acquisition costs) and the costs for restoration and improvement to the existing 
social service spaces in Eagle Lodge. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project improves social and health services provided to the residents at Naselle Youth Camp. The project also improves 
the conditions for the staff providing these services making delivery of services more efficient and effective via appropriately 
designed spaces. And this project improves the safety, health and wellbeing of staff and residents with added privacy, 
appropriate finishes, PREA compliant layouts, and accessibility. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing  
 
This alternative compromises important program support services for the youth, risks HIPPA violations, and reduces the quality 
of Social and Health services. 
 
2. Acquire Land and Construct a New Building 
 
This alternative is impacted by environmental and site restrictions requiring acquisition of adjacent land subject to a seller 
controlled market. 
 
3. Remodel Eagle Lodge 
 
This alternative preserves an existing asset, combines services for greater operational efficiency and client service, and has a 
better cost-benefit ratio. This project also minimizes the temporary relocation of medical and dental services. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project provides appropriate medical and dental clinical space to meet the health needs of youthful offenders at Naselle 
Youth Camp. Assuring the health of youth in our care can be directly or indirectly tied to the following Results Washington 
objectives: 
 
  Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
   
  Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
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 Description
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
  Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
            greenhouse gas emissions. 
 
  Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
  Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
   
  Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The youth committed to custody in Juvenile Rehabilitation often require extensive medical and dental services. Social services 
are important to the programs at Naselle Youth Camp. The supportive relationships between the programs and the buildings 
that house them are evidence based and is validated in the 2004 JRA Master Plan: 
 
2.0 Project Description 
 
     2.1 Legislative Scope/Project Overview 
            This master planning effort has involved a comprehensive investigation of physical plant modifications required in  
            support of advanced operational practices and institutional infrastructure. 
            Potential plant modification in response to changing needs have also been explored, with attention to improvements  
            required in support of advanced treatment operations for an increasingly complex mental health population. 
 
     2.2 Background/Project Drivers 
            The continuum of care includes Residential, Extended and Mainstream mental health programs that assist the 65%  
            of committed youth now identified with mental health disorders.  
 
     2.3 Goals and Objectives 
            The master plan study has critical key goals and objectives that formed the basis for the analyses and ultimate  
            recommendations outlined in the document. These include the following: 
                 +  To continue to explore and improve operations and facilities to better meet the needs of the youth 
                 + To assess current facilities and operations and make recommendations for cost effective improvements to  
                    meet the future needs. 
 
Additionally, the 2004 Predesign and Siting Acute Mental Health Unit Study states the following: 
 
1.0 Executive Summary 
 
     This report, prepared for the Washington Department of Social and Health Services, Juvenile Rehabilitation Administration  
     (JRA), examines the programs, services and physical facilities required to provide acute mental health services to youth  
     committed to JRA custody. Specifically, it documents "facility development (spaces and organization) responsive to  
     operational and environmental priorities." 
 
3.0 Program Analysis 
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     3.1 Assumptions 
            JRA staff are better able to provide appropriate and effective treatment ... and ... have expressed the belief that, with  
            enhanced professional staffing and physical plant improvements, the vast majority of youth assigned to Residential 
            Mental Health can receive the best and highest level of care suitable to their needs.

Location
City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project repairs and remodels an existing building. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,890,000  3,890,000 State Bldg Constr-State

 3,890,000  0  0  0  3,890,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, major renovation project, such as this, replace existing building components or systems. No operating budget 
impacts are anticipated. If operating budget impacts are identified during the design or construction phases, they will be 
identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 6,888 MACC per Square Foot $342

Usable Square Feet 5,854 Escalated MACC per Square Foot $365

Space Efficiency 85.0% A/E Fee Class A

Construction Type Medical office and clinics A/E Fee Percentage 13.88%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Pacific County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start June-17 Predesign End August-17

Design Start September-17 Design End March-18

Construction Start July-18 Construction End June-19

Construction Duration 11 Months

Total Project $3,652,448 Total Project Escalated $3,890,055

Rounded Escalated Total $3,890,000

hayskm@dshs.wa.gov

DSHs

NYC-Eagle Lodge: Social & Health Services Renovation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHs

NYC-Eagle Lodge: Social & Health Services Renovation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $35,000

A/E Basic Design Services $248,140

Extra Services $24,000

Other Services $123,483

Design Services Contingency $43,062

Consultant Services Subtotal $473,685 Consultant Services Subtotal Escalated $496,247

Construction Contingencies $235,540 Construction Contingencies Escalated $251,510

Maximum Allowable Construction 

Cost (MACC)
$2,355,400

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,515,097

Sales Tax $207,275 Sales Tax Escalated $221,329

Construction Subtotal $2,798,215 Construction Subtotal Escalated $2,987,936

Equipment $122,000

Sales Tax $9,760

Non-Taxable Items $0

Equipment Subtotal $131,760 Equipment Subtotal Escalated $140,694

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$213,289

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $213,289 Project Administation Subtotal Escalated $227,750

Other Costs Subtotal $35,500 Other Costs Subtotal Escalated $37,428

Total Project $3,652,448 Total Project Escalated $3,890,055

Rounded Escalated Total $3,890,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Rainier School-Multiple Buildings: Roofing Replacement & RepairsProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation

18Agency Priority:

Program: 040

The Department of Social and Health Services (DSHS) recognizes the uncertain future of the Residential Habilitation Centers 
(RHCs) has reduced legislative investment in the campuses resulting in a significant backlog of critical deferred maintenance. 
Consequently, many of the roofs at Rainier School are past their useful life and have failed. This project replaces three roofs 
and repairs three roofs at Rainier School.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Clay tile roofs on buildings across the campus have numerous leaks. Roofing repairs requiring removal, cleaning, replacement 
of damage to the underlayment, and reinstallation of the clay tile roofing. Membrane roofs on several buildings across the 
campus are worn through the protective layer from normal weather conditions causing expansion and contraction of the 
membrane structural layer splitting the roof making the membranes susceptible to spontaneously leaks. The leaks in all of 
these buildings are numerous, increasing and difficult to keep up with the placement of buckets to catch water before it 
penetrates into living and work spaces below. Trying to keep up catching the leaks requires excessive maintenance effort taking 
away from other routine and critical maintenance. The 2016 update of the DSHS Facility Condition Assessment scores of all 
these roofs as unsatisfactory except for the Central Kitchen which is rated poor. These roofs are a priority because of the costs 
for maintenance to chase the leaks, repairing the damage the leaks are causing, and the risk to the health and safety to the 
clients and staff affected. Continuing to defer these repairs to a future biennium will escalated the cost of the repairs and the 
ongoing excessive maintenance effort chasing the leaks and repairing the damage. 
 
2. WHAT IS THE PROJECT? 
 
The project repairs or replaces six roofs across campus including stopping water leaks, replacing missing clay tiles, resetting 
loose clay tiles, replacing damaged flashings, repairing or replacement of failing roof membranes, and repairs to some interior 
damage already occurring in the living and work spaces. Specifically, roofing work will be completed on Maintenance Shop 
(#23), Commissary (#24), Maintenance Storage (#28), Laundry and Sewing Room (#31), Hurlbert (#32), and the Central 
Kitchen (#36). 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project stops the rapid decline of these neglected roofs across the Rainier School campus, restores the life expectancy of 
the roof coverings, and completes major roof repairs or replacement. The buildings can then provide safer living conditions for 
clients, safer working environments for staff, and significantly reduce the maintenance and repairs of these buildings. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project extends the life span of those six buildings and allows the facility to keep functioning without relocating programs or 
residents to different buildings. This project will enhance the ability of staff to support the institution. 
 
The program addresses all major roofs preservation backlog, a total of $2.4 million, for these buildings. 
 
The stakeholders for this project include clients and institutional staff. The safety of staff and clients using these buildings pose 
the greatest consequence if the project is not funded. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
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 Description
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The alternatives considered are: 
 
1. Do nothing and continue chasing the leaks with buckets. 
 
2. Relocate clients and/or program staff. 
 
3. Repair/Replace the leaking roofs. This is the preferred alternative because it is the only reasonable and practical alternative  
    to preserve the public asset and to sustain the current programs. Costs for alternatives other than the preferred one are  
    difficult-to-impossible to assess.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSJS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project replaces failing roofing on several campus support buildings. The services provided in these facilities support a 
variety of campus activities benefitting clients and can be directly or indirectly tied to the following Results Washington 
objectives: 
 
Goal 4: Healthy and Safe Communities � Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
 
Goal 4: Healthy and Safe Communities � Safe People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective and Accountable Government � Customer Satisfaction and Confidence 
     1.2) Customer Satisfaction: Increase Washington as an employer of choice. 
     1.3) Customer Confidence: Increase/maintain timely delivery for state services. 
 
Goal 5: Efficient, Effective and Accountable Government � Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the statewide energy use index of state facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Despite the uncertainty of the RHCs and the institutional care of individuals with intellectual and developmental disabilities, it 
is certain that Rainier School will still be serving clients for many years into the future. The existing housing and support 
services buildings will need to continue to provide shelter and services for years to come. If these assets are not preserved 
today they will deteriorate until they are uninhabitable and the cost impact will extraordinary.   

Location

City:  Buckley County:  Pierce Legislative District:  031

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Growth Management impacts

This project will not change census capacity or the number of FTEs. No growth management impacts are anticipated.

 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

057-1  2,400,000  2,400,000 State Bldg Constr-State

 2,400,000  0  0  0  2,400,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase the census. It does not affect growth management.
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
20Agency Priority:

Program: 030

This project replaces the 30 year-old, soiled and worn broadloom carpet in three wards of the Eastlake Building at Eastern 
State Hospital with durable vinyl tile in public areas and sheet vinyl in patient bedrooms. The carpet in these hallways, patient 
rooms, and nurses stations is stained, smelly, and worn out. It cannot be maintained in a sanitary condition, harboring germs 
that could lead to patient infections. This project also installs durable vinyl tile over scarred and rough concrete in the primary 
utility corridor in the Eastlake basement level. This corridor is used for transporting food to the wards and it is impossible to 
keep clean in its current state. Finally, this project replaces 30 year-old broadloom carpet at Westlake Hospital with heavy duty 
carpet tiles. The carpet in both locations is coming up at the seams, creating trip hazards for patients, staff and visitors. This 
carpet replacement project will improve housing conditions, infection control, air quality, and safety at both hospitals.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY?  
 
The 1985 broadloom carpet in the three Eastlake Hospital Adult Psychiatric wards’ hallways, patient rooms, nurses stations, 
and shared spaces is stained, worn, smelly, wrinkled, and coming up at the seams. Psychiatric patients have urinated and 
defecated on this carpet for close to 30 years. Worn carpet is difficult to clean and presents an infection control hazard. Loose 
seams presents trip hazards for patients and staff. This carpet compromises the health and care for the 90 psychiatric patients 
that live on these wards. 
 
The basement utility corridors were originally carpeted. There have been multiple sewer back-up floods and the carpet  
was removed due to rot and contamination. The concrete floor, scarred with glue, is uneven. It is impossible to keep clean  
and sanitary. All food carts from the food service pass through these utility corridors on their way to the wards, serving  
over 223 patients.  
 
The 1983 broadloom carpet in the public areas of Westlake Hospital is stained, worn, wrinkled and coming up at the seams. 
Loose seams presents trip hazards for patients and staff. Worn carpet is difficult to clean and maintain and presents an 
infection control hazard. 102 geropsychiatric and HMH patients are cared for at Westlake Hospital.  
 
The carpet in these areas of Eastlake and Westlake Hospitals are rated as “unsatisfactory” in the Facility Inventory, Condition 
Assessment and Planning database. This project reduces the preservation backlog for these two buildings, a total of $33.4 
million. The condition assessment status of the floor coverings in Eastlake and Westlake hospitals will change from "poor" or 
"failing" to "new" in theFacility Inventory, Condition Assessment and Planning database. 
 
Providing a clean, sanitary environment for its patients is a top priority for Eastern State Hospital and sanitary hospital 
conditions are required by The Joint Commission and the Centers for Medical and Medicaid Services.  
 
2. WHAT IS THE PROJECT?  
 
This project replaces the 30 year-old, soiled broadloom carpet in three Adult Psychiatric Units at Eastlake Hospital wards with 
durable vinyl tile in the common areas and sheet vinyl in the patient bedrooms. It replaces vinyl composition tile over scarred 
and rough concrete in the primary service corridor in the Eastlake basement level. It replaces 30 year-old broadloom carpet in 
Westlake Hospital public hallways and lobby with heavy duty carpet tiles.  
 
The project will be designed and installed in FY 17-19.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project improves infection control, reduces trip hazards and associated liability, and replaces a significantly worn element 
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of two hospital buildings.  
 
4. WHO BENEFITS FROM THE PROJECT?  
 
This project improves the residential wards in Eastlake Hospital and the public spaces in Westlake Hospital. This will make 
cleaning and infection control much easier, reducing the work required of housekeeping and maintenance staff.  
 
The 326 patients and 851 staff at ESH will benefit from better infection control in both hospitals. Patients, staff and visitors will 
not be exposed to trip hazards thus reducing risk of injury, and liability for the state.  
 
Replacing this carpet will improve our standing with Department of Health, the Joint Commission and the Center for Medicare 
and Medicaid Services, better assuring our continued accreditation and certification.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
We rejected this option because the high risk of disease transmission and trip hazards. The condition of this carpet threatens 
the health of the 326 patients and 851 staff at ESH.  
 
2. Recommended Option: Replace 30 year-old, worn out carpet with durable vinyl tile, sheet vinyl, and carpet tiles. 
We selected this option because it supports the health and care of the 326 patients and 851 staff at ESH by improving infection 
control, air quality, and reducing trip hazards. With resilient flooring installed in wards, ESH will be able to maintain sanitary 
conditions for their vulnerable patients and staff.  
 
Estimated Cost: $3,000,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project advances safe and clean hospital conditions in support of patient care and hospital operations that can be directly 
or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The 2014 Medical Lake Infrastructure Master Plan recommended carpet replacement in these areas.

Location
City:  Medical Lake County:  Spokane Legislative District:  006
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Eastern State Hospital- Infection Control Flooring ReplacementProject Title: 

 Description

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project does not increase census or FTEs. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,000,000  3,000,000 State Bldg Constr-State

 3,000,000  0  0  0  3,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project address the preservation of existing facilities. This project adds no new square footage and no additional operating 
budget FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 14.13%

Remodel Yes Projected Life of Asset (Years) 15

Alternative Public Works Project No Art Requirement Applies no

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start October-17 Design End March-18

Construction Start July-18 Construction End April-19

Construction Duration 9 Months

Total Project $2,669,950 Total Project Escalated $3,000,173

Rounded Escalated Total $3,000,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

ESH-Westlake&Eastlake: Inection Control Flooring Replacement
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

ESH-Westlake&Eastlake: Inection Control Flooring Replacement

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $210,189

Extra Services $0

Other Services $87,694

Design Services Contingency $29,788

Consultant Services Subtotal $327,671 Consultant Services Subtotal Escalated $362,999

Construction Contingencies $182,000 Construction Contingencies Escalated $204,914

Maximum Allowable Construction 

Cost (MACC)
$1,820,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,049,138

Sales Tax $174,174 Sales Tax Escalated $196,103

Construction Subtotal $2,176,174 Construction Subtotal Escalated $2,450,155

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$166,106

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $166,106 Project Administation Subtotal Escalated $187,019

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $2,669,950 Total Project Escalated $3,000,173

Rounded Escalated Total $3,000,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Special Commitment Center: Kitchen & Dining Room UpgradesProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
22Agency Priority:

Program: 135

Construction of the Secure Commitment Facility on McNeil Island was completed in 2004. The facility was sited around several 
existing buildings and several new buildings were constructed. Due to budget constraints the existing buildings were not 
remodeled to the full extent intended. King Hall is one of the oldest existing buildings (constructed in 1940,) currently housing 
administrative offices and the kitchen. This project renovates the existing kitchen and dining hall, corrects code deficiencies, 
upgrades building systems, renovates interior finishes, adds food storage space, replaces obsolete kitchen equipment, and 
improves ADA accessibility.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The federal prison system constructed the kitchen and dining facility currently operated by the SCC in the 1950s. Minor capital 
improvements in previous biennium address immediate kitchen deficiencies, but a more comprehensive project is necessary to 
correct code deficiencies, improve operational efficiencies, and extend the life of this essential facility. 
 
Issues include: 
 
     +  The existing kitchen does not meet current fire code requirements.  
     +  The existing wall, floor and ceiling finishes are worn and difficult to sanitize and maintain. 
     +  The existing plumbing systems are old, undersized and do not function as required with the newer equipment. 
     +  The kitchen lacks adequate power for the existing cooking equipment. The kitchen and dining room lighting is  
          inadequate. 
     +  The heating, cooling, and ventilation cannot maintain acceptable comfort standards.   
 
The kitchen lacks sufficient dry-goods storage space, requiring storage outside the facility, resulting increase production costs 
due to many small deliveries. For security and programmatic reasons, the dining room needs to be restructured to appropriately 
manage and monitor the residents during meal times. Along with being crowded the dining area was not originally constructed 
for ADA accessibility.  Due to limited seating availability, and the need to control when residents may enter, they must line up 
outside unprotected from the weather.  The mechanical and electrical systems are old and not designed for the equipment and 
nature of use, resulting in continual failures requiring emergency repairs and restoration. 
 
This project will improve the operations and efficiencies of the Dietary Services Department at the Special Commitment Center. 
Upon completion of this project, the refurbished kitchen will be well positioned to prepare diets that meet medical needs and 
serve meals in an efficient, orderly and safe manner. 
 
2. WHAT IS THE PROJECT? 
 
This project upgrades and modernizes the kitchen and dining hall at the total confinement facility for the Special Commitment 
Center (SCC) on McNeil Island. The scope of work includes the following:  
 
     +  Correct fire code and health code deficiencies  
     +  Upgrade plumbing, electrical, lighting and HVAC systems  
     +  Renovate and clean-up interior finishes  
     +  Add and/or reconfigure existing space for dry storage  
     +  Replace obsolete kitchen equipment  
     +  Remodel the building entrance to improve ADA accessibility and provide a sheltered queuing area at the main  
         entry to the dining room 
 

409



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  20081506

Date Run:  9/12/2016   6:01PM

Report Number:  CBS002

Special Commitment Center: Kitchen & Dining Room UpgradesProject Title: 

 Description
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This investment buys a modernized kitchen and dining facility appropriately sized and configured to meet the needs of the SCC 
total confinement facility for years into the future. These improvements will: 
 
     +  Modernize the kitchen to improve sanitation, storage, and food preservation 
     +  Provide a suitable environment for the production of food 
     +  Extend the life of selected pieces of kitchen equipment 
     +  Provide adequate dining space to accommodate an increased census 
     +  Comply with health and safety codes and ADA requirements 
 
The improvements installed as part of this project will reduce the Department's preservation backlog for this facility as reported 
in the DSHS Facility Condition Assessment. Building components and systems rated as "poor" or "failing" in the 2014 DSHS 
Facility Condition Assessment update will be rated as "good" or new" once the project has been completed. The overall rating 
for the kitchen and dining room will be upgraded to a "good" rating. 
 
This project will extend the life of the kitchen and dining room at the SCC total confinement facility. This project will also provide 
cover or shelter from the weather for those residents waiting in line for meal service. The health of the SCC residents will also 
be assured. Food and nutrition for medically appropriate diets is important for a healthy life style. A sanitary kitchen 
environment to properly store, prepare and serve food is essential for this program. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The SCC residents receive three meals per day. At the current census, that's more than 300,000 meals a year. Additionally, 
dozens of SCC residents work in the kitchen.  
 
Additional benefits include:  
     +  Better external and internal access to the dining room  
     +  Residents will receive their meals more quickly and efficiently  
     +  Meals will be medically and nutritionally appropriate  
     +  Facility has appropriate environmental controls  
 
The project, by itself, does not change the number of operating FTEs required in the kitchen. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
There may be some data connectivity requirements. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
At the request of the legislature for the 2015-17 biennium, the feasibility of preparing food at Western State Hospital was 
evaluated as an alternative to reduce the kitchen requirements at SCC and reduce costs. The conclusion was that the current 
costs per meal, per person is the lowest at SCC of all DSHS and that off-site preparation would increase cost. Additionally, 
particularly given the unreliability of the transportation systems to the island, off-site food preparation would significantly 
increase the risk of meal delivery continuity. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
 

410



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  20081506

Date Run:  9/12/2016   6:01PM

Report Number:  CBS002

Special Commitment Center: Kitchen & Dining Room UpgradesProject Title: 

 Description
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at 20 DSHS campuses, etc. These facilities house clients and programs that are directly 
or indirectly tied to the following Results Washington objectives: 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce 
greenhouse            gas emissions.
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The kitchen has had numerous system failures resulting in costly emergent repairs, and forcing temporary food preparation and 
dining alternatives. The food prepared by the kitchen is under constant scrutiny by the residents, and has been the basis of 
numerous legal complaints. The facility is required to maintain continuous monitoring and records to be to ensure food is 
prepared correctly and can be proved.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,300,000  4,300,000 State Bldg Constr-State

 4,300,000  0  0  0  4,300,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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 Operating Impacts

No Operating Impact

Narrative

This project will repair & renew existing space to serve an existing program. There will be no increased operating impacts as a 
result of this project. No adverse operating budget impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 5,000 MACC per Square Foot $438

Usable Square Feet 4,000 Escalated MACC per Square Foot $448

Space Efficiency 80.0% A/E Fee Class B

Construction Type Dining halls/institute A/E Fee Percentage 12.52%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate Pierce

Contingency Rate 10%

Base Month June-18

Project Administered By Agency

Predesign Start July-17 Predesign End September-17

Design Start October-17 Design End August-17

Construction Start October-18 Construction End October-19

Construction Duration 12 Months

Total Project $4,214,252 Total Project Escalated $4,300,216

Rounded Escalated Total $4,300,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

MooreCN@DSHS.WA.Gov

DSHS

Special Commitment Center-Kitchen & Dining Room: Upgrades
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Special Commitment Center-Kitchen & Dining Room: Upgrades

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $208,109

Extra Services $115,000

Other Services $93,498

Design Services Contingency $41,661

Consultant Services Subtotal $458,267 Consultant Services Subtotal Escalated $461,418

Construction Contingencies $219,000 Construction Contingencies Escalated $224,103

Maximum Allowable Construction 

Cost (MACC)
$2,190,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,237,667

Sales Tax $190,311 Sales Tax Escalated $194,480

Construction Subtotal $2,599,311 Construction Subtotal Escalated $2,656,250

Equipment $850,000

Sales Tax $67,150

Non-Taxable Items $0

Equipment Subtotal $917,150 Equipment Subtotal Escalated $938,520

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$162,524

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $162,524 Project Administation Subtotal Escalated $166,311

Other Costs Subtotal $77,000 Other Costs Subtotal Escalated $77,717

Total Project $4,214,252 Total Project Escalated $4,300,216

Rounded Escalated Total $4,300,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
24Agency Priority:

Program: 030

This project designs and constructs a new Boiler Plant to replace the structurally unstable original building built in the 1890s. 
The new Boiler Plant will support hospital operations: steam for hot water and space heating for the 223 patients at Eastlake 
Hospital and the Administration Building. It will also provide steam and hot water for food preparation for all 325 patients at both 
the Eastlake and Westlake Hospitals.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY?  
 
The Boiler Building is failing structurally. The Joint Commission requires a central plant capable of providing reliable space 
heating and hot water for the patients and staff. This project is a high priority for Eastern State Hospital because it supports 
essential patient care services for 325 patients and 851 staff.  
 
When the Boiler Building fails, 223 patients at Eastlake Hospital and most of the administrative staff for Eastern State Hospital 
will be without hot water, space heating, and food service. An additional 102 patients at Westlake Hospital will be without food 
service. DSHS will need to bring in multiple mobile steam generators to support patient care while designing and building a new 
Boiler Building. Or we will need to relocate patients from Eastlake Hospital and find food services for the patients at Westlake 
Hospital. There is no facility in Washington State that could house so many psychiatric patients.  
 
The Boiler Building was constructed with the original hospital in the early 1890s. The structure is an unreinforced masonry 
building with stone foundations sitting directly in soil. It houses three operational boilers and two retired boilers, serving the 
Eastlake Building, the Kitchen/Dining Building, and the Administration Building. The Boiler Building supplies steam to these 
facilities for domestic hot water, food preparation, and space heating. The Boiler Building also houses an emergency generator 
which supports boiler operations. When the Boiler Building fails, the three operation boilers and the emergency generator will 
be crushed and will need to be replaced.  
 
The Boiler Building has unused square footage with very high ceilings and a cavernous coal storage bin. The building is much 
larger than required for today's operations and very energy inefficient. The building is rated as “Poor” in theFacility Inventory, 
Condition Assessment and Planning database. A 2006 structural study and a 2014 Master Plan Study both recommend 
building replacement. 
 
2. WHAT IS THE PROJECT? 
 
This project designs and constructs a new 4,000 square foot Boiler Building to replace the existing 9232 square foot building. 
Three existing boilers with an anticipated life-span of 20 more years will be relocated into new Boiler Plant. We will design the 
new Boiler Plant to allow for the potential addition of a new laundry plant (to replace the antiquated Lakeland Village Laundry 
Building) in future biennia. The new Boiler Plant will be built in a new location so that the existing Boiler Building can function 
during construction.  
 
The project will abate hazardous materials from the two original coal-fired boilers. Upon completion of the new Boiler Building 
and after abatement of the two original boilers, the existing Boiler Building will be demolished.  
 
Pre-design will begin in summer 2017, followed immediately by design and construction.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project significantly increases the reliability of steam production, reduces the risk of utility failure, and reduces health and 
life safety risks for patients and staff in the Hospital, Kitchen/Dining Building, and Boiler Plant. A new Boiler Plant will greatly 
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 Description
improve the reliability of domestic hot water and space heating for patients and staff in the Eastlake Building, the Kitchen/ 
Dining Building, and the Administration Building. The new building will also improve safety and the working environment for the 
Stationary Engineers working in the building.  
 
Replacement of the existing Boiler Building will prevent a structural failure, catastrophic to hospital operations.  
The new building will be: 
 
     + More reliable in the production of steam for domestic hot water, food preparation, and space heating 
     + Energy efficiency resulting from a new building and new equipment 
     + Sized appropriate to its function 
 
This project will improve our standing with Joint Commission, Department of Health and the Centers for Medicare and Medicaid 
Services supporting continued accreditation and certification efforts. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The 325 patients and 851 staff at Eastern State Hospital will benefit from a reliable source of hot water, space heating, and food 
service. Maintenance staff will benefit from working in a safe building and more energy efficient building. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
A February, 2006 report by NAC Architecture studied three options and recommends replacement of the building. The 2014 
Medical Lake Infrastructure Master Plan also recommends replacement of the building for the same reasons and proposes 
moving the existing boilers (installed in 1997) for cost savings.  
 
1. Do Nothing 
 
This option was rejected due to the unacceptable risk to patients and staff. 
 
2. Structural reinforcement of existing building 
 
This option was rejected because it could not guarantee long term stability  or sustainability and the costs were only 13% less. 
Construction time would be greater due to the lack of reinforced footings, lack of reinforcing in the masonry walls, and the 
structural fragility of the roof structure. 
 
Estimated Cost: $4,850,000 (based on 2006 estimates and 6% per year construction cost increase) 
 
3. Recommended Option: Replacement.  
 
This option was selected because it gives the best value for investment and provides long term sustainability for patient  care at 
Eastern State Hospital. It mitigates the risk of building collapse and provides a safe environment for maintenance staff.  
 
Estimated Cost: $5,400,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
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8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project assures a reliable delivery of steam for space heating and domestic hot water at Eastern State Hospital. This 
infrastructure supports hospital operations and patient services that can be directly or indirectly tied to the following Results 
Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce 
greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
A February, 2006 report by NAC Architecture studied three options and recommends replacement of the building. The 2014 
Medical Lake Infrastructure Master Plan recommends replacement of the building for the same reasons and proposes moving 
the existing boilers (installed in 1997) for cost savings.

Location
City:  Medical Lake County:  Spokane Legislative District:  009

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management Impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,400,000  5,400,000 State Bldg Constr-State

 5,400,000  0  0  0  5,400,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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 Operating Impacts

No Operating Impact

Narrative

Operating impacts or savings cannot be identified yet without a design that specifically identifies the type of boilers to be 
installed. No operating budget impacts are anticipated before Fiscal Year 2019.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 4,000 MACC per Square Foot $864

Usable Square Feet 3,800 Escalated MACC per Square Foot $974

Space Efficiency 95.0% A/E Fee Class A

Construction Type Heating and power plants A/E Fee Percentage 10.53%

Remodel No Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 5%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start September-17 Design End April-18

Construction Start July-18 Construction End July-19

Construction Duration 12 Months

Total Project $4,800,410 Total Project Escalated $5,399,917

Rounded Escalated Total $5,400,000

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Eastern State Hospital: New Boiler Plant

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

Eastern State Hospital: New Boiler Plant

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $263,581

Extra Services $155,000

Other Services $118,421

Design Services Contingency $26,850

Consultant Services Subtotal $563,852 Consultant Services Subtotal Escalated $623,647

Construction Contingencies $172,750 Construction Contingencies Escalated $195,173

Maximum Allowable Construction 

Cost (MACC)
$3,455,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,896,407

Sales Tax $315,614 Sales Tax Escalated $355,968

Construction Subtotal $3,943,364 Construction Subtotal Escalated $4,447,548

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $19,482 Artwork Subtotal Escalated $19,482

Agency Project Administration 

Subtotal
$273,712

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $273,712 Project Administation Subtotal Escalated $309,240

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $4,800,410 Total Project Escalated $5,399,917

Rounded Escalated Total $5,400,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Starting Fiscal Year: 2018

Project Class: Preservation
25Agency Priority:

Program: 135

This project addresses drinking water concerns identified by the Department of Health affecting more than 250 residents at the 
Special Commitment Center (SCC) plus 400 staff on McNeil Island. This project performs a thorough evaluation of the existing 
drinking water system, locates potential water wells sites, and engineers a solution that best provides clean drinking water in 
compliance with the WACs. The drinking water on McNeil Island and the SCC is often brown, the distribution system leakage is 
high, and the deteriorating water treatment plant is vulnerable to failure. Additionally, there are structural problems with the dam 
supporting the reservoir for the island’s drinking water.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 

The drinking water on McNeil Island and the SCC is often brown due to high water turbidity and leaky water lines, the 
distribution system leakage is high, and the deteriorating water treatment plant is operating outside of its design and vulnerable 
to treatment and equipment failures. The Department of Corrections received a Notice of Correction from DOH dated Oct 7, 
2015 which identified problems with the water treatment plant and leaking distribution system. DOH also required DOC to have 
a new water source or treatment plant in place by Sep 2018. 
 
Butterworth Reservoir currently provides the drinking water for all of the facilities on McNeil Island. Due to recently discovered 
structural problems with the Butterworth Dam, the Department of Ecology in their letter dated July 25, 2016, directed lower 
water levels for the Butterworth Reservoir. Lower water levels in the reservoir contribute to higher water turbidity and complaints 
about discolored drinking water. 
 
2. WHAT IS THE PROJECT? 
 
This project will thoroughly evaluate the existing water treatment plant and distribution system and look for potential well water 
sources, then design a solution which best provides clean drinking water in compliance with WAC regulatory requirements. 
Should a source of well water be found, the project will construct new water wells, pump houses, and supporting infrastructure 
to provide drinking water to the SCC and supporting DOC facilities. The project will also repair leaking water lines which service 
the SCC and supporting DOC facilities. The project will not repair water water lines that service unoccupied facilities. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
The project will find new sources of drinking water and/or correct the problems associated with the existing treatment and 
distribution system to provide clean drinking water for Special Commitment Center residents and staff. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Over 250 full time residents and 400 employees on McNeil Island will benefit from clean drinking water. Additionally, the State 
will avoid potential litigation costs and fines associated with failing to comply with drinking water regulations. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
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DOC/DSHS McNeil Island-Infrastructure: Water System ReplacementProject Title: 

 Description
 
This alternative was rejected as DOC is required to meet the WAC drinking water requirements and DOC has received a Letter 
of Correction from DOH.  
 
2. Replace the McNeil Drinking Water System 
 
This alternative designs the most cost effective solution to the drinking water problems on McNeil Island by performing a 
thorough evaluation of the existing treatment and distribution systems and searching for new drinking water sources. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The Special Commitment Center is located on McNeil Island for the care and treatment of approximately 265 sexually violent 
predators. The Department of Corrections, through Correctional Industries, provides maintenance and operations support for 
the island including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is 
submitted jointly by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term 
operation of the SCC program.. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The Department of Health Letter of Correction is attached.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,670,000  4,670,000 State Bldg Constr-State

 4,670,000  0  0  0  4,670,000 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Agency

Project Name MIS Water System Improvements

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 1 MACC per Square Foot $2,976,241

Usable Square Feet 1 Escalated MACC per Square Foot $3,138,149

Space Efficiency 100.0% A/E Fee Class B

Construction Type Other Sch. B Projects A/E Fee Percentage 9.27%

Remodel No Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate McNeil Island

Contingency Rate 5%

Base Month July-16

Project Administered By Agency

Predesign Start Predesign End

Design Start September-17 Design End April-18

Construction Start June-18 Construction End September-19

Construction Duration 15 Months

Total Project $4,430,341 Total Project Escalated $4,669,955

Rounded Escalated Total $4,670,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kent Nugen

360-725-8345

kdnugen@doc1.wa.gov

DOC_DSHS
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Agency

Project Name MIS Water System Improvements

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DOC_DSHS

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $175,000

A/E Basic Design Services $199,888

Extra Services $311,000

Other Services $89,805

Design Services Contingency $38,785

Consultant Services Subtotal $814,477 Consultant Services Subtotal Escalated $850,579

Construction Contingencies $148,812 Construction Contingencies Escalated $159,646

Maximum Allowable Construction 

Cost (MACC)
$2,976,241

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,138,149

Sales Tax $246,879 Sales Tax Escalated $260,526

Construction Subtotal $3,371,932 Construction Subtotal Escalated $3,558,321

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$209,431

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $209,431 Project Administation Subtotal Escalated $224,678

Other Costs Subtotal $34,500 Other Costs Subtotal Escalated $36,377

Total Project $4,430,341 Total Project Escalated $4,669,955

Rounded Escalated Total $4,670,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
30Agency Priority:

Program: 020

This project renovates the last two of three residential housing units at Naselle Youth Camp scheduled to address important 
preservation and space utilization issues. The renovation of the Mariner Housing Unit was completed with funding in the 
2013-15 biennium. A similar renovation of the Cougar Housing Unit and the Moolock Housing Unit is requested in the 2017-19 
and 2019-21 biennium.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The age, layout, number of occupants planned for and code compliance deficiencies of the original lodges require renovation 
and remodeling to meet the requirements of the current programs, treatments, and safety of the staff and residents. The needs 
of the current population are different than when the lodges were built. The wear and tear is more severe, the need for visual 
control is greater and the integrated treatment programs require different types of spaces than the original design provides. The 
building systems: heating & cooling, fire protection (lack of), electrical, and finishes are worn out, non-existent, or require 
constant maintenance. The energy efficiencies of the original design are well below todays expectations. 
 
The three medium security housing units at Naselle Youth Camp were originally constructed in 1978. Current deficiencies 
include: 
 
     +  The electrical, mechanical, and plumbing systems have outlived their anticipated lives and need upgrading. 
     +  The buildings are not ADA accessible and lack adequate fire suppression systems.  
     +  The floor framing is in poor condition due to exceedingly damp climatic conditions and poor exterior drainage. 
     +  The interior finishes show excessive wear due to continuous residential abuse from a higher acuity population.  
     +  Interior mechanical grilles need to be revised or replaced to be anti-ligature reducing the risk of suicide.  
 
The Cougar and Moolock buildings are in fair to poor condition as reported in the 2014 Facilities Condition Assessment, 
meaning that they are operational but need replacement of major building systems. Building systems listed as poor include: 
Interior and Exterior Doors; Communication and Security Systems; Interior Walls and Floors; and the Water Distribution 
System. This project addresses the preservation backlog for these two buildings, which is currently calculated at $1.73 million. 
 
2. WHAT IS THE PROJECT? 
 
This project at Naselle Youth Camp renovates the last two of three 24-bed residential units – Cougar and Moolock Lodges 
(Mariner completed in the 2013-15 biennium). The scope of work includes the following elements: 
     +  Upgrade the mechanical, electrical, plumbing, and security systems.  
     +  Install a fire sprinkler system.  
     +  Replace single pane windows with insulated security units.  
     +  Refurbish and harden worn-out interior finishes.  
     +  Provide ADA accessibility.  
     +  Replace mechanical grilles and plumbing fixtures with suicide resistant anti-ligature fixtures.  
     +  Improve exterior drainage.  
     +  Remodel the interiors to eliminate multiple floor levels.  
     +  Eliminate the duty station and remodel group rooms, laundry, isolation rooms, and staff office areas for better  
         space utilization.  
 
Because this is an occupied campus, the project is phased so work occurs in only one cottage at a time. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
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Restoring and modernizing the housing unit buildings to serve the residents and staff for the long term commitment to the 
programs at NYC provides stronger support for the treatment programs, improve operational efficiencies for the long term 
commitment to the camp and support the success of the programs.   
 
Renovating the existing lodges by modifying the layouts to improve operational and program supports, improving life and health 
safety, improving durability of finishes, and improving energy efficiencies will result in better functioning cottages.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
All of the residents and the staff benefit from this project, directly or indirectly. The residents and staff living and working in the 
lodge are direct beneficiaries; the rest of the camps residents and staff benefit indirectly from this project as a result of 
improved program and operational supports helping the residents respond to treatment programs, the CMO staff spending less 
time on excessive maintenance, the program staff not fighting the challenges of the existing building layout and poor conditions 
affecting the residents and the safety of staff. 
 
If the second phase of this project is not funded, these two housing units will continue to deteriorate and eventually will become 
uninhabitable. Failing electrical, plumbing, and structural systems require repair now. Emergency corrective repairs strain the 
maintenance budget and are only a temporary fix but would be lost investments if done before a major renovation. The housing 
units will continue to fail to meet ADA access, fire suppression, and interior sanitation code issues. The likelihood of 
environmental damage to sensitive areas at Pete's Creek increases the risk of liability. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing  
 
This alternative is unacceptable because the condition of the buildings creates hazards and compromises the reasonable 
quality of life the residents are entitled to. 
 
2. Building New Residences  
 
This alternative might be the best but the costs associated with new construction, environmental mitigation, demolition of the 
existing buildings, and the temporary relocation of the residents adds costs unnecessarily. 
 
3. Full Renovation  
 
The general layout and function of these residences with renovation and minor space planning revisions create acceptable cost 
effective housing to support the programs.  
 
Completion of this project results in increased efficiencies in operations; improved staff morale; and reduced risk and liability 
associated with limited line-of-sight operations.  
 
Though these housing units are "softer" than other housing units in JRA's system, project costs are very similar to other 
projects of this scope and scale. Pacific County area construction costs provide the basis for construction estimates. These 
costs continue to rise due to material volatility, a tight labor market, and the remote location of this campus. The estimates are 
comparable to other project of this nature and building type. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
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No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The second phase of this project renovates additional housing units for youthful offenders, a growing number of which 
demonstrate mental health issues. Safe, secure, appropriate housing units advance the program’s training and rehabilitative 
efforts and can be directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce greenhouse 
gas 
             emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The Rehabilitation Administration has stated they are committed to the continued operation of the Naselle Youth Camp for the 
next decade. This work is important to the continued operations.

Location
City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  8,255,000  1,561,107  338,893  3,090,000 State Bldg Constr-State
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 8,255,000  1,561,107  338,893  0  3,090,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,265,000 State Bldg Constr-State

 3,265,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project will not change census capacity or the number of institutional staff. No impacts to the operating budget or operating 
FTEs are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 6,888 MACC per Square Foot $272

Usable Square Feet 5,510 Escalated MACC per Square Foot $306

Space Efficiency 80.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 14.10%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Pacific County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start June-19 Design End February-20

Construction Start April-20 Construction End May-21

Construction Duration 13 Months

Total Project $2,915,515 Total Project Escalated $3,265,321

Rounded Escalated Total $3,265,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

NYC-Cougar Lodge Renovation
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

NYC-Cougar Lodge Renovation

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $25,000

A/E Basic Design Services $200,799

Extra Services $20,000

Other Services $102,214

Design Services Contingency $34,801

Consultant Services Subtotal $382,814 Consultant Services Subtotal Escalated $421,925

Construction Contingencies $187,629 Construction Contingencies Escalated $210,764

Maximum Allowable Construction 

Cost (MACC)
$1,876,290

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,107,417

Sales Tax $165,114 Sales Tax Escalated $185,455

Construction Subtotal $2,229,033 Construction Subtotal Escalated $2,503,636

Equipment $40,000

Sales Tax $3,200

Non-Taxable Items $0

Equipment Subtotal $43,200 Equipment Subtotal Escalated $48,527

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$179,469

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $179,469 Project Administation Subtotal Escalated $201,598

Other Costs Subtotal $81,000 Other Costs Subtotal Escalated $89,635

Total Project $2,915,515 Total Project Escalated $3,265,321

Rounded Escalated Total $3,265,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 6,888 MACC per Square Foot $272

Usable Square Feet 5,510 Escalated MACC per Square Foot $289

Space Efficiency 80.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 14.10%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Pacific County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start June-17 Design End February-18

Construction Start April-18 Construction End May-19

Construction Duration 13 Months

Total Project $2,915,515 Total Project Escalated $3,089,508

Rounded Escalated Total $3,090,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

NYC-Moolock Lodge Renovation
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

NYC-Moolock Lodge Renovation

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $25,000

A/E Basic Design Services $200,799

Extra Services $20,000

Other Services $102,214

Design Services Contingency $34,801

Consultant Services Subtotal $382,814 Consultant Services Subtotal Escalated $399,244

Construction Contingencies $187,629 Construction Contingencies Escalated $199,413

Maximum Allowable Construction 

Cost (MACC)
$1,876,290

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,993,915

Sales Tax $165,114 Sales Tax Escalated $175,467

Construction Subtotal $2,229,033 Construction Subtotal Escalated $2,368,795

Equipment $40,000

Sales Tax $3,200

Non-Taxable Items $0

Equipment Subtotal $43,200 Equipment Subtotal Escalated $45,913

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$179,469

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $179,469 Project Administation Subtotal Escalated $190,740

Other Costs Subtotal $81,000 Other Costs Subtotal Escalated $84,816

Total Project $2,915,515 Total Project Escalated $3,089,508

Rounded Escalated Total $3,090,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Eastern State Hospital: Westlake Building RenovationProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
31Agency Priority:

Program: 030

This project designs and builds two Americans with Disabilities Act (ADA) compliant toilet rooms per ward at Westlake Hospital. 
These eight ADA-compliant toilet rooms will improve the health, safety, and dignity of patients with disabilities and eliminate the 
possibility of litigation should a patient needing accessibility features not be accommodated. The project also adds a new entry 
canopy to protect patients unloaded from ambulances, and extends a fire access road around the north side of the hospital.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY?  
 
There are no toilet rooms in the Westlake Hospital wards that meet ADA requirements. Westlake Hospital serves 102 
geropsychiatric and HMH patients, many of whom are disabled. It is difficult for patients with disabilities and patients in 
wheelchairs to use the existing toilet facilities. Not addressing the needs of this population leaves the hospital vulnerable to 
legal claims for not making reasonable attempts to accommodate persons with disabilities. 
 
There is no canopy at the entrance to Westlake Hospital. Contrary to health codes, patients are unloaded from ambulances 
with no protection from rain or snow. 
 
Though designed, the fire access road around Westlake Hospital was never built. The hospital rests on a wooded hillside, and 
emergency fire protection vehicles cannot protect the building without access. The number of wildfires in eastern Washington 
has increased in recent years due to drought. The 102 patients living at Westlake Hospital cannot be adequately protected from 
fire without an access road around the building. 
 
2. WHAT IS THE PROJECT?  
 
This project designs and builds two Americans with Disabilities Act (ADA) compliant toilet rooms per ward at the Westlake 
Hospital. These eight ADA-compliant toilet rooms will better serve patients with disabilities and eliminate the possibility of 
litigation if a patient needing accessibility features cannot be accommodated. This project also adds a new entry canopy to 
protect patients being unloaded from ambulances, and extends a fire access road around the north side of the hospital.  
 
The project will be designed and built during FY 17-19. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
ADA-compliant bathrooms enhance the health, safety, and dignity of patients with disabilities. Staff can better care for patients 
in ADA- compliant toilet rooms with adequate space for wheelchairs. An entry canopy would protect patients from rain and snow 
as they are unloaded from ambulances. A fire access road would provide additional fire protection for Westlake Hospital.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project improves the health and safety for 102 geropsychiatric and HMH patients cared for at Westlake Hospital and the 
851 staff at ESH. Patients with disabilities will be able to use accessible bathrooms and are less likely to injure themselves in 
accessible bathrooms. Patients will be protected from bad weather as they are unloaded from ambulances. Completion of this 
project will improve the safety of aging patients, increase efficiencies in operations and reduce risk and liability associated with 
non-ADA bathrooms, lack of weather protection, and lack of a fire access road.  
 
This project will improve our standing with the Joint Commission, the Department of Health and the Centers for Medicare and 
Medicaid Services, supporting continued accreditation and certification efforts. 
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5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED?  
 
1. Do Nothing
We rejected this option because of the risk of harm to patients with disabilities trying to use non-ADA compliant bathrooms and 
the staff that care for them at Westlake Hospital. 
 
2. Recommended Option 
 
Install 2 ADA-compliant toilet rooms per ward at Westlake Hospital, build an entry canopy to protect patients from rain and 
snow, and build a fire road around the hospital to improve fire protection. We selected this option because it improves the 
safety of aging patients, increases efficiencies in operations, and reduces risk and liability associated with non-ADA bathrooms, 
lack of weather protection, and lack of a fire access road.  
 
Estimated Cost: $1,800,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project renovates Westlake Hospital to accommodate patients with disabilities and protect them from bad weather and fire 
danger. This infrastructure supports hospital operations and patient services that can be directly or indirectly tied to the 
following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The 2014 Medical Lake Infrastructure Master Plan recommends the installation of ADA-bathrooms, an entry canopy, and fire 
road around Westlake Hospital.

Location
City:  Medical Lake County:  Spokane Legislative District:  009

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Project Number:  30002406

Date Run:  9/12/2016   4:45PM

Report Number:  CBS002

Eastern State Hospital: Westlake Building RenovationProject Title: 

 Description

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,800,000  1,800,000 State Bldg Constr-State

 1,800,000  0  0  0  1,800,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project will not change census capacity or the number of institutional staff. No impacts to the operating budget or operating 
FTEs are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 14.70%

Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies no

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start October-17 Design End March-18

Construction Start July-18 Construction End January-19

Construction Duration 6 Months

Total Project $1,608,474 Total Project Escalated $1,800,318

Rounded Escalated Total $1,800,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Eastern State Hospital-Westlake: Building Renovation
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

Eastern State Hospital-Westlake: Building Renovation

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $123,226

Extra Services $57,500

Other Services $128,623

Design Services Contingency $30,935

Consultant Services Subtotal $340,284 Consultant Services Subtotal Escalated $377,408

Construction Contingencies $97,000 Construction Contingencies Escalated $108,834

Maximum Allowable Construction 

Cost (MACC)
$970,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,088,340

Sales Tax $92,829 Sales Tax Escalated $104,155

Construction Subtotal $1,159,829 Construction Subtotal Escalated $1,301,329

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$108,361

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $108,361 Project Administation Subtotal Escalated $121,581

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $1,608,474 Total Project Escalated $1,800,318

Rounded Escalated Total $1,800,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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*
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Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

These Minor Works projects renovate and repair the facilities and infrastructure on McNeil Island to allow the continued use of 
the island for the Special Commitment Center. The Department of Corrections has stewardship of McNeil Island, the supporting 
infrastructure, and the fleet of seven ships which transport people, goods, and services to and from the island. Maintaining 
these infrastructure elements in operable condition are critical for the continued use of the island for the Special Commitment 
Center.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
2. WHAT IS THE PROJECT? 
 
Over two biennia, this project addresses the repairs, preservation, or replacement of the following systems and capital assets 
on McNeil Island: 
 
     +  New Water Well at the Special Commitment Center 
     +  New Water Well at Marine Facilities 
     +  Marine Boat Maintenance Building Repairs 
     +  Still Harbor Dock Replacement 
     +  Marine Electrical Improvements 
     +  Electrical Distribution Repairs 
     +  Fire Department Boat Lift Replacement 
     +  Water Lines Repair 
     +  Wash Water Recycle System Replacement at Ship Yard 
     +  Lead Paint Removal at Auto Shop 
     +  Barge Slip Ramp Repair 
     +  Marine Boat Buildings Repairs & Renovations 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project repairs, preserves, and replaces essential infrastructure and support facilities essential for the continued operation 
of the Special Commitment Center on McNeil Island.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The residents and staff of the Special Commitment Center directly benefit from improvements funded in this project. The DOC 
staff and inmate workers of Correction Industries directly benefit from the infrastructure and marine facilities improvements. 
Ultimately, the citizens of the State of Washington benefit by having the Special Commitment Center operating on McNeil 
Island. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
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Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 Description
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
 
To do nothing allows the island's marine facilities and infrastructure to continue to deteriorate to the point of failure that would 
require immediate and expensive repairs, and in the extreme, compromise the ongoing operations of the Special Commitment 
Center. 
 
2. Discontinue the SCC Operations of McNeil Island 
 
It is very unlikely there is any public or legislative interest in either discontinuing the SCC program or moving the program off 
the island. This option is not being pursued. 
  
3. Maintaining Island Marine Facilities and Infrastructure  
 
This is the preferred option for supporting the Special Commitment Center program and providing adequate facilities for the 
DOC Correctional Industries crew proving island support and services. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These projects support operations for the Special Commitment Center on McNeil Island.  These efforts either directly or 
indirectly support the following Result Washington goals: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
These projects are submitted jointly by the Department of Corrections and the Department of Social and Health Services.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)
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Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 Description

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,850,000  3,850,000 State Bldg Constr-State

 5,850,000  0  0  0  3,850,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,000,000 State Bldg Constr-State

 2,000,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

 SubProjects

SubProject Title: 

SubProject Number:  30003730

McNeil Island-SCC: New Water Wells
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Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003730

McNeil Island-SCC: New Water Wells

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

Program: 135

This project corrects the DOH identified drinking water problems by drilling a new well(s) near the Special Commitments Center, 
connecting it to the SCC's water lines, and disconnecting the SCC from the Island's leaking water distribution system.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
The drinking water at the SCC is often brown, the distribution system leakage is high, and the deteriorating water treatment 
plant is operating outside of its design and vulnerable to treatment and equipment failures. The Department of Corrections 
received a Notice of Correction from DOH dated Oct 7, 2015 which identified problems with the water treatment plant and 
leaking distribution system. DOH also required DOC to find a new water source or treatment plant by Sep 2018. 
 
Proposed Project 
This project provides a potable water source by drilling a new well(s) and pump house(s) near the Special Commitments 
Center, connecting to the SCC's water lines, and disconnecting the SCC from the Island's leaky water distribution system. 
 
Consequence of Not Funding 
If this project is not funded, the SCC will continue to receive brown drinking water and fail to comply with DOH's Notice of 
Correction and WAC drinking water requirements. 

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  945,000  945,000 State Bldg Constr-State

Total  945,000  0  0  0  945,000 

444



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003730

McNeil Island-SCC: New Water Wells

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003734

McNeil Island-Marine Facilities: Construct New Water Wells
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003734

McNeil Island-Marine Facilities: Construct New Water Wells

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

Program: 135

This project corrects the DOH identified drinking water problems by drilling a new well(s) near the Marine Facilities, connecting 
it to the Marine Facility water lines, and disconnecting the Marine Facilities from the Island's leaking water distribution system.

Project Summary

Project Description

Background 
?The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent 
predators. The Department of Corrections, through Correctional Industries, provides maintenance and operations support for 
the island including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is 
submitted jointly by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term 
operation of the SCC program. 
 
Problem Statement 
The drinking water on McNeil Island is often brown, the distribution system leakage is high, and the deteriorating water 
treatment plant is operating outside of its design and vulnerable to treatment and equipment failures. The Department of 
Corrections received a Notice of Correction from DOH dated Oct 7, 2015 which identified problems with the water treatment 
plant and leaking distribution system. DOH also required DOC to find a new water source or treatment plant by Sep 2018. 
 
Proposed Project 
This project provides a potable water source by drilling a new well(s) and building a well house(s) near the Marine Facilities, 
connecting to the Marine Facilities' water lines, and disconnecting the Marine Facilities from the Island's leaky water distribution 
system. 
 
Consequence of Not Funding 
If this project is not funded, McNeil Island will continue to have brown drinking water and fail to comply with DOH's Notice of 
Correction and WAC drinking water requirements.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  865,000  865,000 State Bldg Constr-State

Total  865,000  0  0  0  865,000 
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003734

McNeil Island-Marine Facilities: Construct New Water Wells

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003726

McNeil Island-Marine Boat Maintenance Bldg: Repair
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003726

McNeil Island-Marine Boat Maintenance Bldg: Repair

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

Program: 135

This project replaces several damaged footings and rotten wood support columns. The structural integrity of the entire building 
is degraded and uninhabitable. Several structural wood columns have completely failed and the facility is at a high risk of 
failure, especially during a seismic and/or high wind event.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
The structural integrity of the entire building is degraded and uninhabitable. Several structural wood columns are rotten and 
have completely failed. The facility is at a high risk of failure, especially during a seismic and/or high wind event. This facility 
provides direct support to dry dock maintenance. The Department of Corrections (DOC) operates a fleet of 7 ships (3 
passenger ferries, 2 tug boats, & 2 barges) that serve McNeil Island the SCC. Offenders perform ship maintenance under the 
supervision of DOC staff at a reduced cost to the state to comply with the United States Coast Guard dry-dock regulatory 
schedule of twice in a 5 year period. 
 
Proposed Project 
This project will replace several damaged footings and rotten wood support columns and restore this uninhabitable facility back 
to operational use. 
 
Consequence of Not Funding 
The facility will remain uninhabitable and the program risks failing to comply with US Coast Guard maintenance regulations; 
requiring contracting of ship maintenance at significantly higher costs.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003726

McNeil Island-Marine Boat Maintenance Bldg: Repair

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  500,000  500,000 State Bldg Constr-State

Total  500,000  0  0  0  500,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003223

McNeil Island-Marine Structures: Still Harbor Dock Replacement
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003223

McNeil Island-Marine Structures: Still Harbor Dock Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

Program: 135

This project corrects the flawed design of the fail-prone Still Harbor dock by replacing the mismatched concrete floats with an all 
weather system to eliminate the need for recurring emergency repair projects. The project also replaces the moorings in Still 
Harbor with correctly sized moorings; preventing the barges from drifting and grounding during severe weather. This project will 
also eliminate the requirement to constantly reset the moorings.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
The Still Harbor dock is constructed of different sized concrete floats which are bolted together. In rough seas, the different 
sized floats experience mismatched buoyancy forces which stress the float connections and ultimately lead to connection 
failures. This design flaw is attributed to the storm damages in 2014 and 2015, which closed the dock and required emergency 
repair projects to restore the dock to service. The barges are also secured to the Still Harbor dock, and further contributes to 
the damages to the dock. The barges can also be secured to the mooring in Still Harbor, however the barges are too large for 
the mooring and during rough seas, the barges drag the mooring around the harbor and often grounding. 
 
Proposed Project 
This project corrects the flawed design of the fail-prone Still Harbor dock by replacing the mismatched concrete dock floats 
with an all weather dock system. The project also replaces the inadequate moorings in Still Harbor. 
 
Consequence of Not Funding 
The Still Harbor dock will continue to fail during storms and require emergency repair projects. ?The barges will drift during 
severe weather, dragging the moorings around the harbor, and often grounding.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003223

McNeil Island-Marine Structures: Still Harbor Dock Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  875,000  875,000 State Bldg Constr-State

Total  875,000  0  0  0  875,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003229

McNeil Island-Infrastructure: Marine Electrical Improvements
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003229

McNeil Island-Infrastructure: Marine Electrical Improvements

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

Program: 135

This project eliminates electrocution hazards by replacing the failing electrical feeder and service to the McNeil Island marine 
facilities, installs new shore power for boats in dry dock and at the Steilacoom dock.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
Plumbing fixtures and metal surfaces in the marine facilities have been energized and the electrical system poses severe safety 
and electrocution hazards to staff. Both the 12,470 volt electrical feeder and the 480 volt service to the marine facilities are over 
40 years old and deteriorated from exposure to the elements. The service connections were not installed correctly, are 
corroded, and are repeatedly exposed to salt water during high tides. 
 
Proposed Project 
This project replaces the failing electrical service to the McNeil Island marine facilities and installs new electrical panels to 
provide shore power for vessels in dry dock and at the Steilacoom dock. 
 
Consequence of Not Funding 
The electrical service to the Marine facilities will continue to degrade, increasing the risks of failure and frequency of 
electrocution. Loss of electrical service to the Marine facilities will hinder recurring maintenance of ferries, tugboats, and barges 
that support daily operations at McNeil Island and the SCC. Lack of electrical service to the dry dock and Steilacoom dock will 
require continued use of generators for shore power, and the recurring costs associated with generator maintenance, fuel 
purchases, and transportation of fuel to McNeil island.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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 SubProjects

SubProject Title: 

SubProject Number:  30003229

McNeil Island-Infrastructure: Marine Electrical Improvements

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  250,000  250,000 State Bldg Constr-State

Total  250,000  0  0  0  250,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003230

McNeil Island-Infrastructure: Electrical Distribution Repairs
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Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003230

McNeil Island-Infrastructure: Electrical Distribution Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

Program: 135

This project improves reliability of McNeil Island's electrical distribution system during severe weather by removing and 
deactivating, unneeded power poles, transformers, and overhead high voltage lines. The project also replaces needed power 
poles and replaces worn mechanical connectors with copper "C" type connectors to correct power fluctuations.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
McNeil Island's above ground power lines and aging power poles are vulnerable to tree and storm damage during high winds. 
Several sections of the island's electrical distribution system are no longer used or required, however those sections are 
susceptible to high winds and have caused power outages at the SCC. Emergency repairs required to restore power are 
hindered by access to the island during severe weather. Additionally, the power lines are fastened using mechanical 
connections causing power fluctuations due to repeated cycles of expansion and contraction. The power fluctuations and brown 
outs drive premature wear and failure on the security electronics, computer, and communications systems. 
 
Proposed Project 
This project improves reliability of the electrical distribution system by removing and deactivating, power poles, transformers, 
and overhead high voltage lines in selected areas of the island prone to downed lines. The project also replaces needed power 
poles and replaces the worn mechnical connectors with copper "C" type connectors to correct power fluctuations. 
 
Consequence of Not Funding 
If not funded, McNeil Island and the SCC will continue to operate without reliable power, require emergency repairs after 
storms, and disrupt operations at the Special Commitments Center. The power fluctuations and brown outs will continue to 
degrade the security electronics, computer, and communications systems at the SCC.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003230

McNeil Island-Infrastructure: Electrical Distribution Repairs

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  215,000  215,000 State Bldg Constr-State

Total  215,000  0  0  0  215,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003228

McNeil Island-Fire Department Boat Lift: Replacement
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Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003228

McNeil Island-Fire Department Boat Lift: Replacement

Starting Fiscal Year: 2016

Project Class: Preservation
32Agency Priority:

Program: 135

This project replaces the unserviceable outboard speed boat lift at the Main Dock. The new lift expedites responses to fuel spills 
and medical evacuations. The boat will also be stored out of the corrosive salt water.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 

Problem Statement 
The existing boat lift is no longer operational. The rescue boat is stored in the calmer waters at the Still Harbor Dock to 
minimize the risk of damage from rough seas. An additional 30 minutes is required to launch the rescue boat and travel to the 
main dock for medical evacuations and respond to fuel spills as required by the Department of Ecology.  Both the Main Dock 
and Still Harbor Dock are not ADA compliant and there can be significant challenges with transporting patients and staff down 
the ramp to the dock, especially at low tides. The boat lift enables staff to load patients in a secure environment and then lower 
the boat to the water for transportation. 
 
Proposed Project 
This project replaces the inoperable outboard speed boat lift at the Main Dock to enable rapid responses to fuel spills and 
medical evacuations. 
 
Consequence of Not Funding 
Responses to environmental emergencies, and medical evacuations will continue to be delayed. As medical treatment 
capabilities are limited on the island, delays evacuating patients and staff during medical emergencies are an increased risk. 

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003228

McNeil Island-Fire Department Boat Lift: Replacement

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  200,000  200,000 State Bldg Constr-State

Total  200,000  0  0  0  200,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003733

McNeil Island-Infrastructure: Water Lines Repairs
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Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003733

McNeil Island-Infrastructure: Water Lines Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
32Agency Priority:

Program: 135

This project corrects the DOH identified drinking water problems by performing targeted repairs on leaking water lines which 
serve occupied facilities on McNeil Island and installing valves in strategic locations to isolate unneeded water lines from 
service.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
The drinking water on McNeil Island is often brown and the distribution system leakage is high. DOH issued a Notice of 
Correction dated Oct 7, 2015 which identified problems with the leaking distribution system. 
 
Proposed Project 
This project performs targeted repairs on leaking water lines which serve occupied facilities on McNeil Island and installing 
valves at strategic locations to isolate unneeded water lines from service. 
 
Consequence of Not Funding 
If this project is not funded, McNeil Island will continue to have brown drinking water and fail to comply with DOH's Notice of 
Correction and WAC drinking water requirements.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  680,000 State Bldg Constr-State

Total  680,000  0  0  0  0 
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Project Number:  30003211

Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003733

McNeil Island-Infrastructure: Water Lines Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  680,000 State Bldg Constr-State

Total  0  0  0  680,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003729

McNeil Island-Ship Yard: Wash Water Recycle System
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Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003729

McNeil Island-Ship Yard: Wash Water Recycle System

Starting Fiscal Year: 2018

Project Class: Preservation
32Agency Priority:

Program: 135

This project installs a wash water recycling system, similar to commercial car washes, to wash ships in dry dock with reclaimed 
water. The recycling system reduces the quantity of water used to wash ships and the costs associated with environmental 
treatment of the wash water.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
Domestic water is currently used to wash ships in dry dock, requiring treatment of large quantities of water to meet 
environmental regulations. A wash water recycle system, similar to what commercial car washes use, would use reclaimed 
water to wash ships and significantly reduce the quantity and cost of water treatment. 
 
Proposed Project 
This project installs a wash water recycling system to use reclaimed water to wash ships in dry dock. 
 
Consequence of Not Funding 
If not funded, the Department of Corrections will continue to wash ships using domestic drinking water vs. reclaimed water and 
continue paying high operating expenses for water treatment.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  50,000 State Bldg Constr-State

Total  50,000  0  0  0  0 
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003729

McNeil Island-Ship Yard: Wash Water Recycle System

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  50,000 State Bldg Constr-State

Total  0  0  0  50,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003226

McNeil Island-Auto Shop: Lead Paint Removal
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Project Number:  30003211
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Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003226

McNeil Island-Auto Shop: Lead Paint Removal

Starting Fiscal Year: 2020

Project Class: Preservation
32Agency Priority:

Program: 135

This project repairs the roof, abates lead based paint, and renovates the facility to provide secure storage and covered 
workspace in support of DOC's ship maintenance program.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators.  
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery.  This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
The Department of Corrections (DOC) operates a fleet of 7 ships (3 passenger ferries, 2 tug boats, & 2 barges) that serve 
McNeil Island the SCC. Offenders perform ship maintenance under the supervision of DOC staff at a reduced cost to the state 
to comply with the United States Coast Guard dry-dock regulatory schedule of twice in a 5 year period. There is no covered 
storage and workspace for ship maintenance. The former auto shop is conveniently located adjacent to the dry dock and use of 
that facility would directly support the preventative maintenance schedule for the island's aging fleet. ?This large facility is 
currently uninhabitable because lead-based paint is peeling from the ceiling and falling to the floor where it can be stepped on, 
become airborne and an inhalation hazard. 
 
Proposed Project 
This project repairs the leaking roof, abates lead paint, and renovates the facility to support dry-dock maintenance. On-site 
storage and covered work space will improve maintenance efficiencies, reduce the cost of vessel dry-dock maintenance from 
time and material savings; and enable DOC to meet US Coast Guard maintenance regulations. 
 
Consequence of Not Funding 
The auto shop will remain uninhabitable and the program risks failing to comply with US Coast Guard maintenance regulations; 
requiring contracting of ship maintenance at significantly higher costs.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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Date Run:  9/12/2016   4:47PM

Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003226

McNeil Island-Auto Shop: Lead Paint Removal

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  305,000 State Bldg Constr-State

Total  305,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  305,000 State Bldg Constr-State

Total  0  0  0  305,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003735

McNeil Island-Barge Slip: Ramp Repair
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Report Number:  CBS002

DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003735

McNeil Island-Barge Slip: Ramp Repair

Starting Fiscal Year: 2020

Project Class: Preservation
32Agency Priority:

Program: 135

This project repairs the barge slip vehicle ramp by replacing the hinge and the draw-span lift cabling. The barge slip is the sole 
entry point for 190 vehicles/month which provide fuel, food and supplies to McNeil Island and the Special Commitment Center.

Project Summary

Project Description

Background 
The Special Commitment Center is located on McNeil Island for the care and treatment of about 265 sexually violent predators. 
The Department of Corrections, through Correctional Industries, provides maintenance and operations support for the island 
including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is submitted jointly 
by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term operation of the 
SCC program. 
 
Problem Statement 
The hinge and draw-span cabling for the vehicle ramp serving the barge slip is exposed to a marine environment, is nearing the 
end of it's service life, and needs to be replaced. The barge slip and vehicle ramp provides the only way access for vehicles 
entering and leaving the island and is vital to fuel, food, and supply deliveries as well as refuse disposal. An average of 190 
vehicles and 265 passengers per month use the barge to travel to/from McNeil Island. When the hinge and draw-span cabling 
fail, the ramp will be unusable; eliminating vehicle traffic to/from McNeil island. 
 
Proposed Project 
This project repairs the barge slip vehicle ramp by replacing the worn out hinge and the draw-span lift cabling. 
 
Consequence of Not Funding 
If not replaced, the vehicle ramp could fail; potentially injuring personnel, denying vehicle access and needed deliveries to 
McNeil Island. Emergency repairs to the ramp will be significantly more challenging if construction equipment cannot access the 
island after the vehicle ramp fails. 

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  215,000 State Bldg Constr-State

Total  215,000  0  0  0  0 
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003735

McNeil Island-Barge Slip: Ramp Repair

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  215,000 State Bldg Constr-State

Total  0  0  0  215,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003318

McNeil Island-Marine Boat Buildings: Repairs & Renovation

Starting Fiscal Year: 2020

Project Class: Preservation
32Agency Priority:

Program: 135

Both buildings will have to be gone thru to focus on the weak points. We are requesting a second toilet and urinal along with an 
additional designated staff restroom. Renovation of old ways area to a suitable storage area, update of electrical within the 
building including, old wire rope will be removed and disposed of by a contractor. The old cable will be removed from the winch 
and shipways. 1800' of new 7/S" wire rope and will be installed and adjusted as needed.

Project Summary

Project Description

Project Description 
 
 
The bathroom has one toilet and one urinal. We have at any given time during the work day 20 male workers using this one 
facility for 8-10 hours. Patrol Boats could be brought inside for work instead of sitting outside. This would also allow more room 
for projects that each vessel haul out requires such as small parts that need painted or repaired. Currently all of these shops 
are not able to be used to sustain existing re-entry programs or to maintain the marine operations until renovations/repairs are 
completed.  

The facility will continue to be able to use the space for its intended use. Repair/renovation will ensure continued longevity of 
the building.

Location

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure Preservation (Minor Works)
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DOC/DSHS McNeil Island-Infrastructure: Repairs and UpgradesProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003318

McNeil Island-Marine Boat Buildings: Repairs & Renovation

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  750,000 State Bldg Constr-State

Total  750,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  750,000 State Bldg Constr-State

Total  0  0  0  750,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Western State Hospital-Multiple Buildings: Fire SuppressionProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
33Agency Priority:

Program: 030

Some WSH buildings with patient program spaces lack fire protection (sprinklers); including buildings 6 (Art/Infinity Center), 
portions of building 10 and portions of building 16. If a fire occurs the safety of psychiatric patients and staff cannot depend on 
evacuation of the building. This project installs new sprinkler system(s) in patient care areas without fire protection and replaces 
non-vandal resistant sprinkler heads in areas currently with fire protection.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Some WSH buildings with patient program spaces lack fire protection (sprinklers); including buildings 6 (Art/Infinity Center), 
portions of building 10 and portions of building 16. If a fire occurs the safety of psychiatric patients and staff cannot depend on 
evacuation of the building. 
 
The 2012 NFPA 101, Life Safety Code (fire code) proposes major changes in the requirements that affect WSH. The final ruling 
by CMS contains broad implications for the health care industry ranging from hospitals to nursing homes requiring conformance 
to Sections 18.4.2 and 19.4.2 of the new Life Safety Code. New requirements for sprinkler systems in buildings over 75' in 
height above the lowest level of fire department vehicle access require automatic sprinkler systems installed throughout the 
building(s). This major change in industry standards permits a 12 year window for compliance. Future code updates over the 
next 12 years may become even more stringent resulting in requirements for even greater fire protection coverage. 
 
In addition numerous buildings at WSH contain sprinkler systems without tamper/vandal resistant sprinkler heads. This results 
in repeated damages to sprinkler heads by patients. Local fire authorities and other compliance inspectors repeatedly cite WSH 
for unrepaired damages to the existing systems both in program and ward living spaces throughout the hospital. 
 
Many WSH buildings without fire protection house program space; this creates risks to patient’s safety, health and wellbeing. 
Lack of fire protection coverage and the use of non-vandal resistant sprinkler heads leave the hospital exposed to future 
citations. Installing new sprinkler systems in patient care areas and replacing non-vandal resistant sprinkler heads in area’s 
without coverage promotes safer environments of care and meets regulatory compliance standards. 
 
2. WHAT IS THE PROJECT? 
 
This project installs new sprinkler system(s) in patient care areas without fire protection and replaces non-vandal resistant 
sprinkler heads in areas currently with fire protection. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project helps the hospital become compliant with local authorities, national fire safety codes and the certification agencies 
providing funding to the hospital. This project helps WSH provide a safe place for the patients and staff. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
All WSH staff, patients, visitors and the community benefit from safer fire protected buildings on the campus. 
 
Maintenance staff benefit from less time spent fixing vandalized sprinkler heads allowing them to work on other routine and 
emerging maintenance. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
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Western State Hospital-Multiple Buildings: Fire SuppressionProject Title: 

 Description
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing; this is not acceptable because the work is required. 
 
2. This project is the only reasonable alternative to provide patients and staff safety and to meet all codes and certification 
standards. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets multiple buildings on the WSH campus. These facilities house clients and programs that 
are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,600,000  3,800,000 State Bldg Constr-State
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Western State Hospital-Multiple Buildings: Fire SuppressionProject Title: 

 Funding

 7,600,000  0  0  0  3,800,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,800,000 State Bldg Constr-State

 3,800,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these safety improvements simply replace existing building components or systems. No operating budget impacts 
are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 112,190 MACC per Square Foot $41

Usable Square Feet 112,190 Escalated MACC per Square Foot $45

Space Efficiency 100.0% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 13.16%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start August-17 Predesign End November-17

Design Start January-18 Design End May-18

Construction Start September-18 Construction End May-21

Construction Duration 32 Months

Total Project $6,949,792 Total Project Escalated $7,599,771

Rounded Escalated Total $7,600,000

hayskm@dshs.wa.gov

DSHS

WSH-Multiple Buildings: Fire Suppression

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

WSH-Multiple Buildings: Fire Suppression

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $459,468

Extra Services $90,000

Other Services $206,428

Design Services Contingency $75,590

Consultant Services Subtotal $831,486 Consultant Services Subtotal Escalated $883,968

Construction Contingencies $460,000 Construction Contingencies Escalated $505,540

Maximum Allowable Construction 

Cost (MACC)
$4,600,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$5,055,400

Sales Tax $475,640 Sales Tax Escalated $522,729

Construction Subtotal $5,535,640 Construction Subtotal Escalated $6,083,669

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$375,667

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $375,667 Project Administation Subtotal Escalated $412,858

Other Costs Subtotal $207,000 Other Costs Subtotal Escalated $219,276

Total Project $6,949,792 Total Project Escalated $7,599,771

Rounded Escalated Total $7,600,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Eastern State Hospital: Emergency Electrical System UpgradesProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
35Agency Priority:

Program: 030

This project improves the emergency electrical systems at Eastlake and Westlake Hospitals to better care for patients during 
extended power outages. It adds outlets and lighting to the emergency electrical circuit in patient used areas including day 
rooms, exam rooms, galleys, and dining rooms. It also adds outlets and lighting in patient care support areas such as the 
central nursing office, medical records area, telecommunication rooms, and the Kitchen/Dining Building for refrigeration. During 
multi-day power outages, Eastern State Hospital (ESH) struggles to provide adequate levels of patient care. This project will 
improve conditions for ESH patients during multi-day power outages

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Eastern State Hospital experienced numerous deficiencies in the emergency electrical system during the three day power 
outage in November 2015. On the patient wards, there was no power or lighting in dayrooms, exams rooms, galleys, and dining 
rooms. There was also no power or lighting in hospital administrative areas including the nursing office, the medical records 
office, telecommunication rooms, and the kitchen food storage area. There was no emergency power for the elevator which 
connects the food storage area and the kitchen, nor the campus café refrigeration equipment, nor the dishwashers.  
 
This lack of lighting and power in critical areas for over three days made it very difficult for the 851staff at ESH to care for the 
326 patients. In order to provide patient care, staff ran extension cords from emergency power outlets through and across 
hallways to areas that did not have power, in direct conflict with The Joint Commission Standards. The safety and security of 
patients and staff were compromised by both the lack of lighting and extension cords running everywhere. Supplying generators 
for critical areas, extension cords, and emergency lighting strained the resources of Consolidated Support Services (CSS) who 
provide operational support for ESH.  
 
The elevator in the Kitchen/Dining Building did not have power and staff were forced to move food stored in the lower level by 
hand, on carts, to elevators in an adjacent building and back to reach the kitchen. The dishwashers did not have power and 
staff were forced to wash and sanitize all dishes for the entire hospital by hand.  
 
The lack of lighting and power for three days in the nursing area (the designated emergency command center), medical records 
area, and telecom rooms wreaked havoc on hospital operations.  
 
2. WHAT IS THE PROJECT? 
 
This project upgrades the emergency electrical system at ESH by adding loads in critical patient care areas including: 
 
     + Medical equipment outlets in select patient rooms
     + Ward dayroom and galley power and lighting
     + Ward exam rooms power and lighting
     + Ward med room lighting
     + Ward dining room lighting
     + Patient yard area lighting
     + Central Nursing area power and lighting
     + Medical records area power and lighting
     + Telecommunication rooms power and lighting
     + Food Service elevator, dishwashers, and  food storage room lighting
     + Campus café refrigeration equipment 
 
The project will be designed and installed in the 17-19 biennium.  
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Eastern State Hospital: Emergency Electrical System UpgradesProject Title: 

 Description
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project connects critical loads to the emergency power system in wards and support areas so that ESH staff can care for 
patients adequately during an extended power outage. It increases safety and security for patients and staff alike.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The 326 patients and 851 staff at ESH benefit from this project by having adequate lighting and power in critical care areas in 
Eastlake and Westlake Hospitals.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
We rejected this option due to the high risk to the safety and security of ESH patients and staff during multi-day power 
outages. 
 
2. Recommended Option: Add critical loads related to patient care to the emergency electrical system. 
We selected this option because it supports the health and care of the 326 patients and 851 staff at ESH with adequate power 
and lighting during extended, multi-day power outages.  
 
Estimated Cost: $1,500,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves and improves the emergency electrical systems at Eastern State Hospital These facilities house 326 
clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Multi-day power outages are common in Medical Lake. ESH is at the very end of the distribution branch serving the rural 
Medical Lake area and thus experiences higher than usual outage frequency and duration.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Eastern State Hospital: Emergency Electrical System UpgradesProject Title: 

 Description

Growth Management impacts

This project will not change capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,500,000  1,500,000 State Bldg Constr-State

 1,500,000  0  0  0  1,500,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 14.85%

Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies no

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start October-17 Design End March-18

Construction Start July-18 Construction End July-19

Construction Duration 12 Months

Total Project $1,331,151 Total Project Escalated $1,499,740

Rounded Escalated Total $1,500,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Eastern State Hospital: Emergency Electrical System Upgrades
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

Eastern State Hospital: Emergency Electrical System Upgrades

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $110,789

Extra Services $20,000

Other Services $120,789

Design Services Contingency $25,158

Consultant Services Subtotal $276,736 Consultant Services Subtotal Escalated $308,460

Construction Contingencies $80,550 Construction Contingencies Escalated $91,006

Maximum Allowable Construction 

Cost (MACC)
$805,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$910,054

Sales Tax $77,086 Sales Tax Escalated $87,093

Construction Subtotal $963,136 Construction Subtotal Escalated $1,088,153

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$91,279

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $91,279 Project Administation Subtotal Escalated $103,127

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $1,331,151 Total Project Escalated $1,499,740

Rounded Escalated Total $1,500,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Eastern State Hospital-Westlake: New HVAC DDC ControlsProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
36Agency Priority:

Program: 030

This project upgrades the Westlake Hospital HVAC System to full a Direct Digital Control (DDC) system. The original 1983 
pneumatic controls are failing with countless valve leaks. The control system no longer functions to control heat and cooling. 
DDC controls provide healthier, more stable thermal conditions for patients and staff, improving the patient care environment . 
They save energy and costs for ongoing corrective maintenance. The installation of DDC controls will allow the hospital to 
correct deficiencies cited in recent surveys by The Joint Commission.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The controls for the HVAC system at Westlake Hospital are failing. The system is no longer capable of controlling indoor 
temperatures in the hospital. This leads to an uncomfortable and unsafe indoor environment for patients and staff, increased 
energy use, and increased maintenance requirements. The pneumatic tubing which controls the HVAC system is the original 
(1983) and is cracking and leaking air. Original valves throughout the system are failing and leaking water into interior spaces.  
 
The pneumatic HVAC controls for Westlake Hospitals are rated as “unsatisfactory” in theFacility Inventory, Condition 
Assessment and Planning database. This project reduces the $9.5 million preservation backlog for Westlake. The condition 
assessment status of the HVAC System in Westlake Hospital will change from "poor" or "failing" to "new" in theFacility 
Inventory, Condition Assessment and Planning database.  
 
Providing a stable thermal environment for the 102 geropsychiatric and HMH patients at Westlake Hospital is a top priority for 
Eastern State Hospital. Furthermore, interior environment thermal controls are required by The Joint Commission and the 
Centers for Medicare and Medicaid Services. 
 
2. WHAT IS THE PROJECT?  
 
This project upgrades the Westlake Hospital HVAC System to a full Direct Digital Control (DDC) system. It replace all valves 
and their controls and installs supply and return temperature sensors. All valves will be controlled via the wireless system 
previously and successfully installed in Eastlake Hospital. This avoids the associated costs of conduit installation and reduces 
the cost of controls.  
 
The DDC system will be designed and installed in FY 17-19.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
Replacing the failing pneumatic system with a DDC system provides stable thermal conditions for patients and staff at Westlake 
Hospital and allows ESH to meet TJC and CMS Environment of Care Standards for temperature and humidity. Replacement 
reduces maintenance time as it is possible to “see” what is happening in the system from the head-end of the system, located 
at the campus HVAC Shop. Corrections and adjustments can often be made without leaving the shop. DDC systems can more 
closely control valves, dampers and room temperature. This prevents the over-adjustments that can occur with pneumatic 
controls, reducing energy use and associated costs. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Improved HVAC controls will provide 102 patients at Westlake Hospital and the 851 staff at ESH a healthier and more stable 
thermal environment with better air flow. Improved HVAC controls will save energy and expense, decreasing emergency 
corrective maintenance, providing more opportunity for preventative maintenance.  
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Eastern State Hospital-Westlake: New HVAC DDC ControlsProject Title: 

 Description
This project will improve ESH’s standing with TJC, DOH, and the CMS, supporting continued accreditation and certification 
efforts. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED?  
 
1. Do Nothing
We rejected this option because the high risk of continued thermal discomfort for patients, continued energy inefficiency and 
continued high maintenance requirements.  
 
2. Recommended Option: Replace the original 1983 pneumatic HVAC control system with DDC controls.
We selected this option because it supports the health and care of the 102 patients at Westlake Hospital and 851 staff at ESH 
with a more stable thermal environment and better air flow and quality. We also selected this option because we want to reduce 
our energy use and decrease our need for corrective maintenance on the system. 
 
Estimated Cost: $2,400,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project assures a reliable delivery of steam for space heating and domestic hot water at Eastern State Hospital. This 
infrastructure supports hospital operations and patient services that can be directly or indirectly tied to the following Results 
Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition.
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption.
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The 2014 Medical Lake Infrastructure Master Plan recommended the installation of a DDC system.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Eastern State Hospital-Westlake: New HVAC DDC ControlsProject Title: 

 Description

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,400,000  2,400,000 State Bldg Constr-State

 2,400,000  0  0  0  2,400,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.

481



Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 14.40%

Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies no

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start October-17 Design End March-18

Construction Start July-18 Construction End January-19

Construction Duration 6 Months

Total Project $2,142,593 Total Project Escalated $2,399,504

Rounded Escalated Total $2,400,000

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Eastern State Hospital-Westlake: New HVAC DDC Controls

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

Eastern State Hospital-Westlake: New HVAC DDC Controls

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $164,790

Extra Services $20,000

Other Services $147,297

Design Services Contingency $33,209

Consultant Services Subtotal $365,296 Consultant Services Subtotal Escalated $405,374

Construction Contingencies $137,050 Construction Contingencies Escalated $153,771

Maximum Allowable Construction 

Cost (MACC)
$1,370,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,537,701

Sales Tax $131,157 Sales Tax Escalated $147,159

Construction Subtotal $1,638,707 Construction Subtotal Escalated $1,838,631

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$138,591

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $138,591 Project Administation Subtotal Escalated $155,499

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $2,142,593 Total Project Escalated $2,399,504

Rounded Escalated Total $2,400,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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DOC/DSHS McNeil Island-Main Dock: Float & Dolphin ReplacementProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
37Agency Priority:

Program: 135

This project replaces the two northeast pilings and Main Dock with a larger, one-piece concrete float with heavy-duty fendering 
on all sides to accommodate and protect the larger ferries and the smaller patrol boats from the concrete float. The main dock 
is used on a daily basis by passengers traveling to and from McNeil Island in support of the Special Commitment Center (SCC). 
Additionally, the 18 year old float is cracked, beyond repair, and undersized for the ferries serving the island, especially during 
stormy weather.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
A reliable dock is required to on/off load DSHS and DOC employees who ferry to McNeil Island to support the SCC's daily 
operations. The float dock is 18 years old, in poor condition, and undersized for the ferries using the dock. Severe winter storms 
have cracked the concrete and the fenders are separating from the concrete, creating a hazard for docked ships. The dock is 
full of holes from previous fender repairs and there are very few places on the dock to attach new fenders. Previous cracks and 
leaks have temporarily closed the main dock, however the condition of the float is beyond repair and the float needs to be 
replaced. When the main dock is out of service, the ferries are required to dock at the Still Harbor dock adding 15 minutes to 
the commute, consuming more fuel, and adversely impacting shift change schedules.  
 
2. WHAT IS THE PROJECT? 
 
The proposed project replaces the Main Dock Float and the two northeast pilings. The new float will be built with one piece 
concrete construction with heavy duty fendering, increased height, and 20 feet longer to berth the larger ferries. The end pilings 
will be removed and replaced with new pilings to accommodate the longer float. Fendering will be installed on all sides to berth 
the smaller Patrol and Rescue Boats opposite of the ferry.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The project replaces the existing dilapidated dock with a new one that is right-sized for the large ferries using the dock, 
improving passenger safety, and protection of the ferries. The new dock will perform better during severe weather and enable 
daily transportation of passengers to and from McNeil Island in support of the SCC’s operations. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
SCC residents, SCC visitors, and DSHS and DOC staff benefit from a safer dock, especially during inclement weather. DOC will 
also benefit from reduced damages and repairs to both the ferries and the dock. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
    1. Do Nothing 
        This alternative was rejected because the main dock float is beyond repair. The dock is undersized for the ferries using  
        the dock which compounds the problem of damaging the fenders which protect the ship from the concrete float dock. 
 
    2. Use the Still Harbor Dock in lieu of the Main Dock 
        This alternative was rejected as deed restrictions limit use of the Still Harbor dock to emergency weather situations. Still  
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DOC/DSHS McNeil Island-Main Dock: Float & Dolphin ReplacementProject Title: 

 Description
 
 
        Harbor is also located on the opposite side of the island, requiring an additional 15 minutes of travel time which  
        consumes more fuel and adversely impacts shift change schedules. 
 
    3. Recommended Option: Repair the Main Float Dock  
        This option is the most efficient transportation option and assures continued passenger service to McNeil Island. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. DSHS requests funding from the State Building Construction Account
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The Special Commitment Center is located on McNeil Island for the care and treatment of approximately 265 sexually violent 
predators. The Department of Corrections, through Correctional Industries, provides maintenance and operations support for 
the island including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is 
submitted jointly by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term 
operation of the SCC program. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,825,000  2,825,000 State Bldg Constr-State

 2,825,000  0  0  0  2,825,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State
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 Funding

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Agency

Project Name MIS Main Dock Float Replacement

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 800 MACC per Square Foot $2,188

Usable Square Feet 800 Escalated MACC per Square Foot $2,330

Space Efficiency 100.0% A/E Fee Class A

Construction Type Other Sch. A Projects A/E Fee Percentage 14.17%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate McNeil Island

Contingency Rate 10%

Base Month July-16

Project Administered By Agency

Predesign Start Predesign End

Design Start September-17 Design End March-18

Construction Start June-18 Construction End March-19

Construction Duration 9 Months

Total Project $2,658,835 Total Project Escalated $2,825,364

Rounded Escalated Total $2,825,000

kdnugen@doc1.wa.gov

DOC_DSHS

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kent Nugen

360-725-8345

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name MIS Main Dock Float Replacement

OFM Project Number

DOC_DSHS

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $188,213

Extra Services $80,000

Other Services $84,559

Design Services Contingency $35,277

Consultant Services Subtotal $388,050 Consultant Services Subtotal Escalated $406,578

Construction Contingencies $175,000 Construction Contingencies Escalated $186,428

Maximum Allowable Construction 

Cost (MACC)
$1,750,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,864,275

Sales Tax $152,075 Sales Tax Escalated $162,006

Construction Subtotal $2,077,075 Construction Subtotal Escalated $2,212,709

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$167,710

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $167,710 Project Administation Subtotal Escalated $178,662

Other Costs Subtotal $26,000 Other Costs Subtotal Escalated $27,415

Total Project $2,658,835 Total Project Escalated $2,825,364

Rounded Escalated Total $2,825,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Green Hill School-Recreation Building: ReplacementProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
38Agency Priority:

Program: 020

Green Hill School (GHS) provides residential care, treatment, education and vocational training for 180 to190 older male 
juvenile offenders, many with gang affiliations and/or mental health issues. Located in Chehalis, the secure campus is sited 
adjacent to Interstate 5. This project replaces the oldest building on campus, the Recreation Building. The project focuses on 
correcting three major functional areas relating to improved useful space for therapeutic passive and active physical exercise, 
compliance with various JR-RA standards, and building codes compliance to provide modern, efficient, safe, and reliable 
building systems.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The recreation building at Green Hill School, constructed in 1961, serves a campus population of 180 to190 residents 365 day 
a year. Regulations require that each resident receive a minimum of one hour of large muscle activity daily. Overcrowded space 
decrease the therapeutic outcomes recreation programs expect. This amount of hard use has worn the building out. Repairs 
only provide Band-Aid fixes to the many deficiencies in the building, both from a programmatic and preservation point of view.  
 
The juvenile offenders housed at Green Hill School are all male aged between 16 and 20. The physical activity provided by 
recreational programs not only serves to burn off excess energy, but also teaches teamwork, sharing, getting along with others 
and other life skills necessary to succeed when released back to the community.  
 
The current configuration of the Recreation building makes it difficult for staff to monitor and regulate resident behavior. The 
closure of Maple Lane School (MLS) in 2011 brought additional and often vulnerable residents to GHS. With the closure of 
MLS, the GHS resident population became much more diverse in their treatment needs. The current population is comprised of 
the older more sophisticated aggressive youth as well as the youth with severe mental health issues and developmental 
disabilities. Scheduling and segregating different populations to ensure each has safe time for exercise is complex and difficult. 
Generally, the resident population has become more complicated and complex presenting with multiple treatment needs.  
 
Partial list of regulatory deficiencies include: 
 
PREA (Prison Rape Elimination Act): Blind spots are a huge issue in the existing Recreation Building. This creates a greater 
risk for sexual contact or assaults. Regulations do not permit gang showers under PREA. Only one resident at a time can 
shower in the existing building. The building is a rabbit warren of small spaces where people could hide. Routine PREA 
inspections are lengthy and difficult. 
 
ADA (Americans with Disabilities Act): Two stairways compromise the only main entrances to the building. All of the restrooms 
are small and do not accommodate wheelchairs or people with impaired mobility. Poor lighting and color rendition, particularly 
in the swim area, could lead to disorientation. Someone with a physical disability could not access and use weight room 
equipment because of cramped conditions. All of this violates the ADA regulation. 
 
Energy Code: Aging air conditioning equipment combined with poor and leaking windows and doors make maintaining any 
attempts to maintain energy efficiency fruitless.  
 
Building Code: The 1961 building code was a much more lenient building code than today. Under the 2015 International 
Building Code, today’s renovations could trigger major system upgrades. The electrical system and branch circuits would 
require replacement. The building has no fire sprinkler system. Plumbing runs are inadequate.  
 
The Recreation Building ranks a poor 45.5% condition assessment rating and carries a 2.4 million dollar backlog. Many 
important building systems rank unacceptable. The recreation building sits in the Chehalis River flood plain and experiences 
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 Description
flooding during very heavy rain events. Over the years, this has caused the building to settle to the point where daylight shows 
through at a corner in one of the data rooms. The building fails to meet fire code and has no sprinkler system. The patched 
1961 vintage roof leaks in multiple places ruining interior finishes including the gym floor. The roof shows evidence of dry rot 
and previous insect infestation. 54 years of abuse has left doors warped and unsafe. Doors in the pool area have rusted 
through. Door hardware can no longer be repaired and often new hardware does not fit old doors. Exterior window and door 
frames and sills leak air and moisture due to rotted conditions. The condition of fixed seating in the sloped floor auditorium 
provides residents opportunity to harm themselves or others. Non-functioning electrical circuits and inadequate power capacity 
limit activities within the building.  
 
Replacing the building now resolves functional program issues and eliminates the large repair backlog cost. The Recreation 
building has been on the list for major renovation or replacement for the past ten years. The activities in this building contribute 
greatly to the difference between success and failure of a youth’s treatment plan. The long list of physical problems in the 
building now precludes renovation as a cost effective solution to fix programmatic issues. A large repair investment required to 
keep the building operational will do so at a disservice to the people whose lives Green Hill School seeks to transform. The time 
is right for this project now. 
 
2. WHAT IS THE PROJECT? 
 
This project replaces the existing recreation building. A study completed in 2014 recommended replacement at the south edge 
of the current athletic field close to the housing units. This new building intends to utilize a straightforward, simple structure 
perhaps one and a half story in height. The existing building remains operational until the new building is completed then will be 
demolished. A future project redevelops the site for new programmatic needs. 
 
The new building replaces the program in its entirety. It provides for more elbowroom in the weight room, good lighting and 
ventilation in the pool area with appropriate changing rooms, a gym for team sport, and a place for group activities and classes. 
The project also includes a small snack and beverage area, PREA compatible showers, storage for equipment, and staff 
offices. The design organizes space so that staff can easily monitor and direct behavior throughout the building.  
 
DSHS prefers to proceed quickly with bringing this building online. This project requires a rapid predesign study. This effort 
begins immediately upon approval of the project to move forward. The many physical deficiencies in the building continue to 
cost the state money. It does not make good sense to patch and Band-Aid the current facility while waiting for additional 
funding. This new and essential project is not that complex. The building design and 65% of construction could be complete 
within one biennium.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
A new building solves both programmatic and physical building challenges. The intent is to design a simple building that directly 
addresses the current regulatory compliance challenges and makes staff control and responsibility for resident activity more 
efficient. A new building will give residents more opportunity to practice the lessons of self-control, team spirit, collaboration and 
community. The building will allow maintenance to focus attention on challenges other than those of a broken Recreation 
Building. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Recreation is an important part of rehabilitation. The recreation building is extremely busy as it is used daily. Our weather 
environment limits outside activities to only a few months out of the year. Recreation is essential part of the youth treatment. 
Benefits to our residents include: 
 
+ Improves physical and cognitive abilities 
 
+ Increases confidence and self-esteem 
 
+ Fosters greater involvement in the community 
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+ Strengthens interpersonal skills and relationships 
 
+ Improves coping and adaptation skills 
 
+ Enhances wellbeing  
 
+ Encourages a greater sense of accomplishment 
 
+ Increases awareness of the benefits of a healthy leisure lifestyle 
 
All residents at GHS use the recreation building. The recreation building is used for the school PE classes as well as the 
mandatory recreation required. Family engagement is another important element of treatment. Green Hill School also hosts 
several big events each year that are held in the recreation building. Each year GHS hosts the Holiday Meal with approximately 
300+ family members in attendance. 
 
A new recreation building clears a huge 2.4 million dollar maintenance and repair backlog. The new building will meet or exceed 
the current energy code. Controlling future maintenance costs will be a large factor in designing the new building. These 
features will ease the stress on limited operating budget numbers. This facility will generate no new FTE’s. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Over the past ten to twelve years, the capital budget request has included many proposed major renovation projects for this 
building. None were funded. Today, a renovation of the building would not be cost effective to resolve both the functional 
deficiencies of the building and to correct the maintenance and repair backlog.  
 
Staff and residents would have to make do with the status quo if nothing were to occur. This creates stress for both staff and 
residents and impedes the treatment progress for the youth. Without major action, the building would continue to deteriorate 
compounding functional challenges the building cannot mitigate. Even with doing no major work, at least $1.5 million in repairs 
alone require immediate funding just to keep the building running. 
 
Replacing the existing building solves program and facility issues in a cost effective manner. The new building will enable staff 
to better monitor and regulate activities. The recreation/physical education programs have been impacted by new growth at 
GHS without any substantial upgrades. A new building allows the program to function while the new facility is constructed. The 
new building erases the large $2.4million backlog of repairs. Additionally, the building construction includes new more 
maintainable finishes.  
 
Please see attached C-100 for detailed cost breakdown. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
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     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Five preservation projects currently on the DSHS omnibus package must be funded in the 2017-2019 biennium just to keep the 
building functioning. The preservation projects total in excess of $1.5 million. A feasibility study in 2014 recommended 
replacement of the recreation building at the east end of the ball fields near the housing units.

Location
City:  Chehalis County:  Lewis Legislative District:  020

Project Type

New Facilities/Additions (Major Projects)

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  12,390,000  12,390,000 State Bldg Constr-State

 12,390,000  0  0  0  12,390,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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 Operating Impacts

No Operating Impact

Narrative

This project replaces an existing facility with new construction and demolishes the existing building. This project adds no 
additional operating budget FTEs. The utility and maintenance costs for the new facility should actually be lower than the 
current costs to operate and maintain the existing building. These savings cannot be calculated until a more specific design 
solution has been developed.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 25,000 MACC per Square Foot $272

Usable Square Feet 22,000 Escalated MACC per Square Foot $295

Space Efficiency 88.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 9.76%

Remodel No Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.60% Location Used for Tax Rate Chehalis

Contingency Rate 5%

Base Month August-16

Project Administered By Agency

Predesign Start August-17 Predesign End December-17

Design Start February-18 Design End January-19

Construction Start March-19 Construction End March-20

Construction Duration 12 Months

Total Project $11,444,260 Total Project Escalated $12,389,698

Rounded Escalated Total $12,390,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Penny Koal 

360-902-8156 

koalpl@dshs.wa.gov

Department of Social & Health Services

GHS-Recreation Building: Replacement

30003237
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social & Health Services

GHS-Recreation Building: Replacement

30003237

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $160,000

A/E Basic Design Services $480,068

Extra Services $356,586

Other Services $252,747

Design Services Contingency $62,470

Consultant Services Subtotal $1,311,870 Consultant Services Subtotal Escalated $1,393,249

Construction Contingencies $339,457 Construction Contingencies Escalated $369,601

Maximum Allowable Construction 

Cost (MACC)
$6,789,133

Maximum Allowable Construction Cost 

(MACC) Escalated
$7,375,247

Sales Tax $613,059 Sales Tax Escalated $666,057

Construction Subtotal $7,741,648 Construction Subtotal Escalated $8,410,905

Equipment $735,000

Sales Tax $63,210

Non-Taxable Items $0

Equipment Subtotal $798,210 Equipment Subtotal Escalated $869,092

Artwork Subtotal $36,876 Artwork Subtotal Escalated $36,876

Agency Project Administration 

Subtotal
$541,150

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $601,150 Project Administation Subtotal Escalated $654,533

Other Costs Subtotal $954,505 Other Costs Subtotal Escalated $1,025,043

Total Project $11,444,260 Total Project Escalated $12,389,698

Rounded Escalated Total $12,390,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction

497



 

 
 
 
 
 
 

 
 

This page intentionally left blank. 

498



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003582

Date Run:  9/12/2016   5:20PM

Report Number:  CBS002

Western State Hospital-Multiple Buildings: Elevator ModernizationProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
39Agency Priority:

Program: 030

In the 2015-2017 biennium the legislature funded the replacement of eleven elevators in four buildings (South Hall, East 
Campus, building 18 and building 9); nine elevators within two other larger projects and two as separate minor works projects. 
Only four of the eleven elevators could be funded after assessment of the scope and costs for each elevator modernization. 
This project completes the remaining elevator modernizations.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
All of the elevators originally funded in the 2015-2017 biennium are critical to the operation of the hospital and to the safety and 
wellbeing of the patients and staff. The elevators are well beyond their useful lives and are no longer manufactured or 
supported with parts. 
 
The Consultant assessment of the elevators needing modernization, dated April 15, 2016, found deficiencies in all of the 
elevators not originally anticipated: non-compliant ADA accessibility including ADA compliant operator panels and hands free 
telephones in the cabs; other code required features and operations including: ascending car operation controls, rope grippers 
on the traction elevator, seismic rupture valves on the some of the hydraulic elevators, and out-of-date unreliable and 
sometimes dangerous door operators (won’t reliably stop closing when blocked). 
 
The control systems are obsolete without availability of parts or replacement. In South Hall the current elevators are hydraulic, 
converted from the original traction types installed with a remote machine room well beyond the required distance of 50’ from 
an elevator hoist way (two of the three elevators served by the one machine room are from 75’ to 150’ distant from the machine 
room) resulting in higher oil temperatures affecting elevator performance and requiring larger pump sizes significantly 
decreasing energy efficiency. 
 
In addition to the unanticipated scope of replacement and modernization the current competitive market has driven costs up 
significantly and is not expected to change or recede within the critical time-frame for replacement. 
 
2. WHAT IS THE PROJECT? 
 
This project modernizes seven elevators in three buildings: two in South Hall, four in East Campus, and one in Building 9. 
 
This project completes the elevator modernizations started in the 2015-2017 biennium restoring like-new elevator service in 
these buildings for the next 15 to 20 years. 
 
The modernizations will replace all control systems with modern electronic controls providing greater reliability, safety, and 
energy efficiencies. The elevator cars will be restored with more durable finishes and operator panels that meet all current 
codes including the ADA.  
 
Because of the significantly higher costs projected from the assessment phase this project is phased over the next two biennia 
to minimize the cost impact to the state. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The existing elevators are unreliable, some frequently breaking down requiring repairs outside the scope of the annual 
maintenance agreement and disrupting service. This project restores reliable service for the next 15 to 20 years improving 
performance and safety and adds durability to the finishes and the components, especially the entrances, door operations and 
the control system. 
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4. WHO BENEFITS FROM THE PROJECT? 
 
All of the staff and patients benefit from this project. Reliable operation reduces stress to the patients and staff using the 
elevators, reduces maintenance staff time responding to problems with the elevators, and improves program efficiency by 
ensuring a working elevator is available when and where it is needed. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Reliable and safe elevator service in the multi-story buildings is required; doing nothing is not a viable option because left 
unrestored at some point the elevators will cease to operate. 
 
The proposed project is the least costly option for providing continuity of safe and reliable elevator service for the next 15 to 20 
years. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The multi-story buildings and wards at Western State Hospital are served by elevators. These facilities support the patients, 
staff and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,745,000  3,400,000 State Bldg Constr-State

 7,745,000  0  0  0  3,400,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,615,000  1,730,000 State Bldg Constr-State

 2,615,000  1,730,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these safety improvements simply replace existing building components or systems. No operating budget impacts 
are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 109,795 MACC per Square Foot $19

Usable Square Feet 82,346 Escalated MACC per Square Foot $20

Space Efficiency 75.0% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 13.99%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month April-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-17 Design End December-17

Construction Start March-18 Construction End September-18

Construction Duration 6 Months

Total Project $3,206,996 Total Project Escalated $3,399,558

Rounded Escalated Total $3,400,000

hayskm@dshs.wa.gov

DSHS

WSH-Building 21: Elevator Modernizations

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

WSH-Building 21: Elevator Modernizations

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $223,712

Extra Services $10,000

Other Services $103,508

Design Services Contingency $33,722

Consultant Services Subtotal $370,943 Consultant Services Subtotal Escalated $389,297

Construction Contingencies $210,683 Construction Contingencies Escalated $223,683

Maximum Allowable Construction 

Cost (MACC)
$2,106,833

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,236,825

Sales Tax $217,847 Sales Tax Escalated $231,288

Construction Subtotal $2,535,363 Construction Subtotal Escalated $2,691,796

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$195,291

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $195,291 Project Administation Subtotal Escalated $207,341

Other Costs Subtotal $105,400 Other Costs Subtotal Escalated $111,124

Total Project $3,206,996 Total Project Escalated $3,399,558

Rounded Escalated Total $3,400,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 96,121 MACC per Square Foot $16

Usable Square Feet 72,090 Escalated MACC per Square Foot $18

Space Efficiency 75.0% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 14.30%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month April-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-19 Design End December-19

Construction Start March-20 Construction End October-20

Construction Duration 7 Months

Total Project $2,332,339 Total Project Escalated $2,615,343

Rounded Escalated Total $2,615,000

hayskm@dshs.wa.gov

DSHS

WSH-Building 9: Elevator Modernization

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

WSH-Building 9: Elevator Modernization

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $165,613

Extra Services $20,000

Other Services $77,406

Design Services Contingency $26,302

Consultant Services Subtotal $289,321 Consultant Services Subtotal Escalated $320,949

Construction Contingencies $152,587 Construction Contingencies Escalated $171,401

Maximum Allowable Construction 

Cost (MACC)
$1,525,869

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,714,009

Sales Tax $157,775 Sales Tax Escalated $177,229

Construction Subtotal $1,836,231 Construction Subtotal Escalated $2,062,639

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$147,943

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $147,943 Project Administation Subtotal Escalated $166,185

Other Costs Subtotal $58,844 Other Costs Subtotal Escalated $65,570

Total Project $2,332,339 Total Project Escalated $2,615,343

Rounded Escalated Total $2,615,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 186,628 MACC per Square Foot $5

Usable Square Feet 139,971 Escalated MACC per Square Foot $6

Space Efficiency 75.0% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 14.72%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month April-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-21 Design End December-21

Construction Start March-22 Construction End October-22

Construction Duration 7 Months

Total Project $1,459,947 Total Project Escalated $1,729,994

Rounded Escalated Total $1,730,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

WSH-Building 29: Elevator Modernizations
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

WSH-Building 29: Elevator Modernizations

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $104,969

Extra Services $10,000

Other Services $50,160

Design Services Contingency $16,513

Consultant Services Subtotal $181,642 Consultant Services Subtotal Escalated $212,997

Construction Contingencies $93,954 Construction Contingencies Escalated $111,533

Maximum Allowable Construction 

Cost (MACC)
$939,535

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,115,322

Sales Tax $97,148 Sales Tax Escalated $115,325

Construction Subtotal $1,130,636 Construction Subtotal Escalated $1,342,180

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$97,668

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $97,668 Project Administation Subtotal Escalated $115,942

Other Costs Subtotal $50,000 Other Costs Subtotal Escalated $58,875

Total Project $1,459,947 Total Project Escalated $1,729,994

Rounded Escalated Total $1,730,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003583

Date Run:  9/12/2016   6:05PM

Report Number:  CBS002

Statewide-Juvenile Rehab. Community Facilities: PreservationProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
40Agency Priority:

Program: 020

The Department of Social and Health Services (DSHS) operates (8) Community Facilities (CF’s) through the Rehabilitation 
Administration (RA.) The CF’s provide intervention counseling, therapy, and skill development opportunities for youthful 
offenders as an alternative to serving their sentences. DSHS owns (7) of these facilities, all of which were built in the late 60’s to 
early 70’s and have minimal maintenance done to them. This project will implement needed repairs and improvements needed 
to preserve these facilities.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The (8) Community Facilities (CF’s) operated by the Rehabilitation Administration (RA) through the Department of Social and 
Health Services (DSHS) provide youthful offenders the opportunity to receive help and develop skills while serving their 
sentences, in order to more quickly re-enter and become a productive member of society. These facilities have a high success 
rate in minimizing recidivism and are highly favored over more traditional detention facilities where possible. 
 
The existing buildings were all constructed in the late 60’s and early 70’s with similar floor plans, and designed to create a 
home-like feel using residential construction techniques. Due to the nature and revolving number of residents, these building 
suffer a high level of abuse that residential construction is not designed for resulting in excessive wear. The majority of the 
materials used for the exterior envelops is well beyond their reasonable 20 yr expected life. The buildings were not constructed 
to current energy codes, making them very inefficient to operate. The buildings were not constructed to comply with current 
structural and seismic requirements. The mechanical and electrical systems are failing, not compliant with current codes and 
regulations, and are inefficient to operate. Water supply and sewage systems are failing due to their age. In many cases 
rain/stormwater measurement were not provided resulting in water migration into the buildings causing dry-rot and mold. 
 
2. WHAT IS THE PROJECT? 
 
Collectively, these projects will make necessary repairs and improvements to the existing facilities to resolve critical system 
failures, replace systems and materials that are beyond their intended life, and make improvements to more closely comply with 
current codes and regulations. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project will address significant preservation needs of the facilities that will extend the life of these assets, reducing the 
need for emergency repairs, and avoiding potential closure. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project will make needed repairs and improvements to in order to preserve thee assets and allow these important facilities 
to continue to operate. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
Possibly in creating appropriate spaces for IT related equipment to be located. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
During design, each facility will be evaluated for their specific needs. Alternatives will be developed for consideration, and 
solutions will be evaluated in consideration of the individual facility needs and in coordination with standardization across  
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Statewide-Juvenile Rehab. Community Facilities: PreservationProject Title: 

 Description
 
facilities. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The number and cost of emergency projects is increasing at these facilities as components are progressively failing. A study 
was conducted by WSU Energy services at two of the facilities that outlined a number of improvements that should be made to 
reduce their energy use. Combining work of this project with the SW RA CF’s Safety and Security projects will result in overall 
project savings through efficiency of work and project scale.

Location
City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Richland County:  Benton Legislative District:  008

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,785,000  5,785,000 State Bldg Constr-State

 5,785,000  0  0  0  5,785,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation project simply renew, upgrade, or replace existing building components or systems. No operating 
budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, they will be 
identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 60,000 MACC per Square Foot $68

Usable Square Feet 50,000 Escalated MACC per Square Foot $68

Space Efficiency 83.3% A/E Fee Class B

Construction Type Detention/correctional facilities - min & maxA/E Fee Percentage 11.94%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.80% Location Used for Tax Rate

Contingency Rate 7%

Base Month February-18

Project Administered By Agency

Predesign Start Predesign End

Design Start August-17 Design End February-18

Construction Start April-18 Construction End November-18

Construction Duration 7 Months

Total Project $5,723,362 Total Project Escalated $5,784,723

Rounded Escalated Total $5,785,000

MooreCN@DSHS.WA.Gov

DSHS

Statewide -RA Community Facilities: Preservation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Statewide -RA Community Facilities: Preservation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $357,020

Extra Services $65,000

Other Services $160,400

Design Services Contingency $40,769

Consultant Services Subtotal $623,189 Consultant Services Subtotal Escalated $625,726

Construction Contingencies $283,500 Construction Contingencies Escalated $287,073

Maximum Allowable Construction 

Cost (MACC)
$4,050,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$4,096,778

Sales Tax $381,348 Sales Tax Escalated $385,779

Construction Subtotal $4,714,848 Construction Subtotal Escalated $4,769,630

Equipment $0

Sales Tax $0

Non-Taxable Items $35,000

Equipment Subtotal $35,000 Equipment Subtotal Escalated $35,441

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$249,825

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $249,825 Project Administation Subtotal Escalated $252,973

Other Costs Subtotal $100,500 Other Costs Subtotal Escalated $100,953

Total Project $5,723,362 Total Project Escalated $5,784,723

Rounded Escalated Total $5,785,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Special Commitment Center-Security Systems: ReplacementProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
41Agency Priority:

Program: 135

Construction of the Secure Commitment Facility on McNeil Island was completed in 2004. Critical security computer systems 
are on a 5yr replacement cycle, with the last one occurring in 2012. Power surges on the island effect the continuous, reliable 
operation of the systems and reducing equipment life spans. The main communications tower is in need of structural repair. 
This project will replace critical security system equipment, repair compromised communications infrastructure, and reinforce 
the systems to ensure continued, uninterrupted operation.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Construction of the Secure Commitment Facility on McNeil Island was completed in 2004. Critical security computer systems 
are on a 5yr replacement cycle, with the last one occurring in 2012. Power surges on the island effect the continuous, reliable 
operation of the systems and reducing equipment life spans. The main communications tower is in need of structural repair. 
Flooding in the B-block network/communications room has put equipment at risk and required emergency measures to avoid 
damage. The perimeter security fence system needs to be inspected and repaired. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace, repair or reinforce the following security systems components critical to their reliable:
+ Door Control servers, work stations, monitors and associated software license upgrades.
+ Video system servers, recorders, work stations, monitors, additional cameras for blind spots, and software upgrades,
+ Security system network switches
+ Perimeter DeTekion fence inspection and repairs
+ Microwave tower replacement
+ Review, testing, and reinforcement of the critical system UPS power supply systems
+ Resolve flooding B-block data network/PBX room 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Scheduled, periodic replacement of critical security systems equipment is essential to assure their continued operation and 
serviceability. Repair of facilities or systems that are failing are necessary to preserve the assets and maintain operation. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Reliable operation of the security systems protects the safety and security of the residents and staff, and safe secure operation 
of this facility for the community. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Yes, many aspects. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Repair and replacement options will be reviewed during the design process to identify the most cost effective and appropriate 
solutions.  
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7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at 20 DSHS campuses, etc. These facilities house clients and programs that are directly 
or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce 
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
A detailed summary of the issues was provided by the facility IT manager. A detailed study regarding the structural condition 
and capacity of the microwave tower was conducted in September 2015, by NW Tower Engineering.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,750,000  2,750,000 State Bldg Constr-State

 2,750,000  0  0  0  2,750,000 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class B

Construction Type Detention/correctional facilities - min & maxA/E Fee Percentage 12.71%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate Pierce

Contingency Rate 10%

Base Month June-18

Project Administered By Agency

Predesign Start July-17 Predesign End September-17

Design Start October-17 Design End August-17

Construction Start October-18 Construction End October-19

Construction Duration 12 Months

Total Project $2,698,517 Total Project Escalated $2,749,632

Rounded Escalated Total $2,750,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

MooreCN@DSHS.WA.Gov

DSHS

Special Commitment Center-Security systems:  Replacement
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Special Commitment Center-Security systems:  Replacement

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $172,197

Extra Services $110,000

Other Services $77,364

Design Services Contingency $35,956

Consultant Services Subtotal $395,517 Consultant Services Subtotal Escalated $398,158

Construction Contingencies $178,500 Construction Contingencies Escalated $182,660

Maximum Allowable Construction 

Cost (MACC)
$1,785,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,822,391

Sales Tax $155,117 Sales Tax Escalated $158,400

Construction Subtotal $2,118,617 Construction Subtotal Escalated $2,163,451

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$137,384

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $137,384 Project Administation Subtotal Escalated $140,585

Other Costs Subtotal $47,000 Other Costs Subtotal Escalated $47,438

Total Project $2,698,517 Total Project Escalated $2,749,632

Rounded Escalated Total $2,750,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Statewide: Hazards Abatement & DemolitionProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation

44Agency Priority:

Program: 150

DSHS requests an appropriation to reduce risk in the built environment. This project protects the public, clients, and staff by 
identifying and abating hazardous materials, demolishing potentially dangerous structures, and stabilizing aged structures at 
the Department's 20 hospitals, residential facilities, and institutions.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Numerous laws and regulations require DSHS to identify hazardous materials and reduce risk to clients, employees, the public, 
and the environment. Abandoned, out-of-service buildings pose safety risks and drain maintenance resources from buildings 
that serve our patients and residents. Lawsuits from exposure to hazardous materials, fines imposed by regulatory bodies, and 
attractive nuisance issues are all possibilities. 
 
Statewide, DSHS carries more than $20 million in the preservation backlog representing the demolition costs for abandoned 
and hazardous buildings and other site issues. Many vacant buildings are attractive nuisances and attract crime. Several 
examples include:
     +  Fircrest School: Three Quinault Court buildings sit at a prominent intersection in Shoreline. The buildings have been  
         stripped of their copper; the basements recently flooded exacerbating an asbestos clean-up effort; and the program  
         frequently cleans-up syringes from around the buildings. 
     +  Fircrest School: The Adult Training Program occupies a sprawling wooden structure constructed during World War II.  
         Steam pipes in the crawl space are wrapped in asbestos insulation, much of it damaged and friable. Maintenance  
         crews are unable to enter the crawl space to repair numerous leaks in the steam and sewer piping. 
     +  Rainier School: The Instructional Services Building, once the campus high school, sits in a prominent location near  
         the main campus entry. The building has been �cold closed� and is ready to be abated and demolished. 
     +  Western State Hospital: Five White Cottages constructed in the late 1930s and early 1940s are in extreme disrepair.  
         The building are filled with asbestos containing materials; the roofing has failed causing severe water damage to the  
         interiors and allowing rampant mold growth; and the buildings are an eyesore along heavily travelled Steilacoom  
         Boulevard in Lakewood.  
     +  Eastern State Hospital: Four buildings at the old Chicken Farm are in an advanced state of disrepair. Even from  
         satellite photos, one can see wind-whipped debris scatted around the old farm structures.  
     +  Eastern State Hospital: At least eight 1930s era buildings encompassing nearly 120,000 square feet are vacant and  
         rapidly deteriorating. Removing these buildings from the site clears the site and prepares the site for redevelopment. 
     +  Pine Lodge in Medical Lake: Two old residential buildings from the former prison contain nearly 70,000 square feet.  
         Both buildings are abandoned and rapidly deteriorating. 
 
2. WHAT IS THE PROJECT? 
 
This project allows DSHS to continue to identify and address hazardous materials abatement in areas where such materials are 
exposed to clients and staff or makes ongoing maintenance activities more difficult or time consuming.  
 
     +  Asbestos surveys, as required by law, will be completed in more buildings across all our campuses. 
     +  Hazardous materials - primarily asbestos, lead, and PCBs - will be encapsulated or abated.  
     +  Abandoned or hazardous buildings identified as excess properties in the DSHS asset management database will be  
         mothballed, secured, or demolished. 
     +  Contaminated soils and environmental threats will be mitigated.  
     +  Buildings not yet scheduled for demolition may be appropriately "cold closed" to slow deterioration and assure structural  
          stability. 
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3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
Over multiple biennia, a dedicated abatement and demolition appropriation allows DSHS to: 
 
     +  Document hazardous materials for the benefit of maintenance workers. 
     +  Abate hazardous materials (asbestos, lead, and PCBs) that put our clients, staff, and maintenance workers at risk. 
     +  Demolish vacant and abandoned buildings to eliminate attractive nuisances, eyesores, and rapidly deteriorating  
         structures. 
     +  Give prompt attention to hazardous situations. 
     +  Protect the natural environment. 
 
With limited minor works preservation funding, none of the structures scheduled for demolition are prioritized high enough to 
actually be funded. Occasionally, end-of-the-year operating funding has been available to remove some of our most offensive 
structures. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The abatement of hazards promotes a safe campus environment for our clients, staff, and the general public. Reducing these 
hazards in our built environment allows maintenance time and resources to be directed to occupied buildings, thus increasing 
the maintenance of those structures and further reducing the deferred maintenance backlog. 
 
This project provides funding to reduce risk to the agency associated with the presence of hazardous materials and vacant, 
abandoned buildings. A dedicated funding source:  
 
The abatement of hazardous materials and the demolition of abandoned buildings would reduce the agency's preservation 
backlog currently calculated at $608 million. The abatement of hazards will change a system's rating from "poor" or 
"unsatisfactory/failing" to "good" or "new" in the DSHS Facility Condition Assessment database. The demolition of abandoned 
buildings will remove a �poor� asset from the DSHS inventory. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The Department has no alternative for completing the required hazardous material surveys; these surveys are required by law. 
 
Abandoned buildings are identified through the Department's asset management review process. If the Department determines 
there is no feasible use for an abandoned building, and it has been determined that demolition is the most cost effective action 
for the asset, the structure is added to the demolition list. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the Charitable, Educational, Penal and Reformatory Institutions Account - Fund 042. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Identifying hazards on our campuses, abating known dangerous materials, and demolishing severely deteriorated buildings 
improves safety and reduces risk at our DSHS campuses. This effort is directly or indirectly tied to the following Results 
Washington objectives: 
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Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities � Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government � Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government � Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The abatement of hazardous materials and the demolition of abandoned buildings would reduce the agency's preservation 
backlog currently calculated at $608 million. The abatement of hazards will change a system's rating from "poor" or 
"unsatisfactory/failing" to "good" or "new" in the DSHS Facility Condition Assessment database. The demolition of abandoned 
buildings will remove a �poor� asset from the DSHS inventory.

Location

City:  Bremerton County:  Kitsap Legislative District:  026

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Growth Management impacts

This project reduces physical hazards at the Department's hospitals, residential habilitation centers, institutions, and community 
facilities and demolishes abandoned buildings. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

042-1  8,500,000  2,500,000 C E P and R I Acct-State
057-1  8,500,000  2,500,000 State Bldg Constr-State

 17,000,000  0  0  0  5,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1  1,500,000  1,500,000  1,500,000  1,500,000 C E P and R I Acct-State
057-1  1,500,000  1,500,000  1,500,000  1,500,000 State Bldg Constr-State

 3,000,000  3,000,000  3,000,000  3,000,000 Total

 Operating Impacts

No Operating Impact

Narrative

Typically, abatement and demolition projects identify and quantify risks in our facilities; clean-up contaminated sites; and 
demolish abandoned buildings or structures. These efforts reduce the maintenance attention required for these facilities, 
allowing the maintenance effort to focus on other occupied spaces. We anticipate no negative impacts to the operating budget 
and no additional FTEs in the operating budget.
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Starting Fiscal Year: 2018

Project Class: Preservation
45Agency Priority:

Program: 040

Construction of the Secure Commitment Facility on McNeil Island was completed in 2004. The medium and high security 
housing units and medical/treatment buildings were constructed new, and provided with evaporative cooling (swamp coolers.) 
This type of cooling unit does not have the capacity to provide sufficient cooling when temperatures are over 75 degrees, and 
are inefficient to operate and maintain. This project will replace (6) units with high efficiency condensing type units.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Construction of the Secure Commitment Facility on McNeil Island was completed in 2004. Summer temperatures commonly are 
well above 75 degrees for a majority of the summer. The evaporative type (Swamp Coolers) installed on the medium and high 
security housing units, and on the medical and treatment buildings do not have the capacity to provide sufficient cooling to 
maintain required environmental conditions. When indoor temperatures are above 75 degrees, treatment sessions have to be 
cancelled affecting the required treatment hours for residents and their potential progress towards release. The excessive 
interior temperatures also result in legal complaints by residents, and grievances by staff. 
 
In an effort to minimize the impacts, the units are run for excessive periods of time before and after peak cooling periods, to 
attempt to cool the buildings down. The units are also at the end of their expected 12-15 year life. The extended run-time results 
in increased utility costs, and excessive wear on the units, creating the potential for them to fail resulting in an emergency 
project to repair or replace. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace the swamp type coolers, with high-efficiency condensing type units that will have the capacity to provide 
appropriate air conditioning. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Replacing the units will allow for appropriate environmental conditions to be achieved, reduce operational costs, and avoid 
emergency repair or replacement. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Staff and resident complaints will be reduced, required treatment will be able to be met, and the facilities operation costs will be 
reduced. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
During the design phase, alternative equipment and HVAC systems will be evaluated to determine the most cost effective and 
appropriate solution. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 

525



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003586

Date Run:  9/12/2016   6:09PM

Report Number:  CBS002

Special Commitment Center-Campus: HVAC Units ReplacementProject Title: 

 Description
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at 20 DSHS campuses, etc. These facilities house clients and programs that are directly 
or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Cooling units of this type also require substantial winterization and de-winterizing, which consumes maintenance manpower 
that could be utilized on other higher priority projects.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

056-1  1,600,000  1,600,000 St H E Constr Acct-State

 1,600,000  0  0  0  1,600,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

056-1 St H E Constr Acct-State
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 Funding

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class B

Construction Type Detention/correctional facilities - min & maxA/E Fee Percentage 13.17%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate Pierce

Contingency Rate 5%

Base Month June-18

Project Administered By Agency

Predesign Start Predesign End

Design Start July-17 Design End October-17

Construction Start February-18 Construction End July-18

Construction Duration 5 Months

Total Project $1,599,994 Total Project Escalated $1,599,997

Rounded Escalated Total $1,600,000

MooreCN@DSHS.WA.Gov

DSHS

Special Commitment Center-Housing Units: Swamp Cooler Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Special Commitment Center-Housing Units: Swamp Cooler Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $106,390

Extra Services $30,000

Other Services $62,798

Design Services Contingency $9,959

Consultant Services Subtotal $209,147 Consultant Services Subtotal Escalated $209,149

Construction Contingencies $55,750 Construction Contingencies Escalated $55,750

Maximum Allowable Construction 

Cost (MACC)
$1,115,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,115,000

Sales Tax $92,489 Sales Tax Escalated $92,490

Construction Subtotal $1,263,239 Construction Subtotal Escalated $1,263,240

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$87,608

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $87,608 Project Administation Subtotal Escalated $87,608

Other Costs Subtotal $40,000 Other Costs Subtotal Escalated $40,000

Total Project $1,599,994 Total Project Escalated $1,599,997

Rounded Escalated Total $1,600,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2016

Project Class: Preservation
47Agency Priority:

Program: 135

The Redwood Halls are low management residence halls that were constructed in 1995 as open barracks. As part of the 
creation of the Special Commitment Center (SCC) facility in 2001, they were remodeled to create individual rooms; however the 
building systems were not designed to support this use. Under good conditions, the reasonable life span of these buildings 
would be about 20 years, however they suffer significant abuse due to the resident population, and from the external 
environment. Repair and improvement costs are expected to exceed the value of the buildings with limited improved conditions. 
This project will replace these buildings with a single, more durable and cost efficient building.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Redwood Halls were constructed in 1995 as open barracks to facilitate the Work Ethics Camp program. They were 
constructed with inmate labor and were the last facilities to be constructed utilizing a prototypical design implemented in a 
number of facilities throughout the region. The buildings are of simple framed construction with truss-joists sitting on a slab on 
grade. The siding is T1-11 and roofing is asphalt shingles. As part of the creation of the Special Commitment Center (SCC) 
facility in 2001, they were remodeled to create individual rooms; however the building systems were not designed to support 
this use. 
 
Under good conditions, the reasonable life span of these buildings would be about 20-years, however they suffer significant 
abuse due to the resident population and from the external environment. The buildings have continually required significant 
maintenance expenses and there are substantial capital projects that need to be implemented to minimally maintain their 
continued occupancy. The gang style bathrooms do not meet current Prison Rape Elimination Act (PREA) requirements, and 
are suffering significant moisture damage. The ducting for the HVAC system runs in the uninsulated attic space, causing the 
tempered air to be affected by the outdoor conditions, particularly cooling. The asphalt shingle roof is beyond its life span and is 
failing, aided by destruction from animals. 
 
The value of the potential projects will come close to equaling the value of the buildings if constructed new, but will only address 
needed repairs, and cannot improve the significant compromises as a result of their adapted use. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace these buildings with a single, more durable and cost efficient building in a different location. By locating 
the new building in a different location, temporary housing will not be required while the new building is constructed. 
Subsequent proposed building replacement projects will then be able to be located where the replaced buildings were.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Replacing the buildings will provide appropriate environmental conditions, reduce operational costs, and avoid emergency 
repairs. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Resident complaints, the facilities operation costs will be reduced, and future capital and emergency projects will not be 
required in the near future. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Yes, the building will need to have all data, communications, and security measures installed. 
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6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Repairs and improvements to the existing facility 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project replaces capital assets at the Special Commitment Center. This facilities houses clients and programs that are 
directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Complaints are continually filed by residents regarding the environmental conditions of these buildings.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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 Funding

057-1  12,700,000  150,000 State Bldg Constr-State

 12,700,000  0  0  0  150,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,000,000  11,550,000 State Bldg Constr-State

 1,000,000  11,550,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 25,000 MACC per Square Foot $319

Usable Square Feet 23,000 Escalated MACC per Square Foot $352

Space Efficiency 92.0% A/E Fee Class B

Construction Type Detention/correctional facilities - min & maxA/E Fee Percentage 11.24%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate Pierce

Contingency Rate 5%

Base Month June-18

Project Administered By Agency

Predesign Start August-17 Predesign End November-17

Design Start July-19 Design End June-20

Construction Start July-21 Construction End August-22

Construction Duration 13 Months

Total Project $11,572,182 Total Project Escalated $12,700,010

Rounded Escalated Total $12,700,000

MooreCN@DSHS.WA.Gov

DSHS

Special Commitment Center-Redwood Hall: Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Special Commitment Center-Redwood Hall: Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $105,000

A/E Basic Design Services $649,435

Extra Services $352,500

Other Services $306,775

Design Services Contingency $70,685

Consultant Services Subtotal $1,484,395 Consultant Services Subtotal Escalated $1,570,947

Construction Contingencies $398,750 Construction Contingencies Escalated $440,779

Maximum Allowable Construction 

Cost (MACC)
$7,975,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$8,800,716

Sales Tax $661,526 Sales Tax Escalated $730,079

Construction Subtotal $9,035,276 Construction Subtotal Escalated $9,971,574

Equipment $470,000

Sales Tax $37,130

Non-Taxable Items $0

Equipment Subtotal $507,130 Equipment Subtotal Escalated $560,582

Artwork Subtotal $44,004 Artwork Subtotal Escalated $44,004

Agency Project Administration 

Subtotal
$421,377

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $421,377 Project Administation Subtotal Escalated $465,791

Other Costs Subtotal $80,000 Other Costs Subtotal Escalated $87,112

Total Project $11,572,182 Total Project Escalated $12,700,010

Rounded Escalated Total $12,700,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
48Agency Priority:

Program: 020

Physical activity is a key part of the treatment therapies at Echo Glen. Much of the existing Educational Activity Center has 
become unusable due to PREA concerns and deferred maintenance. This project renovates 21,253 square feet in the Activity 
Building at the Echo Glen correcting accessibility (ADA) and other code deficiencies; replacing failing building systems; 
installing a new gym floor; and remodeling under utilized locker rooms, offices, and other areas into usable program space by 
making them PREA compliant.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Educational Activity Building at EGCC was originally constructed in 1967, has 21,253 square feet and serves a campus 
population that has recently changed to include older male residents. The building has three main functions, which include a full 
court gymnasium, Weight Room, a 60-foot four lane swimming pool, locker room, multipurpose/chapel room and offices for the 
staff. The standing seam metal roof, pool filter and equipment, gym floor and electrical pull box have received some upgrades 
and repairs, but the remainder of the building is in need of a major renovation. Many spaces, including the locker room, chapel 
and office/storage areas are underutilized with the current population. Better space utilization and reorganization to address 
PREA concerns restores all of the building’s uses.  
 
As far back as 1997, this building was acknowledged as having an aged and inefficient structure with numerous problems that 
should be addressed (Juvenile Rehabilitation Administration Master Plan by NBBJ, 1995, updated Oct. 1997). Most of these 
recommendations have not been achieved. This building is rated as poor in the 2014 Facility Condition Assessment with a 
50.22% rating and a backlog of $1,750,000. This project will greatly extend the life of the facility and bring the condition rating to 
at least fair and possibly excellent. This project decreases the backlog by at least 2/3 or more. 
 
Large-muscled exercise and activity opportunities are important components in promoting personal fitness, healthy habits, a 
positive self-image, and good sportsmanship; these are key components of the integrated treatment therapies used at Echo 
Glen. This project allows more of the Echo Glen population to take advantage of these therapeutic resources. 
 
Renovation of the Activity Building supports both the academic physical education programs and the campus exercise 
programs by providing an appropriate, accessible, and safe facility for all Echo Glen Children’s Center residents. This results in 
greater success for the youth returning to their communities reducing recidivism. 
 
2. WHAT IS THE PROJECT? 
 
This project renovates the Activity Building to solve many of the building's deficiencies and operational shortfalls by correcting 
failing systems and fixing layout issues that are PREA concerns. The project focuses on correcting three major functional areas 
relating to 1) code compliance; 2) modern, efficient, safe and reliable building systems; and 3) improved functional space for 
therapeutic passive and active physical education:
  + Implement life safety corrections and seismic retrofit.
  + Correct ADA, RA, and PREA regulation deficiencies.
  + Create functional space appropriate for therapeutic activities including remodeled locker rooms, weight room, and  
     assembly space to correct poor space utilization.
  + Improve energy efficiency to achieve building and energy code compliance including an improved envelope system,  
     adequate insulation, and an efficient window package.
  + Replace failing mechanical system, electrical panels, electrical distribution system, data infrastructure, and mechanical  
     systems. 
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3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project makes areas of the building safe and secure while preserving deteriorated finishes and failing systems; restoring 
loss of use due to poor conditions and due to the requirements of the PREA.  
 
If the project is funded Echo Glen will be able to offer a more varied and structured activities and physical education program 
for all the residents on a year round basis strengthening the treatment programs. The renovated building will provide good 
natural light and appropriate heating cooling and ventilation which in turn are reflected in positive behavior patterns by the 
residents. There will be less repair and emergency maintenance issues if the project is funded, relieving facilities personnel to 
attack other issues on campus and reduce the annual operating expenses. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The residents directly benefit from reduced risks related to PREA, from access to more therapeutic exercise activities, and from 
opportunities to have more youth active at the same time.
The staff directly benefit from reduced risks related to PREA concerns, from reduced maintenance and repairs, and from more 
therapeutic program opportunities to work with the youth at Echo Glen.
All of the residents, families, staff and the community benefit from this project by helping the youth at Echo Glen to be healthier, 
stronger and more confident when they reenter their communities. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The alternatives to this project are to:
1. Do nothing, allowing the building and facilities to continue to deteriorate is unacceptable and reduces important program 
support.
2. Demolish this building and build a new one, at greater costs. The condition of the Activity Building at Echo Glen is nearing 
the threshold where replacement is the preferred option. At this time it would be very disruptive and time consuming to attempt 
a replacement project for the building. 
3. Full preservation renovation.  Overcrowding could be solved through an expansion but the remaining problems would still 
need to be addressed. Currently, the resident population is stable although the age mix of the children has changed and an 
expansion is not considered at this time. The renovation is a least cost option and is timelier.  This is the practical 
alternative because a renovation and remodel achieves most of the desired outcomes at a lower initial cost. However, 
replacement will be required at some point in time. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets and restores full use to a critical program facility. This building houses programs that are 
directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
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Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Echo Glen Children's Center is a national leader in Dialectical Behavior Therapy treatment programs. Physical 
Education provides important support for these programs and their success. The relationship between the programs and the 
buildings that house them are evidence based and is validated in the:  
 
2004 JRA Master Plan: 
 
  2.0 Project Description 
  2.1 Legislative Scope/Project Overview 
         This master planning effort has involved a comprehensive investigation of: 
         + physical plant modifications required in support of advanced operational practices and institutional infrastructure. 
         Potential plant modification in response to changing needs have also been explored, with attention to: 
         + Improvements required in support of advanced treatment operations for an increasingly complex mental health  
            population 
  2.2 Background/Project Drivers 
        The continuum of care includes Residential, Extended and Mainstream mental health programs that assist the 65% of    
        committed youth now identified with mental health disorders.   
  2.3 Goals and Objectives 
         The master plan study has critical key goals and objectives that formed the basis for the analyses and ultimate  
          recommendations outlined in the document. These include the following: 
         + To continue to explore and improve operations and facilities to better meet the needs of the youth 
         + To assess current facilities and operations and make recommendations for cost effective improvements to meet the  
             future needs. 
 
 2004 Predesign and Siting Acute Mental Health Unit Study: 
 
  1.0 Executive Summary 
         This report, prepared for the Washington Department of Social and Health Services, Juvenile Rehabilitation  
         Administration (JRA), examines the programs, services and physical facilities required to provide acute mental  
         health services to youth committed to JRA custody. Specifically, it documents: 
         + facility development (spaces and organization) responsive to operational and environmental priorities.... 
  3.0 Program Analysis 

539



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002237

Date Run:  9/12/2016   5:33PM

Report Number:  CBS002

Echo Glen Children's Center-Activity Center: RenovationProject Title: 

 Description
 
 
  3.1 Assumptions 
        ....JRA staff are better able to provide appropriate and effective treatment....have expressed the belief that, with  
       enhanced professional staffing and physical plant improvements, the vast majority of youth assigned to Residential  
       mental health can receive the best and highest level of care suitable to their needs. 
 
This documents assertions have been demonstrated with the positive outcomes experienced at Echo Glen over the past ten 
years. 

Location
City:  Snoqualmie County:  King Legislative District:  005

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated..

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,360,000  5,360,000 State Bldg Constr-State

 5,360,000  0  0  0  5,360,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation project simply renew, upgrade, or replace existing building components or systems. No operating 
budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, they will be 
identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 21,253 MACC per Square Foot $148

Usable Square Feet 18,400 Escalated MACC per Square Foot $157

Space Efficiency 86.6% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 13.58%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.60% Location Used for Tax Rate King County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start July-17 Design End December-17

Construction Start April-18 Construction End May-19

Construction Duration 13 Months

Total Project $5,059,859 Total Project Escalated $5,359,649

Rounded Escalated Total $5,360,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

DSHS

EGCC-Recreation Building: Activity Center Renovation
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

EGCC-Recreation Building: Activity Center Renovation

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $50,000

A/E Basic Design Services $323,853

Extra Services $85,000

Other Services $175,499

Design Services Contingency $63,435

Consultant Services Subtotal $697,787 Consultant Services Subtotal Escalated $726,953

Construction Contingencies $314,200 Construction Contingencies Escalated $333,932

Maximum Allowable Construction 

Cost (MACC)
$3,142,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,337,277

Sales Tax $297,233 Sales Tax Escalated $315,724

Construction Subtotal $3,753,433 Construction Subtotal Escalated $3,986,933

Equipment $200,000

Sales Tax $17,200

Non-Taxable Items $43,500

Equipment Subtotal $260,700 Equipment Subtotal Escalated $277,073

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$277,938

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $277,938 Project Administation Subtotal Escalated $295,393

Other Costs Subtotal $70,000 Other Costs Subtotal Escalated $73,297

Total Project $5,059,859 Total Project Escalated $5,359,649

Rounded Escalated Total $5,360,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Starting Fiscal Year: 2018

Project Class: Preservation
49Agency Priority:

Program: 040

Western State Hospital is a sprawling campus with a maze of roadways, access ways, pedestrian pathways, and parking lots. A 
January 1993 study presented traffic improvement recommendations; few of those recommendations have been implemented 
to date. The hospital’s increasing census, the growing number of staff, the fencing of the secure quadrangle, and new 
construction completed or pending have all compounded long standing traffic issues and concerns. Improvements to paving 
and site lighting are necessaryat roadways, parking lots, and pedestrian pathways across the campus.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Tudor Engineering Company submitted traffic improvement recommendations in January 1993. Few of those 
recommendations have been implemented to date. The hospital’s increasing census, the growing number of staff, the fencing 
of the secure quadrangle, and new construction completed or pending have all compounded long standing traffic issues and 
concerns. Paving and site lighting improvements are necessary in parking areas and pedestrian pathways across the campus.  
 
Parking and Pedestrian Walkways: 
 
The Western State Hospital (WSH) campus has numerous parking areas scattered throughout the grounds. The sizes and 
shapes vary and there is no designation in the specific parking areas as to which buildings or areas they serve. In some areas 
the visitors and maintenance vehicles park in the same lots without any attempt to control. Access to and from the parking 
areas is also uncontrolled and frequently conflicts with pedestrian walking pathways. The following are the components to be 
addressed during planning and design of the various areas of the campus: 
 
     +  Visitor parking separated from maintenance and service vehicles. 
     +  Gravel parking lots paved with designated parking stalls, adequate drainage, site lighting, and clearly defined pedestrian  
         pathways. 
     +  Designated pedestrian walkways, sidewalks, and crosswalks developed to provide access from parking to buildings to  
         eliminate conflicts between pedestrians and vehicles. 
     +  Site lighting adequate to illuminate parking lots and sidewalks for staff safety in the winter and during late night shift  
         changes. 
     +  Parking measures initiated in the vicinity of the historic Fort Steilacoom Officers Quarters to deter parking on the parade  
         grounds. 
 
Vehicular Traffic: 
 
Traffic systems in and around the WSH complex consist of internal campus circulation, access points, and outside traffic on 
Steilacoom Boulevard. With the exception of the visitor information entry at the stop light, the existing system of roads and 
vehicular paths is quite irregular. There is no circulation system and there are several conflict points, some quite hazardous, 
between pedestrian and vehicular traffic. As with the parking, there is no separation of visitor traffic from maintenance and 
service. There are no directional signs for different building destinations. Visitors frequently stop in their travel and ask to be 
directed to a certain location. When new plans are being implemented for vehicular circulation in the campus, the directional 
signing and traffic safety signing will need to be a part of the plan. 
 
2. WHAT IS THE PROJECT? 
 
This project, spread over two biennia and coordinated with pending master planning, addresses paving improvements, parking 
lot upgrades, sidewalks and pedestrian pathways, and site lighting across the Western State Hospital campus. More 
specifically, this project: 
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     +  Grade, pave, stripe, and curb existing gravel parking lots. 
     +  Construct curbs, sidewalks, crosswalks, and other pedestrian improvements to improve safety, and separate  
         pedestrians from vehicle traffic 
     +  Install site lighting 
     +  Improve site access and directional signage 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project corrects a number of traffic and pedestrian deficiencies.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Drivers and pedestrians across the Western State Hospital campus benefit from the traffic and pedestrian improvements 
undertaken by this project. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
 
Maintaining the status quo allows dangerous conflicts to continue between pedestrians and drivers. Additionally, unimproved 
gravel parking lots are inefficient and inadequate site lighting is a concern for hospital and visitors during the winter and late 
hours.  
 
2. Paving, Sidewalks, and Site Lighting 
 
This project, as proposed, addresses long deferred traffic and pedestrian deficiencies. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Accounts - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The traffic and pedestrian improvements proposed in this project support the Western State Hospital Master Plan and directly 
or indirectly relate to the following Results Washington goals:  
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
A copy of the 1993 Traffic Study is attached.

Location
City:  Lakewood County:  Pierce Legislative District:  028
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Project Type

Infrastructure Preservation (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,000,000  1,500,000 State Bldg Constr-State

 3,000,000  0  0  0  1,500,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,500,000 State Bldg Constr-State

 1,500,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the improvements of numerous site features. This project adds no new square footage and no additional 
operating budget FTEs.
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 Description

Starting Fiscal Year: 2016

Project Class: Preservation

50Agency Priority:

Program: 040

The Yakima Valley School is a Developmental Disabilities (DD) Residential Habilitation Center (RHC) located in Selah Wa, 
serving approximately 100 residents. The campus is comprised of a main 5 story, 75,000sf building constructed in 1947 (with 
significant remodel in 1982,) and (7) 7,000sf Cottages constructed in 1982. Additional buildings ancillary to the main operations 
are a series of four portables, and an unheated equipment garage. This project will demolish the existing garage and portable 
buildings, and construct a new building to house the campus maintenance equipment and activities.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 

 

During the main building renovations in 1982, (4) portables were brought to the site to temporarily house the administration 
staff. The buildings have been unoccupied for over 10 years, and have been condemned by the Fire Marshal. An unheated 
garage building that is structurally failing serves as a garage for facility maintenance equipment, and some records storage. 
The maintenance shops are housed in the basement of the main building, that does not provide sufficient space or adequate 
separation from other uses. 
 
2. WHAT IS THE PROJECT? 
 
This project will demolish the garage and portable buildings, and construct a new building to house the campus maintenance 
equipment and activities. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project will remove two failing buildings, and provide safe, appropriate facility maintenance equipment storage and shop 
areas. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The maintenance staff will be able to operate in a safe environment, and equipment can be maintained and accessible for use. 
Additional space will be created in the basement of the main building, which will be beneficial with additional tenants potentially 
occupying the building in the future. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
The new building will need to be connected to the communications, data, and fire alarm systems. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 

 
During the design phase, alternative designs will be evaluated to determine the most cost effective and appropriate solution. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at 20 DSHS campuses, etc. These facilities house clients and programs that are directly  
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or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education � Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment � Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities � Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.
Goal 5: Efficient, Effective, and Accountable Government � Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government � Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 

9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The shop activities in the main building present a significant fire hazard for the building, and the insufficient space presents a 
significant safety hazard to the staff.

Location

City:  Selah County:  Yakima Legislative District:  015

Project Type

New Facilities/Additions (Major Projects)

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

057-1  4,000,000  4,000,000 State Bldg Constr-State

 4,000,000  0  0  0  4,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State
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 Funding

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 10,000 MACC per Square Foot $305

Usable Square Feet 95,000 Escalated MACC per Square Foot $309

Space Efficiency 950.0% A/E Fee Class C

Construction Type Shop and maintenance facilitiesA/E Fee Percentage 7.82%

Remodel No Projected Life of Asset (Years) 25

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.20% Location Used for Tax Rate Selah

Contingency Rate 5%

Base Month March-18

Project Administered By Agency

Predesign Start Predesign End

Design Start September-17 Design End April-18

Construction Start June-18 Construction End November-18

Construction Duration 5 Months

Total Project $3,953,426 Total Project Escalated $4,000,013

Rounded Escalated Total $4,000,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore

(360) 664-6181

MooreCN@DSHS.WA.Gov

DSHS

Yakima Valley School-AB Building & Garages: Replacement
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Yakima Valley School-AB Building & Garages: Replacement

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $172,687

Extra Services $50,000

Other Services $77,584

Design Services Contingency $15,014

Consultant Services Subtotal $315,285 Consultant Services Subtotal Escalated $316,472

Construction Contingencies $152,400 Construction Contingencies Escalated $154,351

Maximum Allowable Construction 

Cost (MACC)
$3,048,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,086,145

Sales Tax $262,433 Sales Tax Escalated $265,721

Construction Subtotal $3,462,833 Construction Subtotal Escalated $3,506,217

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$135,808

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $135,808 Project Administation Subtotal Escalated $137,547

Other Costs Subtotal $39,500 Other Costs Subtotal Escalated $39,777

Total Project $3,953,426 Total Project Escalated $4,000,013

Rounded Escalated Total $4,000,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
52Agency Priority:

Program: 020

Echo Glen Children's Center needs to provide an education experience that is equivalent to mainstream education curriculum. 
This project improves the effectiveness of the outdated classroom school complex to better support the academic program 
needs of the students. This project provides important support for the treatment programs at Echo Glen.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The existing school buildings built in 1967 do not support delivery of modern educational content. The classrooms are too 
small, the construction type doesn’t easily adapt to modernization for advanced information technologies, the open campus 
layout is no longer preferred for educational settings, the buildings are energy inefficient and would require substantial alteration 
to meet current compliance standards (and would be required to for a major renovation); and the finishes, environmental 
systems, power and other utilities are worn beyond easy repairs or maintenance. 
 
Curriculum adaptations to accommodate the changes in resident populations have changed how education is delivered at Echo 
Glen. This requires interior wall reconfiguration to compliment current and future programs. The buildings were not originally 
designed to accommodate modern electronic and computer devices further limiting the effectiveness of the educational 
programs. 
 
The classroom buildings and library need replacement of failing building components including building envelope; exterior doors 
and windows, and flooring. These buildings have not been updated since 1967 (except for a roofing project in 2013 which 
reroofed the failed membrane/ballast roof system on the north and south structures). The building envelope is energy inefficient 
including wall insulation, doors, and windows. The doors and locks are failing and are a safety and security concern; the interior 
finishes are worn, including the old vinyl-asbestos flooring tile; and the mechanical and electrical systems are worn and energy 
inefficient. The replacement of the deteriorated building components will improve the energy and operational efficiencies of the 
buildings resulting in savings that reduce maintenance costs and increase the life of the buildings. 
 
The school buildings exterior walls, doors and windows are all rated in poor or unsatisfactory condition in 2016 Facilities 
Inventory Condition Assessment (FICAP); Major building systems listed as failed or failing include: building envelope, exterior 
doors and windows; and openings; and floor finishes. This project addresses the outstanding preservation backlog for these 
buildings which is $1.2 million. 
 
2. WHAT IS THE PROJECT? 
 
The predesign assess whether some or all of the classrooms and other buildings should be renovated, remodeled and/or 
replaced. Phase One in the 2017-19 biennium will fund Predesign and Design; Phase Two in the 2019-2021 biennium will fund 
Construction. 
 
The renovation and remodel project renovates or replaces the 17,024 square feet in the existing five structures in the Academic 
School Building and Library by replacing failing building components including exterior doors and windows, HVAC equipment 
and ducting, flooring and other finishes as necessary. And the project insulates, repairs and seals the exterior envelop to make 
the structures more energy efficient; interior spaces will upgraded and reconfigured to meet current educational standards; and 
electrical and data systems prewired to meet future needs. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project addresses the major failing and poor building component systems at the Academic School Buildings and Library 
and greatly reduces or eliminates the current preservation backlog. These buildings have $1.5 million in preservation backlog. 
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This is an increase of $300k in backlog since the 2015-17 biennium. This project changes the FICAP status of the Academic 
School Buildings from poor to excellent and restores the useful life of the buildings. 
 
This projects new HVAC system improves indoor air quality and thermal comfort which keep building occupants healthier and 
better able to teach and learn. Removal of old asbestos flooring makes the spaces safer and healthier. 
 
Without this project the education delivery at Echo Glen Children’s Center remains sub-standard, unable to provide modern 
preparatory education for the children. The structures continue to decline become more uncomfortable and unhealthy to 
occupy, requiring excessive resources to keep the buildings functioning at operating levels. Failure of building systems results 
in uninhabitable buildings until repairs are made significantly disrupting day to day functions. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project enhances the quality of service and education these children receive. Being able to develop class curriculum that 
truly prepares the youth to engage and be productive in society is at the core of the mission of Echo Glen Children’s Center. By 
renovating and expanding classroom space the facility can accommodate modern day science and computer technology and 
other educational needs of the students. A well-functioning educational facility increases the likelihood that these young people 
have a chance at succeeding in life. 
 
This project permits the school to expand its program to meet current educational standards. The improved delivery of 
educational content supports children leaving the program better prepared to cope with the realities of life outside of the 
institution and become productive members of the community. A quality education reduces recidivism. Modern functioning 
facilities increase Echo Glen’s ability to recruit and retain top quality educators and staff. 
 
The project reduces the amount of time required to maintain and repair the existing buildings allowing staff to address other 
routine and emerging maintenance needs. 
 
Modernized school buildings improve student and staff safety, eliminate PREA concerns reducing these risk factors. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The agency's strategic plan includes a variety of services for juvenile offenders. Many of these youth are housed in secure 
24-hour institutional settings. The department has the responsibility for protecting the public, rehabilitating youthful offenders, 
providing safe and secure facilities for JRA residents and staff. This project is consistent with the recommendations of the 
current capital master plan for Echo Glen Children's Center. 
 
The other alternatives for this project are to construct a new facility or don’t do anything. While the building complex is in poor 
condition and does not have the capacity to provide the types and level of instruction required, it has a condition rating of 62% 
which indicates that a major renovation is an appropriate action. To do nothing would be a disservice to the children at Echo 
Glen by limiting the ability to work with them to help them succeed when they leave the institution. Continuing and completing 
their education at a standard that meets mainstream education standards is paramount to the success of the children. This 
project helps ensue this can happens. 
 
King County area construction costs provide the basis for construction estimates. These costs continue to rise due to material 
volatility and skill set of the labor market. The estimates are comparable to other project of this nature and building type. 
 

554



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003242

Date Run:  9/12/2016   5:38PM

Report Number:  CBS002

Echo Glen Children's Center-Academic School: Remodel & RenovationProject Title: 

 Description
 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project significantly updates a nearly 50 year-old academic school providing year-round schooling for juvenile offenders. 
Academic success for these youth and can be directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Echo Glen Children's Center is a national leader in Dialectical Behavior Therapy treatment programs. Education is at the center 
of support for these programs success. The supportive relationship between the programs and the buildings that house them 
are evidence based and is validated in the: 
 
2004 JRA Master Plan: 
 
2.0 Project Description 
2.1 Legislative Scope/Project Overview 
This master planning effort has involved a comprehensive investigation of: 
+ physical plant modifications required in support of advanced operational practices and institutional infrastructure. 
 
Potential plant modification in response to changing needs have also been explored, with attention to: 
+ Improvements required in support of advanced treatment operations for an increasingly complex mental health population 
 
2.2 Background/Project Drivers 
The continuum of care includes Residential, Extended and Mainstream mental health programs that assist the 65% of  
committed youth now identified with mental health disorders.  

555



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003242

Date Run:  9/12/2016   5:38PM

Report Number:  CBS002

Echo Glen Children's Center-Academic School: Remodel & RenovationProject Title: 

 Description
 
2.3 Goals and Objectives 
The master plan study has critical key goals and objectives that formed the basis for the analyses and ultimate  
recommendations outlined in the document. These include the following: 
+ To continue to explore and improve operations and facilities to better meet the needs of the youth 
+ To assess current facilities and operations and make recommendations for cost effective improvements to meet the future 
needs. 
 
2004 Predesign and Siting Acute Mental Health Unit Study: 
 
1.0 Executive Summary 
This report, prepared for the Washington Department of Social and Health Services, Juvenile Rehabilitation Administration 
(JRA), examines the programs, services and physical facilities required to provide acute mental health services to youth 
committed to JRA custody. 
Specifically, it documents: 
+ facility development (spaces and organization) responsive to operational and environmental priorities.... 
 
3.0 Program Analysis 
3.1 Assumptions 
....JRA staff are better able to provide appropriate and effective treatment....have expressed the belief that, with enhanced 
professional staffing and physical plant improvements, the vast majority of youth assigned to Residential mental health can 
receive the best and highest level of care suitable to their needs. 
 
These documents assertions have been demonstrated with the positive outcomes experienced at Echo Glen over the past ten 
years.

Location
City:  Unincorporated County:  King Legislative District:  005

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  10,420,000  800,000 State Bldg Constr-State

 10,420,000  0  0  0  800,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  9,620,000 State Bldg Constr-State

 9,620,000  0  0  0 Total

 Operating Impacts
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No Operating Impact

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 17,024 MACC per Square Foot $322

Usable Square Feet 15,000 Escalated MACC per Square Foot $353

Space Efficiency 88.1% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 12.96%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.60% Location Used for Tax Rate King County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start August-17 Predesign End October-17

Design Start December-17 Design End August-18

Construction Start January-19 Construction End March-21

Construction Duration 26 Months

Total Project $9,545,112 Total Project Escalated $10,420,004

Rounded Escalated Total $10,420,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(3600 902-8171

DSHS

EGCC Academic School Modernization
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

EGCC Academic School Modernization

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $140,000

A/E Basic Design Services $538,556

Extra Services $322,000

Other Services $241,960

Design Services Contingency $124,252

Consultant Services Subtotal $1,366,768 Consultant Services Subtotal Escalated $1,449,723

Construction Contingencies $547,500 Construction Contingencies Escalated $603,072

Maximum Allowable Construction 

Cost (MACC)
$5,475,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$6,014,189

Sales Tax $517,935 Sales Tax Escalated $569,085

Construction Subtotal $6,540,435 Construction Subtotal Escalated $7,186,346

Equipment $475,000

Sales Tax $40,850

Non-Taxable Items $90,000

Equipment Subtotal $605,850 Equipment Subtotal Escalated $667,345

Artwork Subtotal $30,071 Artwork Subtotal Escalated $30,071

Agency Project Administration 

Subtotal
$471,988

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $471,988 Project Administation Subtotal Escalated $519,896

Other Costs Subtotal $530,000 Other Costs Subtotal Escalated $566,623

Total Project $9,545,112 Total Project Escalated $10,420,004

Rounded Escalated Total $10,420,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Starting Fiscal Year: 2018

Project Class: Preservation
53Agency Priority:

Program: 135

This project replaces the failing Boat Cradle and Winch System to meet current safety, environmental, and operational 
standards. The new system relocates dry dock maintenance operations outside the tidal zone, eliminates the need for 
temporary environmental containment, and enables work in all weather and tide conditions. DOC’s fleet of 7 ships which 
transport passengers and goods in support of the Special Commitment Center’s (SCC) daily operations require scheduled dry 
dock maintenance to comply with US Coast Guard regulations. The existing track system, which supports the ships as they are 
winched out of the water, is at risk of collapsing and poses a threat of injury to workers and damages to ships in dry dock.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Department of Corrections (DOC) operates a fleet of 7 ships (3 passenger ferries, 2 tug boats, and 2 barges) that serve 
McNeil Island and the SCC. Offenders perform ship maintenance under the supervision of DOC staff at a reduced cost to the 
state to comply with the United States Coast Guard dry-dock regulatory schedule of twice in a 5 year period; driving a stringent 
maintenance schedule of 4 months/ship. The Marine Boat Cradle and Winch system removes the ferries, tug boats, and barges 
from the water for dry dock repairs. The antiquated design uses wire rope and timber track supports, has no environmental 
containment, and is located in a tidal zone. The boat cradle and winch system is well past its useful service life. There is 
extreme degradation of 75% of the track system components, driving a high potential for collapse, and a ship to fall off the track 
system and placing workers at high risk.  
 
2. WHAT IS THE PROJECT? 
 
This project replaces the boat cradle, track, and winch system to meet current safety, environmental, and operational 
standards. The new system relocates dry dock maintenance operations outside of the tidal zone, eliminating the need for 
temporary environmental containment, and enables maintenance during inclement weather and high tides. 
 

3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
The project replaces the deteriorated cradle, track, and winch system; significantly decreasing the risk of a ship falling off the 
track and improving worker safety.  The wire rope winch system is replaced with a marine grade winch system that can be 
inspected for corrosion and eliminating the risk of sudden failure of the wire rope.  The project also enables dry dock 
maintenance during high tides and inclement weather, improving maintenance efficiencies, and lowering annual operating cost 
savings associated with on-going dry-dock maintenance on McNeil Island.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
DOC staff and offenders benefit from working in a safe and efficient environment. DOC benefits from reduced costs associated 
with regulatory dry dock maintenance. DSHS employees, DOC employees, SCC clients and SCC visitors benefit from using 
ships that are properly maintained for daily travel to and from McNeil Island. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
    1. Do Nothing 
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        This alternate was rejected as the current situation places workers at high risk of injury and increased risk of damages to  
        the ships should they fall off the boat track system during a track failure. 
 
    2. Contract Dry Dock Maintenance 
        This alternate was rejected due to the high annual operating costs associated with performing dry dock maintenance via 
         contract. There are significant labor cost savings by performing dry dock maintenance using offender labor under the  
         supervision of DOC staff. 
 
    3. Recommended Option: Renovate the Boat Cradle and Winch System 
        This option eliminates the current safety hazards and enables dry dock maintenance in accordance with US Coast Guard  
        regulations at a significantly lower annual cost to the state. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The Special Commitment Center is located on McNeil Island for the care and treatment of approximately 265 sexually violent 
predators. The Department of Corrections, through Correctional Industries, provides maintenance and operations support for 
the island including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is 
submitted jointly by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term 
operation of the SCC program. 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 4: Healthy and Safe Communities – Healthy People 
             2.3) Public: Decrease rate of return to institutions for offenders. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
    Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
             1.3) Customer Satisfaction: Increase Washington as an employer of choice.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,465,000  2,465,000 State Bldg Constr-State

 2,465,000  0  0  0  2,465,000 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 340,000 MACC per Square Foot $4

Usable Square Feet 340,000 Escalated MACC per Square Foot $5

Space Efficiency 100.0% A/E Fee Class B

Construction Type Other Sch. B Projects A/E Fee Percentage 12.87%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate

Contingency Rate 10%

Base Month September-14

Project Administered By Agency

Predesign Start Predesign End

Design Start June-17 Design End March-18

Construction Start June-18 Construction End December-18

Construction Duration 6 Months

Total Project $2,212,709 Total Project Escalated $2,464,882

Rounded Escalated Total $2,465,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kent Nugen

360-725-8345

kdnugen@doc1.wa.gov

DOC_DSHS

MIS Renovate Marine Boat Cradle and Winch System
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DOC_DSHS

MIS Renovate Marine Boat Cradle and Winch System

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $146,525

Extra Services $44,000

Other Services $65,830

Design Services Contingency $25,636

Consultant Services Subtotal $281,991 Consultant Services Subtotal Escalated $309,841

Construction Contingencies $150,000 Construction Contingencies Escalated $167,520

Maximum Allowable Construction 

Cost (MACC)
$1,500,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,675,200

Sales Tax $130,350 Sales Tax Escalated $145,575

Construction Subtotal $1,780,350 Construction Subtotal Escalated $1,988,295

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $8,376 Artwork Subtotal Escalated $8,376

Agency Project Administration 

Subtotal
$114,993

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $114,993 Project Administation Subtotal Escalated $128,424

Other Costs Subtotal $27,000 Other Costs Subtotal Escalated $29,946

Total Project $2,212,709 Total Project Escalated $2,464,882

Rounded Escalated Total $2,465,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Starting Fiscal Year: 2018

Project Class: Preservation
54Agency Priority:

Program: 030

Western State Hospital lacks as many as 150 required staff at any given time; staff recruitment, retention and training require 
large numbers of spaces located in one place for these tasks. Building 10 houses the Recruitment and Training Center in one 
location outside of the secure quadrangle area; however the building needs more remodeling for training spaces. This project 
removes asbestos from the bowling alley room and installs new finish materials, walls for training areas, heating and ventilation 
equipment, and media equipment for training classes.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Western State Hospital lacks as many as 150 required staff at any given time, violating the Center for Medicare and Medicaid 
Services (CMS) standards for staff-to-patient ratios and quality of care. Hospital staff recruitment, retention and training require 
large numbers of spaces for these tasks. The building 10 partial remodel housed the Recruitment and Training Center in one 
location outside of the secure quadrangle area; however the building needs more remodeling for training spaces. Remodeling 
the building’s 3,190 square foot “Bowling Alley” room works for training but needs asbestos abatement first; abatement work 
and remodeling requires an outside contractor. 
 
2. WHAT IS THE PROJECT? 
 
This project remodels the bowling alley room for staff training classes. The project removes asbestos from the bowling alley 
room; removes the original finish materials and building systems equipment; and installs new finish materials, walls for training 
areas, heating and ventilation equipment, media equipment including: overhead projectors, projection screens, video displays, 
and new telecommunication cabling and equipment connecting media equipment with high speed internet access. 
 
The completed project serves over 2,000 staff and meets CMS standards. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project provides training spaces for mandatory Western State Hospital staff classes and helps the hospital maintain CMS 
certification. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project adds 3,190 square feet for training and serves over 2000 employees. Our 900 patients benefit by having trained, 
competent staff providing care and assistance in transforming their lives and building pathways for discharge back into their 
communities. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Yes; the remodeled spaces needs data cabling and devices for telecomm, computers, and overhead projectors. Estimated cost 
is $4,000.00. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing. Doing nothing is unacceptable; CMS certification requires these training spaces. 
 
2. Building new spaces: this is impractical because of the land, the permitting, the costs and the time necessary to accomplish 
this alternative. 
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3. This project is the preferred alternative because there’s no other building on campus that holds all the personnel and 
activities for centralized recruitment, hiring and training. The training room together with recruitment and retention is important 
for efficiently providing these services to our staff. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project improves staff recruitment and training maintaining services in one location. These spaces house programs that 
are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
This project helps keep our federal funding of $68 million dollars per year essential for operation of the hospital. This project 
also help make sure staff meet mandatory training to CMS standards and provides the best care for our patients.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,380,000  2,380,000 State Bldg Constr-State

 2,380,000  0  0  0  2,380,000 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not add any FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 3,190 MACC per Square Foot $441

Usable Square Feet 3,190 Escalated MACC per Square Foot $470

Space Efficiency 100.0% A/E Fee Class B

Construction Type Other Sch. B Projects A/E Fee Percentage 12.92%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-17 Design End February-18

Construction Start June-18 Construction End May-19

Construction Duration 11 Months

Total Project $2,240,163 Total Project Escalated $2,380,421

Rounded Escalated Total $2,380,000

hayskm@dshs.wa.gov

DSHS

WSH-Recruitment Center: Abatement and Remodel

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

WSH-Recruitment Center: Abatement and Remodel

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $138,028

Extra Services $0

Other Services $62,013

Design Services Contingency $20,004

Consultant Services Subtotal $220,045 Consultant Services Subtotal Escalated $230,261

Construction Contingencies $140,755 Construction Contingencies Escalated $149,947

Maximum Allowable Construction 

Cost (MACC)
$1,407,550

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,499,464

Sales Tax $145,541 Sales Tax Escalated $155,045

Construction Subtotal $1,693,846 Construction Subtotal Escalated $1,804,456

Equipment $67,000

Sales Tax $6,298

Non-Taxable Items $0

Equipment Subtotal $73,298 Equipment Subtotal Escalated $78,086

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$112,974

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $112,974 Project Administation Subtotal Escalated $120,352

Other Costs Subtotal $140,000 Other Costs Subtotal Escalated $147,266

Total Project $2,240,163 Total Project Escalated $2,380,421

Rounded Escalated Total $2,380,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Project Class: Preservation
56Agency Priority:
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The Western State Hospital campus constitutes on of our state’s most significant cultural resources. Deep roots from four 
important chapters in aboriginal, territorial, and state development anchor the location in our collective memory. This project 
provides dedicated funding to advance several diverse efforts to repair and preserve some of the site’s most significant cultural, 
archeological, and architectural assets.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Department of Social and Health Services (DSHS) manages approximately 763 acres of state land at the Western State 
Hospital campus in the City of Lakewood. Western State Hospital is one of two state-owned psychiatric hospitals for adults, 
serving 20 western Washington counties for involuntary commitments. Through DSHS, the State has the responsibility to 
provide for the treatment needs of clients on the campus who are served by Western State Hospital (WSH), the Child Study 
and Treatment Center (CSTC), and the Oakridge Community Facility (ORCF) for juveniles. In addition to DSHS operated 
facilities, this complex campus is also host to a fish hatchery operated by Department of Fish and Wildlife, the historic Officers’ 
Quarters museum operated by the Fort Steilacoom Historical Association, Pierce College, a fire station operated by the West 
Pierce Fire District, Fort Steilacoom Park, and the Fort Steilacoom Golf Course. 
 
The Western State Hospital site constitutes one of our state’s most significant cultural resources. Deep roots from four 
important chapters in aboriginal, territorial, and state development anchor the location in our collective memory. Managing a 
site with multiple stakeholders requires the complexity of balancing the site’s continuing role (since 1871) of providing mental 
health care with preservation and public uses. This report assembles background information on the site’s past functions and 
physical features in order to inform future decision-making and planning. 
 
The site’s historical ties begin with prehistoric and historic aboriginal use and continue through Hudson Bay Company 
exploration and early settlement in the 1840s. These are followed by Fort Steilacoom from 1849 to 1868 and Western State 
Hospital’s role as a mental institution from 1871. Each of these functions contributed to the sense of place that permeates all 
corners of the site. Vestigial roadways from fort and institution development remain throughout the current park area south of 
the hospital (formerly the hospital farm). Trees, shrubs, and fruit orchards continue to grow throughout the site and identify 
activity areas for the casual observer. The remarkable collection of fort era buildings, as well as buildings from the site’s 
institutional role, enriches the interpretive experience of the site for staff, patients, and the public. 
 
The State’s facilities on the Western State Hospital campus, like other major public facilities, need to plan, develop, and modify 
facilities within the framework of a predictable, fair, and timely process. In those facilities, the State serves very diverse and 
complex clients whose treatment needs are not static. As client complexity increases and treatment methods evolve and 
expand, the buildings and environment that support the treatment must change. For example, at the Hospital there is a need for 
activities that include a number of treatment resources beyond beds, including recreational, pre-vocational, and vocational 
treatment. Evolving treatment needs mean that DSHS must have the ability to make changes to the physical environment in a 
timely manner. 
 
DSHS also recognizes the unique historical and cultural value of the campus as represented in the National Register of Historic 
Places listing for the Fort Steilacoom Historical District. The challenge for DSHS is to fulfill its mission to serve clients on the 
Western State Hospital campus, while recognizing the rich and diverse cultural heritage on the site. To meet that challenge, 
DSHS partners with other state agencies, local governments, affected tribes, and other interested stakeholders to identify and 
assess the highest priority features of the site.  
 
Western State Hospital Cultural Landscape Assessment dated December 2008 thoroughly lists the cultural, archeological, and 
architectural characteristics of this site, many of them lost to history. The report makes several recommendations for  
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preserving, or at least reducing continued deterioration, of a number of assets. Unfortunately, limited capital resources in the 
last ten years have required DSHS to focus maintenance and repair efforts elsewhere on the hospital grounds and across the 
state. There just hasn’t been enough funding to repair and preserve the historic buildings and important cultural resources on 
the site. 
 
2. WHAT IS THE PROJECT? 
 
This project funds a variety of preservation efforts which may include the following:
     +  Repairs and preservation of the four Officers’ Quarters including roofing, siding, trim, windows, porch decking, and  
         foundation work. 
     +  Restoration of the Parade Grounds and strategic, phased removal of vehicle parking intrusion. 
     +  Repairs and restoration of the rock wall and metal gates along Steilacoom Boulevard. 
     +  Repairs and selective preservation of the two oldest hospital buildings - Old Bakery and Old Morgue - including roofing  
         repairs; cupola restoration; masonry cleaning, pointing, and sealing; and windows and doors rehabilitation or  
         replacement. 
     +  Period-style fencing at the Settler Cemetery. 
     +  Develop and advance a landscape regeneration plan and reuse strategy. 
     +  Integration of interpretive materials to engage the public and tell the story of the Western State Hospital’s site design,  
         development, and use. 
     +  Updates to the National Historic Registry to include additional areas of significance. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
A dedicated funding source assures repairs and preservation of important historic, archeological, and cultural assets on this 
site. Without dedicated funding, these proposed improvements get lost in the competition for funds in the much larger DSHS 
deferred maintenance backlog priorities directly benefitting patients and hospital programs.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The Western State Hospital campus is listed on the National Register of Historic Places. As such, it is a national treasure worth 
preserving. Locally, the campus, and Fort Steilacoom in particular, is a cultural resource for the City of Lakewood and the 
numerous visitors to Fort Steilacoom Park. A history of place is also a benefit for staff working at the hospital.  
 
The Historic Fort Steilacoom Association benefits directly from improvements to the Officers’ Quarters and Parade Grounds. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
 
To maintain the status quo results in further deterioration of the Officers’ Quarters, Old Bakery, Old Morgue, and historic 
landscape features like the rock wall and cemetery.  
 
2. Fund Priority Historic Preservation Projects from the Minor Works Preservation Appropriation or Commerce Grants 
 
Both of these funding mechanisms have been used to complete high priority repairs, particularly at the Officers’ Quarters. 
However, competition for other DSHS minor works projects means these historic structures are passed over in favor of higher 
priority projects directly benefitting patients and hospital programs. 
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3. Seek Dedicated Historic Preservation Funding  
 
This is the preferred option for actually moving forward with repairs and preservation of the campus’s cultural, archeological, 
and architectural resources. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Preserving historic features on the Western State Hospital campus recognizes the unique place this property holds in state 
history. The efforts of this project promote the goals of the Western State Master Plan and the Western State Hospital Cultural 
Resources Management Plan. These efforts have the closest tie to these two Results Washington goals:  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Managing change at this complex site will be an ongoing responsibility for the site’s stakeholders. They must balance 
preservation with departmental and institutional mission goals, as well as repair needs with available funding. Furthermore, they 
must evaluate public interpretation versus restriction and the sensitive nature of select areas within the site (predominately 
related to mental health care). The site’s intact resources, physical layout, and unique set of stakeholders all contribute to a 
rare opportunity to achieve a wide range of goals that include preservation and interpretation of this important cultural site.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and site features. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,000,000  1,000,000 State Bldg Constr-State

 2,000,000  0  0  0  1,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,000,000 State Bldg Constr-State

 1,000,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project simply preserves existing assets. This project adds no new square footage and no additional operating budget 
FTEs are required.
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The Fircrest School Developmental Disabilities (DD) Residential Habilitation Center (RHC) is located in Shoreline WA, on an 85 
acre site that was a naval hospital built in the late 1940’s. In 2010 phase one of a master plan study was completed to evaluate 
potential uses for property considered excess to the program. Phase two of this master plan was funded in the 2015-17 
biennium, to evaluate the program facility needs now and in the future, and is being finalized. This project will demolish six (6) 
existing 1940’s buildings containing the Adult Training Program (ATP) and other various non-program related groups, and 
construct a new, smaller, facility designed specifically for the needs of the ATP program.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Fircrest School Residential Habilitation Center (RHC) is one of four in the State provided through the Department of Social 
and Health Services (DSHS) and managed through the Developmental Disabilities Administration (DD.) RHC’s provide skilled 
nursing, medical, and dental care, physical and speech therapy, and skill development opportunities for residents diagnosed 
with physical and or mental disabilities. Residents are there by choice, and it is the mission of the administration to help the 
residents develop skills and independence as much as possible to be able to thrive in the community. 
 
The ATP program is housed in six (6) connected original 1940’s hospital buildings each approximately 7,200 SF. The buildings 
are not arranged in a manner to facilitate the activities of the program, requiring excessive space and compromise in their 
operation. The buildings are uninsulated, single story, post and beam wood construction sitting on un-reinforced pier blocks, 
and are showing significant signs of structural distress. They are heated by the campus central steam plant, with steam lines 
that run in the crawl space beneath the floors, no mechanical ventilation system and limited control systems exist in the 
buildings. The crawl-space is inaccessible for maintenance due to the presence of asbestos insulation on the pipes resulting in 
increased operation costs due to not being able to maintain or repair failing systems. The crawl spaces are also an attractive 
area for vermin to reside creating health concerns for the building and campus. 
 
The buildings also house programs not related to ATP or in some cases even related to the campus program. These programs 
could be relocated to other available spaces on campus, or moved off campus. The space occupied specific to the ATP is 
larger than required and not arranged to facilitate the program. This project calls for construction of a new smaller, efficient 
facility design for the purpose that would reduce operation and maintenance cost, and call for demolition of the existing 
buildings resulting in reduced operation and maintenance costs. The location of the new facility will be identified in the Campus 
Master plan that would provide the optimum campus utilization. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace the existing (6) nursing buildings, with a single building that will meet all code and regulatory 
requirements. The new building will provide improved conditions for the residents and staff, and will be significantly more cost 
effective to operate and maintain, and less expensive than renovating the existing buildings. Additionally, the new building will 
be designed to adapt anticipated future needs, to ensure a long term value. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Replacing the existing ATP buildings will provide appropriate, efficient, maintainable facilities, will be less expensive than 
remodeling the existing buildings, and result in long term operational savings and preservation of Capital Assets. By 
consolidating the campus operations as recommended by the Campus Master plan, other compatible uses for the property 
where the existing buildings are located can be developed that generate income for the facility, the administration, and DSHS. 
 
4. WHO BENEFITS FROM THE PROJECT? 
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The new facilities will provide improved conditions for the residents and staff, and will be significantly more cost effective to 
operate and maintain. The existing facilities have and will continue to experience system failures that will put clients and the 
ability to operate the buildings at risk. By providing a building designed for the purpose, there will be increased training program 
opportunities for the residents. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
The new facilities will be designed and constructed to meet the current state IT requirements, which may have some related 
infrastructure costs to be determined. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The campus master plan evaluated the costs of remodeling the existing buildings, or constructing a new building. There are not 
any existing buildings on-site that could be remodeled to house this program. The conclusion was that constructing a new 
facility in a different location was the most cost effective solution and consolidated the campus operations. These conclusions 
will be verified in the pre-design process of this project. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The campus master plan has carefully evaluated the needs of the current program operations in comparison to the current 
facilities, and in consideration of future program changes. The recommendations developed through the master plan, identify 
projects that will result in long term operational savings, improved program delivery, and will result in space available on the site 
for other potentially revenue earning development. The Master Plan can be viewed here: 
  
https://www.dshs.wa.gov/sites/default/files/FSA/capital/MasterPlan/FircrestSchool/2016FSMasterPlan.pdf
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Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  8,900,000  800,000 State Bldg Constr-State

 8,900,000  0  0  0  800,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  8,100,000 State Bldg Constr-State

 8,100,000  0  0  0 Total

 Operating Impacts

No Operating Impact
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 20,000 MACC per Square Foot $277

Usable Square Feet 18,000 Escalated MACC per Square Foot $292

Space Efficiency 90.0% A/E Fee Class A

Construction Type Extended care facilities A/E Fee Percentage 13.00%

Remodel Yes Projected Life of Asset (Years) 50

Alternative Public Works Project Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.50% Location Used for Tax Rate Shoreline

Contingency Rate 5%

Base Month November-17

Project Administered By Agency

Predesign Start June-18 Predesign End August-18

Design Start October-18 Design End March-19

Construction Start July-19 Construction End March-20

Construction Duration 8 Months

Total Project $8,467,399 Total Project Escalated $8,899,676

Rounded Escalated Total $8,900,000

MooreCN@DSHS.WA.Gov

DSHS

Fircrest School-Adult Training Program: Building Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore -DSHS

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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DSHS

Fircrest School-Adult Training Program: Building Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $300,000 Acquisition Subtotal Escalated $300,000

Predesign Services $50,000

A/E Basic Design Services $520,843

Extra Services $220,000

Other Services $234,002

Design Services Contingency $51,242

Consultant Services Subtotal $1,076,087 Consultant Services Subtotal Escalated $1,116,878

Construction Contingencies $276,500 Construction Contingencies Escalated $292,178

Maximum Allowable Construction 

Cost (MACC)
$5,530,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$5,835,840

Sales Tax $551,618 Sales Tax Escalated $582,162

Construction Subtotal $6,358,118 Construction Subtotal Escalated $6,710,180

Equipment $200,000

Sales Tax $19,000

Non-Taxable Items $0

Equipment Subtotal $219,000 Equipment Subtotal Escalated $231,418

Artwork Subtotal $29,179 Artwork Subtotal Escalated $29,179

Agency Project Administration 

Subtotal
$434,015

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $434,015 Project Administation Subtotal Escalated $458,624

Other Costs Subtotal $51,000 Other Costs Subtotal Escalated $53,397

Total Project $8,467,399 Total Project Escalated $8,899,676

Rounded Escalated Total $8,900,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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The Department of Social and Health Services requests a reappropriation to complete work underway to replace the main 
electrical feeders and switchgear that bring power to the campus from Seattle City Light transformer, and install additional 
emergency power generators to ensure there is sufficient emergency power generation capacity on site to maintain essential 
functions in the event of power loss either from the utility or on individual feeders.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
The project includes the installation of additional emergency generator to ensure there is sufficient power for essential facilities 
in the event of a power outage along with replacement of the electrical feeders and switches that bring power to the campus 
from Seattle City Light. This project includes similar work proposed for the electrical feeder serving the Public Health 
Laboratories operated by the Department of Health. 
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in design phase. We anticipate construction on the project will be 75% complete by June 30, 2017. 
$107 of a $5.06 million appropriation has been disbursed as of September 9, 2016. DSHS requests a reappropriation to 
complete the construction effort that will continue in the 2017-19 biennium.

Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,200,000  111,000  5,089,000 State Bldg Constr-State

 5,200,000  0  111,000  5,089,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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Fircrest School-Back-Up Power & Electrical FeedersProject Title: 

 Operating Impacts

No Operating Impact

Narrative

This project will not change census capacity or the number of institutional staff. No Growth Management impacts are 
anticipated.
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Western State Hospital New Kitchen and Commissary BuildingProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation

61Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete work underway on the existing kitchen, 
commissary, and pharmacy operations at Western State Hospital that are currently located in buildings woefully inadequate for 
efficient operations. This project will complete the design effort paused during the 2011-13 biennium and construct a new 
Kitchen, Commissary and Pharmacy Building to consolidate dietary services, commissary operations, and pharmacy in a single 
location.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project is constructing a new Kitchen, Commissary, Medical Supply, and Pharmacy Building at Western State Hospital and 
demolishing the existing kitchen.  Consistent with the master plan, this project is a major step towards developing the central 
core of the hospital to create a central campus quadrangle, focusing on patient services but separate from vehicular traffic and 
campus support services. 
 
The 2009 Legislature delayed the construction of the new facility by two years but allocated funding for additional design, 
including inclusion of Medical Supply and Pharmacy into this consolidated facility.  The project was funded for the 2009-11 
biennium at a level adequate to carry the project 50% through the Design Development phase.  The Department did not submit 
this project in the 2011-13 biennium due to the state's dire economic climate.  The project was completely funded in the 
2015-17 biennium for both the design and the construction effort.s  
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016?
The project is currently in design phase. We anticipate the project will have a construction contract awarded with the contractor 
mobilized by June 30, 2017. $585,000 of a $29,000,000 appropriation has been disbursed as of September 9, 2016. DSHS 
requests a reappropriation to complete all construction work in the 2017-19 biennium.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project will not change census capacity nor increase the number of institutional staff. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

057-1  29,828,000  828,000  374,000  28,626,000 State Bldg Constr-State

 29,828,000  828,000  374,000  28,626,000  0 Total

Future Fiscal Periods
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Western State Hospital New Kitchen and Commissary BuildingProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Completion of the project should reduce the number of FTEs to operate and maintain the new kitchen and commissary facility. 
This should begin in Fiscal Year 2018 when the project is completed. The initial reduction estimate is 8.0 FTEs in kitchen aids, 
$250,000 in staff costs, and $50,000 in reduced food costs, for a savings of $300,000 per year. For maintenance, the project 
would add the need for an HVAC Tech estimated at 1.0 FTE and $75,000. The total savings is estimated at $225,000 per year. 
General Fund - State is 82%, General Fund - Federal is 11%, and General Fund Private/Local is 7%. As the system does not 
appear to accept negative values, no costs are shown.
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Western State Hospital-East Campus: Wards Preservation & RenewalProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation
63Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete renovating six geriatric wards for persons 
with mental illness in the East Campus Building at Western State Hospital. The 30 year-old building's interior finishes, building 
systems, and infrastructure are at the end of their useful life and need to be renewed to maintain hospital standards and 
operational effectiveness.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project continues and completes the renovation of the patient wards in Building 29, E-3 thru E-8. The 2005 E-1 & E-2 Ward 
Renovation project revealed the need to rehabilitate finishes, HVAC, lighting and security systems. Wall finishes and steel 
studs at water walls, lay-in ceilings in the corridors and day rooms, doors, hardware and cabinets have deteriorated beyond 
repairable condition. This project will abate asbestos containing flooring mastic and replace flooring with cushioned vinyl. 
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in construction phase. We anticipate the project will be under construction by June 30, 2017. $8,000 
amount of $1,600,000 appropriation has been disbursed as of September 9, 2016. DSHS requests a reappropriation to 
complete all work in the 2017-19 biennium.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,627,296  35,296  1,592,000 State Bldg Constr-State

 1,627,296  0  35,296  1,592,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts
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Western State Hospital-East Campus: Wards Preservation & RenewalProject Title: 

 Operating Impacts

No Operating Impact

Narrative

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.
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Western State Hospital-South Hall: Wards Preservation & RenewalProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation
64Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete work underway to renovate six wards for 
persons with mental illness in the south Hall Building at Western State Hospital. The 65-year-old building's interior finishes and 
infrastructure are at the end of their useful life and need to be renewed to maintain hospital standards and operational 
effectiveness.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project continues and completes the renovation of eight patient wards in Building 21. The 2014 of two Ward Renovation 
project revealed the need to rehabilitate finishes, lighting and security systems. Wall finishes and steel studs at water walls, 
lay-in ceilings in the corridors and day rooms, doors, hardware and cabinets have deteriorated beyond repairable condition. 
This project will abate asbestos containing flooring mastic and replace flooring with cushioned vinyl. 
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in construction phase. We anticipate the project will be 8% by June 30, 2017. $7,000 amount of 
$1,350.000 appropriation has been disbursed as of September 9, 2016. DSHS requests a reappropriation to complete all work 
in the 2017-19 biennium.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of FTEs. No growth management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,372,413  29,413  1,343,000 State Bldg Constr-State

 1,372,413  0  29,413  1,343,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts
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Western State Hospital-South Hall: Wards Preservation & RenewalProject Title: 

 Operating Impacts

No Operating Impact
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Western State Hospital-South Hall: Building Systems ReplacementProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation
65Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete work to replace all the existing failing 
hydraulic elevators, upgrade the existing aged fire alarm system, upgrade the aged communications & security system, 
upgrade special controls at the HVAC system and upgrade the evaporator tower. The project will allow for a functioning system, 
reduce maintenance costs, and maintenance staff will concentrate on solving other problems.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
The project will replace all the existing failing hydraulic elevators with more efficient ones. Upgrade the existing aged fire alarm 
system for one with more current technology. Upgrade some special controls at the HVAC system for ones that have current 
technology on them. Upgrade the evaporator tower for one that is more energy efficient.
The nature of this project is to preserve the building’s components in a way that maintenance cost will go down considerably. 
This project will not construct anything new, however will replace antiquated equipment at the building and will expand the life of 
the building. 
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in the early construction phase. We anticipate the project will be well under construction by June 30, 
2017. $17,000 amount of $4,450,000 appropriation has been disbursed as of September 9, 2016. DSHS requests a 
reappropriation to complete all work in the 2017-19 biennium.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  4,511,435  78,435  4,433,000 C E P and R I Acct-State

 4,511,435  0  78,435  4,433,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1 C E P and R I Acct-State

 0  0  0  0 Total
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 Operating Impacts

No Operating Impact
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Western State Hospital-East Campus: Building Systems ReplacementProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation
66Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete the replacement of all the existing failing 
hydraulic elevators, upgrade the existing aged fire alarm system, upgrade the aged communications & security system, 
upgrade special controls at the HVAC system, and upgrade the evaporator tower. The desired benefits will be that at the end of 
the project the building will keep functioning without too many mechanical interruptions, the maintenance’s cost to be at 
minimum and maintenance staff will concentrate solving problems at different locations.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
The project will replace all the existing failing hydraulic elevators with more efficient ones. Upgrade the existing aged fire alarm 
system for one with more current technology. Upgrade some special controls at the HVAC system for ones that have current 
technology on them. Upgrade the evaporator tower for one that is more energy efficient.
The nature of this project is to preserve the building’s components in a way that maintenance cost will go down considerably. 
This project will not construct anything new, however will replace antiquated equipment at the building and will expand the life of 
the building. 
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in early construction phase. We anticipate the project will be well under construction by June 30, 2017. 
$12,000 of $3,400,000 appropriation has been disbursed as of September 9, 2016. DSHS requests a reappropriation to 
complete all work in the 2017-19 biennium.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,440,944  52,944  3,388,000 State Bldg Constr-State

 3,440,944  0  52,944  3,388,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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Western State Hospital-East Campus: Building Systems ReplacementProject Title: 

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Eastern State Hospital-Westlake: Nurse Call SystemProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation
68Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete the replacement of the failing nurse call 
system at Eastern State Hospital in the Westlake Hospital Building which services 85 geropsychiatric patients in 4 wards. Over 
65 service calls have been placed for this system to the vendor this year, with no resolution to all identified failures.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project will replace the failing nurse call system in the Westlake Hospital Building which services 85 geropsychiatric 
patients in 4 wards. 
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in construction documentation phase. We anticipate the project will be 85% complete by June 30, 2017. 
$56,693 amount of $2,000,000 appropriation has been disbursed as of September 12, 2016. DSHS requests a reappropriation 
to complete all work in the 2017-19 biennium.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project does not increase census or FTEs. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,238,732  46,732  1,192,000 State Bldg Constr-State

 1,238,732  0  46,732  1,192,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact
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Eastern State Hospital-Water System: ImprovementsProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation
69Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete the replacement of domestic water well 
No. 2, rebuilt well house No. 2, and upgrade the domestic water system in order to maintain uninterrupted water supply to 
Eastern State Hospital and Lakeland Village. Domestic water Well No. 2 provides nearly 70 MG of water annually. Annual water 
use at Eastern State Hospital and Lakeland Village combined is approximately 170 MG.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project will replace domestic water well No. 2, rebuilt well house No. 2, install a liner in a 550,000 gallon concrete domestic 
reservoir, repair spalled concrete on the exterior of the reservoir and replace leaking water and sewer piping as recommended 
in the Medical Lake Infrastructure Master Plan 2014.  
 
Domestic water well No. 2 borehole is uncased and collapsing; the submersible pump has to be replaced often and it is 
believed that next time it is pulled out, it will not be possible to reinstall a new pump deep enough to be within the water table. 
The existing well No. 2 pump house is uninsulated, has a leaking flat roof, damaged electrical panels, etc. To keep water pipes 
and appurtenances from freezing in the winter time portable space heaters are used which results in high electrical use due to 
their inefficiency and building walls and roofs being un-insulated. The flat roof leaks onto electrical switch gear mounted on 
interior building walls. 
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The well drilling is currently in the construction documentation phase. We anticipate the well drilling will be completed by 
mid-February, 2017. $31,321 amount of $2,000,000 appropriation has been disbursed as of September 12, 2016. DSHS 
requests a reappropriation to complete all work in the 2017-19 biennium. 
 
The pump equipment and house are currently in the review phase. We anticipate the installation will be 50 percent completed 
by June 30, 2017.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,135,322  31,322  2,104,000 State Bldg Constr-State

 2,135,322  0  31,322  2,104,000  0 Total
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Eastern State Hospital-Water System: ImprovementsProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Eastern State Hospital-Eastlake: Emergency Generator ReplacementProject Title: 

 Description

Starting Fiscal Year: 2017

Project Class: Preservation
70Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete construction work that continues beyond 
July 1, 2017. This project replaces and upgrades the emergency generator system serving the four north wards of the Eastlake 
Building at Eastern State Hospital in compliance with the requirements of The Joint Commission. This need was identified 
during, but not required concurrent with, the remodel of the 2N3 ward that added forensic competency restoration beds 
associated with the Trueblood case. This project is requested in the supplemental budget due to the need to meet the 
expectations of The Joint Commission and guarantee uninterrupted electrical service for the hospital wards.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project upgrades the emergency generator system serving the four north wards of the Eastlake Building at Eastern State 
Hospital in compliance with the requirements of The Joint Commission. The scope of work for this project includes: 
 
     +  Removal and replacement of the existing emergency generator serving the north end of the Eastlake Building 
     +  Installation of a new diesel fuel tank and piping to supply the generator 
     +  Installation of new circuits, panels, and switches required to power the north end chillers 
 

2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in construction documentation phase. We anticipate 80 percent of the construction will be complete by 
June 30, 2017. $8,740 amount of $1,300,000 appropriation has been disbursed as of September 12, 2016. DSHS requests a 
reappropriation to complete all work in the 2017-19 biennium.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project either preserves or repairs existing infrastructure. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,301,088  1,088  1,300,000 State Bldg Constr-State

 1,301,088  0  1,088  1,300,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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Eastern State Hospital-Eastlake: Emergency Generator ReplacementProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not change census or increase the number of FTEs.
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Lakeland Village-Cottages: Staff Call Patient Alert SystemProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
71Agency Priority:

Program: 040

This project installs new Staff Call & Patient Alert Systems in the three South Campus Assisted Living Facilities and in the 
eleven North Campus Assisted Living Facilities at Lakeland Village (LV). The new Patient Alert Staff Call System will be 
compatible with, and report to, the Lakeland Village campus Event Central Reporting system. The existing wireless Staff Call 
Systems in seven of these cottages residences are failing. The remaining seven cottages do not have a Staff Call System. 
Installation of a Staff Call System will allow LV to meet the requirements of WAC 388-78A-2930 for Assisted Living Facilities.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Staff call systems are required in Assisted Living Facilities (Boarding Homes). WAC 388-78A-2930 : Assisted Living Facilities 
states that Boarding Homes “must provide residents and staff persons with the means to summon on-duty staff assistance” 
from bedrooms, living rooms, common areas, hallways, bathrooms and toilet rooms.  
 
Assisted Living Facilities require call systems to summon help from on-duty staff. The three South Campus Assisted Living 
Facilities-- Pinewood, Evergreen, and Hillside -- have outdated and failing wireless call systems. Four of the North Campus 
Assisted Living Facilities-- Cascade 86-87, Wildrose, Sunrise 82-83, and Sunrise 84-85-- also have outdated wireless call 
systems. The remaining seven North Campus Assisted Living Facilities (Boarding Homes) presently have no call systems. 
 
Some of the Lakeland Village Assisted Living Facilities active residents need monitoring of doors and windows. Presently done 
with a separate system, this Patient Alert function is best integrated into the Staff Call system.  
 
Lakeland Village has a campus Event Central Reporting system used by the nurse call systems in the South Campus Nursing 
Facilities to alert the dispatcher to higher-level call events and maintain a record of events. With staff call systems in the 
Assisted Living Facilities (Boarding Homes) added to the Event Central Reporting, the dispatcher can be alerted to medical or 
behavioral call events.  
 
Up to 146 LV residents live in these 14 cottages and they are at risk when unable to call a staff person for help.  
 
The staff call systems in these cottages have been listed as “poor” to “unsatisfactory” in the DSHS Facilities Condition 
Assessment. This project will address failing systems for LV and reduce the current preservation backlog of $36.5 million. 
 
2. WHAT IS THE PROJECT? 
 
This project will install new staff call and patient alert systems in the three South Campus Assisted Living Facilities, and in the 
eleven North Campus Assisted Living Facilities. The new staff call system will be compatible with the Lakeland Village campus 
Event Central Reporting system and will report to that system. 
 
This project will be designed and built in the 19-21 biennium and is recommended in the 2014 Medical Lake Infrastructure 
Master Plan. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project will allow 146 Intermediate Care Facility (ICF) residents cared for at LV to call for help when needed, enhancing 
their health and safety. The Patient Alert portion of the project will monitor windows and doors so that LV staff can better 
monitor residents. This project will change the condition assessment status of the Lakeland Village Staff Call systems from that 
of "poor" or "unsatisfactory" to "new" in the Facilities Condition Assessment database. 
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 Description
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Installing a new Staff Call and Patient alert system will insure that 146 ICF residents and 641 staff at LV will be able to summon 
staff assistance from bedrooms, living rooms, common areas, hallways, bathrooms and toilet rooms in case of emergency.  
 
A new, operational Staff Call system will ensure compliance with WAC 388-78A-2930 requirements for boarding homes. It will 
also reduce the number of service calls on the existing, failing wireless system.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing  
We rejected this option because of the risk to 146 vulnerable residents and 641 staff at LV. We also rejected it because doing 
nothing leaves LV out of compliance with WAC 388-78A-2930 and the requirement to have staff call systems for residents in 
Assisted Living Facilities.  
 
2. Recommended Option: Install Staff Call and Patient Alert Systems in 14 Cottages 
We selected this option because it allows our residents and staff to call for help when needed. It meets our requirements in 
several ways: 

     + Facility Licensing: Staff call systems are required in Assisted Living Facilities (Boarding Homes). Seven of the Cottages  
        presently have no such system. 
 
     + System Integration: More sophisticated staff call systems would include the capability to incorporate monitoring of doors  
        and windows for active residents within the staff call system, potentially eliminating the need for a separate system. 
 
     + Consistent Notification: Incorporating the staff call systems with the Event Central Reporting system allows the dispatcher  
        to be notified of higher-level call events (medical or behaviorial) in the same manner as used by the nurse call systems. 
 
     + Event Recording: Incorporating the staff call systems with the Event Central Reporting system allows events to be  
        recorded by the Event Central Reporting. 
 
Estimated Cost: $2,300,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project supports client safety by providing an alert and summoning assistance for residents requiring immediate attention. 
Measures to improve client safety can be directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
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 Description
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
This project is recommended by  the 2014 Medical Lake Infrastructure Master Plan.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,230,000 State Bldg Constr-State

 2,230,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,230,000 State Bldg Constr-State

 2,230,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class B

Construction Type Nursing homes A/E Fee Percentage 12.98%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start October-19 Design End March-20

Construction Start June-20 Construction End March-21

Construction Duration 9 Months

Total Project $1,941,729 Total Project Escalated $2,300,170

Rounded Escalated Total $2,300,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Lakeland Village: Staff Call Patient Alert System
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

Lakeland Village: Staff Call Patient Alert System

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $129,946

Extra Services $50,000

Other Services $58,381

Design Services Contingency $23,833

Consultant Services Subtotal $262,160 Consultant Services Subtotal Escalated $306,352

Construction Contingencies $131,900 Construction Contingencies Escalated $156,579

Maximum Allowable Construction 

Cost (MACC)
$1,319,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,565,785

Sales Tax $126,228 Sales Tax Escalated $149,846

Construction Subtotal $1,577,128 Construction Subtotal Escalated $1,872,210

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$102,441

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $102,441 Project Administation Subtotal Escalated $121,608

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $1,941,729 Total Project Escalated $2,300,170

Rounded Escalated Total $2,300,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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DOC/DSHS-McNeil Island Barge Slip: Wing Walls ReplacementProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
72Agency Priority:

Program: 135

This project replaces damaged and deteriorated wood pilings at the barge slip with stronger concrete or steel pilings to repair 
the barge slip wing walls and ensure uninterrupted service for 190 vehicles/month which provide fuel, food, and supplies to 
McNeil Island and the Special Commitment Center (SCC).

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The barge slip pilings have exceeded their useful life, are in poor condition, and need to be replaced. The barge is the only 
delivery method for the SCC’s food, fuel, supplies, equipment, wheel chair visitors, mutual aid fire-fighting, and is also required 
for refuse disposal. An average of 190 vehicles and 265 passengers per month use the barge to travel to/from McNeil Island. 
When docking, the barge must cautiously avoid contact with the most deteriorated wing wall. Failed pilings have been removed 
and exposed inner piles to additional wear; compounding the problem. The barge slip is vulnerable to storm damages which 
could render the barge slip unusable. 
 
2. WHAT IS THE PROJECT? 
 
This project replaces damaged and deteriorated wood pilings at the barge slip with stronger concrete or steel pilings and 
repairs the wing wall at the barge slip to ensure uninterrupted service for SCC operations. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The project replaces the damaged and deteriorated wood pilings with new pilings for the barge slip wing wall, enabling safe 
barge landings, and restoring the slip to full operational capacity. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Over 250 SCC residents and 400 SCC staff benefit from deliveries of goods and services needed to operate the SCC on McNeil 
Island. Ultimately, the citizens of Washington State benefit from a secure treatment program for the state’s most violent sexual 
predators. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
    1. Do Nothing 
        This option was rejected as loss of the barge slip would catastrophically impact deliveries to McNeil Island and  
        operations of the SCC. This option also increases the potential for costly emergency repairs and/or total replacement  
        of the barge slip.  
 
    2. Recommended Option 
        Repair the wing walls and replace damaged pilings to ensure continued deliveries to the SCC and McNeil Island. This  
        option significantly reduces the likelihood of an emergency project to replace the wing walls and assures the continued  
        operation of the SCC. 
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 Description
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The Special Commitment Center is located on McNeil Island for the care and treatment of approximately 265 sexually violent 
predators. The Department of Corrections, through Correctional Industries, provides maintenance and operations support for 
the island including marine services, water treatment, wastewater treatment, and fuel receipt and delivery. This project is 
submitted jointly by DOC and DSHS so that essential services provided by DOC to DSHS can be sustained for the long-term 
operation of the SCC program.. 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 4: Healthy and Safe Communities – Healthy People 
             2.3) Public: Decrease rate of return to institutions for offenders. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
            1.3) Customer Satisfaction: Increase Washington as an employer of choice.

Location
City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,905,000 State Bldg Constr-State

 3,905,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,905,000 State Bldg Constr-State

 3,905,000  0  0  0 Total

 Operating Impacts

No Operating Impact
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 Operating Impacts

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Agency

Project Name MIS Barge Slip Wing Walls Replacement

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 1 MACC per Square Foot $2,469,500

Usable Square Feet 1 Escalated MACC per Square Foot $2,633,969

Space Efficiency 100.0% A/E Fee Class A

Construction Type Other Sch. A Projects A/E Fee Percentage 13.83%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 7.90% Location Used for Tax Rate McNeil Island

Contingency Rate 10%

Base Month July-16

Project Administered By Agency

Predesign Start Predesign End

Design Start September-17 Design End March-18

Construction Start June-18 Construction End April-19

Construction Duration 10 Months

Total Project $3,670,233 Total Project Escalated $3,905,446

Rounded Escalated Total $3,905,000

kdnugen@doc1.wa.gov

DOC_DSHS

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kent Nugen

360-725-8345

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name MIS Barge Slip Wing Walls Replacement

OFM Project Number

DOC_DSHS

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $259,223

Extra Services $80,000

Other Services $116,462

Design Services Contingency $48,569

Consultant Services Subtotal $504,254 Consultant Services Subtotal Escalated $528,781

Construction Contingencies $246,950 Construction Contingencies Escalated $263,397

Maximum Allowable Construction 

Cost (MACC)
$2,469,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,633,969

Sales Tax $214,600 Sales Tax Escalated $228,892

Construction Subtotal $2,931,050 Construction Subtotal Escalated $3,126,258

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$220,930

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $220,930 Project Administation Subtotal Escalated $235,645

Other Costs Subtotal $14,000 Other Costs Subtotal Escalated $14,762

Total Project $3,670,233 Total Project Escalated $3,905,446

Rounded Escalated Total $3,905,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
74Agency Priority:

Program: 040

The existing Center for Forensic Services (CFS) roof membrane shows signs of failure including water leaks into the building 
interior resulting in collateral damage and additional repair and maintenance costs. This project removes the existing and 
installs a new roof membrane, repairs or replaces damaged gutters and downspouts, flashing and repairs the interior damage.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The existing Center for Forensic Services (CFS) roof membrane shows signs of failure including water leaks into the building 
interior resulting in collateral damage and additional repair and maintenance costs. Rain water overflows gutters and 
downspouts, runs down the building wall and windows leaking into the building from here too. The existing gutter and 
downspout corrosion creates holes allowing rain water to leak and spray from multiple points onto the building and in some 
locations leaking into the building. 
 
2. WHAT IS THE PROJECT? 
 
This project removes the existing and installs a new roof membrane, repairs or replaces damaged gutters and downspouts, 
flashing and repairs the interior damage. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project stops the persistent leaking and restores the life of the roof, reduces the collateral maintenance and repairs 
resulting from the roof leaks preserving the asset. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Patients and staff will benefit from this project by reducing the interior disruptions from the leaks and the non-routine 
maintenance required chasing the leaks and repairing the damage they cause. Approximately 200 patients and 60 staff are 
affected by this condition and benefit from the completed project. 
 
The project installs energy improving insulation under the new roofing membrane increasing the R-Value of the roof 
assembly. The operating budget benefits from the project reducing excessive roof repairs. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing. This alternative allows the roof membrane to fail, leaking resulting in interior water damage. 
 
2. The preferred alternative is to replace the roof membrane, periodically required, preserving the asset and reducing the cost 
of maintenance. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
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 Description
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves a capital asset at Western state Hospital. These facilities house clients and programs that are directly or 
indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The roofing consultant’s report recommends the roof replacement.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,995,000 State Bldg Constr-State

 1,995,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,995,000 State Bldg Constr-State
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 Funding

 1,995,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation project simply renew, upgrade, or replace existing building components or systems. No operating 
budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, they will be 
identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 50,000 MACC per Square Foot $23

Usable Square Feet 50,000 Escalated MACC per Square Foot $26

Space Efficiency 100.0% A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 14.54%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate lakewood

Contingency Rate 10%

Base Month September-16

Project Administered By Agency

Predesign Start September-19 Predesign End November-19

Design Start December-19 Design End March-20

Construction Start June-20 Construction End October-20

Construction Duration 4 Months

Total Project $1,793,087 Total Project Escalated $1,994,673

Rounded Escalated Total $1,995,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Aarón Martínez

360-902-8325

martial@dshs.wa.gov

Department of Social and Health Services

WSH-CFS: Roof Replacement
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

WSH-CFS: Roof Replacement

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $35,000

A/E Basic Design Services $129,202

Extra Services $20,000

Other Services $58,047

Design Services Contingency $24,225

Consultant Services Subtotal $266,475 Consultant Services Subtotal Escalated $293,744

Construction Contingencies $117,075 Construction Contingencies Escalated $130,457

Maximum Allowable Construction 

Cost (MACC)
$1,170,750

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,304,407

Sales Tax $121,056 Sales Tax Escalated $134,878

Construction Subtotal $1,408,881 Construction Subtotal Escalated $1,569,742

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$117,232

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $117,232 Project Administation Subtotal Escalated $130,632

Other Costs Subtotal $500 Other Costs Subtotal Escalated $555

Total Project $1,793,087 Total Project Escalated $1,994,673

Rounded Escalated Total $1,995,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Fircrest School-Campus: Site ImprovementsProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
76Agency Priority:

Program: 040

The Fircrest School Developmental Disabilities (DD) Residential Habilitation Center (RHC) is located in Shoreline WA, on an 85 
acre site that was a naval hospital built in the late 1940’s. In 2010 phase one of a master plan study was completed to evaluate 
potential uses for property considered excess to the program. Phase two of this master plan was funded in the 2015-17 
biennium, to evaluate the program facility needs now and in the future, and is being finalized. This project will fund associated 
site improvements coordinated with the master plan, resolving a number safety, preservation, functional issues.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
There are currently (51) buildings for a total of over 440,000sf, of which (15) are original from construction of the hospital. The 
majority of the program spaces are housed in (18) buildings constructed in the 60’s and 70’s. Many of the buildings that house 
program spaces where never intended for their current use, and are well beyond their reasonable life expectancy. The current 
phase two master plan will show how the buildings housing the program needs can be provided in significantly less building 
area than currently occupied. This plan will also present how the buildings can be grouped in a more consolidated fashion that 
better supports the program. A significant amount of space on the site around the core program operations will be available for 
alternative uses. 
 
Due to the current campus layout, there are many safety issues with sidewalks and lighting, and functional issues regarding 
roads and parking. Lighting on walk paths is insufficient to for patients and staff to use at night. Many of the sidewalks are in 
need of repair and present significant tripping hazards. Circulation throughout the site is significantly out of compliance with 
ADA requirements. There is insufficient parking near the buildings with highest use. There are sink holes developing in the 
roads do to abandoned steam line tunnels. There is no means of controlling access to the campus, resulting in people and 
activities on the campus that put staff and residents at risk. 
 
2. WHAT IS THE PROJECT? 
 
This project will make site improvements to resolve safety and functional issues, coordinated with the Master Plan. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
By making improvements coordinated with the Master Plan, they can be done to comply with current codes and done in a high 
quality professional manner, rather than compromised by existing conditions. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project will benefit the staff, residents, and public, by making a safe campus to live and work on, and will preserve and 
enhance the value of this asset. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Possibly, will have to be determined by the master plan. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The master plan process involves a large group of stakeholders, that consider a wide range of alternatives before arriving at a 
final concept. 
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 Description
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The campus master plan has carefully evaluated the needs of the current program operations in comparison to the current 
facilities, and in consideration of future program changes. The recommendations developed through the master plan, identify 
projects that will result in long term operational savings, improved program delivery, and will result in space available on the site 
for other potentially revenue earning development. The City of Shoreline has expressed a high level of interest in seeing a final 
master plan that coordinates with their city development plans. The Master Plan can be viewed here: 
 
https://www.dshs.wa.gov/sites/default/files/FSA/capital/MasterPlan/FircrestSchool/2016FSMasterPlan.pdf

Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Expenditures 2017-19 Fiscal Period
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Fircrest School-Campus: Site ImprovementsProject Title: 

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

057-1  4,000,000 State Bldg Constr-State

 4,000,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,000,000 State Bldg Constr-State

 4,000,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class A

Construction Type Extended care facilities A/E Fee Percentage 13.94%

Remodel Yes Projected Life of Asset (Years) 50

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.50% Location Used for Tax Rate Shoreline

Contingency Rate 7%

Base Month June-18

Project Administered By Agency

Predesign Start Predesign End

Design Start October-17 Design End May-18

Construction Start July-18 Construction End July-19

Construction Duration 12 Months

Total Project $3,978,622 Total Project Escalated $3,999,936

Rounded Escalated Total $4,000,000

MooreCN@DSHS.WA.Gov

DSHS

Fircrest School-Site: Improvements

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore -DSHS

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Fircrest School-Site: Improvements

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $300,000 Acquisition Subtotal Escalated $300,000

Predesign Services $40,000

A/E Basic Design Services $235,170

Extra Services $120,000

Other Services $105,656

Design Services Contingency $35,058

Consultant Services Subtotal $535,884 Consultant Services Subtotal Escalated $538,164

Construction Contingencies $159,950 Construction Contingencies Escalated $162,542

Maximum Allowable Construction 

Cost (MACC)
$2,285,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,294,426

Sales Tax $232,270 Sales Tax Escalated $233,412

Construction Subtotal $2,677,220 Construction Subtotal Escalated $2,690,380

Equipment $100,000

Sales Tax $9,500

Non-Taxable Items $0

Equipment Subtotal $109,500 Equipment Subtotal Escalated $111,274

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$236,018

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $236,018 Project Administation Subtotal Escalated $239,842

Other Costs Subtotal $120,000 Other Costs Subtotal Escalated $120,276

Total Project $3,978,622 Total Project Escalated $3,999,936

Rounded Escalated Total $4,000,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

623



 

 
 
 
 
 
 

 
 

This page intentionally left blank. 

624



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM
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Project Number:  30003606

Date Run:  9/12/2016   7:30PM

Report Number:  CBS002

Rainier School-Power House: Boiler #1 ReplacementProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
78Agency Priority:

Program: 040

Continuous steam production is essential for operations at Rainier School. Boiler #1 has been red-tagged by LNI and taken 
off-line needing major repairs and component replacements. Boiler #2 is in Poor condition and frequently requires repair and 
maintenance. Without a third boiler available for rotation backup during an unplanned shut down of the other boilers there is 
increased risk of leaving the campus without steam for heat, laundry or kitchen services.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Rainier School’s power house Boiler #1 has been red-tagged shutting it down from operation for safety deficiencies: the safety 
relief valve that prevents over-pressurization needs to be replaced, deteriorated Down Comer Tubing requires repair or 
replacement by a rated specialist, and the main steam stop valve gland leaks and requires repair or replacement. And the 
refractory is severely deteriorated and damaged resulting in overheating causing the boiler exterior to overheat becoming a fire 
hazard. The refractory is lined with asbestos requiring abatement and the boiler sides require reinforcing to stop the bulging and 
potential failure. The LNI Non-compliance report calls for the refractory to be replaced. 
 
2. WHAT IS THE PROJECT? 
 
This project proposes to replace Boiler #1 as the preferred alternative installing a new boiler that is better suited to the summer 
steam demand loads for energy efficiency, reliability, and connectivity to the new ESCO digital controls for automation of 
operation. The project will include the abatement of all hazardous materials in the existing boiler, removal of the boiler and its 
replacement. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project will restore redundancy of the steam production that serves nearly all of the campus for heating and operations. 
The need to replace this boiler too costly to repair creates an opportunity to replace it with a smaller more suitable boiler sized 
for backup and for the reduced summer time loads both saving energy and operation costs. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The replacement of this boiler will guarantee the clients and staff will have all services provided from steam production: heat, 
laundry, and food service. A new boiler will reduce the risk of boiler failure in the future from repairs to a boiler well past it’s 
useful life keeping staff and clients safe. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The only alternative considered is to do nothing. Doing nothing is not an acceptable alternative considering the size of the 
campus and the steam load it demands or the safety and wellbeing of staff and clients being critical. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
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Rainier School-Power House: Boiler #1 ReplacementProject Title: 

 Description
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project ensures continuous operation of the central steam plant. This facility provide services to buildings that house 
clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
             1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
             1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
                     greenhouse gas emissions. 
 
    Goal 4: Healthy and Safe Communities – Healthy People 
             1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
             1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
             2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 

Location
City:  Buckley County:  Pierce Legislative District:  031

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,635,000 State Bldg Constr-State

 1,635,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,635,000 State Bldg Constr-State

 1,635,000  0  0  0 Total

 Operating Impacts
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Rainier School-Power House: Boiler #1 ReplacementProject Title: 

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages.
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 798,999 MACC per Square Foot $1
Usable Square Feet 798,999 Escalated MACC per Square Foot $1
Space Efficiency 100.0% A/E Fee Class B
Construction Type Nursing homes A/E Fee Percentage 13.23%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 7.90% Location Used for Tax Rate City of Buckley
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start Predesign End
Design Start September-19 Design End February-20
Construction Start May-20 Construction End May-21
Construction Duration 12 Months

Total Project $1,457,246 Total Project Escalated $1,635,070
Rounded Escalated Total $1,635,000

hayskm@dshs.wa.gov

DSHS
Rainier School-Power House: Boiler 1 Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Ken Hays
(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

DSHS
Rainier School-Power House: Boiler 1 Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $99,211
Extra Services $10,000
Other Services $44,573
Design Services Contingency $15,378
Consultant Services Subtotal $169,162 Consultant Services Subtotal Escalated $187,030

Construction Contingencies $98,800 Construction Contingencies Escalated $111,111
Maximum Allowable Construction 
Cost (MACC)

$988,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$1,111,105

Sales Tax $85,857 Sales Tax Escalated $96,556
Construction Subtotal $1,172,657 Construction Subtotal Escalated $1,318,772

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$80,427

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $80,427 Project Administation Subtotal Escalated $90,449

Other Costs Subtotal $35,000 Other Costs Subtotal Escalated $38,819

Total Project $1,457,246 Total Project Escalated $1,635,070
Rounded Escalated Total $1,635,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
79Agency Priority:

Program: 040

The Fircrest School Developmental Disabilities (DD) Residential Habilitation Center (RHC) is located in Shoreline WA, on an 85 
acre site that was a naval hospital built in the late 1940’s. In 2010 phase one of a master plan study was completed to evaluate 
potential uses for property considered excess to the program. Phase two of this master plan was funded in the 2015-17 
biennium, to evaluate the program facility needs now and in the future, and is being finalized. All of the projects identified in the 
Master Plan have been developed with the intent to provide more cost effective facilities to operate and maintain. This project 
will fund replacement of old, inefficient mechanical systems, and associated, electrical upgrades.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
There are currently (51) buildings for a total of over 440,000sf, of which (15) are original from construction of the hospital. The 
majority of the program spaces are housed in (18) buildings constructed in the 60’s and 70’s. Many of the buildings that house 
program spaces where never intended for their current use, and are well beyond their reasonable life expectancy. The current 
phase two master plan will show how the buildings housing the program needs can be provided in significantly less building 
area than currently occupied. This plan will also present how the buildings can be grouped in a more consolidated fashion that 
better supports the program. 
 
There are ten duplex housing buildings on the Fircrest campus, that were constructed in 1971 each with a capacity to house 12 
residents accounting for approximately half of the current campus population. Many of the residents have and will continue to 
live in the facilities for their entire life, and all units are occupied year round requiring appropriate environmental conditions be 
maintained throughout the seasonal variations. The mechanical systems are original to the buildings, providing heating and 
ventilation only. The heat is supplied from the campus central steam plant with limited control opportunities, and the ventilation 
would not meet current code requirements. Due to lack of cooling, the units become excessively hot during the summer 
requiring windows to be opened creating a security challenge, and cold during the winter requiring excessive heating due to 
lack of control. This project would replace the inefficient mechanical systems, which are well beyond their service life, with new 
high-efficiency individually gas/electric units that would provide heating and cooling, and would allow for greater control. 
 
The Administrative/Medical building was significantly remodeled from a housing building to its current used in 1999, at which 
time the mechanical systems were replaced with new roof mounted units tied to the campus central steam plant. The units are 
nearing the end of their service life, and have been leaking due to their exterior exposure. This project would replace the current 
mechanical systems with independent, high efficiency gas/AC systems. 
 
The Campus currently provides heating to about two-thirds of the campus buildings from a central steam plant with three 
boilers. The boilers are inefficient to operate, and significant capital projects will be required to maintain them in the future. 
 
As part of the current on-going Campus Site Power project upgrades, it has been identified that the majority of the transformers 
on site date to the 60’s and contain PCB’s. If damage occurs to one of these transformers, it becomes a hazardous material 
abatement project. These transformers are also substantially less efficient than current transformers, resulting in higher utility 
cost than necessary. When the transformers are replaced, as a result of the increased efficiency of the new transformers, the 
service to the buildings will need to be adjusted. 
 
2. WHAT IS THE PROJECT? 
 
This project will eliminate the centralized steam boiler system for the campus, upgrade the mechanical systems currently 
served by the steam system to independent, high-efficiency systems, replace old, inefficient transformers, and upgrade the 
secondary service to buildings. 
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3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project will replace failing, or soon to fail, inefficient mechanical systems, reduce operating costs, and avoid emergency 
repairs and abatement projects. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project will provide better environmental conditions for staff and residents, it will reduce energy consumption, and preserve 
the campus assets.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
Possibly relating to DDC control systems. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
As part of the Campus Master Plan project that is currently being completed, the cost/benefits of decentralization or alternative 
centralize thermal energy generation, are being evaluated. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The campus master plan has carefully evaluated the needs of the current program operations in comparison to the current 
facilities, and in consideration of future program changes. The recommendations developed through the master plan, identify 
projects that will result in long term operational savings, improved program delivery, and will result in space available on the site 
for other potentially revenue earning development. The Master Plan can be viewed here: 
https://www.dshs.wa.gov/sites/default/files/FSA/capital/MasterPlan/FircrestSchool/2016FSMasterPlan.pdf
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Fircrest School-Infrastructure: HVAC DecentralizationProject Title: 

 Description

Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Infrastructure (Major Projects)

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,600,000  500,000 State Bldg Constr-State

 5,600,000  0  0  0  500,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,100,000 State Bldg Constr-State

 5,100,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class A

Construction Type Extended care facilities A/E Fee Percentage 13.42%

Remodel Yes Projected Life of Asset (Years) 50

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.50% Location Used for Tax Rate Shoreline

Contingency Rate 7%

Base Month June-18

Project Administered By Agency

Predesign Start October-17 Predesign End December-17

Design Start January-18 Design End September-18

Construction Start November-18 Construction End November-19

Construction Duration 12 Months

Total Project $5,483,042 Total Project Escalated $5,599,567

Rounded Escalated Total $5,600,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore -DSHS

(360) 664-6181

MooreCN@DSHS.WA.Gov

DSHS

Fircrest School-Infrastructure: Decentralization
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Fircrest School-Infrastructure: Decentralization

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $50,000

A/E Basic Design Services $371,054

Extra Services $50,000

Other Services $166,705

Design Services Contingency $44,643

Consultant Services Subtotal $682,403 Consultant Services Subtotal Escalated $687,836

Construction Contingencies $262,150 Construction Contingencies Escalated $268,888

Maximum Allowable Construction 

Cost (MACC)
$3,745,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,831,377

Sales Tax $380,679 Sales Tax Escalated $389,526

Construction Subtotal $4,387,829 Construction Subtotal Escalated $4,489,791

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$307,810

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $307,810 Project Administation Subtotal Escalated $315,722

Other Costs Subtotal $105,000 Other Costs Subtotal Escalated $106,218

Total Project $5,483,042 Total Project Escalated $5,599,567

Rounded Escalated Total $5,600,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction

6
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Yakima Valley School-Laundry: Facility & Equipment ImprovementsProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
80Agency Priority:

Program: 040

The Yakima Valley School is a Developmental Disabilities (DD) Residential Habilitation Center (RHC) located in Selah Wa, 
serving approximately 100 residents. The campus is comprised of a main 5 story, 75,000sf building constructed in 1947 (with 
significant remodel in 1982,) and (7) 7,000sf Cottages constructed in 1982. The campus Laundry facilities are located in the 
basement of the main building, and have not been significantly modified in over 30yrs. This project will re-organize the laundry 
operations and replace outdated/inefficient equipment to maximize efficiency in operations.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 

The location of the laundry facilities in the main building has not changed since it’s construction in 1942. The majority of the 
equipment has been replaced on an as needed by unit basis. The replacement equipment has not in most cases been the 
same configuration to match the original laundry operations, resulting in inefficiencies in space and operation. The dryer 
exhaust system has man components original to the building, resulting in significant energy inefficiencies and safety issues 
resulting from lint build up. The space does not have adequate air circulation and no cooling, resulting in moisture build up and 
excessively hot working conditions. Do to the high humidity, many of the painted surfaces are peeling, and the paint likely 
contains led.
Several potential tenants have been considering leasing space in the building, and will be counting on the laundry operations as 
well as all of the building functions. With potential tenants the laundry capacity will need to increase and will need to be 
reliable. 
 
2. WHAT IS THE PROJECT? 
 
This project will re-organize the laundry operations and replace outdated/inefficient equipment to maximize efficiency in 
operations. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The Laundry facility operations will become more efficient and reliable, damage to the facility will be reduced, and working 
conditions will improve. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
By improving the Laundry facilities service for current residents will be more reliable, and create opportunities for the facilities to 
be utilized by other groups, resulting in a beneficial utilization of this state asset. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
The Laundry facility will need to be connected to the communications, data, and fire alarm systems. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
During the design phase, alternative designs will be evaluated to determine the most cost effective and appropriate solution, of 
which relocating the facilities out of the building will be evaluated. 
 
 
 

637



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003607

Date Run:  9/12/2016   5:50PM

Report Number:  CBS002

Yakima Valley School-Laundry: Facility & Equipment ImprovementsProject Title: 

 Description
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at 20 DSHS campuses, etc. These facilities house clients and programs that are directly 
or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The Laundry equipment continually has to be replaced and worked on, do to limitations in selecting the most appropriate 
equipment if it could be located in the optimal operational location.

Location
City:  Selah County:  Yakima Legislative District:  015

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,585,000 State Bldg Constr-State
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 Funding

 1,585,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,585,000 State Bldg Constr-State

 1,585,000  0  0  0 Total

 Operating Impacts

No Operating Impact
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Rainier School-Domestic Water System: ReplacementProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
81Agency Priority:

Program: 040

The water system piping at Rainier School is old and deteriorating and some of the sections of piping are made partially from 
hazardous materials. This project upgrades domestic water lines throughout Rainier School to address important preservation 
issues.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The 5,500 linear feet of domestic water pipes are the original pipes since the campus was built. Later projects repaired critical 
sections of those domestic water lines. Current deficiencies include: 
  + Domestic water pipes outlived their anticipated lives and need upgrading. 
  + Abate pipes that contain hazardous material so maintenance staff could do repairs on them. 
 
This project results in a safer and more reliable domestic water distribution system for the entire campus. The project also 
reduces corrective maintenance cost and frees up staff to support different needs around the campus. 
 
This project is necessary because these domestic water lines are the original ones which are brittle and contain hazardous 
materials. When repairs are needed on those pipes sometimes the repair area grows due to the pipe being so brittle. 
Abatement needs to happen also before any repair can be performed on them. 
 
If this project is not funded, the domestic water lines continue to deteriorate and eventually will be harder to service them. 
Emergency corrective repairs strain the maintenance budget and are only a temporary fix. The health and safety of residents 
living in the campus pose the greatest consequence if the project is not funded. 
 
2. WHAT IS THE PROJECT? 
 
This project at Rainier School replaces 5,500 linear feet of old and leaking domestic water lines. The nature of the project is to 
preserve the infrastructure of the campus. The scope of the work includes the following elements: 
  + Replace existing underground domestic water pipes. 
  + Provide new isolation valves. 
  + Provide new backflow assemblies for pipes. 
  + Repair damaged asphalt or concrete due to digging out old pipe. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The scope of work replaces old and brittle pipes; replace new isolation valves; provides new backflow assemblies. 
 
This project addresses all major preservation backlog issues, a total of $3 million for all the distribution lines, and essentially 
eliminates the current preservation backlog. 
 
This project significantly extends the life span of the 60 year old domestic water distribution system and will enhance the ability 
of staff to support the institution. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This domestic water distribution system repairs provides safer living conditions for clients and significantly reduces the 
maintenance and repairs of those pipes saving on staff time. 
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5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The only other alternative is to do nothing; doing nothing will result in system failures. 
 
Completion of this project results in increased efficiencies in operations. The proposed alternative helps control the costs which 
continue to rise due to material volatility and tight labor market. The estimates are comparable to other projects of this nature. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project assures reliably delivery of domestic water across the campus. This essential infrastructure supports all campus 
activities and programs and can be directly or indirectly tied to the following Results Washington objectives: 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 4: Healthy and Safe Communities – Healthy People 
             1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
             2.3) Public: Decrease rate of return to institutions for offenders. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
             1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
             2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities.

Location
City:  Buckley County:  Pierce Legislative District:  031

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,965,000 State Bldg Constr-State

 4,965,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,965,000 State Bldg Constr-State

 4,965,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these safety improvements simply replace existing building components or systems. No operating budget impacts 
are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 800,000 MACC per Square Foot $4

Usable Square Feet 800,000 Escalated MACC per Square Foot $4

Space Efficiency 100.0% A/E Fee Class C

Construction Type Civil Construction A/E Fee Percentage 10.73%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 7.90% Location Used for Tax Rate City of Buckley

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-19 Design End March-20

Construction Start May-20 Construction End February-21

Construction Duration 9 Months

Total Project $4,468,218 Total Project Escalated $4,965,124

Rounded Escalated Total $4,965,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

DSHS

Rainier School-Site Infrastructure: Water System Replacement

644



Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Rainier School-Site Infrastructure: Water System Replacement

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $35,000

A/E Basic Design Services $260,610

Extra Services $35,000

Other Services $117,086

Design Services Contingency $44,770

Consultant Services Subtotal $492,466 Consultant Services Subtotal Escalated $543,185

Construction Contingencies $320,000 Construction Contingencies Escalated $358,656

Maximum Allowable Construction 

Cost (MACC)
$3,200,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,555,263

Sales Tax $278,080 Sales Tax Escalated $309,200

Construction Subtotal $3,798,080 Construction Subtotal Escalated $4,223,119

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$150,672

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $150,672 Project Administation Subtotal Escalated $168,874

Other Costs Subtotal $27,000 Other Costs Subtotal Escalated $29,946

Total Project $4,468,218 Total Project Escalated $4,965,124

Rounded Escalated Total $4,965,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
82Agency Priority:

Program: 040

For those individuals, whose families and guardians have opted for services from the state operated residential habilitation 
center (RHC) at Rainier School, a movement to community living may not occur for another decade or two. In that interim, 
residences must continue to adequately meet safety, health and living standards and be modified to meet changing 
characteristics of individuals who are in residence. Without some planned remodeling/renovation, many of the current 
residential units at Rainier School will not survive to meet those needs.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Historically, up until the 1970s, state operated institutional facilities or nursing homes were the only long term care placement 
option for family members with intellectual disabilities; that or remaining at home with family. Many Washington families chose 
those facilities as long term residential options for their relatives. Washington State and DSHS have always tried to honor and 
respect the choices of families and guardians of people who currently reside in RHCs. 
 
In 2009, Governor Gregoire published a fundamental policy to support individuals with disabilities is in community and family 
homes and proposed consolidating the number of RHCs from five to three centers along with redistributing state resources 
towards home and community-based system of care; the Governor made that proposal in a time of increasing need and 
shrunken resources believing it to be the most financially sustainable position for the future. A closure of a 56 person program 
followed by January 1, 2012, most moving to community homes but family/guardian chose honor for others to move to another 
state facility. The DD Administration has consistently supported support of home and community living and has made very slow, 
but steady reduction in size at the state facilities at about the rate of 20 persons on average per year. 
 
If the realistic experience and the political will to close residential facilities remains the same, the next facility might close in 
another 15 to 20 years. If the slow reduction in population occurs, at an average statewide rate of around 20 people per year, 
that could be a several decade process assuming no other persons move in. 
 
Rainier School’s residential population is about an average age of 60, and quickly aging. The elders of Rainier School have 
lived at the center typically for 20 to 30 years or more. Their families chose this residence and continue to choose to have their 
relative remain. The Rainier elder citizens have changed needs just like any other elder, and those needs will expand with age 
and disease; increased personal care equipment, mobilization equipment, hospital beds, electronic lifts, roll-in showers and 
tubs or mechanical bathing systems are examples of residential living changes for elders. 
 
More recently in the last few years, Rainier School’s admissions for long and short term services have been individuals with 
significant behavioral and/or psychiatric treatment needs. This group of individuals must have close supervision, limited contact 
with others who could be victimized from them and closely planned out and implemented residential treatment and teaching. 
 
2. WHAT IS THE PROJECT? 
 
This project plans for remodeling of 20 residences at Rainier School to be modernized, infrastructure improved and renovated 
to meet the needs for two types of clients: elders with physical disabilities and those with complex behavioral and psychiatric 
treatment needs. 
 
The project assumes that Rainier School over the next six biennium or more, will continue to reduce population to no more than 
200 individuals. The existing residences at Rainier School house up to 16 individuals are duplexes, with jointly shared kitchens, 
laundry and storage spaces along with three double-person bedrooms for each side of the duplex. The duplex model was 
created in the 1980s and followed earlier federal regulations that standardized staffing patterns of up to 16 people could be 
supervised by one graveyard staff. Those staffing standard regulations are now out of date and supervision at a 1:16 ratio  
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 Description
 
would be considered unsafe. 
 
Rainier School currently has 25 residences in use, with four others in readiness status, for a total of 29. Some of these 
residences have had upgrades in flooring and bathrooms and window replacement is planned. However, even with these 
upgrades, other residences have had flooring and roof failures from water damage; some residences have increased 
maintenance needs due to damage caused by clientele; others have been demolished due to water damage; others have a 20+ 
year life expectancy due to construction materials and design and have already exceeded that life expectancy. 
 
A future plan for Rainier School would involve remodeling up to 20 residences to the following design standards: 
+ Single bedrooms for all residents.  
   ++ Reduces the duplex size from 16 to 10 persons 
   ++ Does not require remodeling of the existing structures 
   ++ Provides a safer and more humane living situation. 
   ++ Respects personal privacy and dignity; 
   ++ Allows for increase use and safety of personal possessions and client assets. 
+ Fully separate the shared kitchen into a full kitchen/dining space for each side of the duplex. 
   ++ Provides more appropriate living/teaching opportunities for residents; 
   ++ Provides more appropriate space for food preparation for those with modified dietary and specialize medical needs;  
+ Build two residential size laundry rooms, one per side, for client personal laundry. 
+ Add residential HVAC systems for appropriate cooling, along with heating updates as needed. 
    ++ Provides for healthier living situations for elders and those with inability to move/movement disorders and nursing 
          needs. 
+ For 10 residences which will support elders: 
    ++ Full renovation of bathrooms/bathing rooms to add space for staffing needed and equipment use during personal  
          care. 
    ++ Will meet disability needs – roll in showers; mechanical lifting systems; mechanical bathing; 
    ++ Add covers for patios to allow for outdoor activities during both wet and hot weather for those with medical needs.  
+ For the 10 other residences which will support mental health needs: 
    ++ Remodel to allow for increased direct lines of visual supervision 
    ++ Provide for more open space to allow for improved observation and client monitoring.  
    ++ Add electronic duress/monitoring systems as needed. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Programmatically: 
+ Long term elders will be able to remain in place for end of life care in a place they have lived in for decades; 
+ Residences will be smaller in population (from 16 to 10) persons which is more socially and educationally appropriate  
   for individuals with intellectual disabilities and mental health needs;  
+ Better living conditions and quality of life will result in improved employee safety 
+ Improved housing will result in better quality of life for those in mental health/behavioral crisis; (“smaller is better” for 
    treatment programs) 
+ Other services provided at Rainier School will not change – recreational, social and administrative spaces are not 
    affected and can continue to downsize as the facility population decreases  
+ Emergency repair and interventions will be controlled. 
 
Currently the daily rate at Rainier School is about $488 per day; This is the lowest daily rate for all the DDA intermediate care 
facilities; It is not expected that remodeling of residences will significantly affect either the daily rate or staffing pattern. In fact, 
some savings for energy costs and employee workers compensation costs should be realized. 
 
The states assets at Rainier School will be preserved for future re-use when desired. 
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4. WHO BENEFITS FROM THE PROJECT? 
 
This project will result in:  
+ Continued, planned reduction of the capacity of Rainier School, in support of most new services for individuals with 
   intellectual disabilities being supported in home and community settings; This would be accomplished while 
   respecting the elders to age in place at the location they have lived for decades.  
+ More flexible options for living situations for the individuals who do age in place at Rainier School and those with 
   mental health treatment needs. 
+ Creates safer residential environments for the two target populations of residents;  
+ Extends the life of at least 20 residences to last another few decades if needed; 
+ Reduces the need/backlog of deferred maintenance projects ; 
+ Reduces the need and potential for emergency capital projects to fund unexpected failures;  
+ Potentially changes the condition of Rainier School homes from ‘fair’ to “adequate; 
 
If not funded, the residences at Rainier School will continue to deteriorate, especially floors and roof failures and foundations in 
some locations; depreciation in value will occur at an exponential rate; federal regulatory and state life safety citations are 
already occurring requiring building maintenance and updating threatening closure if this work is not done. The outcome could 
be a decertification action due to safety concerns which could require immediate movement of all residents. Other facilities do 
not have the capacity to accept 200-300 clients if an immediate order to close/reduce population were to be made based on 
life/safety threats. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
    1. Do nothing.  
        This does not address the needs of the client and their right to a quality of and dignity in life the same as  
        everyone expects and is entitled to. 
 
    2. This project, the preferred alternative results in increased efficiencies in operations; improved staff morale; and reduced  
        risk of life and safety liability on clients at the living units. It more appropriately serves, houses, and treats the clients. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at multiple residences. These buildings house clients and programs that are directly or 
indirectly tied to the following Results Washington objectives: 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 4: Healthy and Safe Communities – Healthy People 
             1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
             2.3) Public: Decrease rate of return to institutions for offenders. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
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 Description
 
 
    Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
             1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
      Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
             2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities.

Location
City:  Buckley County:  Pierce Legislative District:  031

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  15,955,000 State Bldg Constr-State

 15,955,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,320,000  5,315,000  5,320,000 State Bldg Constr-State

 5,320,000  5,320,000  5,315,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.

650



Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 104,000 MACC per Square Foot $80

Usable Square Feet 72,000 Escalated MACC per Square Foot $95

Space Efficiency 69.2% A/E Fee Class B

Construction Type Residence A/E Fee Percentage 11.14%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 7.90% Location Used for Tax Rate City of Buckley

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start September-19 Design End April-20

Construction Start June-20 Construction End February-25

Construction Duration 56 Months

Total Project $13,553,880 Total Project Escalated $15,954,831

Rounded Escalated Total $15,955,000

hayskm@dshs.wa.gov

DSHS

Rainier School-Multiple Cottages: Renovations

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Rainier School-Multiple Cottages: Renovations

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $100,000

A/E Basic Design Services $703,478

Extra Services $180,000

Other Services $376,055

Design Services Contingency $135,953

Consultant Services Subtotal $1,495,486 Consultant Services Subtotal Escalated $1,685,825

Construction Contingencies $832,000 Construction Contingencies Escalated $986,586

Maximum Allowable Construction 

Cost (MACC)
$8,320,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$9,865,856

Sales Tax $723,008 Sales Tax Escalated $857,343

Construction Subtotal $9,875,008 Construction Subtotal Escalated $11,709,785

Equipment $1,300,000

Sales Tax $102,700

Non-Taxable Items $0

Equipment Subtotal $1,402,700 Equipment Subtotal Escalated $1,663,322

Artwork Subtotal $49,329 Artwork Subtotal Escalated $49,329

Agency Project Administration 

Subtotal
$452,357

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $452,357 Project Administation Subtotal Escalated $536,405

Other Costs Subtotal $279,000 Other Costs Subtotal Escalated $310,165

Total Project $13,553,880 Total Project Escalated $15,954,831

Rounded Escalated Total $15,955,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
83Agency Priority:

Program: 030

This project designs and constructs a new combined Administration and Activity Therapy Building on the east side of the 
Eastlake Hospital Building. This new building replaces two significantly deficient buildings on the Eastern State Hospital 
campus. The 1933 Administration Building is inefficient in terms of energy and space. It lacks air conditioning, adequate heating 
and air flow, adequate electrical wiring, and accessible bathrooms. The Activity Therapy Building is accessed from Eastlake 
Hospital via a leaking tunnel. The building is structurally unsound, has no air conditioning, and its spaces do not support current 
psychiatric treatment methods. The new building will facilitate patient movement to active treatment areas, improve hospital 
security, and reduce energy usage. The existing Administration and Activity Therapy buildings will be demolished.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The existing Activity Therapy Building is structurally unsound and it is not feasible to upgrade it. Many assaults and other 
patient conflicts occur during transport of patients from the wards to the Activity Therapy Building. The existing configuration 
results in the unavoidable and unsafe mixing of FSU and APU patients. The current connecting tunnel has a long, steep ramp 
that does not meet the accessibility requirements for disabled persons required by the Americans with Disabilities Act (ADA). 
During inclement weather, the tunnel leaks, creating unsafe conditions for patients and staff. The building itself is not suited to 
modern psychiatric treatment methods.  
 
The existing Administration Building is highly inefficient and lacks the infrastructure for modern business functions. The building 
is not air conditioned and the steam heating/radiator system failing. The electrical infrastructure is inadequate for modern office 
requirements. Efficient design benchmarks for office space range from 125 to 160 sq. ft. total departmental area per 
office/workstation; there is 390 sq. ft. of departmental area per office/workstation in the current Administration Building. The 
existing Administration Building will be demolished, significantly reducing annual operating expenses while providing higher 
quality office space at minimal cost in the new building. 
 
This project addresses the outstanding preservation backlog for the current Administration and Activity Therapy Buildings, 
which is $11,275,000. Currently the original 1933 Administration Building systems are rated as "poor" and the original 1962 
Activity Therapy Building is rated as “poor”. Replacing these buildings with a new building will change the rating to "new" in the 
Facility Condition Assessment database. 
 
2. WHAT IS THE PROJECT? 
 
This project designs and constructs a new combined Administration and Activity Therapy Building on the east side of the 
Eastlake Hospital Building replacing the two existing, inadequate buildings with a single structure. The new building is 
preliminarily planned to include a modest visitor’s lobby, reception area, small museum, 16 meeting rooms (groups, 
multipurpose, classrooms, computer rooms and large activity), cooking/ADL facilities, fitness facilities, patient lounges,  
cashier, 50 office/workstations, and staff conference rooms. 
 
This center will serve both Adult Psychiatric Units (APU) and Forensic Services Units (FSU), provide administrative space and 
serve as the main entry for Eastlake Hospital. The existing Administration and Activity Therapy Buildings will be demolished. 
 
We will complete a Pre-Design study for the building in the 19-21biennium, followed by design in the 21-23 biennium, and 
construction in the 23-25 biennium. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project will provide an efficient, cost effective, thermally conditioned office space for ESH administration to manage  
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 Description
 
hospital functions. It will provide reliable, adequate electrical circuits for office equipment and a security entry switchboard — 
the 24-hour nerve center of the hospital. By eliminating the steam radiators, it will reduce energy costs and clear the stage for 
ESH to move towards energy-efficient hot water boilers in the future. It will consolidate the flow of visitors and improve security 
during visitation, and better serve the treatment needs of patients. 
 
This project will provide a modern Activity Therapy space that is accessible to APU and FSU patients directly. The new facility 
will allow segregation of patient populations by providing direct access to the Therapy Malls from both the FSU and APU 
nursing units, eliminating the reported safety risk of cross traffic and its associated liability. It will reduce assaults and other 
patient conflicts that currently occur during transport.  
 
The project will decrease emergency corrective maintenance on the existing Administration and Activity Therapy buildings, 
reducing corrective maintenance hours and providing more opportunity for preventative maintenance. 
 
The 2014 Medical lake Infrastructure Master Plan forecasts that this project will pay for itself within 19 years. After this time, 
continued savings of over $800,000 in 2014 value is projected to accrue annually. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The project benefits the 223 patients and 851 staff at Eastern State Hospital with improved security, patient therapy space and 
efficient, modern office space. Visitors will have improved access. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
We did not select this option due to the inadequacies of the existing buildings and the risks they pose to patients and staff. 
 
2. Renovate the Administration Building and the Activity Therapy Building  
We did not select this option because structural renovations of the Activity Therapy Building would be prohibitively expensive 
and perhaps impossible, given the structure of the building. The cost of renovations to both buildings and the tunnel would be 
more than the cost of a new modern building with direct access for patients and staff. Renovating the buildings would not solve 
the issue of patient access to the Activity Therapy Building, nor would it provide operating budget savings after 19 years. 
 
3. Recommended Option: Build a New Combined Administration and Activity Therapy Building 
The 2014 Medical Lake Infrastructure Master Plan recommends this project as a cost effective approach to replacing two 
inadequate buildings – the Administration Building and the Activity Therapy Building. The Master Plan forecasts that this  
project will pay for itself within 19 years. After this time, continued savings of over $800,000 in 2014 value is projected to  
accrue annually. 
 
Estimated Cost: $18,000,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project provides modern, energy-efficient Administrative and Activity Therapy spaces for patients and staff at Eastern State 
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Hospital. It advances the Hospital’s training and rehabilitative efforts and can be directly or indirectly tied to the following 
Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement  
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The 2014 Medical Lake Infrastructure Master Plan recommends this project.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  18,000,000 State Bldg Constr-State

 18,000,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  150,000  16,350,000  1,500,000 State Bldg Constr-State

 150,000  1,500,000  16,350,000  0 Total

 Operating Impacts

No Operating Impact
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Narrative

This project does not change patient census or number of FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 30,000 MACC per Square Foot $335

Usable Square Feet 27,000 Escalated MACC per Square Foot $443

Space Efficiency 90.0% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 9.28%

Remodel No Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 5%

Base Month August-14

Project Administered By Agency

Predesign Start September-19 Predesign End February-20

Design Start September-21 Design End July-22

Construction Start March-24 Construction End March-25

Construction Duration 12 Months

Total Project $13,714,394 Total Project Escalated $18,000,447

Rounded Escalated Total $18,000,000

Department of Social and Health Services

Eastern State Hospital-AT&Administration Bldgs: Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

Eastern State Hospital-AT&Administration Bldgs: Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $150,000

A/E Basic Design Services $675,496

Extra Services $240,000

Other Services $403,484

Design Services Contingency $73,449

Consultant Services Subtotal $1,542,429 Consultant Services Subtotal Escalated $1,938,953

Construction Contingencies $502,350 Construction Contingencies Escalated $663,756

Maximum Allowable Construction 

Cost (MACC)
$10,047,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$13,275,102

Sales Tax $917,793 Sales Tax Escalated $1,212,681

Construction Subtotal $11,467,143 Construction Subtotal Escalated $15,151,539

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $66,376 Artwork Subtotal Escalated $66,376

Agency Project Administration 

Subtotal
$638,446

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $638,446 Project Administation Subtotal Escalated $843,579

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $13,714,394 Total Project Escalated $18,000,447

Rounded Escalated Total $18,000,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

658



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  20081317

Date Run:  9/12/2016   5:24PM

Report Number:  CBS002

Western State Hospital-Maintenance Buildings: Building UpgradesProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
84Agency Priority:

Program: 030

The current shop buildings are inadequate for the hospital maintenance operations. The maintenance warehouse and storage 
buildings need exterior improvements and additional covered storage space. This project remodels or adds-on to the existing 
Maintenance Shops at Western State Hospital providing required space for the maintenance services.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The current shop buildings are inadequate for the hospital maintenance operations. The maintenance warehouse and storage 
buildings need exterior improvements and additional covered storage space. Numerous building code and compliance issues 
will be corrected. The maintenance shops were constructed in 1930's and have not been renovated. The mechanical and 
electrical systems need to be replaced and the building shells need exterior repairs and painting and the interiors need cleaning 
and repair. These buildings require seismic upgrades to meet current codes. 
 
2. WHAT IS THE PROJECT? 
 
This project remodels or adds-on to the existing Maintenance Shops at Western State Hospital providing required space for 
maintenance services. Work includes new energy efficient doors and windows, upgraded heating and ventilation equipment, 
renovated exterior and interior finishes, and remodeling of some spaces to improve maintenance operations. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The project improves maintenance operation by providing the space required for maintenance services, and an environment 
suitable to work in. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Maintenance operations staff benefit from this project. The project updates maintenance shops hindered by inappropriate 
equipment or inadequate spaces to perform the maintenance work of the hospital. The paint shop spray booth operations have 
ceased due to code issues. 
 
This project provides additional equipment and space available to handle increasing specialized building mechanical systems 
work. Maintenance work becomes faster to complete, resulting in better efficiently. Maintenance work becomes safer, more 
comfortable for staff, spaces better lighted, and better ventilated. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
    1. Do nothing. This alternative ignores the massive need for maintenance support at the hospital risking non-compliance  
        with certification authorities. 
 
    2. This project is the preferred alternative because it is the most cost effective and quickest path forward. This project meets  
        the increasing demand for maintenance services on campus helping to keep patient services operating at a high level. 
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7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets on the WSH campus. These facilities house clients and programs that are directly or 
indirectly tied to the following Results Washington objectives: 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
             1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
             1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
                     greenhouse gas emissions. 
 
    Goal 4: Healthy and Safe Communities – Healthy People 
             1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
             2.3) Public: Decrease rate of return to institutions for offenders. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
             1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
             2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,020,000 State Bldg Constr-State

 7,020,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  600,000  6,420,000 State Bldg Constr-State

660



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  20081317

Date Run:  9/12/2016   5:24PM

Report Number:  CBS002

Western State Hospital-Maintenance Buildings: Building UpgradesProject Title: 

 Funding

 600,000  6,420,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 20,941 MACC per Square Foot $179

Usable Square Feet 17,800 Escalated MACC per Square Foot $222

Space Efficiency 85.0% A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 13.39%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Pierce County

Contingency Rate 10%

Base Month September-16

Project Administered By Agency

Predesign Start August-19 Predesign End February-20

Design Start July-21 Design End July-22

Construction Start August-23 Construction End April-25

Construction Duration 20 Months

Total Project $5,705,391 Total Project Escalated $7,019,939

Rounded Escalated Total $7,020,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Aarón Martínez

360-902-8325

martial@dshs.wa.gov

Department of Social and Health Services

WSH-Maintenance Bldgs: Bldg Upgrades
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

WSH-Maintenance Bldgs: Bldg Upgrades

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $55,000

A/E Basic Design Services $381,469

Extra Services $60,000

Other Services $211,384

Design Services Contingency $70,785

Consultant Services Subtotal $778,638 Consultant Services Subtotal Escalated $923,908

Construction Contingencies $375,350 Construction Contingencies Escalated $464,947

Maximum Allowable Construction 

Cost (MACC)
$3,753,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$4,645,232

Sales Tax $388,112 Sales Tax Escalated $480,357

Construction Subtotal $4,516,962 Construction Subtotal Escalated $5,590,536

Equipment $15,000

Sales Tax $1,410

Non-Taxable Items $0

Equipment Subtotal $16,410 Equipment Subtotal Escalated $20,328

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$318,381

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $318,381 Project Administation Subtotal Escalated $394,379

Other Costs Subtotal $75,000 Other Costs Subtotal Escalated $90,788

Total Project $5,705,391 Total Project Escalated $7,019,939

Rounded Escalated Total $7,020,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Starting Fiscal Year: 2020

Project Class: Preservation
85Agency Priority:

Program: 040

The Fircrest School Developmental Disabilities (DD) Residential Habilitation Center (RHC) is located in Shoreline WA, on an 85 
acre site that was a naval hospital built in the late 1940’s. In 2010 phase one of a master plan study was completed to evaluate 
potential uses for property considered excess to the program. Phase two of this master plan was funded in the 2015-17 
biennium, to evaluate the program facility needs now and in the future, and is being finalized. This project will demolish the 
existing 1940’s buildings containing the Laundry facilities and associated buildings, and construct a new, smaller, high capacity, 
high efficiency, facility designed specifically for the needs of campus now and in the future.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Fircrest School Residential Habilitation Center (RHC) is one of four in the State provided through the Department of Social 
and Health Services (DSHS) and managed through the Developmental Disabilities Administration (DD.) RHC’s provide skilled 
nursing, medical, and dental care, physical and speech therapy, and skill development opportunities for residents diagnosed 
with physical and or mental disabilities. Residents are there by choice, and it is the mission of the administration to help the 
residents develop skills and independence as much as possible to be able to thrive in the community.  
 
The campus Laundry Facility handles approximately 65,000 pounds of laundry generated by the facility each month. A 
significant amount of the laundry contains bio-hazards requiring specialized cleaning procedures. A significant portion of the 
laundry is client specific requiring specialized collection, sorting, and distribution procedures. The Laundry created by the facility 
is not something that could be handled by staff or residents on an individual, smaller scale, requiring a commercial, high 
capacity facility as long as the campus is in operation.  
 
The current laundry facilities are our housed in two buildings. The 10,000 SF plus, main laundry building is original to the 1942 
campus and has been adapted to its current use. The building contains laundry equipment of varying ages, capacities, and 
configurations, none of which are arrange for optimal operational efficiency resulting in significant labor costs in both 
maintenance and operations. The utility configurations and capacities, do not allow for utilization of modern laundry methods 
and new technologies such as Ozone disinfection systems resulting in high utility costs. 
 
Attached to the Laundry building is a 2,000 SF linen storage/handling building constructed in 1972. The building is not optimally 
located to facilitate the necessary sequence of operations and is in poor condition. A new facility with appropriate equipment 
arranged to optimally facilitate the laundry operations, would be smaller in area, require less labor for operations and 
maintenance, reduce utility costs, and could significantly increase overall capacity. With increased capacity, the facility could 
potentially handle the laundry needs for adjacent facilities such as Echo Glenn and Rainier, utilizing a laundry delivery and 
pickup system. Location of the facility could be evaluated to be located off campus, to optimize service to all three facilities. The 
Campus Master Plan would evaluate the different options and substantiate the anticipated cost savings. 
 
2. WHAT IS THE PROJECT? 
 
This project will demolish the existing 1940’s buildings containing the Laundry facilities and associated buildings, and construct 
a new, smaller, high capacity, high efficiency, facility designed specifically for the needs of campus now and in the future. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
Replacing the existing Laundry buildings will provide appropriate, efficient, maintainable facilities, will be less expensive than 
remodeling the existing buildings, and result in long term operational savings and preservation of Capital Assets. 
 
By locating the new facility in a different location it has the potential to consolidate the campus operations as recommended by  
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the Campus Master plan, allowing other compatible uses for the property where the existing buildings generating income for the 
facility, the administration, and DSHS. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The new facilities will provide improved conditions work conditions for the staff and residents that work there also. It will be 
significantly more cost effective to operate and maintain, and avoid continual failures of the existing facilities. By providing a 
building designed for the purpose, there will also be increased training program opportunities for the residents. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
The new facilities will be designed and constructed to meet the current state IT requirements, which may have some related 
infrastructure costs to be determined. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The campus master plan evaluated the costs of remodeling the existing buildings, or constructing a new building. There are not 
any existing buildings on-site that could be remodeled to house this program. The conclusion was that constructing a new 
facility in a different location was the most cost effective solution and consolidated the campus operations. These conclusions 
will be verified in the pre-design process of this project. An option that will be further explored during the pre-design phase, is if 
this laundry facility could serve other campuses as well, and where a common facility would be best located to do this. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
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9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The campus master plan has carefully evaluated the needs of the current program operations in comparison to the current 
facilities, and in consideration of future program changes. The recommendations developed through the master plan, identify 
projects that will result in long term operational savings, improved program delivery, and will result in space available on the site 
for other potentially revenue earning development. The Master Plan can be viewed here: 
 
https://www.dshs.wa.gov/sites/default/files/FSA/capital/MasterPlan/FircrestSchool/2016FSMasterPlan.pdf

Location
City:  Shoreline County:  King Legislative District:  032

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,700,000 State Bldg Constr-State

 6,700,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  600,000  6,100,000 State Bldg Constr-State

 600,000  6,100,000  0  0 Total

 Operating Impacts

No Operating Impact
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 12,000 MACC per Square Foot $298

Usable Square Feet 11,000 Escalated MACC per Square Foot $310

Space Efficiency 91.7% A/E Fee Class A

Construction Type Extended care facilities A/E Fee Percentage 13.49%

Remodel Yes Projected Life of Asset (Years) 50

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.50% Location Used for Tax Rate Shoreline

Contingency Rate 5%

Base Month June-18

Project Administered By Agency

Predesign Start July-18 Predesign End September-18

Design Start October-18 Design End March-19

Construction Start July-19 Construction End May-20

Construction Duration 10 Months

Total Project $6,462,381 Total Project Escalated $6,700,301

Rounded Escalated Total $6,700,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore -DSHS

(360) 664-6181

MooreCN@DSHS.WA.Gov

DSHS

Fircrest School-Laundry: New Building
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

Fircrest School-Laundry: New Building

Acquisition Subtotal $300,000 Acquisition Subtotal Escalated $300,000

Predesign Services $50,000

A/E Basic Design Services $349,403

Extra Services $195,000

Other Services $156,978

Design Services Contingency $37,569

Consultant Services Subtotal $788,950 Consultant Services Subtotal Escalated $805,867

Construction Contingencies $178,750 Construction Contingencies Escalated $186,312

Maximum Allowable Construction 

Cost (MACC)
$3,575,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,720,883

Sales Tax $356,606 Sales Tax Escalated $371,184

Construction Subtotal $4,110,356 Construction Subtotal Escalated $4,278,379

Equipment $830,000

Sales Tax $78,850

Non-Taxable Items $0

Equipment Subtotal $908,850 Equipment Subtotal Escalated $947,295

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$316,725

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $316,725 Project Administation Subtotal Escalated $330,123

Other Costs Subtotal $37,500 Other Costs Subtotal Escalated $38,637

Total Project $6,462,381 Total Project Escalated $6,700,301

Rounded Escalated Total $6,700,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
86Agency Priority:

Program: 040

This project converts the failing centralized steam heating systems in the Lakeland Village (LV) residential cottages to 
stand-alone, natural-gas fired furnaces. The centralized steam system piping is failing and it is cost prohibitive to dig it up to 
replace piping. Decentralized units are less expensive to operate than the current centralized steam system and allow for 
phased implementation – cottage by cottage. The decentralized approach will provide lower operating and life cycle costs.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The residential cottages are currently served by central plant steam and chilled water for heating and cooling. These pipes, 
particularly the steam and condensate at remote locations, are beginning to fail. Some pipe failure has been observed already, 
especially in the areas where pipe is routed in “utilidor” type non-man trenches. These are the small tunnels that are only large 
enough to house piping and conduit but are not accessible by maintenance personnel, except by removing the ground cover 
above the tunnel and then lifting the concrete tunnel lids. Replacing the failing piping in these buried utilidor trenches is 
expensive and time consuming. The pipes must be replaced or the system must be converted to a non-centralized system. 
 
The cottages and the centralized steam heating system were built in the early 1980s and have been appropriately maintained at 
a normally anticipated cost to the state. The piping system, rated as “poor” in FICAP, has outlived its useful service life. This 
gives us the opportunity to install a more energy efficient, less costly to maintain system. 
 
2. WHAT IS THE PROJECT? 
 
This project converts the failing centralized steam heating system in the Lakeland Village residential cottages to stand-alone, 
natural-gas fired furnaces. Decentralized units are ultimately less expensive to operate than the current centralized steam 
system and allow for phased implementation – cottage by cottage. The project replaces the steam piping to the core buildings 
to support their existing heating system. The project is divided into 5 distinct phases:  
 
+ Task 1: Conversion of Cottages to Stand-Alone: Natural Gas Plumbing  
+ Task 2: Replacement of Steam Piping at Core Buildings  
+ Task 3: Installation of HVAC Furnaces and Condensing Units at Cottages  
+ Task 4: General Construction  
+ Task 5: Electrical Connection of Mechanical Equipment 
 
This project will be phased over three biennia starting in 19-21.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project eliminates the need to replace the failing steam piping system to the cottages. Decentralized HVAC units  
will provide reliable, sustainable heating to the cottages. Individual units will be easier to service and can be replaced if  
they malfunction.  
 
This project addresses the outstanding preservation backlog at Lakeland Village which is $36.5 million. Currently the original 
early 1980s steam and condensate piping to the cottages is rated as "poor". Replacing existing centralized steam system with 
new decentralized units would change the rating to "new" in the Facility Condition Assessment database. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project benefits the 226 residents who live at Lakeland Village and the 641 staff who care for them by supplying reliable  
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heating for residential cottages without interruptions and relocations due to failing systems. 
 
The project improves the HVAC system thus decreasing emergency corrective maintenance and providing more opportunity for 
preventative maintenance.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
We rejected this option due to the high risk of steam pipe and heating system failure and its impacts on patients and staff.  
 
2. Recommended Option: Replace the Centralized Steam Heating System for Cottages with Decentralized HVAC System 
We selected this option because it supports the health and care of the 226 patients and 641 staff at Lakeland Village with a 
reliable heating system.  
 
Estimated Cost: $6,300,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project assures the reliable delivery of steam for space heating at the core buildings and cottages at LV. This  
infrastructure supports LV operations and patient services that can be directly or indirectly tied to the following Results 
Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The 2014 Medical Lake Infrastructure Master Plan recommends this project.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type
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Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,300,000 State Bldg Constr-State

 6,300,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,600,000  2,200,000  2,500,000 State Bldg Constr-State

 1,600,000  2,500,000  2,200,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class B

Construction Type Nursing homes A/E Fee Percentage 11.99%

Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start Predesign End

Design Start October-19 Design End March-20

Construction Start June-20 Construction End October-25

Construction Duration 64 Months

Total Project $5,301,816 Total Project Escalated $6,300,015

Rounded Escalated Total $6,300,000

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Lakeland Village: Decentralized HVAC

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Project Name

OFM Project Number

Department of Social and Health Services

Lakeland Village: Decentralized HVAC

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $340,173

Extra Services $50,000

Other Services $152,831

Design Services Contingency $54,300

Consultant Services Subtotal $597,305 Consultant Services Subtotal Escalated $714,623

Construction Contingencies $373,800 Construction Contingencies Escalated $472,783

Maximum Allowable Construction 

Cost (MACC)
$3,738,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$4,392,150

Sales Tax $357,727 Sales Tax Escalated $423,250

Construction Subtotal $4,469,527 Construction Subtotal Escalated $5,288,183

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$234,984

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $234,984 Project Administation Subtotal Escalated $297,209

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $5,301,816 Total Project Escalated $6,300,015

Rounded Escalated Total $6,300,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Starting Fiscal Year: 2020

Project Class: Preservation
87Agency Priority:

Program: 040

This project at Lakeland Village (LV) designs and builds a small Visitor’s Entry addition to the PAT Center, relocates 
administrative staff to the former School Building, and demolishes the existing Administration Building. The new addition is 
planned to include a small visitor’s lobby, reception area, small museum, administrator and assistant office and a conference 
room. The 2014 Medical Lake Infrastructure Master Plan projects this project will pay for itself within 10 years. After that time, 
continued savings of $300,000 in 2014 dollars are projected to accrue annually.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The existing LV Administration Building, built in 1914, is iconic but lacking in accessibility and structural integrity. There is no 
on-grade entrance or ramp up to the main entry. There is no elevator to access the upper two floors, which are currently unused 
because of this. The open stair to the upper floors is not fire-protected as is required for an atrium, and there are no fire 
sprinklers. The building has not had any major renovations, but all campus data/com lines have been routed into a central hub 
in the basement of this building. Structurally, the building has unreinforced masonry bearing walls which are not permitted by 
current code and could fail in a seismic event. 
 
The Administration Building is highly inefficient. Efficient design benchmarks for office space range from 125 to 160 sq. ft. total 
departmental area per office/workstation; there is 690 sq. ft. of departmental area per office/workstation in the current 
Administration Building. 
 
The Administration Building is rated as “poor” in FICAP and requires continual emergency and corrective maintenance from 
Consolidated Support Services.  
 
2. WHAT IS THE PROJECT? 
 
This project at Lakeland Village (LV) designs and builds a small Visitor’s Entry addition to the PAT Center, relocates 
administrative staff to the former School Building, and demolishes the existing Administration Building. The new addition is 
planned to include a small visitor’s lobby, reception area, small museum, administrator and assistant office and a conference 
room. The 2014 Medical Lake Infrastructure Master Plan projects this project will pay for itself within 10 years. After that time, 
continued savings of $300,000 in 2014 dollars are projected to accrue annually. Elements of the existing building structure are 
recommended to be incorporated into the new construction to respect the historic lineage of Lakeland Village. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project will significantly reduce annual operating expenses while providing higher quality office space at minimal cost. The 
current Administration has only window shaker air conditioning; the new building and existing School Building have more 
reliable central air conditioning. The current Administration Building presents an “institutional” presence to the community and 
visitors; the new facility will present an updated and modern face to those who visit.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Lakeland Village’s 226 residents and 641 staff will benefit from the improved working conditions for administrative staff. 
Operational savings can be redirected to patient care and maintenance activities. This project will virtually eliminate the 
outstanding preservation backlog for the current Administration Building, which is $2.78 million. Currently the original structure 
is rated as "poor." 
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5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
We did not select this option due to the inadequacies of the existing building and the risks they pose to patients and staff. 
 
2. Renovate the Administration Building  
We did not select this option because structural renovations of the Administration Building would be prohibitively expensive and 
perhaps impossible, given the structure of the building. A renovation of the building does not serve interests of the institution.  
 
3. Recommended Option: Build a New Administration Building 
We selected this option because it improves the quality of administrative office space, provides a modern, accessible and 
functional entry to the Lakeland Village campus, and pays of itself in cost savings over the course of ten years. 
 
Estimated Cost: $3,900,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project replaces an inefficient, non-accessible building with a small, efficient entry. This infrastructure supports operations 
and client services that can be directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
This project is recommended in the 2014 Medical Lake Infrastructure Master Plan.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type
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 Description

New Facilities/Additions (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,900,000 State Bldg Constr-State

 3,900,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  150,000  3,050,000  700,000 State Bldg Constr-State

 150,000  700,000  3,050,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class B

Construction Type Office buildings A/E Fee Percentage 12.65%

Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-14

Project Administered By Agency

Predesign Start October-19 Predesign End February-20

Design Start October-21 Design End June-22

Construction Start September-23 Construction End September-24

Construction Duration 12 Months

Total Project $3,024,436 Total Project Escalated $3,900,362

Rounded Escalated Total $3,900,000

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Lakeland Village: Administration Building Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

Lakeland Village: Administration Building Replacement

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $150,000

A/E Basic Design Services $183,338

Extra Services $120,000

Other Services $82,369

Design Services Contingency $53,571

Consultant Services Subtotal $589,278 Consultant Services Subtotal Escalated $733,233

Construction Contingencies $190,950 Construction Contingencies Escalated $248,866

Maximum Allowable Construction 

Cost (MACC)
$1,909,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,482,566

Sales Tax $182,739 Sales Tax Escalated $237,635

Construction Subtotal $2,283,189 Construction Subtotal Escalated $2,969,067

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$151,970

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $151,970 Project Administation Subtotal Escalated $198,062

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $3,024,436 Total Project Escalated $3,900,362

Rounded Escalated Total $3,900,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Fircrest School-Eight Duplexes: Roofing ReplacementProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
88Agency Priority:

Program: 040

The Fircrest School Developmental Disabilities (DD) Residential Habilitation Center (RHC) is located in Shoreline WA, on an 85 
acre site that was a naval hospital built in the late 1940’s. In 2010 phase one of a master plan study was completed to evaluate 
potential uses for property considered excess to the program. Phase two of this master plan was funded in the 2015-17 
biennium, to evaluate the program facility needs now and in the future, and is being finalized. This project will replace the 
roofing on eight (8) existing ICF resident housing duplex buildings constructed in 1967 and re-roofed in 1995.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Fircrest School Residential Habilitation Center (RHC) is one of four in the State provided through the Department of Social 
and Health Services (DSHS) and managed through the Developmental Disabilities Administration (DD.) RHC’s provide skilled 
nursing, medical, and dental care, physical and speech therapy, and skill development opportunities for residents diagnosed 
with physical and or mental disabilities. Residents are there by choice, and it is the mission of the administration to help the 
residents develop skills and independence as much as possible to be able to thrive in the community. 
 
The ten (10) ICF housing duplex buildings were constructed in 1967, with wood shingles. Eight of the duplexes were re-roofed 
with asphalt shingles in 1995 with a 20yr useful life and are due to be re-roofed. Two of the duplexes were not re-roofed in 
1995, and due to significant failures were funded to be re-roofed in the 2017 supplemental budget. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace the roofing on eight (8) existing ICF resident housing duplex buildings with asphalt shingles with a 50yr 
life. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project will replace the roofs at the end of their anticipated usefully life before significant failures. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Replacing the roofs before they fail avoids costly emergency projects and ensures preservation of these assets. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Different types of roofing were evaluated, the conclusion was that asphalt shingles would be the most cost effective 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Goal 1: World-Class Education – Access and Success 
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     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Proactive preservation projects are more cost effective and less impactful to staff and residents, than reactive emergency 
projects.

Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,800,000 State Bldg Constr-State

 1,800,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,800,000 State Bldg Constr-State

 1,800,000  0  0  0 Total

 Operating Impacts
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 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Starting Fiscal Year: 2020

Project Class: Preservation
89Agency Priority:

Program: 135

The Vocational Technical (VT) program is currently located in a building pre-dating 1940, and is shared with maintenance and 
security. This project would provide a new buildings specifically designed to implement the VT program, and separate building 
for maintenance and security programs.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The VT program provides residents with recreational (gym, weight room, music room,) and skill development (wood, metal, and 
plastic shops,) that are important in providing general activities and developing potentially employable skills. These programs 
have been placed in a structure that was not designed for this purpose, and is well beyond its service life. Remodeling of the 
facility would not be cost effective, given the level of improvements that would need to be made to comply with current codes 
and the program needs.   
 
The shop areas need to be constructed to have appropriate working clearances and equipment to minimize potential injuries, 
and separation needs to be provided between non-compatible activities. The functions of the VT building have no relation to the 
facility maintenance or security operations, and need to be separated to ensure facility security and the safety of staff. 
Constructing a new facility would reduce operational costs and reduce potential liabilities. 
 
The maintenance facilities are critical to the operation of the campus, and although resident labor is utilized for some 
maintenance activities, the building needs to be separate and secure from other program activities. Similarly the security 
operations offices need to be separate and secure from program activities. 
 
Development of a Campus Master Plan would evaluate the project justification and identify the best sequence and location of 
buildings. 
 
2. WHAT IS THE PROJECT? 
 
This project will replace the existing VT building with a single, more durable and cost efficient building in a different location. By 
locating the new building in a different location, temporary housing will not be required while the new building is constructed. 
Subsequent proposed building replacement projects will then be able to be located where the replaced buildings were. The 
existing maintenance building will be remodeled or replaced. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
A new VT building will be compliant with current codes and provides spaces designed for the intended activities. A new or 
remodeled facilities maintenance and security office will improve operations and increase the security and safety for staff. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Resident will be able to expand their skills development and staff will be able to function in safe, efficient facilities. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Yes, the building will need to have all data, communications, and security measures installed. 
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6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Repairs and improvements to the existing facility. Alternatives will be further explored during the Pre-design phase of this 
project. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at 20 DSHS campuses, etc. These facilities house clients and programs that are directly 
or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Complaints are continually filed by residents regarding the environmental conditions of these buildings, and they are a continual 
source of maintenance needs

Location
City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

Project Type

New Facilities/Additions (Major Projects)

Remodel/Renovate/Modernize (Major Projects)
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Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  10,220,000 State Bldg Constr-State

 10,220,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  750,000  9,470,000 State Bldg Constr-State

 750,000  9,470,000  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2023 FY 2024

 3.0 3.0FTE Full Time Employee

 245,000  245,000 001-1 General Fund-State

Total  245,000  245,000 

Narrative

The addition of one maintenance staff, a recreation therapist, and one custodian are anticipated. 3.0 FTEs beginning in 2017. 
Estimated cost is $220,000. Additional utility costs are estimated at $25,000 per year.
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Starting Fiscal Year: 2024

Project Class: Preservation
91Agency Priority:

Program: 020

This project renovates and modernizes the Administration and Social Services Building complex at Echo Glen Children’s 
Center. The building has not been upgraded nor had any significant remodel in 45 years. The interior layout does not support 
the required functions of the institution and the building needs energy and exterior envelope improvements and accessibility 
improvements; the building is not Americans with Disabilities Act (ADA) compliant.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Administration and Social Services building has not been renovated since built in 1967 other than a new roof in 2007. The 
current layout is not conducive to business or meeting the needs of our clients. There are not enough offices to support 
Consolidated Institutional Business Services, Human Resources and Echo Glen Staff. Currently there is only one conference 
room in the Administration building which is not conducive to business operations due to its use by other on site entities: Health 
Center, programs, Administrators, managers, school and recreation as well as by offsite entities: lawyers, Child Protection 
Services (CPS), Law Enforcement, other Juvenile Rehabilitation agencies that meet here due to its central location. 
 
Administration’s current lobby is far too small to receive visitors during visitations on Wednesday, prospective employees, CPS, 
law enforcement, lawyers, volunteers, etc. 
 
There is a lot of wasted space between the enclosed entry and the PBX lobby. There is currently only a single Men’s toilet and 
single Women’s toilet which is inadequate to during breaks in meetings or trainings for everyone to use. These toilets are also 
shared by visitors, volunteers and staff in the building. The IT room, which takes up a good portion of the building, is also short 
on space as the dependence on technology continues to grow and the space to support IT grows with it. 
 
The social service building is also poorly utilized. The secretary’s area has a lot of wasted space and is not ideal for processing 
new intakes. Reorganizing the spaces would allow new intakes to process through next to the health center to avoid double 
staffing and duplicate work. There is also a shortage of meeting space in Social Services due to many visitors with children or 
activities outside of programming time needing to use these rooms. Currently there are only two group rooms and one is 
designated for family use. There are only two bathrooms in this area, one for staff and the other for intake residents. This is 
inadequate for all of the staff in the building using it as well as anyone in the meetings or visiting. The staff kitchen is more like a 
galley with too much storage and not enough usable space, nor anywhere to actually sit and enjoy ones lunch. 
 
In both buildings the exterior windows are single pane aluminum units with no measurable insulation value and in unsatisfactory 
condition, the exterior doors are not ADA compliant, have failing hardware and thresholds and the finishes are deteriorating. 
The HVAC system is original equipment and only 30% of the system is repairable, the ductwork is deteriorating causing 
inefficiencies, the supply and return air distribution is inadequate to serve the building and non-compliant with today’s codes 
and health standards. The plumbing fixtures do not meet ADA requirements, are original and deteriorating and leaking 
persistently. The vinyl composition has loose and broken tiles that are hazardous for walking and for health safety because of 
bacteria that can grow where it is difficult to clean. Building interior lighting is energy inefficient and requires excessive 
maintenance to keep the light fixtures lamped. The layout of many of the work spaces are based on outdated use concepts and 
make it difficult to provide efficient administrative and social services.  
 
2. WHAT IS THE PROJECT? 
 
This project reorganizes some of the spaces for suitability and efficiency in the current business uses and social service 
activities inside the building. The project replaces the single pane windows in unsatisfactory condition with energy efficient 
units, replaces the exterior doors in poor condition with new insulated units (scheduled for replacement in 2005 per Facility 
Inventory Condition Assessment Program (FICAP)), replaces the vinyl composition tile in unsatisfactory condition, replaces 
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plumbing fixtures in unsatisfactory condition with new water conserving units and upgrades the original HVAC system to meet 
current code and energy requirements. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The buildings need renovation and upgrade of the systems and finish preserving the asset and improved energy efficiency. 
Taking advantage of the preservation needs work creates the opportunity to improve the operations and services efficiencies to 
better support the program needs with modest modifications to the office layouts. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project extends the useful life of the building for another 25-35 years. It provides a comfortable, efficient, functioning work 
environment supporting the activities of the building staff and the behavioral programs for the youth into the future. Energy 
usage is improved reducing the building’s carbon footprint and reducing utility billings. The building is currently rated poor with a 
2014 backlog of $1.65 million. When this project is complete, the building will rate excellent and the backlog significantly 
reduced if not eliminated allowing maintenance staff to work on other critical and routine maintenance work. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
  
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing. This alternative doesn't address the changing needs of a modern office environment, the treatment programs,  
    or preserve the asset. To do nothing restricts the administration and social services from improving process and the building  
     continues to decay increasing the amount of deferred maintenance. 
 
2. Replace the building with a new building or relocate to another building on the campus. The cost of replacing the building is  
    significant and siting a new building is restricted by environmental impacts. Demolition and new construction costs are not  
    justified.  Relocating to another building on campus is not practical because there are no other buildings on the campus that  
    can accommodate the services provided in the existing Administration and Social Services buildings and because of the  
    proximity requirements. 
 
3. The preferred alternative is to modernize the Administration/Social Services Buildings. Even though the building is rated  
    poor and has a significant backlog of deferred maintenance the structure of the building is in very good condition.  The  
    location of this building for visiting families, dignitaries, and other guests make this location ideal.  A renovation and remodel  
    modernizing the functions and efficiencies of the building is the preferred most cost effective alternative. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project remodels and renovates a building that provides administrative, business, and social services support for a secure 
juvenile rehabilitation facility. Programs to rehabilitate youthful offenders can be directly or indirectly tied to the following Results 
Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
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     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Echo Glen Children's Center is a national leader in Dialectical Behavior Therapy treatment programs. Administration and Social 
Services provide important support for these programs and their success. The supportive relationship between the programs 
and the buildings that house them are evidence based and is validated in the:  
 
2004 JRA Master Plan: 
 
2.0 Project Description 
2.1 Legislative Scope/Project Overview 
This master planning effort has involved a comprehensive investigation of: 
+ physical plant modifications required in support of advanced operational practices and institutional infrastructure. 
Potential plant modification in response to changing needs have also been explored, with attention to: 
+ Improvements required in support of advanced treatment operations for an increasingly complex mental health population 
 
2.2 Background/Project Drivers 
The continuum of care includes Residential, Extended and Mainstream mental health programs that assist the 65% of 
committed youth now identified with mental health disorders.  
 
2.3 Goals and Objectives 
The master plan study has critical key goals and objectives that formed the basis for the analyses and ultimate 
recommendations outlined in the document. These include the following: 
+ To continue to explore and improve operations and facilities to better meet the needs of the youth\ 
+ To assess current facilities and operations and make recommendations for cost effective improvements to meet the future 
needs. 
 
2004 Predesign and Siting Acute Mental Health Unit Study: 
 
1.0 Executive Summary 
This report, prepared for the Washington Department of Social and Health Services, Juvenile Rehabilitation Administration 
(JRA), examines the programs, services and physical facilities required to provide acute mental health services to youth 
committed to JRA custody. Specifically, it documents: 
+ facility development (spaces and organization) responsive to operational and environmental priorities.... 
 
3.0 Program Analysis 
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3.1 Assumptions 
....JRA staff are better able to provide appropriate and effective treatment....have expressed the belief that, with enhanced 
professional staffing and physical plant improvements, the vast majority of youth assigned to Residential mental health can 
receive the best and highest level of care suitable to their needs. 
 
These documents assertions have been demonstrated with the positive outcomes experienced at Echo Glen over the past ten 
years.

Location
City:  Unincorporated County:  King Legislative District:  005

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,795,000 State Bldg Constr-State

 2,795,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,795,000 State Bldg Constr-State

 0  0  2,795,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 4,000 MACC per Square Foot $330

Usable Square Feet 3,700 Escalated MACC per Square Foot $414

Space Efficiency 92.5% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 14.43%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.60% Location Used for Tax Rate King County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-23 Design End February-24

Construction Start May-24 Construction End May-25

Construction Duration 12 Months

Total Project $2,233,771 Total Project Escalated $2,794,887

Rounded Escalated Total $2,795,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

EGCC-Admin & Social Services: Renovation
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

EGCC-Admin & Social Services: Renovation

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $50,000

A/E Basic Design Services $200,338

Extra Services $35,000

Other Services $70,854

Design Services Contingency $35,619

Consultant Services Subtotal $391,811 Consultant Services Subtotal Escalated $481,933

Construction Contingencies $131,800 Construction Contingencies Escalated $165,541

Maximum Allowable Construction 

Cost (MACC)
$1,318,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,655,219

Sales Tax $124,683 Sales Tax Escalated $156,586

Construction Subtotal $1,574,483 Construction Subtotal Escalated $1,977,346

Equipment $60,000

Sales Tax $5,160

Non-Taxable Items $43,999

Equipment Subtotal $109,159 Equipment Subtotal Escalated $137,104

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$138,318

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $138,318 Project Administation Subtotal Escalated $173,728

Other Costs Subtotal $20,000 Other Costs Subtotal Escalated $24,776

Total Project $2,233,771 Total Project Escalated $2,794,887

Rounded Escalated Total $2,795,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Naselle Youth Camp: Land Acquisition & New MaintenanceProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
92Agency Priority:

Program: 020

This project acquires new land, design and constructs a new Maintenance Building at the Naselle Youth Camp to consolidate, 
replace and update numerous sheds, garages, and shops constructed in the 1950's. The complex of existing buildings is 
heavily deteriorated, failing and in one instance partially collapsing into the creek ravine.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The existing wood framed buildings, which house the existing maintenance offices and shops, were constructed in the 1950's, 
some as part of the original Air Force Communication Center installation. The newest metal building contains 4,200 square feet 
and was constructed in 1977 and is severely rusted and worn from the marine weather environment. The existing layout of 
these narrow buildings does not provide for operational efficiency nor is it functional in regards to materials storage, routine 
maintenance, or project layout space. Most finishes and building systems within this odd complex of buildings are well beyond 
their useful lives. Significant areas of the flooring, walls, windows and doors, roofing, etc. are failing. Additionally, much of the 
building complex is in very close proximity (approximately 20 feet) to Pete's Creek, a salmon rearing stream. 
 
The facilities are so inadequate that it is difficult to store needed material and equipment safely and continue to support an 
otherwise up-to-date campus.  
 
Naselle Youth Camp - New Maintenance Building (Buildings 12 & 21): These buildings both in poor condition as reported in the 
2008 Facilities Inventory Condition Assessment (FICAP). Major building systems listed as failing include: Foundations; Roof 
Construction and Coverings; Exterior Walls and Doors; and Electrical Lighting and Branch Wiring. In addition, the current 
building lacks Fire Protection. This project will replace the current maintenance building and address $390K in preservation 
backlog.  
 
2. WHAT IS THE PROJECT? 
 
This project purchases a parcel of flat land adjacent to the Naselle Youth Camp and designs and constructs a new 10,000 
square foot Maintenance Building. The preferred site for this new facility is near the entry to the campus on a privately owned 
parcel of residential property. The secondary location would be up a draw east of the existing Commissary Building. An 
appropriation is requested for the 2023-2025 biennium to purchase the adjacent parcel of land, complete the planning and 
design; and to construct the new Maintenance Building, demolish the existing complex of buildings, and restore the site for 
passive recreational play. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project replaces the current maintenance building and address $390K in preservation backlog.  
 
As a new maintenance facility, it should enhance the ability of staff to support the institution. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Maintenance staff benefit from a reduction in repairs and maintenance of these buildings and from improved work space 
improving their efficiencies in providing maintenance services to the campus. 
 
Residents and program staff benefit from improved maintenance service to the other campus buildings and from the 
efficiencies in maintenance operations. 
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5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing is the first alternative however doing nothing will result is some of these buildings failing and becoming unusable. 
 
 
2. Rebuilding the existing buildings was considered. This option is either not feasible because of the type of construction 
(pre-engineered steel structure) or because of proximity to the creek wetland.  
 
3. New buildings on a site without prohibitive environmental restrictions. This preferred alternative results in a project with 
increased efficiencies in maintenance operations; improved staff morale; and reduced risk and liability associated with limited 
line-of-sight operations. 
 
Pacific County area constructions costs provide the basis for construction estimates. These costs continue to rise due to 
material volatility and a tight labor market. The estimates are comparable to other project of this nature and building type. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets and ensures continuous service. These facilities house support services that are directly 
or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
            greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
The Rehabilitation Administration has indicated a firm committed to maintain operations at Naselle Youth Camp for at least the 
next decade.
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Location
City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Acquisition - Land

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,110,000 State Bldg Constr-State

 3,110,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,110,000 State Bldg Constr-State

 0  0  3,110,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

Placeholder: No operating impacts can be identified at this time.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 20,000 MACC per Square Foot $79

Usable Square Feet 18,750 Escalated MACC per Square Foot $99

Space Efficiency 93.8% A/E Fee Class C

Construction Type Shop and maintenance facilitiesA/E Fee Percentage 8.41%

Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Pacific County

Contingency Rate 5%

Base Month August-16

Project Administered By Agency

Predesign Start June-23 Predesign End August-23

Design Start September-23 Design End January-24

Construction Start April-24 Construction End January-25

Construction Duration 9 Months

Total Project $2,500,219 Total Project Escalated $3,109,991

Rounded Escalated Total $3,110,000

hayskm@dshs.wa.gov

DSHS

NYC-Land Acquisition & New Maintenance

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

NYC-Land Acquisition & New Maintenance

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $20,000

A/E Basic Design Services $96,392

Extra Services $117,000

Other Services $55,307

Design Services Contingency $14,435

Consultant Services Subtotal $303,133 Consultant Services Subtotal Escalated $372,148

Construction Contingencies $79,100 Construction Contingencies Escalated $98,788

Maximum Allowable Construction 

Cost (MACC)
$1,582,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,972,767

Sales Tax $132,888 Sales Tax Escalated $165,725

Construction Subtotal $1,814,988 Construction Subtotal Escalated $2,263,507

Equipment $215,000

Sales Tax $17,200

Non-Taxable Items $20,000

Equipment Subtotal $252,200 Equipment Subtotal Escalated $314,974

Artwork Subtotal $9,864 Artwork Subtotal Escalated $9,864

Agency Project Administration 

Subtotal
$88,034

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $88,034 Project Administation Subtotal Escalated $109,946

Other Costs Subtotal $32,000 Other Costs Subtotal Escalated $39,552

Total Project $2,500,219 Total Project Escalated $3,109,991

Rounded Escalated Total $3,110,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2023

Project Class: Preservation
94Agency Priority:

Program: 030

This project abates hazardous materials, demolishes the Primate Center complex of buildings, and restores the site for 
agricultural use. Demolition of these buildings mitigates potential health hazards to maintenance and security staff who service 
them, and to the public, who may trespass onto the property. Demolition of these building reduces liability for injuries and 
cleans up a contaminated site.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Built in 1954, the Primate Center has not been used for over 20 years. Due to its prior use as a primate research facility for 
contagious diseases (HIV), no government agency or private party is interested in occupying these buildings. Their deteriorated 
condition poses potential health hazards to maintenance and security staff who must enter the buildings periodically, and to  
the public who could trespass onto the grounds. Funding for this demolition project has been in and out of the capital budget 
since 2005. 
 
This complex of four buildings is rated  “unsatisfactory” in the DSHS Facilities Condition Assessment. This project will restore 
the site to agricultural use. 
 
2. WHAT IS THE PROJECT?  
 
This project abates hazardous materials, demolishes the Primate Center (including the adjacent Boon Barn, Incinerator, 
Grounds North storage building, parking area and fences), and restores the site for leased agricultural use. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project abates hazardous materials, demolishes the Primate Center, and restores the site for leased agricultural use. 
 
4. WHO BENEFITS FROM THE PROJECT?  
 
This demolition mitigates risks to maintenance and security staff who service these cold-closed buildings and to the public, who 
may trespass onto the property. The project will improve Eastern State Hospital’s standing with the State Fire Marshall and with 
local fire and police service providers.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED?  
 
1. Do Nothing: 
We rejected this option because the deteriorated condition of the buildings poses potential health hazards to maintenance and 
security staff who must enter the buildings periodically, and to the patients and public who could trespass onto the grounds. 
 
2. Renovation: 
We rejected this option because the Primate Center has not been used for over 20 years. Due to its prior use as a  
primate research facility for contagious diseases (HIV), no government agency or private party is interested in occupying  
these buildings. 
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 Description
 
3. Lease: 
We rejected this option because the Primate Center has not been used for over 20 years. Due to its prior use as a  
primate research facility for contagious diseases (HIV), no government agency or private party is interested in occupying  
these buildings. 
 
4. Recommended Option: Abatement of Hazardous Materials, Demolition, and Restoration of the Site 
We selected this option because it minimizes risk of potential health hazards to maintenance and security staff who service 
them, and to the public, who may trespass onto the property. Demolition of these building reduces liability for injuries and 
cleans up a contaminated site. 
 
Estimated Cost: $3,700,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS?  
 
This project abates hazards at capital assets on the campus at Eastern State Hospital, whose facilities house clients and 
programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 3: Sustainable Energy and a Clean Environment – Clean and Restored Environment 
     3.1) Healthy Lands: Increase the number of contaminated sites cleaned up. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
This project is recommended in the 2014 Medical Lake Infrastructure Master Plan.

Location
City:  Medical Lake County:  Spokane Legislative District:  009

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management impacts are 
anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,700,000 State Bldg Constr-State

 3,700,000  0  0  0  0 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1  3,700,000 State Bldg Constr-State

 0  0  3,700,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

This is a demolition project. It does not change patient census or facility staff FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class C

Construction Type Civil Construction A/E Fee Percentage 11.18%

Remodel Yes Projected Life of Asset (Years) 0

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month July-16

Project Administered By Agency

Predesign Start Predesign End

Design Start October-24 Design End April-25

Construction Start June-26 Construction End December-26

Construction Duration 6 Months

Total Project $2,804,234 Total Project Escalated $3,699,518

Rounded Escalated Total $3,700,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Eastern State Hospital: Primate Center Demolition
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

Eastern State Hospital: Primate Center Demolition

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $166,832

Extra Services $75,000

Other Services $74,953

Design Services Contingency $31,678

Consultant Services Subtotal $348,463 Consultant Services Subtotal Escalated $447,093

Construction Contingencies $196,605 Construction Contingencies Escalated $260,384

Maximum Allowable Construction 

Cost (MACC)
$1,966,050

Maximum Allowable Construction Cost 

(MACC) Escalated
$2,603,837

Sales Tax $188,151 Sales Tax Escalated $249,188

Construction Subtotal $2,350,806 Construction Subtotal Escalated $3,113,409

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$104,965

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $104,965 Project Administation Subtotal Escalated $139,016

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $2,804,234 Total Project Escalated $3,699,518

Rounded Escalated Total $3,700,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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ESH and WSH-All Wards: Patient Safety ImprovementsProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
3Agency Priority:

Program: 030

This project continues efforts to eliminate ligature points; reduce opportunities for patients to harm themselves or others; and 
increase security and safety for both patients and staff. This project improves patient safety, security, and supervision in 
patient-occupied areas at Eastern State Hospital, Western State Hospital, and the Child Study and Treatment Center. Improved 
patient safety reduces potential liability for the state and improves hospital standing with The Joint Commission, the Centers for 
Medicare and Medicaid Services, and other authorities having jurisdiction over state hospital facilities.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Joint Commission requires Hospitals meet Hospital Accreditation Program (HAP) standard EC.02.06.01 “Interior spaces 
meet the needs of the patient population and are safe and suitable to the care, treatment and services provided” and HAP 
standard EC.02.01.01 “The hospital identifies safety and security risks associated with the environment of care.” 
 
In December 2009, The Joint Commission (TJC) cited Eastern State Hospital under these standards and Requirements for 
Improvement were identified for potential ligature points, including: toilet grab bars, door handles, shower mixer handles, 
exposed toilet and sink plumbing and standard (non-tamper-proof) electrical outlets in patient rooms. Subsequent surveys by 
TJC and CMS have cited additional ligature points and safety risks including closet hardware and doors, non-security screws, 
door closures, etc.  
 
Western State Hospital has received scrutiny regarding numerous patient safety violations. Agencies citing WSH include CMS, 
Washington Department of Health, West Pierce Fire, and Labor and Industries. Many corrective efforts are underway and 
ongoing but there are still actions that require additional work to achieve compliance.  
 
At the Child Treatment and Study Center, a comprehensive study identified over $800,000 of patient safety related items 
needing addressed. Previous appropriations authorized remedies for the most urgent safety risks, but there remains a balance 
of about $500,000 to complete. In the past year, CSTC experienced three major near misses of patients suicide attempts. 
 
Psychiatric hospital patients are especially vulnerable to suicide attempts. Several sentinel events and near misses have 
occurred at all three hospitals increasing the urgency to complete comprehensive activities to reduce all ligature opportunities. 
This project reduces the potential risk to patients by eliminating ligature points, installing tamper-proof electrical outlets, and 
increasing safety and security in patient occupied areas. At Eastern and Western State Hospitals and CSTC the enhanced 
monitoring of patients and improved, rapid access, and response in an emergency are critical. 
 
2. WHAT IS THE PROJECT? 
 
This project updates antiquated hardware, furniture, lighting fixtures, HVAC grills, and toilet room features to modern 
anti-ligature standards in state hospitals, enhancing health and safety for psychiatric patients. Tasks include: 
 
     +  ESH - Recreation yard restroom safety improvements 
     +  ESH - Patient room reading light replacement Eastlake and Westlake Hospitals 
     +  ESH - Patient room closet casework replacement 
     +  ESH - Security enhancements 
     +  ESH - Activity Treatment Building bathroom improvements: grab bars, exposed piping, TP holders, faucets, toilet  
         partitions, door locks, door hinges, door closers 
     +  WSH - Renovate 64 multiple fixture restrooms to eliminate risk at toilet partitions 
     +  WSH - Replace or remove unsafe handrails in dayrooms, corridors, and TV rooms 
     +  WSH - Replace “loopable” HVAC ceiling grills with anti-ligature models  
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     +  WSH - Replace lighting fixtures campus wide at risk for patients vandalizing and using as weapons 
     +  WSH - Expand duress alarm system and add CCTV at blind spots for staff safety 
     +  CSTC - Complete remaining identified patient safety risks 
     +  Other safety and security improvements not identified at the time of this submittal 
 
The work starts in early FY 2018 and continue throughout FY 2019. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
The project reduces the potential for suicide by patients in state psychiatric hospitals by eliminating ligature points, enhancing 
safety and security, and installing tamper-proof electrical devices in patient occupied areas. Improved control over patient 
activities will improve staff’s ability to perform their duties effectively while increasing the well-being of patients. These changes 
will improve working conditions for hospital staff by decreasing their stress levels, and reduce suicide-related liability for the 
state. New hardware may reduce maintenance calls, lowering overall costs. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
At Eastern State Hospital, this project will reduce the risk of suicide and improve safety for 325 patients. It will also reduce the 
risk of patient violence for the 851 staff. At Western State Hospital safety improvements make 900 patients and over 2000 staff 
safe and secure. At CSTC 47 children are at risk with 52 direct staff and 25 support staff at risk for patient assault. Improved 
monitoring and access to patients will mitigate the opportunity for self-harm and staff assaults. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
We evaluated the following options: 
 
1. Do Nothing 
 
We rejected this option due to the unacceptable risk to patients and staff. Doing nothing also puts the accreditation of ESH and 
CSTC at risk. At WSH not complying with CMS citations puts federal funding in jeopardy. The state also becomes at risk for 
serious litigation should a preventable event occur. 
 
2. Recommended Option  
 
Eliminating ligature points, enhancing safety and security for patients and staff, and installing tamper-proof electrical devices in 
patient occupied areas is the best way of reducing suicides and improving patient and staff safety in state owned psychiatric 
hospitals.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project focuses on patient safety in the Department’s three psychiatric hospitals. This effort can be directly or indirectly tied 
to the following Results Washington objectives: 
 
  Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
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     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
  Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
  Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
  Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
This project is an ongoing response to numerous citations by The Joint Commission, the Centers for Medicare and Medicaid 
Services, and other authorities having jurisdiction - specifically cited ligature points and other safety concerns at Eastern State 
Hospital, Western State Hospital and the Child Study and Treatment Center. If this project is not funded, accreditation of 
Eastern State Hospital and CSTC by The Joint Commission will be at risk as well as future funding at Western State Hospital by 
the Center for Medicare and Medicaid Services.

Location
City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project focuses on safety improvements in existing hospital buildings. This project, by itself, will not change the patient 
census or the number of hospital staff. No Growth Management Impacts are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  11,869,000  2,864,279  4,504,721  2,500,000 C E P and R I Acct-State

 11,869,000  2,864,279  4,504,721  0  2,500,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1  2,000,000 C E P and R I Acct-State

 2,000,000  0  0  0 Total

 Operating Impacts
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 Operating Impacts

No Operating Impact

Narrative

Generally, these safety improvements simply replace existing building components or systems. No operating budget impacts 
are anticipated.
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet MACC per Square Foot
Usable Square Feet Escalated MACC per Square Foot
Space Efficiency A/E Fee Class A
Construction Type Mental Institutions A/E Fee Percentage 14.24%
Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood
Contingency Rate 8%
Base Month August-16
Project Administered By Agency

Predesign Start Predesign End
Design Start July-17 Design End March-19
Construction Start July-17 Construction End June-19
Construction Duration 23 Months

Total Project $2,374,581 Total Project Escalated $2,500,044
Rounded Escalated Total $2,500,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Robert J. Hubenthal
360-902-8168
hubenbj@dshs.wa.gov

Department of Social and Health Services
All Hospitals: Patient Safety 
91000019
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services
All Hospitals: Patient Safety 
91000019

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $175,251
Extra Services $0
Other Services $78,736
Design Services Contingency $20,319
Consultant Services Subtotal $274,306 Consultant Services Subtotal Escalated $288,243

Construction Contingencies $132,120 Construction Contingencies Escalated $139,136
Maximum Allowable Construction 
Cost (MACC)

$1,651,500
Maximum Allowable Construction Cost 
(MACC) Escalated

$1,739,195

Sales Tax $167,660 Sales Tax Escalated $176,564
Construction Subtotal $1,951,280 Construction Subtotal Escalated $2,054,895

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$148,994

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $148,994 Project Administation Subtotal Escalated $156,906

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $2,374,581 Total Project Escalated $2,500,044
Rounded Escalated Total $2,500,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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State Psychiatric Hospitals: Compliance with Federal RequirementsProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
4Agency Priority:

Program: 030

In the past several years, the Fire Marshal, The Joint Commission, and the Centers for Medicare and Medicaid Services have 
required DSHS to immediately remedy building deficiencies. Without a specific appropriation, DSHS has had to cover the costs 
for these corrective actions from either the operating budget or the capital minor works appropriations - neither of which is 
funded for such work. DSHS seeks a contingency pool to address facility modifications mandated by local officials, the fire 
marshal, accrediting bodies, and federal surveyors.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Department of Social and Health Services operates three psychiatric hospitals for persons with severe mental health 
issues - two for civilly committed men and women and one for children under the age of 18 years. All three facilities- Western 
State Hospital in Lakewood, Eastern State Hospital in Medical Lake, and the Child Study and Treatment Center in Lakewood - 
receive significant federal funding from the Centers for Medicare and Medicaid Services. The hospitals are inspected routinely 
for compliance with federal hospital standards.  
 
In the past several years, The Joint Commission, the Centers for Medicare and Medicaid Services , and the Fire Marshal, have 
required DSHS to immediately remedy operational and facility deficiencies to remain accredited. The costs for such building 
modifications are likely to exceeded $3 million in the 2015-17 biennium. Without a specific capital appropriation, DSHS has had 
to cover the costs for these corrective actions from either the operating budget or the capital minor works appropriations - 
neither of which is specifically funded for such work. Generally, these requirements to not meet the strict proviso language for 
the Emergency Repairs Pool appropriated to the Office of Financial Management. The DSHS minor works preservation 
appropriation has taken a big hit, cancelling priority preservation projects to fund these corrective actions in the hospitals. 
 
2. WHAT IS THE PROJECT? 
 
DSHS seeks a contingency pool to address facility modifications mandated by The Joint Commission, the Centers for Medicare 
and Medicaid Services, and the Fire Marshal. In the past two years, corrective action plans have required capital funding for the 
following projects: 
 
     +  Replacement of polycarbonate glazing 
     +  Modifications to, or replacement of, fire doors and fire wall assemblies 
     +  Ventilation and cooling in medication rooms  
     +  Installation of hand washing sinks 
     +  Shrouding of exposed overhead pipes 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
A dedicated capital appropriation, allotted by the Office of Financial Management on an “as needed” basis, would allow DSHS 
to immediately address corrective action plans without burdening the operating budget or cancelling priority minor works 
preservation projects. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Overall, the State benefits from the continued receipt of federal funding for hospital operations. More directly, men, women and 
children with severe mental health issues receive appropriate care in the state’s psychiatric hospitals. 
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5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
 
If DSHS does not fund the corrective action plans required by The Joint Commission, the Centers for Medicare and Medicaid 
Services, and the Fire Marshal, the hospitals are at risk of losing tens of millions of federal dollars. This is not an acceptable 
approach under any circumstances. 
 
2. Status Quo 
 
The DSHS operating and capital budgets are continually burdened by unanticipated and unfunded facility modifications 
identified in correction action plans required by The Joint Commission, the Centers for Medicare and Medicaid Services, and 
the Fire Marshal. This approach severely compromises other DSHS programs and activities. 
 
3. The Legislature Funds a Capital Appropriation for Federal Regulatory Compliance 
 
A contingency pool is available to immediately address corrective action plans required by The Joint Commission, the Centers 
for Medicare and Medicaid Services, and the Fire Marshal. Facility modification can be immediately implemented without 
burdening the operating budget or deferring important minor works preservation projects. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project provides funding to maintain federal standards at the State’s three psychiatric hospital. These hospitals treat 
patients with programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Nothing more.

Location
City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Health, Safety and Code Requirements (Minor Works)
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Growth Management impacts

This project is not likely to change census capacity or the number of facility staff. No Growth Management Impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,000,000  2,000,000 State Bldg Constr-State

 7,000,000  0  0  0  2,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,500,000  1,000,000  1,500,000  1,000,000 State Bldg Constr-State

 1,500,000  1,500,000  1,000,000  1,000,000 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses issues identified by local jurisdictions and federal surveyors. The specific corrective measures funded in 
this project, by and of themselves, are unlikely to have adverse operating impacts. However, other mandates within corrective 
action plans may have operating impacts.
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 Description

Starting Fiscal Year: 2016

Project Class: Program
5Agency Priority:

Program: 030

This project designs and constructs two new 30-bed treatment units at the Center for Forensic Services to address the growing 
demand for competency restoration and competency evaluations at Western State Hospital. The predesign and design efforts 
were funded in the 2015-17 biennium. DSHS requests a design reappropriation and new funding for the construction effort in 
the 2017-19 biennium.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The waiting list for admission to the Western State Hospital's Center for Forensic Services has come under judicial scrutiny 
over the past several years. On July 7, 2016, the federal judge in the Trueblood v. DSHS class action entered an order of 
contempt against the Department for failure to timely admit pretrial detainees to the state hospitals for competency services as 
required under the terms of an injunction. She imposed monetary fines on a per class member, per day basis of services of 
$500 for each class member who has waited more than seven days but fewer than fourteen days, and $1,000 per day for each 
class member who has waited fourteen days or more for admission. So far, DSHS has paid $697,500 in Trueblood fines for the 
period of July 7 - August 17, 2016. Additionally, DSHS has been found in contempt dozens of times for failure to timely admit 
pretrial detainees to the state hospitals for competency services in several jurisdictions, including the Pierce, King, Skagit, 
Watcom, Spokane, Cowlitz, Snohomish, Adams, and Clark County Superior Courts, the King County District Court, and the 
Tacoma Municipal Court, which have assessed sanctions over $1 million in the last two and a half years.  
 
Every year, the Center for Forensic Services receives more evaluation and restoration referrals than the last. The Center for 
Forensic Services is operating at full capacity and close to 100% efficiency with no reserve to address the current waiting list. 
Forensic Evaluators are completing outpatient evaluations more efficiently resulting in more restoration referrals. The major 
cause for increased waiting times is the increase in competency restoration referrals. Competency restoration referrals for the 
past twelve months have averaged over 65 per month, after averaging 50 per month for the preceding twelve months. The 
increase in restoration referrals, coupled with the 8% annual increase in initial evaluation referrals, results in a lack of capacity 
to rapidly decrease the waiting list. In the past 12 months alone, there was a 30% increase in competency restoration referrals. 
Physician shortages or vacancies will affect patient to physician ratio and bed availability.  
 
DSHS is eager to reduce the time defendants spend waiting for admission for competency services. As noted above, WSH has 
continued to increase efficiencies, and has made sweeping programmatic changes to increase productivity. 
 
2. WHAT IS THE PROJECT? 
 
This project has completed a predesign approved by OFM and is currently working through the design phases for two new 
30-bed treatment units at the Center for Forensic Services at Western State Hospital. The project will be ready to advertise for 
construction bids in the summer of 2017. DSHS requests funding in the 2017-19 biennium for construction of the new addition. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project creates additional capacity for Western State Hospital to be timelier in addressing admission for competency 
restoration and inpatient competency evaluation services - ultimately benefitting individuals with mental health issues.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project is one of many DSHS efforts to reduce the waiting list for competency restoration and competency evaluation. At 
Western State Hospital, this 60-bed addition would make a significant difference in the hospital’s ability to be timelier in 
addressing competency restoration and competency evaluation referrals - ultimately benefitting individuals with mental health 
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 Description
issues. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Several alternatives were explored in the predesign phase. The approved option constructs an addition adjacent to and 
immediately west of the existing Center for Forensic Services.  
 
This project is an important component of a long-term solution for a comprehensive approach to address the growing demand 
for forensic services. This project is fast-tracked over only two biennia to bring the project on-line as quickly as possible. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS seeks funding from the State Building Construction Account – Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project creates additional capacity for Western State Hospital to be timelier in addressing competency restoration and 
competency evaluation referrals - ultimately benefitting individuals with mental health issues. Specifically, this project directly or 
indirect supports the following Results Washington goals: 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
This project is one of many DSHS efforts to reduce the waiting list for competency restoration and competency evaluation. At 
Western State Hospital, this 60-bed addition would make a significant difference in the hospital’s ability to be timelier in 
addressing competency restoration and competency evaluation referrals - ultimately benefitting individuals with mental health 
issues.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

New Facilities/Additions (Major Projects)
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Growth Management impacts

This project will add census capacity and increase the number of facility staff. However, we do not have enough information yet 
to determine what the actual impacts are likely to be. We will discuss Growth Management Impacts with the local jurisdiction 
once they have been defined.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  24,705,889  178,889  1,687,000  22,840,000 State Bldg Constr-State

 24,705,889  0  178,889  1,687,000  22,840,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project will have operating impacts in the out biennia once the facility is operations. It is too early in the planning process to 
identify specific operatins impacts. Operating impacts will be identified and requested to coincide with the request for 
constrcution funding.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 42,100 MACC per Square Foot $406

Usable Square Feet 33,680 Escalated MACC per Square Foot $427

Space Efficiency 80.0% A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 8.60%

Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.40% Location Used for Tax Rate

Contingency Rate 5%

Base Month September-16

Project Administered By Agency

Predesign Start February-16 Predesign End May-16

Design Start June-16 Design End March-17

Construction Start October-17 Construction End June-19

Construction Duration 20 Months

Total Project $23,482,992 Total Project Escalated $24,640,338

Rounded Escalated Total $24,640,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Aarón Martínez

360-902-8325

martial@dshs.wa.gov

Department of Social and Health Services

WSH-Forensic Services: Two Wards Addition

30002765
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

WSH-Forensic Services: Two Wards Addition

30002765

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $350,000

A/E Basic Design Services $1,064,352

Extra Services $290,000

Other Services $618,187

Design Services Contingency $116,127

Consultant Services Subtotal $2,438,665 Consultant Services Subtotal Escalated $2,483,145

Construction Contingencies $854,119 Construction Contingencies Escalated $900,498

Maximum Allowable Construction 

Cost (MACC)
$17,082,375

Maximum Allowable Construction Cost 

(MACC) Escalated
$17,989,788

Sales Tax $1,686,030 Sales Tax Escalated $1,775,687

Construction Subtotal $19,622,524 Construction Subtotal Escalated $20,665,973

Equipment $245,000

Sales Tax $23,030

Non-Taxable Items $0

Equipment Subtotal $268,030 Equipment Subtotal Escalated $282,585

Artwork Subtotal $89,949 Artwork Subtotal Escalated $89,949

Agency Project Administration 

Subtotal
$942,823

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $942,823 Project Administation Subtotal Escalated $994,019

Other Costs Subtotal $121,000 Other Costs Subtotal Escalated $124,667

Total Project $23,482,992 Total Project Escalated $24,640,338

Rounded Escalated Total $24,640,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2018

Project Class: Program

6Agency Priority:

Program: 030

With the design effort nearly complete, this project funds the construction of a new 18 bed living unit on the Child Study and 
Treatment Center campus. The design of the new facility accommodates the treatment program to specifically address the 
security and clinical needs of highly aggressive youth, reducing the risk of staff injuries due to patient on staff violence. The 
addition of ten adolescent CLIP beds will shorten wait times for admission. The new maximum security living unit will include 
eight designated forensic beds that will also reduce wait times for forensic admissions.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 

 
The Child Study and Treatment Center (CSTC) is Washington State�s only state-operated psychiatric hospital for children and 
adolescents ages 5 to 18 years. CSTC is part of the Children�s Long Term Inpatient Program (CLIP) and provides 47 of the 
state�s 83 CLIP beds. CLIP services, funded by Federal and State Medicaid dollars, support voluntary and civilly committed 
youth under RCW 71.34. In addition, CSTC provides court-ordered forensic services for juveniles under RCW 10.77.   
 
Several pressing legal issues are increasing the demand for psychiatric beds in Washington State. First, the practice of 
maintaining a CLIP waiting list based on bed availability has been challenged based on language in RCW 71.34.760 that �the 
secretary shall accept immediately and place the minor in a state-funded long-term evaluation and treatment facility� for youth 
committed for 180 days of involuntary treatment. Second, the State�s Supreme Court has held that boarding adult psychiatric 
patients in non-psychiatric facilities awaiting placement in a psychiatric facility is unlawful. Finally, litigation about the adult 
forensic system has brought attention to the issue of wait times for juveniles who are ordered to receive inpatient restoration 
services at CSTC. In 2016, there was one show cause hearing with a state court regarding a delayed forensic admission to 
CSTC  
 
The addition of ten adolescent CLIP beds will shorten wait times for admission. Shorter wait times result in better outcomes for 
families and communities struggling to manage youth in need of a safe, therapeutic, and structured environment. The new 
secure living unit includes eight designated forensic beds that will allow for the segregation of patients with different legal 
statuses. The design of the facility, and the treatment program, addresses the security and clinical needs of highly aggressive 
youth, reducing the risk of staff injuries due to patient-to-staff violence. The average stay for forensically committed youth is 30 
to 60 days. CLIP patients may be at CSTC up to twelve months.  
 
2. WHAT IS THE PROJECT?  

 
DSHS will construct a new 18-bed treatment facility that reduces the wait listing of youth needing long-term inpatient psychiatric 
care. This helps to achieve compliance with statutory and legal requirements. The new facility allows for separation of forensic 
and civilly referred juvenile patients. The design of the new facility will provide a secure environment that allows for safe and 
effective treatment, and will reduce the risk of staff injuries.  
 
This project conducted a predesign to construct a new 18 bed housing unit for youth to receive prompt medically necessary and 
forensic services at the CSTC. The design successfully segregates forensic patients and CLIP patients as well as boys from 
girls. In addition to providing 18 sleeping rooms, the unit includes areas for group, classroom, and individual treatment and 
activities as well as support spaces such as dining rooms, exam room, med room, and offices for on-site staff. Each program 
includes a seclusion suite to manage highly disruptive behavior.  
 
Violent, aggressive, and destructive patient behaviors require the new facility meet a standard that withstands these types of 
behaviors. Many of these patients will spend their entire residency within this unit. Finishes need to be very hard, doors heavy 
duty with rugged hardware, and acoustical treatment considered. The project will pay special attention to mitigate anti ligature 
and other safety issues especially where opportunity for patients to inflict harm to self or others is present. An attached secured 
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recreation area will provide residents access to fresh air.  
 
The building is placed on the site to seamlessly mesh into the CSTC campus community.  
 
The new facility is currently in design and will be ready for bidding in early summer 2017. Construction should be complete by 
summer of 2018 with occupancy slated for October 2018.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  

 
The ten additional CLIP beds will begin to reduce the wait times for children needing the care provided by CSTC. The program 
expects consistent occupation of these beds. The number of children requiring competency restoration varies and cannot be 
predicted. Of the eight beds dedicated to forensic patients, at least two will always be open at all times for these patients. The 
other beds can be flex beds for shorter term CLIP patients. This will help achieve the statutory performance target admit 
forensic patients within a seven day window..  
 
4. WHO BENEFITS FROM THE PROJECT?  
 
Both forensic and CLIP patients will benefit by prompt access to effective specialty mental health services specifically designed 
to meet their clinical and legal needs.  
 
The design of the new 18-bed unit meets the security and safety needs of highly aggressive youth. Currently, the care and the 
supervision needs of these youth incur enormous costs across multiple state agencies and services. This includes education, 
juvenile justice, child welfare, developmental disabilities, substance use and mental health. The design of the new unit will 
provide evidence-based treatments in a secure setting to patients needing this level of care.  
 
The new facility will require staffing of 25 to 30 FTEs over a 24-hour period. Staff includes nursing staff, residential staff, clinical 
staff, a recreational therapist, secretary senior, and custodial and kitchen staff.  
 
This building will meet a LEED Silver certification. It will be highly efficient and use sustainable materials in its construction. Life 
cycle cost analysis anticipates and manages lower cost, long-term maintenance expenses. The design incorporates durable 
long-lived building systems and products.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 

 
No.  
 
6. WHAT ALTERNATIVES WERE EXPLORED? 

 
DSHS and the State are at risk for additional litigation if children do not receive evaluations and treatment in a timely manner. 
The status quo does exactly this. If the State does nothing, children will wait in general hospital beds, community facilities or in 
at-risk homes. If nothing is done, children in the court systems will wait in detention facilities until one of the rare beds becomes 
available.  
 
These children need specialized care that cannot be accomplished within existing cottages. An addition or expansion to existing 
cottages, even if space were available, is not feasible. Treatment models force a clear separation between older aggressive 
CLIP patients and Forensic patients. The behavior issues for the older CLIP patients and the forensic patients can co-exist in a 
single building. The proposed and preferred solution is a single building with appropriate separation when required for both 
CLIP and forensic CSTC patients.  
 
The attached C-100 explored several costs alternatives. The cost estimate for the preferred alternative is attached.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
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No. DSHS requests funding from the State Building Construction Account - Fund 057. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
The current 1996 Master Plan identifies two new cottages at CSTC. This is the first build out of the two. 
 
The construction of a new housing unit for older, aggressive youth with severe mental health issues directly or indirectly 
supports the following Results Washington goals: 
 
Goal 3: Sustainable Energy and a Clean Environment � Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
            greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities � Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government � Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government � Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
A predesign study was completed in September 2016. This report studied site locations and space requirements for a 
complete, self-contained, stand-alone cottage.  The predesign can be viewed at: 
 
https://www.dshs.wa.gov/sites/default/files/FSA/capital/MasterPlan/CSTC/CSTC.Clip.Capcity.Predesign.pdf

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

Growth Management impacts will be identified and assessed during the predesign.

New Facility: No

How does this fit in master plan

This project is consistent with the 2004 Master Plan for the Child Study and Treatment Center.

 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

057-1  12,580,000  1,000  449,000  12,130,000 State Bldg Constr-State

 12,580,000  0  1,000  449,000  12,130,000 Total

3
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Operating impact will be assessed during predesign
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 19,727 MACC per Square Foot $394

Usable Square Feet 17,269 Escalated MACC per Square Foot $410

Space Efficiency 87.5% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 9.60%

Remodel No Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 5%

Base Month August-16

Project Administered By Agency

Predesign Start August-16 Predesign End September-16

Design Start October-16 Design End August-17

Construction Start September-17 Construction End September-18

Construction Duration 12 Months

Total Project $12,092,894 Total Project Escalated $12,579,657

Rounded Escalated Total $12,580,000

koalpl@dshs.wa.gov

Department of Social and Health Services

CSTC-CLIP Capacity

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Penny Koal

360-902-8156

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

CSTC-CLIP Capacity

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $115,110

A/E Basic Design Services $550,112

Extra Services $305,350

Other Services $313,159

Design Services Contingency $64,187

Consultant Services Subtotal $1,347,918 Consultant Services Subtotal Escalated $1,379,176

Construction Contingencies $388,280 Construction Contingencies Escalated $405,636

Maximum Allowable Construction 

Cost (MACC)
$7,765,592

Maximum Allowable Construction Cost 

(MACC) Escalated
$8,097,295

Sales Tax $766,464 Sales Tax Escalated $799,276

Construction Subtotal $8,920,336 Construction Subtotal Escalated $9,302,207

Equipment $451,550

Sales Tax $42,446

Non-Taxable Items $0

Equipment Subtotal $493,996 Equipment Subtotal Escalated $516,079

Artwork Subtotal $40,486 Artwork Subtotal Escalated $40,486

Agency Project Administration 

Subtotal
$556,068

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $862,158 Project Administation Subtotal Escalated $900,697

Other Costs Subtotal $428,000 Other Costs Subtotal Escalated $441,012

Total Project $12,092,894 Total Project Escalated $12,579,657

Rounded Escalated Total $12,580,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Western State Hospital: Master Plan UpdateProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
8Agency Priority:

Program: 030

A Campus Master Plan identifies the facility needs of an entire facility or campus. When thoughtfully undertaken, the plan 
evaluates existing facilities to determine their suitability for current and future program needs and identifies future campus 
development activities. DSHS’s current Master Plan for Western State Hospital and the Child Study and Treatment Center is 20 
years old. By ordinance, the City of Lakewood requires a Master Plan Update for this DSHS campus every ten years. This 
project undertakes a comprehensive master plan for our campus, examining both the programmatic requirements and 
associated facility needs, culminating in a Master Plan Update adopted by the City of Lakewood.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
DSHS’s current Master Plan for Western State Hospital and the Child Study and Treatment Center is 20 years old. To date, the 
1996 Master Plan has been adequate for projects funded in the Capital Budget over the past 20 years. However, new 
developments in the mental health system are driving new program needs, and associated facility changes, not anticipated in 
the 1996 plan. Additionally, a growing number of staff and concerns with traffic circulation, parking requirements, pedestrian 
safety, secure patient courtyards, and historic preservation require a contemporary, thoughtful approach to what this campus 
needs to be in the next ten to twenty years. 
 
By ordinance, the City of Lakewood requires a Master Plan Update for this DSHS campus every ten years. DSHS recognizes 
the need and the advantages of pursuing such a long-range planning effort. For example, in the summer of 2016 the City 
required DSHS to submit a Master Plan Amendment through an administrative hearings process for a 1,700 square foot 
addition to an existing housing unit at the Child Study and Treatment Center. The City approved the proposal, but the effort did 
require additional time and funding that would not have been required had the project been included in the current master plan 
document. 
 
2. WHAT IS THE PROJECT? 
 
This project will identify the programs’ facility needs for the Western State Hospital and the Child Study and Treatment Center 
campuses, evaluate the existing facilities’ effectiveness in meeting those needs, identify and substantiate major facilities 
projects, and develop a master plan for the campus and a phased development plan.  
 
The master planning effort will challenge the hospital programs to explore operational alternatives and efficiencies to provide 
world class treatment. This analysis will be matched by a similarly rigorous investigation of our existing facilities, infrastructure, 
site improvements, transportation networks, environmental elements, and cultural or historic resources. Further, the master 
plan will identify connections with our neighbors, Steilacoom High School, Fort Steilacoom Park, and the broader Lakewood 
community. 
 
Ultimately, the Master Plan will document existing programs and facilities; anticipated program evolution and the facilities and 
site improvements necessary to support those programs; and the important connections to the broader community. 
 
The operating budget has funded an initial effort to address the City of Lakewood’s immediate needs to document funded 
capital projects in the 1996 Master Plan and the status of previously approved projects. We will move into this more detailed 
effort in the fall of 2017 with the expectation of having all work, including adoption by the City of Lakewood, completed by June 
2019. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project provides direction and guidance for development on the Western State Hospital and the Child Study and Treatment 

731



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003571

Date Run:  9/12/2016   4:34PM

Report Number:  CBS002

Western State Hospital: Master Plan UpdateProject Title: 

 Description
 
 
Center campuses for the next ten to twenty years. The Master Plan will inform future DSHS Ten-Year Capital Plans. This 
Master Plan will also satisfy the master plan update requirements of the City of Lakewood. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The two hospitals and the City of Lakewood will benefit from this strategic, long range plan. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Status Quo. 
 
The status quo, continued campus development as described in the 1996 Master Plan, limits DSHS’s capital development to 
meet the future needs of Western State Hospital and the Child Study and Treatment Center; contemporary needs and projects 
are not included in the older plan. The status quo is inconsistent with the requirements of the City of Lakewood. 
 
2. Limited Scope Master Plan 
 
Proceeding only with the effort funded by the operating budget in fiscal year 2017 only allows us to update the current Master 
Plan to include capital projects funded in the 2015-17 Capital Budget. This limited effort is not as strategic as it should be nor 
does it work as an effective tool for long range capital planning. This approach satisfies the immediate needs of the City of 
Lakewood, but is less useful over the next four to six years. 
 
3. Capital Funding for a Long Range Master Plan 
 
This is the preferred option because it addresses both DSHS’s need for long range planning for this campus and the City of 
Lakewood’s requirement for a Master Plan Update. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS seeks funding from the Charitable, Educational, Penal and Reformatory Institutions Account – Fund 047 - a cash 
account. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This master planning effort will guide future capital development for Western State Hospital and the Child Study and Treatment 
Center. Strategic planning for our institutional facilities can be directly or indirectly tied to the following Results Washington 
objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
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     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
A current Master Plan is essential to making sound decisions regarding all facilities work and coordinating work to be done in a 
logical, efficient sequence. This effort, and the associated discussions, should improve the relationship between DSHS and the 
City of Lakewood.

Location
City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)

Growth Management impacts

This project is only a master plan of how this campus could be utilized for the next ten to twenty years. We do not have enough 
information yet to determine what the actual impacts there might be, if any. We will discuss Growth Management Impacts with 
the local jurisdiction once they have been defined.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  400,000  400,000 C E P and R I Acct-State

 400,000  0  0  0  400,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1 C E P and R I Acct-State

 0  0  0  0 Total

 Operating Impacts
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 Operating Impacts

No Operating Impact

Narrative

This project drafts a new master plan for Western State Hospital and the Child Study and Treatment Center. This project, by 
and of itself, adds no new square footage and no additional operating budget FTEs.
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This project designs and constructs a new Youth Training Academy on the Pine Lodge campus in Medical Lake and renovates 
an existing gym building for vocational training. The Rehabilitation Administration plans to establish a residential vocational 
training and manufacturing program focused on helping youth develop job skills through training programs and marketable 
achievements such as a certification in manufacturing. This program provides an innovative, alternative, and high achieving job 
readiness, certification, and educational program for youth in a medium security Juvenile Rehabilitation facility. This program 
will include specific employment certifications for in-demand job sectors such as construction, green energy, culinary services, 
maintenance, and manufacturing.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
RA is developing a work-readiness focused step-down program to provide job specific skills and certification for high demand 
fields such as manufacturing, construction, restaurant services, or other identified employment opportunities. Increasing 
employment and vocational training can improve positive reentry opportunities and may decrease likelihood of recidivism. This 
supports the direction established by Governor Inslee in his Reentry Executive Order. 
 
Placement of the program close to Spokane provides easy access to community colleges, universities, and internship 
opportunities in manufacturing businesses. Using two existing buildings on the Pine Lodge campus provides a synergistic 
opportunity for food service and maintenance to be provided by Eastern State Hospital and Consolidated Support Services, 
respectively. The existing gym is well suited to vocational training and recreation with very minor HVAC and security 
improvements. The new 32-bed Youth Academy will serve as a residence and administrative offices.  
 
We will complete Pre-Design and Design phases in the 17-19 biennium and build the Youth Academy in the 19-21 biennium.  
 
2. WHAT IS THE PROJECT?  
 
This project designs and constructs a 32-bed, medium security, residential Youth Training Academy for 32 youth, aged  
18-21, serving their sentences with RA. It will include sleeping rooms, a small kitchen, group living room, and administrative 
offices. We will renovate an existing gym building that already includes classrooms, vocational training shops, and large  
indoor recreation and exercise space. The campus already has several large fenced outdoor recreation areas that the  
program will use. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
The gym, once part of a medium security prison facility operated by the Department of Corrections, is in good condition and is 
currently warm closed, waiting for new tenants. The work readiness program provides job specific skills for youth at an age 
where they are ready to enter the workforce. The program design pulls from the successful small grant-funded Manufacturing 
Academy program that operated in Western Washington in 2015. 
 
The new program will be a residential program in Eastern Washington instead of an off-campus training program. It will service 
a broader sector of juvenile offenders and prepare older youth to enter the work force.  
 
Locating the program in Medical Lake, close to Spokane, takes advantage of a large urban area with educational institutions 
and job training resources. Successful youth will have the opportunity to transition into a diverse job market, with more 
employers seeking qualified staff.  
 
Recent meta-analyses of 30 studies found that well-implemented reentry and aftercare services are shown to reduce the risk of 
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recidivism. The State of Washington is a nationally recognized model for investments and public policies requiring the intelligent 
use of evidence-based services for children involved with the Juvenile Justice system in Washington State. Likewise, the 
Washington State Institute for Public Policy (WSIPP) has been at the forefront in validating the returns on taxpayer investment 
as a result of operating these programs with fidelity.  
 
DSHS Consolidated Maintenance and Operations will provide maintenance services for the program. Eastern State Hospital will 
provide food service. Otherwise, the agency programs are separate.  
 
4. WHO BENEFITS FROM THE PROJECT?  
 
The project benefits male youth, 18-20, who are serving their sentences with RA. They will receive vocational and life-skills 
training in a small group setting. This will allow them to exit the program with marketable job skill or job offer, which can 
reduce the risk of re-offense.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED?  
 
1. Do Nothing 
 
If we do nothing, the Youth Training Academy will not exist. Older youth in the Juvenile Rehabilitation institutions or Community 
Facilities will have no opportunities for certificate training. 
 
2. Build New Residential Facility with Classrooms for Vocational Training, Unidentified Location 
 
We rejected this option because of the high potential costs (including foodservice operations) and because the program needs 
to be located close to a major metro area for community based vocational training opportunities. All current RA facilities are in 
relatively rural locations.  
     Estimated cost = over $14 million 
 
3. Build Youth Training Academy at Pine Lodge and Reuse Gym Building 
 
We chose this option because of the availability of:  
 
     +  A vacant gym with vocational classroom space. This building requires minimal renovations. 
     +  An existing retired DOC campus with secured outdoor recreation areas.  
     +  A location close to a major metro area close to community colleges and universities with vocational programs. 
     +  Existing DSHS on-site maintenance operations. 
     +  Existing DSHS near-by food service operations 
 
     Estimated Cost = $6 million 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
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8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project remodels underutilized space at Pine Lodge in Medical Lake to provide permanent facilities for the new youth 
training program. These programs prepare incarcerated youth for their return to the community as contributing citizens with new 
behavioral traits, education credentials, and employable skills which can reduce their likelihood of returning to crime. Research 
shows that increased employment readiness reduces the number of youth who return to criminal activity.  
 
Providing safe, secure, well maintained facilities appropriate for housing, educating, training, and habilitating youthful offenders 
advances the following DSHS and Results Washington goals:  
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
     1.3) Postsecondary: Increase annual attainment of certificates, apprenticeships, and degrees. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The Rehabilitation Administration commissioned a feasibility study of renovating Pine Lodge buildings to house the Youth 
Training Academy. The study reviewed the existing structures for suitability and developed schematic floor plans.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

The total number of new residents and staff that would occupy this campus following completion of this project is significantly 
less that the impacts experienced while Pine Lodge operated as a prison. No Growth Management Impacts are anticipated.

New Facility: Yes

How does this fit in master plan

This project uses a vacant building in good condition on a campus that is well suited to the needs of the program. It supports 
the Rehabilitation Administration goals of improving reentry opportunities for youth which can reduce the possibility of 
recidivism.
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,685,000  700,000 State Bldg Constr-State

 5,685,000  0  0  0  700,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,985,000 State Bldg Constr-State

 4,985,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

The Juvenile Justice and Rehabilitation Administration determines the operating costs should be budget neutral. The Basic 
Training Camp budget includes maintenance and lease costs which will be shifted over at the new location. The work readiness 
program will be a fund shift based on client numbers and expenses.

738



Medical Lake Campus - Laundry Facility

Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 14,300 MACC per Square Foot $262

Usable Square Feet 13,000 Escalated MACC per Square Foot $301

Space Efficiency 90.9% A/E Fee Class B

Construction Type Detention/correctional facilities - min & maxA/E Fee Percentage 9.04%

Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate Medical Lake, WA

Contingency Rate 5%

Base Month July-17

Project Administered By Agency

Predesign Start August-17 Predesign End January-18

Design Start April-18 Design End December-18

Construction Start August-21 Construction End August-22

Construction Duration 12 Months

Total Project $5,373,418 Total Project Escalated $6,100,397

Rounded Escalated Total $6,100,000

kelly.lerner@dshs.wa.gov

DSHS

Rehabilitation Administration-Pine Lodge Youth Training Program

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner, RA Project Manager, Office of Capital Programs

(509) 720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Medical Lake Campus - Laundry Facility

Agency

Project Name

OFM Project Number

DSHS

Rehabilitation Administration-Pine Lodge Youth Training Program

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $165,000

A/E Basic Design Services $244,951

Extra Services $182,500

Other Services $115,050

Design Services Contingency $35,375

Consultant Services Subtotal $742,876 Consultant Services Subtotal Escalated $783,451

Construction Contingencies $187,000 Construction Contingencies Escalated $214,920

Maximum Allowable Construction 

Cost (MACC)
$3,740,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$4,298,382

Sales Tax $341,649 Sales Tax Escalated $392,658

Construction Subtotal $4,268,649 Construction Subtotal Escalated $4,905,960

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $21,492 Artwork Subtotal Escalated $21,492

Agency Project Administration 

Subtotal
$240,402

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $240,402 Project Administation Subtotal Escalated $276,294

Other Costs Subtotal $100,000 Other Costs Subtotal Escalated $113,200

Total Project $5,373,418 Total Project Escalated $6,100,397

Rounded Escalated Total $6,100,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Starting Fiscal Year: 2018

Project Class: Program

10Agency Priority:

Program: 020

This project designs, permits, and constructs a six-bed expansion within the existing shell of the King County Secure 
Community Transition Facility in Seattle operated by the Special Commitment Center. An assessment of the expansion concept 
and vetting with the City of Seattle was undertaken in the 2015-17 Biennium because the Department has filled all available 
beds in the Secure Community Transition Facilities in Pierce and King Counties.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The resident population at the Secure Community Transition Facility (SCTF) in King County has been relatively static until 
2013, Since 2013, the Special Commitment Center (SCC) has seen a significant shift from operating under a correctional model 
to operating as a treatment model. Department leadership recognized the need for a greater emphasis on transformation and 
enhanced resident treatment. This position was supported by findings from the independent Inspection of Care as well as 
recent observations from Disability Rights Washington.  
 
The SCC is fully committed to, and has aggressively implemented, an individualized treatment program for residents in the 
Total Confinement Facility on McNeil Island. Over 52% of SCC residents are actively engaged in treatment and progressing 
through the phased program. This has resulted in the number of residents successfully petitioning the courts for conditional 
release to increase significantly over the course of the last 18 to 24 months. 
 
All available SCTF beds (24 beds in the Pierce County SCTF and six beds in the King County SCTF) are currently filled. In fact, 
there will be a wait list for residents who are court-ordered for placement in a Less Restrictive Alternative (LRA). The six bed 
expansion project for the King County SCTF will alleviate some of the placement shortfalls. More important is the fact that 
placement in the SCTFs for high acuity residents will be required to ensure appropriate transformational support is available. 
Those residents may not be good candidates for Community LRA placement, such as group homes.  
 
This proposed expansion is required immediately. Residents are currently appropriate for placement at an SCTF, but beds are 
not available for those placements. Without the expansion, the State assumes increased risk for litigation and non-compliance 
with court orders as early as 2016. Additionally, the State�s capability to adequately provide a pathway toward conditional 
release for high acuity residents is compromised and increases the risk for adverse findings from external program evaluators. 
With this expansion, the Department meets our legal obligations and we continue to transform lives.  
 
2. WHAT IS THE PROJECT? 
 
This project completes the original facility design by remodeling the first floor, south side, to add six sleeping rooms, a kitchen 
area, a living area, and toilet and laundry rooms. Additionally, the project relocates the administrative spaces and storage areas 
to the upper level. No noticeable modifications are anticipated on the exterior of the building except to add at the secure entry a 
new lobby and elevator to access the upper floor, and reorganize the existing secure parking area to modify the access and 
layout improving circulation and adding parking spaces. 
 
The existing building systems: heating/cooling, plumbing, and electrical were originally designed for this expansion but will 
require some modifications and adaptations to adequately provide service to the new spaces. 
 
Once this expansion is completed, the facility will house a total of twelve residents in a secure residential space. 
 
This budget request is to design and build the project within the 2017-2019 biennium. 
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3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
By expanding the King County SCTF by six beds, SCC residents with ties to the Puget Sound region will live and work in a 
community where they have supports in place. This program helps residents continue in sex offense specific treatment to 
maintain eligibility for a Less Restrictive Alternative. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Expanding the King County SCTF facility increases the Department�s SCTF bed capacity from 30 to 36 beds. This expansion is 
necessary to accommodate the increasing number of residents progressing in treatment and qualifying for a Less Restrictive 
Alternative as determined by the courts. This project helps the SCC meet the requirement of the courts to transition residents 
into society while keeping the community safe. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 

6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
 
This alternative does not support the need for more transition beds  
 
2. Locate a New Site and Construct  
 
Siting these transition facilities is a lengthy and often fruitless effort. The time it would take to accomplish this alternative is 
great and unpredictable including the community engagement required. 
 
3. Expand the Existing Facility as Originally Planned  
 
This project has been vetted with the City of Seattle, without any obstacles, and is ready for the design and permitting 
processes. 
 

7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. DSHS requests funding from the State Building Construction Account - Fund 057.  
 

8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project expands the number of less restrictive treatment beds on the �mainland� allowing additional SCC residents to more 
conveniently receive services, purse educational or employment opportunities, and reconnect with their families and/or 
community as they progress in their treatment plan. SCC residents progressing in their treatment in a secure community setting 
supports the following DSHS and Results Washington goals: 
 
  Goal 3: Sustainable Energy and a Clean Environment � Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
  Goal 4: Healthy and Safe Communities � Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
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     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
  Goal 5: Efficient, Effective, and Accountable Government � Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
  Goal 5: Efficient, Effective, and Accountable Government � Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
This project was funded from the operating budget for vetting of costs and permit processing with the City of Seattle in Fiscal 
Year 2016.

Location

City:  Seattle County:  King Legislative District:  011

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. Though the number of residents and 
FTEs will increase at this site, no adverse Growth Management impacts are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

057-1  2,570,000  2,570,000 State Bldg Constr-State

 2,570,000  0  0  0  2,570,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 

Code FY 2019 FY 2020 FY 2021 FY 2022

 9.0 9.0 9.0 1.5 FTE Full Time Employee

3
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 Operating Impacts

Account Title
Acct 

Code FY 2019 FY 2020 FY 2021 FY 2022

 144,000  686,000  686,000  686,000 001-1 General Fund-State

Total  144,000  686,000  686,000  686,000 

Narrative

This project will add 1.5 FTEs in the spring of 2019. The program will add 9 FTEs in 2020 and from that point forward to provide 
support for the additional six residents assigned here.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 7,100 MACC per Square Foot $215

Usable Square Feet 7,100 Escalated MACC per Square Foot $228

Space Efficiency 100.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 14.30%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.60% Location Used for Tax Rate Seattle/King County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-17 Design End January-18

Construction Start April-18 Construction End February-19

Construction Duration 10 Months

Total Project $2,431,565 Total Project Escalated $2,569,509

Rounded Escalated Total $2,570,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

SCC-KC SCTF: Six Bed Expansion
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

SCC-KC SCTF: Six Bed Expansion

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $165,946

Extra Services $30,000

Other Services $80,556

Design Services Contingency $27,650

Consultant Services Subtotal $304,152 Consultant Services Subtotal Escalated $317,232

Construction Contingencies $152,894 Construction Contingencies Escalated $161,961

Maximum Allowable Construction 

Cost (MACC)
$1,528,936

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,618,721

Sales Tax $161,456 Sales Tax Escalated $170,946

Construction Subtotal $1,843,285 Construction Subtotal Escalated $1,951,628

Equipment $80,000

Sales Tax $7,680

Non-Taxable Items $22,500

Equipment Subtotal $110,180 Equipment Subtotal Escalated $116,715

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$146,948

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $146,948 Project Administation Subtotal Escalated $155,662

Other Costs Subtotal $27,000 Other Costs Subtotal Escalated $28,272

Total Project $2,431,565 Total Project Escalated $2,569,509

Rounded Escalated Total $2,570,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Starting Fiscal Year: 2018

Project Class: Program
14Agency Priority:

Program: 020

The Department of Social and Health Services requests a reappropriation to complete work underway to provide residential 
care, treatment, and education for both younger male and female youthful offenders, most with mental health issues at the 
Echo Glen Children’s Center. Many of these children, especially those with severe mental health issues, do not thrive in the 
general population and need accommodated space tailored to their needs. This projects remodels and adds onto existing 
housing units for the female population, bringing gender equity to the campus. The campus currently is without gender specific 
mental health units for the female population. Recently a cottage was renovated to serve the male youth with mental health 
issues. This project serves the female population to improve support for the treatment and therapy programs by adding these 
gender based spaces within a self-contained unit including a four-bed transition treatment unit and provide gender parity and 
balance for Acute Mental Health services and housing on the campus. A reappropriation is also requested to continue design 
services into the next biennium.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Echo Glen Children’s Center has approximately 187 girls and boys aged 11 to 21 years who have been convicted of 
a felony. EGCC is DSHS's only juvenile justice center  that receives female offenders. The majority of these youth will both be 
rehabilitated and returned to society or serve the remainder of their sentences in an adult correctional facility when they exceed 
the maximum age range for EGCC. Some of these youth have serious mental health issues that need special attention and 
separation from the general population. 
 
The increase in acute mental health needs on the EGCC campus has consistently risen. A recent study to determine the need 
for psychiatry, took samples of referrals from two years and compared them. From October 1, 2014 through March 31, 2015, 
44.5% of youth were referred to psychiatry compared to October 1, 2015, through March 31, 2016, where 64.3% of youth 
referred to psychiatry. This shows a 19.8% increase in referrals in the past year. It is an American Correctional Association 
(ACA: #4-JCF-4D-045) requirement that residents are seen within 30 days of the referral. We currently average a 36.5 day wait 
for youth to be seen. 
 
EGCC has recently accomplished getting Dialectic Behavior Therapy for Substance Abusers (DBT-S) on the Promising Practice 
list by Washington State Institute for Public Policy (WSIPP) planning to earn Evidence Based status. This program is in line with 
the Strategic Plan: Objective 1.1.3. Increase to 83 percent the number of Juvenile Rehabilitation chemically dependent youth 
who complete a treatment program. A recent longitudinal research study found that the recidivism rate for youth who need and 
receive drug and alcohol treatment in the institution is lower than the rate for those who do not receive treatment. Also, those 
who receive treatment reduce their use when they return to the community. Since implementation of the expanded program 
at EGCC at least 60 percent more youth have received drug and alcohol treatment. The number of youth needing drug and 
alcohol treatment is between 40 and 50 percent of the campus population. 
 
The recently completed Housing Unit 1 is showing positive results for the male residents who live there, but doesn’t serve 
nearly enough of the youth, specifically the female population. The rise in acute mental health needs increases the need for 
appropriate treatment and support spaces including gender specific designed spaces. 
 
2. WHAT IS THE PROJECT? 
 
This project constructs a minimum/maximum security 28 bed mental health facility in two 12 bed housing units plus a three to 
four bed acute care pod. The units includes dayrooms and dining areas with serving kitchens, security control stations, 
classroom spaces, staff offices and other program support spaces. A partially covered recreation area provides outdoor space 
for youth for physical education in good and bad weather. This construction completely renovates an existing Housing Unit (4 or 
11) which is currently designed to accommodate 16 beds reducing it to 12 beds and adds approximately 11,000 square feet to 
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accommodate the remaining beds, the acute care pod, new classrooms and other required program space as recommended in 
the Acute Mental Health Unit Predesign Study, 2004. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project expands the ability to treat mental health issues and will allow the institution to segregate the girls and boys into 
gender specific buildings. The 2004 Washington State Acute Mental Health Predesign Study recognizes the importance and 
necessity for designed spaces that support the treatment of youth with complex mental health disorders so they can receive the 
“best and highest level of care suitable to their needs.” Phase 1 renovated Housing Unit 1 into a co-ed mental health unit. This 
has been successfully completed; however it now houses only the male population. Currently the female population is housed 
in several different units all poorly designed for their gender specific needs and require challenging program schedules to 
provide effective treatments without mixing and disrupting the general population. The 2004 JRA Master Plan update’s goal is 
to renovate one of the unoccupied original Housing Units to provide a second Residential Mental Health unit in order to 
separate boy’s and girl’s programs. The proposed unit will house 24 medium security beds and 3-4 beds for maximum security 
female residents to receive acute mental health treatment. The proposed project will improve safety and security for residents 
and staff by the separation of discrete populations so that specialized treatments can be maintained and improve the 
effectiveness of the treatment programs for this fragile population. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Echo Glen Children’s Center has approximately 187 girls and boys aged 11 to 21 who have been convicted of some felony 
crime. It is DSHS's only juvenile justice center that receives female offenders. The majority of these youth will both be 
rehabilitated and returned to society or serve the remainder of their sentences in an adult correctional facility when they exceed 
the maximum age range for EGCC. Some of these children have serious mental health issues that need special attention and 
separation from the general population. The recently completed remodel of Housing Unit 1 is showing positive results for the 
residents who live there, but doesn’t reach nearly enough of the youth. This project expands the ability to treat mental health 
issues and will allow the institution to segregate the girls and boys. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The Predesign Study explored four alternatives:
1. Do nothing, which does not address the gender parity issues or provide evidenced based designed spaces to support the 
female population. 
 
2. Building a new standalone project. This alternative would be ideal but the cost associated with all new construction, 
demolishing an existing building, and the combined site work and environmental mitigation costs all would make the project 
significantly more costly. 
 
3. The preferred alternative; a partial remodel of an existing occupied Housing Unit plus full renovation and remodel a 
neighboring unoccupied housing unit and the new construction of additional classrooms create a coordinated area of campus 
for the female populations including one of two original cottages never renovated is the most cost effective. This 
alternative creates 24 beds for female acute mental health residents and four beds for acute transition care in a separate pod in 
a location that is adjacent to the other female housing unit resulting in a campus zone to serve the entire female population . 
 
In alternative uses Housing Units 11 and 12 and preserves Housing Unit 4 for new program spaces that serves the future 
Family Transition program and as a regional meeting and training resource for JRA. 
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7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. DSHS requests additional funding from the State Building Construction Account - Fund 057. 
 
The 2016 Legislature appropriated funding for the predesign and design efforts. The predesign has been completed and the 
schematic design effort is underway. Through September 9, 2016, $26,593 of a $450,000 appropriation has been disbursed. 
The design effort will be completed and the project will be ready to advertise for bids in July 2016.  A reappropriation is 
requested to continue design services into the next biennium. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project provides safe and secure housing for female youthful offenders with acute mental health issues. Treatment and 
rehabilitation of troubled youth in appropriately designed facilities can be directly or indirectly tied to the following Results 
Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
            greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
In the 2016 Supplemental Budget, the Legislature funded the predesign and design for this project. The predesign study made 
clear the program needs and the costs are higher than originally projected. The differences are the result of the previous 
projections being made without benefit of the previous studies done that drives the need and establishes the direction for the 
needed acute mental health female population. 
 
Echo Glen Children's Center is a national leader in Dialectical Behavior Therapy treatment programs. Physical Education 
provides important support for these programs and their success. The relationship between the programs and the buildings that 
house them are evidence based and is validated in the: 
 
2004 JRA Master Plan: 
 
2.0 Project Description 
 
     2.1 Legislative Scope/Project Overview 
            This master planning effort has involved a comprehensive investigation of the physical plant modifications required in  
            support of advanced operational practices and institutional infrastructure. 
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            Potential plant modification in response to changing needs have also been explored, with attention to improvements  
            required in support of advanced treatment operations for an increasingly complex mental health population 
 
     2.2 Background/Project Drivers 
            The continuum of care includes Residential, Extended and Mainstream mental health programs that assist the 65% of  
            committed youth now identified with mental health disorders. 
  
2.3 Goals and Objectives 
 
The master plan study has critical key goals and objectives that formed the basis for the analyses and ultimate 
recommendations 
outlined in the document. These include the following: 
     +  Continue to explore and improve operations and facilities to better meet the needs of the youth 
     +  Assess current facilities and operations and make recommendations for cost effective improvements to meet the future  
         needs. 
 
2004 Predesign and Siting Acute Mental Health Unit Study: 
 
1.0 Executive Summary 
 
This report, prepared for the Washington Department of Social and Health Services, Juvenile Rehabilitation Administration  
(JRA),examines the programs, services and physical facilities required to provide acute mental health services to youth  
committed to JRA custody. Specifically, it documents facility development (spaces and organization) responsive to operational 
and environmental priorities. 
 
3.0 Program Analysis 
     3.1 Assumptions 
           JRA staff are better able to provide appropriate and effective treatment....have expressed the belief that, with enhanced  
           professional staffing and physical plant improvements, the vast majority of youth assigned to Residential mental health  
           can receive the best and highest level of care suitable to their needs. 
 
These documents' assertions have been demonstrated with the positive outcomes experienced at Echo Glen Children's Center 
over the past ten years. 

Location
City:  Unincorporated County:  King Legislative District:  005

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  9,970,123  123  450,000  9,520,000 State Bldg Constr-State
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 9,970,123  0  123  450,000  9,520,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or add any FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 15,862 MACC per Square Foot $368

Usable Square Feet 10,310 Escalated MACC per Square Foot $386

Space Efficiency 65.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 12.88%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.60% Location Used for Tax Rate King County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start July-16 Predesign End September-16

Design Start November-16 Design End April-17

Construction Start August-17 Construction End May-19

Construction Duration 21 Months

Total Project $9,519,960 Total Project Escalated $9,969,826

Rounded Escalated Total $9,970,000

hayskm@dshs.wa.gov

DSHS

EGCC-HU4: Acute Mental Health Unit Renovation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

EGCC-HU4: Acute Mental Health Unit Renovation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $570,752

Extra Services $115,500

Other Services $280,425

Design Services Contingency $96,668

Consultant Services Subtotal $1,063,345 Consultant Services Subtotal Escalated $1,092,154

Construction Contingencies $583,835 Construction Contingencies Escalated $614,837

Maximum Allowable Construction 

Cost (MACC)
$5,838,346

Maximum Allowable Construction Cost 

(MACC) Escalated
$6,129,459

Sales Tax $552,308 Sales Tax Escalated $580,010

Construction Subtotal $6,974,488 Construction Subtotal Escalated $7,324,306

Equipment $704,567

Sales Tax $60,593

Non-Taxable Items $0

Equipment Subtotal $765,160 Equipment Subtotal Escalated $805,791

Artwork Subtotal $30,647 Artwork Subtotal Escalated $30,647

Agency Project Administration 

Subtotal
$453,820

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $453,820 Project Administation Subtotal Escalated $477,918

Other Costs Subtotal $232,500 Other Costs Subtotal Escalated $239,010

Total Project $9,519,960 Total Project Escalated $9,969,826

Rounded Escalated Total $9,970,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Purchase/Lease

Appraisal and Closing

Right of Way

Demolition

Pre-Site Development

Other

Insert Row Here

ACQUISITION TOTAL $0 NA $0

Cost Estimate Details

Acquisition Costs

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Programming/Site Analysis

Environmental Analysis

Predesign Study

Other 

Insert Row Here

Sub TOTAL $0 1.0070 $0 Escalated to Design Start

A/E Basic Design Services $570,752 69% of A/E Basic Services

Insert Row Here

Sub TOTAL $570,752 1.0128 $578,058 Escalated to Mid-Design

Civil Design (Above Basic Svcs) $11,500

Geotechnical Investigation $8,000

Commissioning $20,000

Site Survey $6,000

Testing $0

LEED Services $50,000

Voice/Data Consultant $10,000

Value Engineering $0

Constructability Review $0

Environmental Mitigation (EIS) $0

Landscape Consultant $10,000

Other $0

Insert Row Here

Sub TOTAL $115,500 1.0128 $116,979 Escalated to Mid-Design

Bid/Construction/Closeout $256,425 31% of A/E Basic Services

HVAC Balancing $24,000

Staffing $0

Other 

Insert Row Here

Sub TOTAL $280,425 1.0531 $295,316 Escalated to Mid-Const.

Design Services Contingency $96,668

Other $0

Insert Row Here

Sub TOTAL $96,668 1.0531 $101,801 Escalated to Mid-Const.

CONSULTANT SERVICES TOTAL $1,063,345 $1,092,154

Green cells must be filled in by user

4) Other Services

5) Design Services Contingency

Cost Estimate Details

Consultant Services

1) Pre-Schematic Design Services

2) Construction Documents

3) Extra Services
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

G10 - Site Preparation $61,380

G20 - Site Improvements $346,280

G30 - Site Mechanical Utilities $84,363

G40 - Site Electrical Utilities $205,350

G60 - Other Site Construction $0

General Requirements $55,790

Insert Row Here

Sub TOTAL $753,163 1.0280 $774,252

Offsite Improvements $0

City Utilities Relocation $0

Parking Mitigation $0

Stormwater Retention/Detention $0

Other $0

Insert Row Here

Sub TOTAL $0 1.0280 $0

A10 - Foundations $138,669

A20 - Basement Construction $0

B10 - Superstructure $495,156

B20 - Exterior Closure $309,703

B30 - Roofing $507,132

C10 - Interior Construction $269,643

C20 - Stairs $0

C30 - Interior Finishes $475,860

D10 - Conveying $0

D20 - Plumbing Systems $297,078

D30 - HVAC Systems $793,100

D40 - Fire Protection Systems $47,586

D50 - Electrical Systems $683,750

F10 - Special Construction $0

F20 - Selective Demolition $198,821

General Conditions $393,685

MACC

Design Contingency $475,000

Sub TOTAL $5,085,183 1.0531 $5,355,207

MACC Sub TOTAL $5,838,346 $6,129,459

Cost Estimate Details

Construction Contracts

1) Site Work

2) Related Project Costs

3) Facility Construction

4) Maximum Allowable Construction Cost
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Allowance for Change Orders $583,835

Other 

Insert Row Here

Sub TOTAL $583,835 1.0531 $614,837

Other

Insert Row Here

Sub TOTAL $0 1.0531 $0

Sub TOTAL $552,308 $580,010

CONSTRUCTION CONTRACTS TOTAL $6,974,488 $7,324,306

Green cells must be filled in by user

Sales Tax

7) Construction Contingency

8) Non-Taxable Items

This Section is Intentionally Left Blank
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

E10 - Equipment $527,442

E20 - Furnishings $177,125

F10 - Special Construction $0

Casework (Included in Furnishings 

above)
$0

Insert Row Here

Sub TOTAL $704,567 1.0531 $741,980

Permits, Fees, Plan Review $0

Insert Row Here

Sub TOTAL $0 1.0531 $0

Sub TOTAL $60,593 $63,811

EQUIPMENT TOTAL $765,160 $805,791

Equipment

1) Non Taxable Items

Sales Tax

Cost Estimate Details

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Project Artwork $30,647
0.5% of Escalated MACC for 

new construction

Higher Ed Artwork $0

0.5% of Escalated MACC for 

new and renewal 

construction

Other $0

Insert Row Here

ARTWORK TOTAL $30,647 NA $30,647

Artwork

Cost Estimate Details

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Agency Project Management $453,820

Additional Services

Other

Insert Row Here

PROJECT MANAGEMENT TOTAL $453,820 1.0531 $477,918

Project Management

Cost Estimate Details

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Mitigation Costs

Hazardous Material 

Remediation/Removal
$10,000

Historic and Archeological Mitigation $2,500

Other Fees, Permits, Advertising $220,000

Insert Row Here

OTHER COSTS TOTAL $232,500 1.0280 $239,010

Other Costs

Cost Estimate Details

Green cells must be filled in by user
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Fircrest School: Land Transfer to the Department of HealthProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
19Agency Priority:

Program: 040

The Department of Social and Health Services seeks legislative approval to transfer five acres at the Fircrest School campus in 
Shoreline to the Department of Health. The land is excess to DSHS’s Fircrest School operations as a residential habilitation 
center. The land is essential to the Department of Health to accommodate future growth at the Washington State Public Health 
Laboratories as detailed in their 20-year Master Plan.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
In 2010, The Department of Health (DOH) developed a 20-year Master Plan providing a long term needs assessment for the 
Public Health Laboratories (PHL) and a roadmap for DOH’s growth on the Fircrest School campus. In a capital budget proviso 
for the Master Plan of the property excess to Fircrest School’s needs, the Legislature directed DSHS to cooperate with DOH 
regarding development of the PHL Master Plan. Concurrent with the DSHS master planning effort, the PHL developed a Master 
Plan that included five acres of property to be transferred to DOH to allow for growth on the PHL campus. This land transfer is a 
priority for DOH so the PHL can fully develop its Master Plan for more laboratory services for new and increasing illnesses (e.g. 
Zika testing) and disorders (e.g. Newborn Screening).  
 
A binding site plan for the PHL was developed and filed with the City of Shoreline documenting the intention to transfer the land 
between the two agencies. The Department of Health has already completed a site survey.  
 
2. WHAT IS THE PROJECT? 
 
This project transfers approximately five acres of excess property on the Fircrest School campus, at no cost, from the 
Department of Social and Health Services to the Department of Health to allow the Public Health Laboratories to complete its 
20-year master Plan. Both agencies intend to transfer the land during the 2017-19 biennium.  
 
While the identified five acres is excess to the operations of Fircrest School, DSHS does have an ongoing interest in the 
existing Firlands Workshop and the former Food Lifeline Warehouse, both located on the five acre parcel. The land transfer 
agreement will need to address DSHS’s ongoing interest in both of these facilities.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
The Public Health Laboratories Master Plan has already been approved by the City of Shoreline. The zoning of the five acres 
has been changed by the City of Shoreline to Public Health Zone to reflect the PHL operations. The land transfer allows the 
PHL to continue development consistent with its Master Plan to provide laboratory services that have increased dramatically as 
the population of Washington State continues to increase. The land transfer also allows construction of non-laboratory facilities 
which allow for growth of the Communicable Disease Epidemiology group as they investigate new and immerging diseases 
such as Zika, increasing drug resistance in existing diseases, and outbreaks like Pertussis (Whooping Cough).  
 
The PHL Master Plan cannot be fully realized and the ability of the PHL to handle growth of new and immerging diseases would 
be seriously compromised if the land is not transferred between agencies.  
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The transfer of land between the two agencies benefits the citizens of Washington State as it will allow development to proceed 
consistent with the PHL Master Plan. The future growth of the PHL allows the PHL to expand its overcrowded laboratories and 
build non-laboratory facilities for groups such as Communicable Disease Epidemiology. 
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Fircrest School: Land Transfer to the Department of HealthProject Title: 

 Description
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
During development of the Public Health Laboratories Master Plan, several scenarios where studied to satisfy the PHL’s future 
needs.  
 
1. Status Quo 
The status quo alternative of no additional land could not meet the PHLs future needs. There was not enough room on the 
current site to accommodate future growth.  
 
2. Increase the Property Owned by the Public Health Laboratories 
Several other options were proposed to transfer five to twelve acres to the PHL for expansion. Five acres was the smallest 
amount of land that could meet the future needs of the PHL without compromising the DSHS Master Plan.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No.  
 
The Department of Social and Health Services will transfer approximately five acres located east of the existing Public Health 
Laboratories to the Department of Health at no cost. A small appropriation is requested from the Charitable, Educational, Penal, 
and Reformatory Institutions Account (Fund 042) to cover the costs of the transfer, including filing fees, etc. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project advances the Master Plan for the Health Lab operated by the Department of Health on this property. A previous 
DSHS master planning effort focused on the property surplus to the needs of Fircrest School. The DSHS plan supports this 
transfer of land to the Department of Health.  
 
This transfer supports Results Washington Goal 3: Sustainable energy and a clean environment. All new buildings on the PHL 
campus would be LEED Silver minimum and would try to meet “Architecture 2030” sustainability goals, and Goal 5: Efficient, 
effective and accountable government. The land transfer and completion of the PHL master plan will make the Public Health 
Laboratories more efficient with greater customer satisfaction, more reliable service, and make the agency a go to employer for 
laboratory and public health staff.  
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Statement provided by the Department of Health:  
"The 2010 Public Health Laboratories Master Plan was developed as a guide for the future in regards to services provided by 
the Public Health Laboratories and non-laboratory staff who work with, diagnose, and investigate infectious disease and 
outbreaks. This land transfer is necessary for the plan to become a reality. Development of the Master Plan looked at larger 
options, but the final plan was the most efficient use of space to carry the Public Health Laboratories into the future and serve 
the citizens of Washington."

Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Acquisition - Land
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Growth Management impacts

This project simply transfers land between two agencies. The land transfer is consistent with the zoning previously approved by 
the City of Shoreline based on the Master Plan for the Public Health Laboratories. This project, as a land transfer, has no 
Growth Management impacts.

New Facility: No

How does this fit in master plan

This project is consistent with the 2010 Master Plan of Excess Property at Fircrest School and the 2010 Master Plan for the 
Public Health Laboratories operated by the Department of Health. The City of Shoreline has already zoned the subject property 
as PHZ (Public Health Zone).

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  1,000  1,000 C E P and R I Acct-State

 1,000  0  0  0  1,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1 C E P and R I Acct-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project has no operating impacts for the Department of Social and Health Services. The Department of Health anticipates 
an operating increase of $12,000/year for landscaping and grounds maintenance.
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Starting Fiscal Year: 2018

Project Class: Program
21Agency Priority:
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Fircrest School, a Residential Habilitation Center operated by the Developmental Disabilities Administration, is located on an 85 
acre site in Shoreline. In 2008, the Legislature directed DSHS to complete a Master Plan of the property surplus to the needs of 
Fircrest School and the Department of Health. That planning effort resulted in a "hybrid" plan accommodating housing, retail, 
commercial, and state services. In 2015, the Legislature funded a Master Plan specific to the current and future requirements of 
Fircrest School. This project funds a coordinated campus master plan bringing together the campus need of Fircrest School 
with opportunities for use of the excess properties. This project results in a Master Plan for the Fircrest Campus resulting in a 
rezone by the City of Shoreline.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Fircrest School, a Residential Habilitation Center operated by the Developmental Disabilities Administration, is located on an 
85-acre site in Shoreline. There are currently 51 buildings on the Fircrest School campus with over 440,000 square feet, 
including 15 buildings remaining from the original Navy hospital. The majority of the program spaces are housed in 18 buildings 
constructed in the 1960s and 1970s. In 2015, the Legislature funded a Master Plan specific to the current and future 
requirements of Fircrest School. The result of the current master planning effort will likely result in a more consolidated footprint 
for Fircrest School, allowing more of the existing site to be available for other uses. 
 
In 2008, the Legislature directed DSHS to complete a Master Plan of the property surplus to the needs of Fircrest School and 
the Department of Health. That planning effort resulted in a "hybrid" plan accommodating housing, retail, commercial, and state 
services.  
 
The City of Shoreline previously rezoned the property occupied by the Department of Health consistent with the Master Plan for 
the Public Health Laboratories. The City is receptive to rezoning the balance of the 85-acre property, but the 2010 Master Plan 
needs to be revisited to include the City's current priorities. 
 
2. WHAT IS THE PROJECT? 
 
This project funds a coordinated campus master plan bringing together the campus needs of Fircrest School (2016 Fircrest 
School Master Plan) with opportunities for use of the excess properties (2010 Excess Property Master Plan). This final 
phase develops an overall campus master plan for the program and excess property that will be accepted by the City of 
Shoreline. This project results in a Master Plan for the Fircrest Campus leading to a rezone by the City of Shoreline. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This final phase of campus master planning results in a single master plan for the entire 85-acre site. This consolidated Master 
Plan becomes the road map for all future projects on the site. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The final master plan and property rezone will provide a clear picture for residents, staff, and the community of the development 
plan for the future. The plan will show the planned phased site changes, resulting in improved facility conditions for residents 
and staff, and resulting in development opportunities for the broader community. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
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6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The master plan process involves a large group of stakeholders that consider a wide range of alternatives before arriving at a 
final concept. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS seeks funding from the Charitable, Educational, Penal, and Reformatory Institutions Account - Fund 042. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These projects in a comprehensive Master Plan for the Fircrest Campus in Shoreline that directly or indirectly ties to the 
following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
            greenhouse gas emissions. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The campus Master Plan has carefully evaluated the needs of the current program operations in comparison to the current 
facilities, and in consideration of future program changes. The recommendations developed through the Master Plan identify 
projects that will result in long term operational savings, improved program delivery, and will result in space available on the site 
for other revenue generating development.  The Master Plan can be viewed here: 
 
https://www.dshs.wa.gov/sites/default/files/FSA/capital/MasterPlan/FircrestSchool/2016FSMasterPlan.pdf
 
The City of Shoreline has expressed a high level of interest in seeing a final master plan that coordinates with their city 
development plans. 

Location
City:  Shoreline County:  King Legislative District:  032

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Growth Management impacts

Impacts to growth management will be assessed with future projects.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  200,000  200,000 C E P and R I Acct-State

 200,000  0  0  0  200,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1 C E P and R I Acct-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project is simply a planning effort. By and of itself, this project adds no new square footage and no additional operating 
budget FTEs.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 440,000 MACC per Square Foot $0

Usable Square Feet 300,000 Escalated MACC per Square Foot $0

Space Efficiency 68.2% A/E Fee Class A

Construction Type Extended care facilities A/E Fee Percentage 14.40%

Remodel No Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.50% Location Used for Tax Rate Shoreline

Contingency Rate 0%

Base Month July-17

Project Administered By Agency

Predesign Start Predesign End

Design Start July-17 Design End March-18

Construction Start Construction End

Construction Duration

Total Project $198,640 Total Project Escalated $200,306

Rounded Escalated Total $200,000

MooreCN@DSHS.WA.Gov

DSHS

Fircrest School-Nursing: Master Plan & Rezone

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Casey Moore -DSHS

(360) 664-6181

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

Fircrest School-Nursing: Master Plan & Rezone

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $10,000

A/E Basic Design Services $141,000

Extra Services $40,000

Other Services $0

Design Services Contingency $0

Consultant Services Subtotal $191,000 Consultant Services Subtotal Escalated $192,666

Construction Contingencies $0 Construction Contingencies Escalated $0

Maximum Allowable Construction 

Cost (MACC)
$0

Maximum Allowable Construction Cost 

(MACC) Escalated
$0

Sales Tax $0 Sales Tax Escalated $0

Construction Subtotal $0 Construction Subtotal Escalated $0

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$7,640

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $7,640 Project Administation Subtotal Escalated $7,640

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $198,640 Total Project Escalated $200,306

Rounded Escalated Total $200,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Residential Habilitation Centers: Transition Housing ModelProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
23Agency Priority:

Program: 040

There is an emergent group of individuals coming to the Residential Habilitation Centers that require close, one-on-one 
supervision and limited contact with others who could be victimized by them. These individuals require closely planned and 
implemented residential supports and training. This project explores alternatives to remodel existing facilities, design a new 
housing model to meet this specific need, and construct the preferred option at each of three campuses.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Historically the Residential Habilitation Centers (RHC) provided long term care placement options for families with members 
with intellectual disabilities that could not be easily cared for at home. More recently the RHCs admissions for long and short 
term services have been individuals with significant behavioral and/or psychiatric treatment needs. 
 
The needs of some of these clients coming to the RHCs are unmet in the existing group cottages. These individuals require a 
setting where they can be stabilized and trained for skills to restore their independence. Difficult and sometimes dangerous 
clients require lower density occupancy in order for staff to accommodate the program requirements and to ensure capacity for 
staff-to-staff visibility and interactivity for security and safety of clients and staff. 
 
While these clients are in transition there is a need for individualized apartments, lower density sleeping rooms with living areas 
to facilitate lower stress and staff one-on-one settings for these difficult and dangerous clients. 
 
Currently these clients are being housed in unoccupied cottages at the various RHCs, a less than ideal condition because the 
cottages are not design for individual apartment-type living limiting the occupancy to single individuals. This is inefficient and 
risky for the staff without support. 
 
2. WHAT IS THE PROJECT? 
 
This project plans for the development of a housing model suitable for one-on-one staffing necessary for the treatment of these 
clients in transition. Existing unoccupied cottages will be analyzed for adaptation to apartment-like housing that allows for 
individualized treatment with a minimum number of staff. The project studies what a new housing model would look like to 
compare the cost-benefits of new construction to remodeling existing housing. 
 
The project considers design options for all of the RHC campuses (Rainier School, Fircrest School and Lakeland Village) 
across the state and then constructs the remodel and/or the new housing model on at least one campus. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project results in better living conditions for the clients and in safer conditions for the clients and staff. The improved 
housing also results in a better quality of life and dignity for these clients in transition while working to restore their 
independence. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The clients, staff and the families all benefit from this new housing model. This project creates a safer environment for staff to 
stabilize clients who are dangerous to themselves and others while minimizing the staffing requirements. The clients benefit 
from a housing model that is designed for their treatment program providing support to help then transition back into their 
community setting.  
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5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing results in the continued use of unoccupied housing designed for 16 clients by only one client. This is inefficient 
and does not address the safety concerns in treating these individuals in transition. 
 
2. This project remodels existing unoccupied cottages and explores what a new housing model looks like for future housing 
development. This is the only reasonable approach to solve this emergent client need. 
 
This project will result in increased efficiencies in operations; improve staff morale; and reduce risk the life and safety liability on 
clients and staff in the living units currently being used. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project provides an emerging need for housing where clients that are dangerous to themselves and others to be stabilized. 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition.
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce greenhouse 
 
             gas emissions.
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice.
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Advocates on both sides of this issue recognize the national trend towards deinstitutionalization. For Washington State to be 
successful in this regard, additional capacity for housing options in community settings must be available. This project 
recognizes that some individuals with developmental disabilities need a personalized approach which needs to be 
accommodated with a different living arrangement.

Location
City:  Buckley County:  Pierce Legislative District:  031

Project Type

Remodel/Renovate/Modernize (Major Projects)

774



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003576

Date Run:  9/12/2016   4:18PM

Report Number:  CBS002

Residential Habilitation Centers: Transition Housing ModelProject Title: 

 Description

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: Yes

How does this fit in master plan

This has been identified as a critical need in the 2016 Rainier School Master Plan.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,450,000  1,155,000 State Bldg Constr-State

 3,450,000  0  0  0  1,155,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,115,000  1,180,000 State Bldg Constr-State

 1,115,000  1,180,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Placeholder: No operating impacts can be identified at this time.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 5,430 MACC per Square Foot $116

Usable Square Feet 4,344 Escalated MACC per Square Foot $124

Space Efficiency 80.0% A/E Fee Class B

Construction Type Residence A/E Fee Percentage 13.60%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate Varies

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start July-17 Predesign End September-17

Design Start October-17 Design End February-18

Construction Start May-18 Construction End March-19

Construction Duration 10 Months

Total Project $1,093,122 Total Project Escalated $1,155,205

Rounded Escalated Total $1,155,000

hayskm@dshs.wa.gov

DSHS

RHC Transition Housing

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

RHC Transition Housing

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $105,000

A/E Basic Design Services $65,258

Extra Services $9,000

Other Services $37,319

Design Services Contingency $21,658

Consultant Services Subtotal $238,235 Consultant Services Subtotal Escalated $248,105

Construction Contingencies $63,220 Construction Contingencies Escalated $67,115

Maximum Allowable Construction 

Cost (MACC)
$632,200

Maximum Allowable Construction Cost 

(MACC) Escalated
$671,144

Sales Tax $60,502 Sales Tax Escalated $64,229

Construction Subtotal $755,922 Construction Subtotal Escalated $802,488

Equipment $21,000

Sales Tax $1,827

Non-Taxable Items $0

Equipment Subtotal $22,827 Equipment Subtotal Escalated $24,234

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$38,838

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $38,838 Project Administation Subtotal Escalated $41,231

Other Costs Subtotal $37,300 Other Costs Subtotal Escalated $39,147

Total Project $1,093,122 Total Project Escalated $1,155,205

Rounded Escalated Total $1,155,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 5,430 MACC per Square Foot $116

Usable Square Feet 4,344 Escalated MACC per Square Foot $131

Space Efficiency 80.0% A/E Fee Class B

Construction Type Residence A/E Fee Percentage 13.60%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate Varies

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start July-19 Design End February-20

Construction Start May-20 Construction End March-21

Construction Duration 10 Months

Total Project $996,922 Total Project Escalated $1,115,116

Rounded Escalated Total $1,115,000

hayskm@dshs.wa.gov

DSHS

RHC Transition Housing

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

RHC Transition Housing

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $20,000

A/E Basic Design Services $65,258

Extra Services $9,000

Other Services $37,319

Design Services Contingency $13,158

Consultant Services Subtotal $144,735 Consultant Services Subtotal Escalated $159,454

Construction Contingencies $63,220 Construction Contingencies Escalated $70,933

Maximum Allowable Construction 

Cost (MACC)
$632,200

Maximum Allowable Construction Cost 

(MACC) Escalated
$709,329

Sales Tax $60,502 Sales Tax Escalated $67,883

Construction Subtotal $755,922 Construction Subtotal Escalated $848,145

Equipment $21,000

Sales Tax $1,827

Non-Taxable Items $0

Equipment Subtotal $22,827 Equipment Subtotal Escalated $25,612

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$35,138

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $35,138 Project Administation Subtotal Escalated $39,426

Other Costs Subtotal $38,300 Other Costs Subtotal Escalated $42,479

Total Project $996,922 Total Project Escalated $1,115,116

Rounded Escalated Total $1,115,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 5,430 MACC per Square Foot $116

Usable Square Feet 4,344 Escalated MACC per Square Foot $138

Space Efficiency 80.0% A/E Fee Class B

Construction Type Residence A/E Fee Percentage 13.60%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate Varies

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start July-21 Design End February-22

Construction Start May-22 Construction End March-23

Construction Duration 10 Months

Total Project $997,962 Total Project Escalated $1,179,656

Rounded Escalated Total $1,180,000

hayskm@dshs.wa.gov

DSHS

RHC Transition Housing

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

RHC Transition Housing

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $20,000

A/E Basic Design Services $65,258

Extra Services $9,000

Other Services $37,319

Design Services Contingency $13,158

Consultant Services Subtotal $144,735 Consultant Services Subtotal Escalated $168,517

Construction Contingencies $63,220 Construction Contingencies Escalated $74,960

Maximum Allowable Construction 

Cost (MACC)
$632,200

Maximum Allowable Construction Cost 

(MACC) Escalated
$749,600

Sales Tax $60,502 Sales Tax Escalated $71,737

Construction Subtotal $755,922 Construction Subtotal Escalated $896,297

Equipment $21,000

Sales Tax $1,827

Non-Taxable Items $0

Equipment Subtotal $22,827 Equipment Subtotal Escalated $27,067

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$35,178

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $35,178 Project Administation Subtotal Escalated $41,711

Other Costs Subtotal $39,300 Other Costs Subtotal Escalated $46,064

Total Project $997,962 Total Project Escalated $1,179,656

Rounded Escalated Total $1,180,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Minor Works Program Projects: StatewideProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

DSHS has many requirements to modify or add space in our hospitals, residential habilitation centers, institutions, and 
community facilities. This project modifies existing buildings or site features to meet the programmatic needs for training, 
treatment, and rehabilitation.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
DSHS operates 20 hospitals, residential habilitation centers, institutions, and community facilities comprising over 5.1 million 
square feet of space in more than 500 buildings on approximately 700 developed acres. These facilities support a variety of 
programs for the care, treatment, training, and rehabilitation of approximately 2,700 clients. Many of these buildings are older 
than 40 years of age.  
 
The specific needs of our clients have evolved in the past ten years. Our treatment programs and therapies are constantly 
changing to meet these needs. Some of our buildings and site features are no longer appropriate for current program needs. 
Some facilities simply lack the space for the current census. Remodeled space, and in some cases, new space, is needed to 
meet our current and future needs. 
 
Completion of these subprojects allows our hospitals, residential habilitation centers, institutions, and community facilities to 
provide the best possible care and treatment in safe and secure facilities. 
 
2. WHAT IS THE PROJECT? 
 
The subprojects listed here represent the Department's highest priority minor works programmatic projects. These subprojects 
address the changing needs and requirements to house, counsel, train, and habilitate clients in the Department's 20 hospitals, 
residential habilitation centers, institutions, and community facilities operated by the: 
 
     +  Behavioral Health Administration  
     +  Developmental Disabilities Administration 
     +  Rehabilitation Administration (including the Special Commitment Center) 
 
The programs in these facilities are dynamic, ever-changing to:  
 
     +  Meet the needs of the developmentally disabled, juvenile offenders, persons with mental health issues, and sexually  
          violent predators. 
     +  Adapt programs to be responsive to new treatment models or new legislation. 
     +  Remodel or add space to accommodate changing facility or program requirements.  
 
Program supervisors at every facility identified these programmatic needs to improve client care, training, and rehabilitation. 
Staff in the Office of Capital Programs provided a technical review of each of these subprojects. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
These subprojects support programmatic enhancements to improve services for the developmentally disabled, juvenile 
offenders, persons with mental health issues, and sexually violent predators by:  
 
     +  Providing or upgrading facilities for enhanced client care and services.  
     +  Promoting healthy and safe facilities for clients and staff.  
     +  Accommodating efficiencies in counseling, training, and vocational programs.  
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 Description
     +  Accommodating efficiencies in institutional operations.  
 
Generally, the intent of these subprojects is to enhance existing programs and operations rather than expand capacity. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The programmatic improvements funded with this appropriation enhance the care, training, and rehabilitation of clients in our 
hospitals, residential habilitation centers, institutions, and community facilities. Clients benefit directly when we conduct 
educational classes, training, and habilitation in facilities appropriate to the program’s needs.  
 
Overall, other than the benefits of each specific subproject, existing services will not be materially altered. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
Maybe. Any known IT costs have been rolled into the total project cost shown here. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1) Do Nothing 
 
This option relies on the creativity and resourcefulness of our staff to offer the best program possible in inadequate space - 
inadequate in terms of size, configuration, environmental controls, and availability. With the programs are making do with what 
they have, this option not a sustainable practice for any period of time. 
 
2. Fund Emergency Repairs from the Operating Budget 
 
Though the Department’s operating budget may be able to cover emergency expenditures from unspent funding available at 
the end of a fiscal year, this is not a reliable funding source for capital improvements. Unspent funding in the operating budget 
is frequently tied to specific programs (community programs vs. institutional programs) and may be ineligible for the specific 
emergency need. 
 
3) Appropriate Minor Works Programmatic Funding to Address Evolving Program Requirements 
 
This is the preferred option. Funding the Minor Works Programmatic project request addresses the Department’s highest 
priorities for adequate and appropriate treatment space. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project improves or adds space at 20 DSHS campuses to accommodate ever evolving care, treatment, and training. These 
facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce greenhouse 
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             gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Not funding these projects will put a damper on these proposed enhancements. Consequences include:  
 
     +  Lost opportunities to improve care and services for clients. 
     +  Lost opportunities to improve site safety and security.  
     +  Ongoing operational inefficiencies resulting from inadequate space and inappropriate facilities.  
     +  Lost opportunities for expanded outdoor recreation and cultural programming.  
     +  Unsatisfactory living conditions in housing units.

Location
City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Spokane Legislative District:  006

City:  Unincorporated County:  Yakima Legislative District:  014

City:  Woodinville County:  King Legislative District:  045

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Program (Minor Works)
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Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  27,555,000  755,000  6,800,000 State Bldg Constr-State

 27,555,000  0  755,000  0  6,800,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,000,000  5,000,000  5,000,000  5,000,000 State Bldg Constr-State

 5,000,000  5,000,000  5,000,000  5,000,000 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these subprojects will not change census capacity or the number of institutional staff. However, some additional 
space is developed or underutilized space is remodeled for more productive purposes. No additional operating FTEs are 
anticipated in the next biennium, but a slight increase in utilities and maintenance attention is likely in future biennium. These 
will be addressed in future operating budget requests as they are identified.

 SubProjects

SubProject Title: 

SubProject Number:  30003262

GHS-Multiple Buildings: CCTV System Expansion & Upgrades
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 SubProjects

SubProject Title: 

SubProject Number:  30003262

GHS-Multiple Buildings: CCTV System Expansion & Upgrades

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 020

This project installs new Close Circuit Television cameras in additional areas throughout the Visitation Building, VocTech 
Building, Laundry, and Dining Buildings. Violent assaults and an explosion of contraband on site are not being documented with 
video in some of these most active areas of campus. Closed Circuit Television provides a valuable deterrent to bad behavior in 
addition to providing legal documentation for prosecution when necessary.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
Green Hill School houses some of the most aggressive, violent, and impulsive youth in the Juvenile Rehabilitation system. 
 
Problem Statement 
Close Circuit Television coverage in highly used areas deters many instances of assault and transfer of banned substances 
that occur on Green Hill School campus. Lack of Close Circuit Television coverage in certain areas exacerbates assault and 
transfer of contraband. Problems prevail particularly in the visitation area of Building A where staff can easily miss a 
slight-of-hand transfer of contraband. Assaults and misconduct occur more frequently in the dining and kitchen area that lacks 
coverage. The same issues occur in the Laundry for both contraband and assaults. Lack of Close Circuit Television in these 
area for these types of incidents also impairs the institution's ability to prosecute individuals.  
 
Proposed Project 
This project installs new Close Circuit Television cameras and wiring in additional areas throughout the Visitation Building (A 
Building), VocTech Building, Dining, Laundry. 
 
Consequences of Not Funding 
If this project is not funded, safety and security will be compromised in buildings used extensively by juvenile offenders. 
Additionally, reports of assaultive behavior cannot be documented for referral to law enforcement. 

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No
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 SubProjects

SubProject Title: 

SubProject Number:  30003262

GHS-Multiple Buildings: CCTV System Expansion & Upgrades

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  960,000  960,000 State Bldg Constr-State

Total  960,000  0  0  0  960,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003567

CSTC-Multiple Units: New Access Control
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 SubProjects

SubProject Title: 

SubProject Number:  30003567

CSTC-Multiple Units: New Access Control

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 040

This project installs a new access control key card system campus wide. The new system will reduce the time staff takes to 
respond to emergencies in any building as well as providing a necessary layer of security to protect patients.

Project Summary

Project Description

Background 
The Child Study and Treatment Center is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
the Child Study and Treatment Center either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
In times of emergency, staff from everywhere on campus respond to help. Key access operations takes valuable seconds that 
can mean life or death for a resident in trouble. Additionally, key only access does not give visibility to who is entering or leaving 
a building. Lost keys require expensive re-keying. 
 
Proposed Project 
This project will provide and install a card key system campus wide. A study will be completed to determine priority doors to 
receive the card key system. 
 
Consequence of Not Funding 
Not funding this project delays the ability of staff to respond rapidly in emergency situation. A few seconds of delay can mean 
the difference between life and death in a suicide attempt.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  115,000  115,000 State Bldg Constr-State

Total  115,000  0  0  0  115,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003567

CSTC-Multiple Units: New Access Control

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30002243

WVCF-Main Building: Resident Sleeping Rooms Addition
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 SubProjects

SubProject Title: 

SubProject Number:  30002243

WVCF-Main Building: Resident Sleeping Rooms Addition

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 020

This project reconfigures the existing sleeping rooms into smaller bedrooms. If necessary to maintain a 16-bed capacity, a 200 
SF addition will be constructed at the end of the bedroom wing to accommodate two additional bedrooms.

Project Summary

Project Description

 
Background 
The Woodinville Community Facility is a 16-bed group home in north King County providing residential care, training, and 
education for youthful male offenders near the end of their commitments. 
 
Problem Statement 
This group home offers a re-entry program with a maximum capacity of 16 residents. At full capacity, three or four residents 
share a bedroom. A more appropriate arrangement would be a mix of single and double-occupancy sleeping rooms. 
 
Proposed Project 
This project will reconfigure the existing sleeping rooms into smaller bedrooms. If necessary to maintain a 16-bed capacity, a 
200 SF addition will be constructed at the end of the bedroom wing to accommodate two additional bedrooms. 
 
Consequences of Not Funding  
If this project is not funded, these youthful offenders will continue to be triple and quad-bunked, not an ideal arrangement for 
teenage youth.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)

Growth Management impacts

This project will make only a minor change in the census capacity. Nonetheless, no Growth Management Impacts are 
anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  435,000  435,000 State Bldg Constr-State

Total  435,000  0  0  0  435,000 
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SubProject Title: 

SubProject Number:  30002243

WVCF-Main Building: Resident Sleeping Rooms Addition

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003540

EGCC-Upper Campus: CCTV System Expansion & Upgrades
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SubProject Title: 

SubProject Number:  30003540

EGCC-Upper Campus: CCTV System Expansion & Upgrades

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 020

The Echo Glen campus is medium and high security; there are fenced boundaries so access and leaving control is monitored 
with cameras and watchers. This project expands the closed-circuit television monitoring and improves security on the upper 
campus and in the Activity Center.

Project Summary

Project Description

Background 
The Echo Glen Children’s Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. Echo Glen Children's Center is located just off Interstate 90 near Snoqualmie. The 
campus includes both medium and maximum residential units; many youth travel across campus for school, recreation, and 
dining. 
 
Problem Statement 
There is limited closed-circuit television monitoring in the upper campus including the Academic School, Vocational Training 
Building, Dining Room, etc. There is no closed-circuit television monitoring the Recreation Building. 
 
Proposed Project 
This project expands closed-circuit television monitoring and improves security on the upper campus and in the Activity Center. 
 
Consequence of Not Funding 
If this project is not funded, safety and security will be compromised on the upper campus and in the Recreation Building. 
Additionally, reports of assaultive behavior cannot be documented for referral to law enforcement.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  250,000  250,000 State Bldg Constr-State

Total  250,000  0  0  0  250,000 
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SubProject Title: 

SubProject Number:  30003540

EGCC-Upper Campus: CCTV System Expansion & Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003257

WSH-East Campus: Lobby & Corridor Security Enhancements

Starting Fiscal Year: 2016

Project Class: Program
26Agency Priority:

Program: 030

This project will install access control systems on all entrances and exits to the East Campus lobby and corridors.
Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Many patients are 
impulsive, aggressive, and given the opportunity, prone to elope. 
 
Problem Statement 
Hospital staff escort forensic patients through the unsecured main lobby and corridors of the East Campus building when 
moving patients between wards. Escorting patients through these areas without restraints creates a high risk of patient 
elopement and the potential for safety issues at the hospital and in the broader community. 
 
Proposed Project 
This project will install access control systems on all entrances and exits to the East Campus lobby and corridors. 
 
Consequences of Not Funding  
If this project is not funded, patients escorted through this unsecured area create a higher risk of elopement. The hospital must 
also resort to an increased use of restraints to maintain safety and security when moving patients within the building.

Location

City:  Lakewood County:  Pierce Legislative District:  028

794



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30001859

Date Run:  9/12/2016   4:14PM

Report Number:  CBS002

Minor Works Program Projects: StatewideProject Title: 

 SubProjects

Project Type

SubProject Title: 

SubProject Number:  30003257

WSH-East Campus: Lobby & Corridor Security Enhancements

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  300,000  300,000 State Bldg Constr-State

Total  300,000  0  0  0  300,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003612

GHS-Academic & Vocational Schools: Data Upgrades
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SubProject Title: 

SubProject Number:  30003612

GHS-Academic & Vocational Schools: Data Upgrades

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 020

The ability to learn to use and employ technology is the cornerstone to resident success at Green Hill School. This project 
expands and upgrades the cabling and switches for making technology work in the School Building.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
The school building provides the main educational center for the campus. Built in 1983, the 22,566 square foot main floor fails 
to accommodate new learning technologies. The building lacks basic cabling to meet todays need. The building has not kept 
current with today's reliance on computer activity. IT upgrades for increased computer usage since the building was constructed 
do not exist.  
 
Proposed Project 
This project provides upgraded IT cabling, switches, and other supporting technology to the school building. The existing 
classrooms and offices will be upgraded to meet the current and future demands. 
 
Consequences of Not Funding 
If Green Hill School cannot keep up with the rapid changes in technology, then residents are at a significant disadvantage as 
they move forward with their lives outside of Green Hill School.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  380,000  380,000 State Bldg Constr-State

Total  380,000  0  0  0  380,000 
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SubProject Title: 

SubProject Number:  30003612

GHS-Academic & Vocational Schools: Data Upgrades

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.

SubProject Title: 

SubProject Number:  30003568

ESH-Eastlake: APU Drinking Fountains
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SubProject Title: 

SubProject Number:  30003568

ESH-Eastlake: APU Drinking Fountains

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

This project installs flush-mount drinking fountains on north end of adult psychiatric wards 1N, 2N, and 3N in Eastlake Hospital. 
Patients from one end of the hallway must walk past many other patient rooms in order to access the drinking fountain. 
This can create unsafe situations, especially for female patients.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Adult Psychiatric Unit wards 1N, 2N, and 3N serve 
90 patients. 
 
Problem Statement 
Adult Psychiatric Unit wards are home to 30 patients each with bedrooms along long double loaded hallways. Drinking 
fountains are located on one end of the hallway. Patients from one end of the hallway must walk past many other patient rooms 
in order to access the drinking fountain. This can create unsafe situations, especially for female patients. 
 
Proposed Project 
This project installs flush-mount drinking fountains on north end of 1N1/2, 2N1/2, and 3N1/2. It position the drinking fountains 
close to bathrooms to minimize additional plumbing needed. 
 
Consequences of Not Funding 
Patients will continue to be forced into unsafe situations passing many other patient rooms in order to reach the nearest 
drinking fountain.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  120,000  120,000 State Bldg Constr-State

Total  120,000  0  0  0  120,000 
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SubProject Title: 

SubProject Number:  30003568

ESH-Eastlake: APU Drinking Fountains

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.

SubProject Title: 

SubProject Number:  30003615

GHS-Kitchen: Dish Pit Reconfiguration for Youth Safety & Security
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SubProject Title: 

SubProject Number:  30003615

GHS-Kitchen: Dish Pit Reconfiguration for Youth Safety & Security

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 020

Control of contraband and assaultive behavior depends on staff observation and monitoring of residents. The dish pit area of 
the kitchen where residents work lacks visibility for staff. This project modifies the space to provide more direct observation of 
activities in the dish pit area.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Cleaning up dishes and trays at mealtimes is a job task assigned to residents. The current design does not allow for direct staff 
observation into the "dish pit" area where dishes are scraped and put into dishwashers. This provides opportunity for resident 
on resident assaults and contraband to be exchanged. Fights in the dish pit when not being monitored occur frequently. To 
combat this condition a dedicated staff must stand sentry over the area during meal times. Residents know that during 
non-meal time hours, this area allows for unobstructed bad behavior. 
 
Proposed Project 
This project reconfigures the existing dish pit area to provide greater visibility and ability to readily monitor activities in the area. 
It requires significant modifications to 10 inch cast in place structural concrete wall and addition of security cameras capable of 
viewing in a wet, steamy environment.  
 
Consequence of Not Funding 
Controlling assaults and passing of contraband is becoming a larger issue as more sophisticated and sometime gang related 
behavior is introduced into the institution. Residents quickly learn where illicit activities can be carried out without observation. 
This is one of those areas. Without modifications to this area, it will continue to require dedicated staff to continuously monitor 
the dish pit area. In other areas with similar issues, multiple modes of observation have proven effective in curtailing and 
deterring this behavior.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No
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SubProject Title: 

SubProject Number:  30003615

GHS-Kitchen: Dish Pit Reconfiguration for Youth Safety & Security

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  830,000  830,000 State Bldg Constr-State

Total  830,000  0  0  0  830,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.

SubProject Title: 

SubProject Number:  30001893

CSTC-Camano Cottage: Calming Room Modifications
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SubProject Title: 

SubProject Number:  30001893

CSTC-Camano Cottage: Calming Room Modifications

Starting Fiscal Year: 2014

Project Class: Program
26Agency Priority:

Program: 030

When children cross the threshold of dangerousness towards peers or staff they are currently escorted to the calming room for 
a doctor ordered seclusion. A calming room provides the space for a child to deescalate their behavior in a serene, calming and 
safe environment. The current calming/seclusion rooms lacks the appropriate amenities to foster calm behavior.

Project Summary

Project Description

Background 
The Child Study and Treatment Center is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
Child Study and Treatment Center either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
The majority of patient and staff injuries at Child Study and Treatment Center are related to escorting, restraining, and 
secluding situations. Camano cottage currently uses the seclusion room for a quiet or calming room. It is a hard, stark, cold 
feeling room that does not tend to reduce agitated behavior. The project creates a space within the existing Camano Cottage to 
allow a resident to de-escalate behavior through separation and environmental conditions that could include color, lighting and 
sound. 
 
Proposed Project 
The project modifies finishes, lighting and provides audio stimulation in the Camano cottage to create a warm, calm 
environment for youth to de-escalate from agitated or aggressive behavior. This project remodels the existing entry foyer as a 
Calming Room (without a door) and relocates the cottage entrance about 12 foot south. The project creates a space within the 
existing Camano Cottage to allow a resident to de-escalate behavior through separation and environmental conditions that 
could include color, lighting and sound. This involves re-configuring a space that is approximately 10 FT x 10 FT. This foyer with 
a glass window and metal door would instead become a hardened space where children can tantrum and/or self-calm without 
being the same place where seclusion/ restraint takes place. Lighting would be on a dimmer to create a more soothing 
environment and the space will have sound deadening materials to reduce the impact on peers in the cottage. 
 
Consequence of Not Funding 
If this project is not funded, the existing Quiet Room continues double-duty for seclusion and self-calming. Children will continue 
to be confused about differentiating between self-calming and staff directed time outs. The Department of Social and Health 
Services and Child Study and Treatment Center's ongoing goal of reducing seclusion and restraint cannot be advanced without 
this modification. Injuries to patients and staff will continue without a specific place on the cottage where children can use and 
practice self-calming skills without requiring hands-on staff interventions. Such interactions compromise safety for all members 
of the Camano Cottage community and frequently result in injuries, L&I claims, reports to Child Protective Services, and risk 
and liability for the program.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30001893

CSTC-Camano Cottage: Calming Room Modifications

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management Impacts are 
anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  265,000  265,000 State Bldg Constr-State

Total  265,000  0  0  0  265,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003614

GHS-IT Infrastructure: Campus Expansion
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SubProject Title: 

SubProject Number:  30003614

GHS-IT Infrastructure: Campus Expansion

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

On site education and treatment programs prepare Green Hill School residents for success when they return to the community.  
These programs rely heavily on access to reliable data infrastructure. Modern building systems also rely on data to maintain the 
build environment. This project begins to rebuild and expand the aging campus data infrastructure while preserving access for 
building management systems.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Current data fiber optic cabling lacks capacity for educational programs and does not allow for resident transition/re-entry 
services in housing units. Additionally, the current capacity limits the ability of building controls to perform efficiently causing lost 
energy performance savings. 
 
Proposed Projects 
This project begins a systematic approach to expand and add capacity to existing campus fiber infrastructure to meet existing 
and future needs for resident education and transition/re-entry programs and building automation systems. This project also 
provides back-up fiber strands for future needs. 
 
Consequences of Not Funding 
Educational programs and resident transition/re-entry programs will stagnate and not adequately prepare residents in positive, 
real world experience in uses of technology. Facility improvements will be limited to older technology which cannot take 
advantage of new energy savings initiatives.

Location

City:  Centralia County:  Lewis Legislative District:  020

Project Type

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  305,000  305,000 State Bldg Constr-State

Total  305,000  0  0  0  305,000 
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SubProject Title: 

SubProject Number:  30003614

GHS-IT Infrastructure: Campus Expansion

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.

SubProject Title: 

SubProject Number:  30003620

RS-Chinook & Cascade Cottages: 1:1 Staffing Cottages Remodel

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 040

The needs of some of the clients coming to Rainier School are unmet in the existing group cottages. These individuals require a 
setting where they can be stabilized and trained for skills to restore independence. This project will remodel existing unoccupied 
units to meet the needs of these clients.

Project Summary

Project Description

Background 
Rainier School is a residential habilitation center for individuals with developmental disabilities. Located on a rural site in 
Buckley, the program provides a wide variety of care as an intermediate care facility for individuals with intellectual disabilities. 
 
Problem Statement 
Difficult and sometimes dangerous clients require lower density occupancy in order for staff to accommodate the program 
requirements and to ensure capacity for staff-to-staff visibility and interactivity for security and safety of clients and staff. 
 
Proposed Project 
This project will create within existing unoccupied cottages individualized apartments, lower density sleeping rooms with living 
areas to facilitate lower stress and staff one-on-one settings for difficult and dangerous clients.  
 
Consequence of Not Funding  
Not providing a safe, low stress environment for residents who require low density space will continue to put other residents and 
staff at risk.

Location

City:  Buckley County:  Pierce Legislative District:  031
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SubProject Title: 

SubProject Number:  30003620

RS-Chinook & Cascade Cottages: 1:1 Staffing Cottages Remodel

Project Type

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  970,000  970,000 State Bldg Constr-State

Total  970,000  0  0  0  970,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003836

SW-JR Eastside Community Facilities: Emergency Generators
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Report Number:  CBS002

Minor Works Program Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003836

SW-JR Eastside Community Facilities: Emergency Generators

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 020

Provide natural gas powered emergency generators at four out of five eastside community facilities that don't have them, in 
order to ensure uninterrupted essential service required for their operation.

Project Summary

Project Description

Background 
The Community Facilities of Canyon View, Ridge View, Parke Creek, Sunrise, and Touchstone are 16-bed group homes in 
Eastern Washington providing residential care, training, and education for youthful offenders.  
 
Problem Statement 
It is common that these facilities experience brown-outs or black-outs several times a year, putting the facilities' and staff's 
ability to care and account for the residents. Emergency generators are needed to maintain operation of essential services.  
 
Proposed Project 
Provide natural gas powered emergency generators at four out of five eastside community faculties. 
 
Consequences of Not Funding 
Residents may have to be moved in emergent circumstances when power is lost, staff and residents are put at risk when 
essential services are not maintained.

Location

City:  Ephrata County:  Grant Legislative District:  013

City:  Richland County:  Benton Legislative District:  008

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  850,000  850,000 State Bldg Constr-State

Total  850,000  0  0  0  850,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003836

SW-JR Eastside Community Facilities: Emergency Generators

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003565

CSTC-Campus: Security Fencing
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SubProject Title: 

SubProject Number:  30003565

CSTC-Campus: Security Fencing

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 030

This project enhances staff and resident safety by providing a chain link enclosure at basement entries where a resident can 
hide and assault other residents or staff.  It also provides additional safeguards at Orcas cottage exercise yard to prevent 
access over the fence to the roof.

Project Summary

Project Description

Background 
The Child Study and Treatment Center (CSTC) is the only state psychiatric hospital for children aged 5-17 years old. Located in 
Lakewood, the Center treats children who cannot be safely served in less restrictive setting in the community. Children come to 
CSTC either voluntarily, through civil commitment or through the criminal court system. 
 
Problem Statement 
There are no barriers to prevent residents from accessing and hiding in the basement access wells at the four cottages. This 
creates an unsafe condition for both residents and for staff. Residents have discovered how to climb the exterior side of existing 
fence around Orcas Cottage recreation yard, onto the cottage roof becoming a severe safety concern.  
 
Proposed Project 
This project provides security fencing with gates around and across the tops of basement entrances and no climb mini-mesh on 
a portion of the exterior side at the existing exercise yard at Orcas Cottage. 
 
Consequence of Not Funding 
Without this additional fencing safety and security remain serious issues at the basement access points and around the Orcas 
courtyard. Sooner or later, injury to either staff or patients will occur.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  70,000  70,000 State Bldg Constr-State

Total  70,000  0  0  0  70,000 
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SubProject Title: 

SubProject Number:  30003565

CSTC-Campus: Security Fencing

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003260

WSH-Central Campus: Elevator Security on Ward C4
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SubProject Title: 

SubProject Number:  30003260

WSH-Central Campus: Elevator Security on Ward C4

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 030

This project will install two security key access controls to the elevators servicing Treatment Unit C4.
Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Many patients are 
impulsive, aggressive, and given the opportunity, prone to elope. 
 
Problem Statement 
The patient population of Treatment Unit C4 has changed to include patients transferring from the Center for Forensic Services 
under 1114 (Individuals Civically Committed Following a Finding of Incompetence for a Violent Felony Offense) that have a 
history of violent behavior and pose a risk of elopement. The elevators servicing this treatment unit do not have a secure control 
system leading to increased risk of elopement. 
 
Proposed Project 
This project will install two security key access controls to the elevators servicing Treatment Unit C4. 
 
Consequences of Not Funding 
If this project is not funded, there will be an increased chance of elopement resulting in risk to staff, the hospital, and the local 
community.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  100,000  100,000 State Bldg Constr-State

Total  100,000  0  0  0  100,000 
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SubProject Title: 

SubProject Number:  30003260

WSH-Central Campus: Elevator Security on Ward C4

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003255

WSH-Forensic Services: New Treatment Space
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SubProject Title: 

SubProject Number:  30003255

WSH-Forensic Services: New Treatment Space

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 030

This project will install modular buildings with restrooms in the south exercise yard adequate for treatment recovery space. The 
scope of work will include a camera system to be tied into the existing CFS system and an integrated staff personal duress 
alarm system.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. The demand for forensic 
evaluations and commitments is growing year after year. 
 
Problem Statement 
Current space in the Treatment Recovery Center in the Center for Forensic Services is at maximum capacity. An additional 
secure treatment space will be needed to accommodate any increase in the number of forensic beds. Modular buildings located 
in the south exercise yard will adequately address the immediate need. 
 
Proposed Project 
This project will install modular buildings with restrooms in the south exercise yard adequate for treatment recovery space. The 
scope of work will include a camera system to be tied into the existing Center for Forensic Services system and an integrated 
staff personal duress alarm system.  
 
Consequences of Not Funding  
If this project is not funded, the hospital will not be able to provide active treatment beyond the wards to additional Center for 
Forensic Services patients. Crowding in the wards and the inability to regularly leave the treatment units will increase the risk of 
assault to patients and staff.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No
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SubProject Title: 

SubProject Number:  30003255

WSH-Forensic Services: New Treatment Space

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  350,000  350,000 State Bldg Constr-State

Total  350,000  0  0  0  350,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003293

Statewide-Five Campuses: Water Meters Installation
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SubProject Title: 

SubProject Number:  30003293

Statewide-Five Campuses: Water Meters Installation

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 030

This project completes the installation of approximately 180 water meters at all occupied buildings at the Child Study and 
Treatment Center, Echo Glen Children's Center, Eastern State Hospital, Lakeland Village, Pine Lodge, and Western State 
Hospital.

Project Summary

Project Description

Background 
Three of our campuses at the Echo Glen Children's Center, Lakewood, and Medical Lake have wells and reservoirs providing 
domestic water to six institutions. The Department of Health has jurisdiction for such water production and distribution 
operations. 
 
Problem Statement 
The Department of Health implemented a new regulation aimed at reducing line losses in domestic water systems. The 
regulation requires those entities that operate a domestic water system to install individual water meters at each occupied 
building by 2017. The Department has six campuses that operate their own water systems - the Child Study and Treatment 
Center, Echo Glen Children's Center, Eastern State Hospital, Lakeland Village, Pine Lodge, and Western State Hospital. 
 
Proposed Project 
This project completes the installation of approximately 180 water meters at all occupied buildings at the Child Study and 
Treatment Center, Echo Glen Children's Center, Eastern State Hospital, Lakeland Village, Pine Lodge, and Western State 
Hospital. 
 
Consequence of Not Funding 
If this project is not funded, DSHS will be out of compliance with a requirement of the Department of Health.

Location

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Unincorporated County:  King Legislative District:  005

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No
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Minor Works Program Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003293

Statewide-Five Campuses: Water Meters Installation

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  440,000  440,000 State Bldg Constr-State

Total  440,000  0  0  0  440,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003832

LV- Digital Radio Head End
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SubProject Title: 

SubProject Number:  30003832

LV- Digital Radio Head End

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 040

This project installs head end equipment and repeaters for 8-10 digital radios for emergency digital communication. This system 
will be compatible with the digital radio system at Eastern State Hospital.

Project Summary

Project Description

Background Check 
Lakeland Village is a residential habilitation center for individuals with intellectual disabilities, many with co-occurring physical 
disabilities and medical fragility. Located in Medical Lake, the program operates as both a nursing facility and an intermediate 
care facility. 
 
Problem Statement 
LV leadership staff have no way of communicating with each other or with Eastern State Hospital leadership during 
emergencies. 
 
Proposed Project 
This project installs head end equipment and repeaters for 8-10 digital radios for emergency digital communication. This system 
will be compatible with the digital radio system at Eastern State Hospital. 
 
Consequences of Not Funding 
Lakeland Village leadership staff will not be able to communicate easily via radio with Eastern State Hospital and Consolidated 
Support Services during emergencies.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  60,000  60,000 State Bldg Constr-State

Total  60,000  0  0  0  60,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30003832

LV- Digital Radio Head End

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003617

GHS-Multiple Buildings: Provide Security Clips at Drop Ceilings
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SubProject Title: 

SubProject Number:  30003617

GHS-Multiple Buildings: Provide Security Clips at Drop Ceilings

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 020

Control of banned substances on campus remains a number one concern for staff and administration at Green Hill School. Staff 
often finds contraband stashed above the ceiling in areas where dropped ceilings exist. this project replaces the ceiling grid with 
security grid and clips in strategic locations.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Proliferation of banned substances on the Green Hill School campus has become a very large problem. Staff finds large 
amounts of contraband in the cavities above the suspended ceilings in several locations. Residents are able to lift ceiling tile 
and stash substances above the ceiling for retrieval by others or themselves at a later time. 
 
Proposed Project 
This project provides and install new security grid and security clips at drop ceiling locations where residents can access. This 
effort includes replacing the existing grids in the dish pit and the sewing room as well as several other areas. 
 
Consequences of Not Funding 
Controlling banned substances becomes an even more difficult task for staff and security. More and more staff time involves 
policing and less on treatment. More security personnel may be the required if the access is not eliminated.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  130,000 State Bldg Constr-State

Total  130,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003617

GHS-Multiple Buildings: Provide Security Clips at Drop Ceilings

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  130,000 State Bldg Constr-State

Total  0  0  0  130,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003259

WSH-Multiple Wards: Additional Camera Monitoring
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SubProject Title: 

SubProject Number:  30003259

WSH-Multiple Wards: Additional Camera Monitoring

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 030

This project installs ten digital cameras and one monitor in each of twenty treatment units to cover all blind spots in South Hall, 
East Campus, and the Center for Forensic Services.

Project Summary

Project Description

Background 
Western State Hospital is the regional state psychiatric hospital for adults from the 20 Western Washington counties. Patients 
are admitted to the hospital with an involuntary commitment order from the court in either a civil commitment proceeding or a 
criminal justice proceeding. The hospital was established in 1871 in what is present day Lakewood. Many patients are impulsive 
and aggressive; assaults on staff are too frequent. 
 
Problem Statement 
Treatment units in South Hall, East Campus, and the Center for Forensic Services are designed in such a way that there are 
blind spots where patients cannot be easily observed. These areas lead to the possibility that a staff or patient could be 
assaulted without being observed by staff. Installation of cameras would reduce this risk. 
 
Proposed Project 
This project installs ten digital cameras and one monitor in each of twenty treatment units to cover all blind spots in South Hall, 
East Campus, and the Center for Forensic Services. 
 
Consequences of Not Funding 
If this project is not funded, there will be an increased risk of injury to patients and staff; increased risk of staff time loss, and an 
increased risk of citations from the Department of Labor & Industries.

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  450,000 State Bldg Constr-State

Total  450,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003259

WSH-Multiple Wards: Additional Camera Monitoring

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  450,000 State Bldg Constr-State

Total  0  0  0  450,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30002409

ESH-Site: Westlake Building Parking Lot Lighting Improvements
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SubProject Title: 

SubProject Number:  30002409

ESH-Site: Westlake Building Parking Lot Lighting Improvements

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 030

This project adds lighting and/or upgrades existing lighting fixtures in the staff parking lot at the Westlake Building to improve 
safety and security for staff or visitors accessing and leaving the building after dark.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Westlake Hospital Building houses the 
Geropsychiatric Unit for older patients. 
 
Problem Statement 
The existing staff parking lot lacks adequate lighting for the safety and security of staff arriving or leaving during early morning 
or evening hours. Shift changes occur at 6:45 a.m. and 10:30 p.m. which means that many staff arrive for work, or finish their 
shift, during hours of darkness for much of the year. 
 
Proposed Project 
This project adds lighting and/or upgrades existing lighting fixtures in the staff parking lot at the Westlake Building to improve 
safety and security for staff or visitors accessing and leaving the building after dark. 
 
Consequences of Not Funding Project 
If this project is not funded, staff and visitors will continue to be at risk in a dark parking lot which is particularly treacherous 
during icy and snowy conditions. Opportunities to reduce utility costs will also not be realized with the installation of modern 
outdoor lighting fixtures that provide improved illumination using less electricity.

Location

City:  Unincorporated County:  Spokane Legislative District:  009

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management Impacts are 
anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  225,000 State Bldg Constr-State

Total  225,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30002409

ESH-Site: Westlake Building Parking Lot Lighting Improvements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  225,000 State Bldg Constr-State

Total  0  0  0  225,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003611

ESH-Site: Eastlake Parking Lot Lighting Improvements
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SubProject Title: 

SubProject Number:  30003611

ESH-Site: Eastlake Parking Lot Lighting Improvements

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

This project installs new lighting and upgrades existing lighting fixtures in the staff parking lot at Eastlake Hospital to improve 
safety and security for staff or visitors accessing and leaving the building after dark.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations through the criminal justice system. Eastern State Hospital employs 851staff that utilize the 
parking spaces. 
 
Problem Statement  
The existing staff parking lot lacks adequate lighting for the safety and security of staff arriving or leaving during early morning 
or evening hours. Shift changes occur at 6:45 a.m. and 10:30 p.m. which means that many staff arrive for work, or finish their 
shift, during hours of darkness for much of the year. 
 
Proposed Project 
This project installs new lighting and upgrades existing lighting fixtures in the staff parking lot at Eastlake Hospital to improve 
safety and security for staff or visitors accessing and leaving the building after dark. 
 
Consequences of Not Funding 
If this project is not funded, staff and visitors will continue to be at risk in a dark parking lot which is particularly treacherous 
during icy and snowy conditions. Opportunities to reduce utility costs will also not be realized with the installation of modern 
outdoor lighting fixtures that provide improved illumination using less electricity.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  250,000 State Bldg Constr-State

Total  250,000  0  0  0  0 

825



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30001859

Date Run:  9/12/2016   4:14PM

Report Number:  CBS002

Minor Works Program Projects: StatewideProject Title: 
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SubProject Title: 

SubProject Number:  30003611

ESH-Site: Eastlake Parking Lot Lighting Improvements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  250,000 State Bldg Constr-State

Total  0  0  0  250,000 

Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.

SubProject Title: 

SubProject Number:  30003516

SRCF-Main Building: New Exercise Shelter

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 020

This project designs and constructs a free-standing 700 square foot building with lights, heat, and roll-up doors for summertime 
ventilation.

Project Summary

Project Description

Background 
The Sunrise Community Facility is a 16-bed group home in Ephrata providing residential care, training, and education for 
youthful male offenders near the end of their commitments. Exercise is an important component of the treatment program for 
youth. 
 
Problem Statement 
The only outdoor activity and recreational space is an open patio behind the group home. The summer and winter weather in 
Ephrata can be quite extreme, limiting the opportunities for large muscle activity. 
 
Proposed Project 
This project will construct a free-standing 700 square foot building with lights, heat, and roll-up doors for summertime 
ventilation. 
 
Consequences of Not Funding 
If this project is not funded, the youthful offender residing in this group home will have limited outside exercise opportunities 
during the summer and winter months.

Location

City:  Ephrata County:  Grant Legislative District:  013
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Project Type

SubProject Title: 

SubProject Number:  30003516

SRCF-Main Building: New Exercise Shelter

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: Yes

How does this fit in master plan

This campus includes housing for 16 youthful residents. The property is small and does not have a proper master plan, though 
this additional structure is consistent with the campus plan.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  150,000 State Bldg Constr-State

Total  150,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  150,000 State Bldg Constr-State

Total  0  0  0  150,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003613

GHS-Greenhouse: Modernization Addition
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SubProject Title: 

SubProject Number:  30003613

GHS-Greenhouse: Modernization Addition

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 020

Green Hill School provides residents opportunities to gain work and entrepreneurial experience in plant cultivation, campus 
beautification and the horticultural business. This project expands and modernizes the existing greenhouse to further enhance 
the experience for more residents.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education, and vocational training for older male juvenile offenders, 
many with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Green Hill School offers residents opportunities to gain work and entrepreneurial experience in plant cultivation, campus 
beautification, and the horticultural business. Approximately 15% of the residents participate in this activity. The existing 
greenhouse does not support the resident activity, has functional deficiencies as well as being older and in need of repair and 
electrical upgrades.  
 
Proposed Project 
Modernize greenhouse to incorporate efficiencies to better support horticultural educational opportunities 
 
Consequence of Not Funding 
Youth will suffer lost opportunities to experience and learn new occupational or entrepreneurial skills in horticulture and plant 
cultivation. The existing program will not be able to thrive and grow as it has in the past few years.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  630,000 State Bldg Constr-State

Total  630,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003613

GHS-Greenhouse: Modernization Addition

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  630,000 State Bldg Constr-State

Total  0  0  0  630,000 

Operating Impacts

No Operating Impact

Narrative

This project does not change census capacity or the number of facility staff. No operating impacts are anticipated.

SubProject Title: 

SubProject Number:  30003619

NYC-Academic School: Secure Outdoor Activity Roof Cover
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SubProject Title: 

SubProject Number:  30003619

NYC-Academic School: Secure Outdoor Activity Roof Cover

Starting Fiscal Year: 2018

Project Class: Program
26Agency Priority:

Program: 020

The typically wet weather at Naselle Youth Camp limits the options for outdoor big muscle activity. This project provides a year 
round secure and weather protected option for physical education active recreation.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and Department of Natural Resources work programs for male offenders. The campus is located 
very near the Washington coast. The campus facilities includes a secure, uncovered, outdoor, large muscle activity area-a 
basketball court. 
 
Problem Statement 
As part of meeting the physical needs of the youth at the Naselle Youth Camp we need to provide large muscle activities. This 
is noted in several standards that apply to youth corrections Natation Commission on Corrections Health Care, Performance 
Based Standards and other national correction standards for youth. Naselle Youth Camp is located in Southwest Washington 
very close to the coast where severe weather limits outdoor recreation for the youth 6 months of the year. These weather 
conditions frequently limit the required big muscle activity to one indoor space available on campus (the Gym) and with only 
one group of youth at a time. A second recreational area when weather impacts the field and uncovered court area is critical to 
the mission of the facility. 
 
Proposed Project 
This project erects a roof cover over the existing secured outdoor basketball court area, like those seen today at many public 
schools, allowing multiple groups of youth to exercise, using up their extra energy when weather restricts access to the activity 
fields six-months of the year. 
 
Consequence of Not Funding 
An important part of the success of the programs at Naselle youth Camp is teaching the youth to manage their lives including 
relieving of stress in their lives through exercise and energetic activity. If the proposed project is not funded the youth at Naselle 
Youth Camp will continue to be denied the opportunities that offer these important life-balancing activities, the type of activities 
that contribute to the success of the other youth in their home communities. This limits chances of success for youth at Naselle 
Youth Camp when reentering these communities and can increase the odds of recidivism.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30003619

NYC-Academic School: Secure Outdoor Activity Roof Cover

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  245,000 State Bldg Constr-State

Total  245,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  245,000 State Bldg Constr-State

Total  0  0  0  245,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003289

ESH-Recreation Fields: Therapeutic Enhancements
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SubProject Title: 

SubProject Number:  30003289

ESH-Recreation Fields: Therapeutic Enhancements

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 030

This project improves the outdoor patient recreation area allowing for an expanded range of recreational activities within the 
skill level of the hospital’s patient population. The ball field will be fenced and bleacher seating will be added.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. Recreation and exercise are important components for 
treatment. 
 
Problem Statement 
The baseball/softball playing field would be more effective for recreational therapies if the field were fenced to define the playing 
field and set clear boundaries for patients. The addition of bleacher seating would also enhance the social and recreational 
experience for players waiting for their turn at bat. 
 
Proposed Project 
This project improves the outdoor patient recreation area allowing for an expanded range of recreational activities within the 
skill level of the hospital’s patient population. The ball field will be fenced and bleacher seating will be added. 
 
Consequence of Not Funding 
If this project is not funded, the level of outdoor activity will continue to be restricted for patients who cannot be outside without 
staff escort, resulting in decreased physical activity and a decrease in active treatment participation. This impacts a strategic 
goal of increasing active treatment hours for patients.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  265,000 State Bldg Constr-State

Total  265,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30003289

ESH-Recreation Fields: Therapeutic Enhancements

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  265,000 State Bldg Constr-State

Total  0  0  0  265,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003546

RVCF-Main Building: Additional Program Space

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 020

This project constructs approximately 1,200 square feet of additional space to accommodate classroom activities, family 
visitation, training, staff meetings, weight training, exercise, and light recreation.

Project Summary

Project Description

Background 
The Ridgeview Community Facility is a 16-bed group home in Yakima providing residential care, training, and education for 
youthful female offenders near the end of their commitments. 
 
Problem Statement 
This community facility for youthful offenders has no dedicated classroom space to support resident education as is standard 
for the other group homes. Consequently, the facility has inadequate space to support family visitations, training, and staff 
meetings. Additionally, the facility has inadequate space for weight training, exercise, and light recreation. 
 
Proposed Project 
This project constructs approximately 1,200 square feet of additional space to accommodate classroom activities, family 
visitation, training, staff meetings, weight training, exercise, and light recreation. 
 
Consequences of Not Funding  
If this project is not funded, this faculty for youthful female offenders will not have the educational and recreational space 
necessary to provide the desired programs and deliver the stated outcomes.

Location

City:  Yakima County:  Yakima Legislative District:  014
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SubProject Title: 

SubProject Number:  30003546

RVCF-Main Building: Additional Program Space

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  385,000 State Bldg Constr-State

Total  385,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  385,000 State Bldg Constr-State

Total  0  0  0  385,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30001890

GHS-Maintenance Building: Expansion
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SubProject Title: 

SubProject Number:  30001890

GHS-Maintenance Building: Expansion

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 020

This project adds additional secure dry storage space to keep for custodial and maintenance equipment for the Maple Lane 
Competency Restoration program in order to preserve and keep valuable equipment dry and out of residential areas.

Project Summary

Project Description

Background 
Green Hill School provides residential care, treatment, education and vocational training for older male juvenile offenders, many 
with gang affiliations and/or mental health issues. The secure campus is located in Chehalis, adjacent to Interstate 5. 
 
Problem Statement 
Increasingly, existing maintenance storage areas require space for securing program materials and dry storage. The opening of 
a Behavioral Health Administration residential treatment facility at Maple Lane, supported by Green Hill School, imposes an 
additional storage load. Maintenance lifts, custodial floor machines, and other equipment often remain parked in hallways and 
corridors which residents can access. Alternatively equipment is left out in the weather accelerating its deterioration. 
 
Proposed Project 
This project encloses the end of the current Maintenance Building to provide additional dry, secure storage for maintenance 
and custodial equipment. 
 
Consequence of Not Funding 
Green Hill School will incur additional replacement costs for premature failure of equipment due to vandalism and loss due to 
weather exposure. Providing storage support to Maple Lane becomes more and more difficult without additional storage space. 
Previous OFM Project #30001890

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management Impacts are 
anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  265,000 State Bldg Constr-State

Total  265,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30001890

GHS-Maintenance Building: Expansion

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  265,000 State Bldg Constr-State

Total  0  0  0  265,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003271

ESH-Westlake Building: Entry Canopy
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SubProject Title: 

SubProject Number:  30003271

ESH-Westlake Building: Entry Canopy

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 030

This project adds a drive-through canopy to provide weather protection for patients arriving or leaving by the Westlake Hospital 
Building by ambulance.

Project Summary

Project Description

Background 
Eastern State Hospital is a state psychiatric hospital for adults. Located in Medical Lake, the hospital provides evaluation and 
in-patient treatment for individuals with serious or long-term mental illness that have been referred to the hospital through the 
Behavioral Health Organizations or through the criminal justice system. The Westlake Hospital Building houses the 
Geropsychiatric Unit for older patients. 
 
Problem Statement 
New patients are received at the Main Entrance of the Westlake Hospital Building. Patients usually arrive by ambulance and 
are frequently rolled out of the back of an ambulance in the rain or snow because there is no covered, drive-through shelter at 
the Main Entry. 
 
Proposed Project 
This project adds a drive-through canopy to provide weather protection for patients arriving or leaving by the Westlake Hospital 
Building by ambulance. 
 
Consequence of Not Funding 
If this project is not funded, staff and patients will continue to be exposed to rain, ice, and snow with no protection from the 
elements. Staff, patients, and ambulance attendants are at risk of slipping and falling because pavement and sidewalks 
become slick during winter months creating a hazardous condition, especially when unloading and loading patients in an 
ambulance.

Location

City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  225,000 State Bldg Constr-State

Total  225,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003271

ESH-Westlake Building: Entry Canopy

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  225,000 State Bldg Constr-State

Total  0  0  0  225,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003269

EGCC-Four Housing Units: Covered Recreation Areas
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SubProject Title: 

SubProject Number:  30003269

EGCC-Four Housing Units: Covered Recreation Areas

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 020

A key part of the behavioral therapies at Echo Glen are physical activity. This project creates opportunities for year round 
access to outdoor and weather protected activity areas at four cottages.

Project Summary

Project Description

Background 
The Echo Glen Children's Center provides residential care, treatment, and education for both younger male and female youthful 
offenders, most with mental health issues. The campus is located just off Interstate 90 near Snoqualmie. Currently only one 
housing unit has a covered outdoor activity area. 
 
Problem Statement 
With a shift from drug based therapies to a model of behavioral therapies, regular outdoor activity is key to the success of the 
current treatment model. Only one housing unit currently has a covered outdoor activity area leaving four units without year 
round access to this key therapy component. 
 
Proposed Project 
This project adds covering to four housing units' existing outdoor activity areas to meet the current demands of the treatment 
programs. 
 
Consequence of Not Funding 
Without these year round activity areas the behavioral treatment programs are compromised and the youth's chances for 
successful reentry into their communities is diminished.

Location

City:  Unincorporated County:  King Legislative District:  005

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  955,000 State Bldg Constr-State

Total  955,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30003269

EGCC-Four Housing Units: Covered Recreation Areas

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  955,000 State Bldg Constr-State

Total  0  0  0  955,000 

Operating Impacts

No Operating Impact

Narrative

Because of the time required for design and construction, no operating impacts are anticipated in the 2017-19 biennium. Any 
staffing, utilities, or maintenance impacts will be included in the 2019-21 operating budget.

SubProject Title: 

SubProject Number:  30003618

NYC-Eagle Lodge: Emergency Electrical Power Generator

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 020

Electric outages are common in this semi-remote corner of the state. This project provides an emergency electrical power 
generator maintaining operations during power outages.

Project Summary

Project Description

Background 
The Naselle Youth Camp is located on the site of a former Air Force radar station near Naselle. The facility provides residential 
care, treatment, education, and Department of Natural Resources work programs for male offenders. Building 48 houses the 
medical and dental office for residents. 
 
Problem Statement 
Currently the building does not have an emergency electrical back up generator. 
 
Proposed Project 
This project provides an emergency electrical power generator maintaining operations during power outages. 
 
Consequences of Not Funding 
If this project is not funded, if there is an electrical outage at the time that the medical or dental offices are given a consultation 
the resident will have to wait until electrical power is restored to finish its consultation.

Location

City:  Unincorporated County:  Pacific Legislative District:  019

Project Type
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SubProject Title: 

SubProject Number:  30003618

NYC-Eagle Lodge: Emergency Electrical Power Generator

Program (Minor Works)

Growth Management impacts

Generally, the subprojects included in this request will not change census capacity or the number of institutional staff. No 
Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  175,000 State Bldg Constr-State

Total  175,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  175,000 State Bldg Constr-State

Total  0  0  0  175,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003847

Statewide-Multiple Locations: Electric Vehicle Charging Stations
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SubProject Title: 

SubProject Number:  30003847

Statewide-Multiple Locations: Electric Vehicle Charging Stations

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 900

With the growing numbers of electric vehicles in institutional fleets and for personal use, DSHS needs to install vehicle charging 
stations at each of our campuses for program and staff convenience.

Project Summary

Project Description

Background 
DSHS operates 20 hospitals, residential habilitation centers, institutions, and community facilities across the state. Thousands 
of staff work in these facilities and the institutional fleet of electric vehicles is growing.  
 
Problem Statement 
DSHS lacks an adequate number of electric vehicle charging stations at its 20 hospitals, residential habilitation centers, 
institutions, and community facilities. 
 
Proposed Project 
This projects installs electrical vehicle charging stations at DSHS's hospitals, residential habilitation centers, institutions, and 
community facilities in appropriate numbers to meet the anticipated demand for institutional fleet and staff needs. 
 
Consequences of Not Funding 
If a thoughtful, systematic approach is not taken to install vehicle charging stations, the institutions will install additional outlets 
with inadequate thought about future needs and an inequitable distribution across all campuses. 

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028
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SubProject Title: 

SubProject Number:  30003847

Statewide-Multiple Locations: Electric Vehicle Charging Stations
City:  Yakima County:  Yakima Legislative District:  014

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

New Facility: No

How does this fit in master plan

This project does not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  350,000 State Bldg Constr-State

Total  350,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  350,000 State Bldg Constr-State

Total  0  0  0  350,000 

Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.

SubProject Title: 

SubProject Number:  30003848

Statewide-Multiple Locations: Electrical Submeters

843



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30001859

Date Run:  9/12/2016   4:14PM

Report Number:  CBS002

Minor Works Program Projects: StatewideProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30003848

Statewide-Multiple Locations: Electrical Submeters

Starting Fiscal Year: 2020

Project Class: Program
26Agency Priority:

Program: 900

DSHS is required to monitor its electrical usage at its 20 campuses for better performance and reporting towards reduced use 
of electricity. Most of our campus have multiple buildings but only a single master meter or two. This makes it nearly impossible 
to accurately track electrical consumption across the campus and make informed decisions about energy conservation. This 
project installs electrical submeters on individual buildings of groups of buildings.

Project Summary

Project Description

Background 
DSHS operates 20 campuses across the state. Each maintains a vehicle fleet with a growing presence of electric vehicles.  
 
Problem Statement 
The DSHS fleet of electric vehicles is growing as is the number of electric vehicles driven by staff and professional visitors. 
However, very few of our facilities have electric vehicle charging stations adequate for the need.  
 
Proposed Project 
This project systematically assess the demand and supply for electrical vehicle charging stations. Where deficient, this project 
installs additional electric vehicle charging stations in appropriate locations. 
 
Consequences of Not Funding 
Without funding, DSHS will be delayed in installing vehicle charging stations adequate to meet the growing demand for vehicle 
charging stations. 
 

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032
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Location

SubProject Title: 

SubProject Number:  30003848

Statewide-Multiple Locations: Electrical Submeters
City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Program (Minor Works)

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management impacts are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  300,000 State Bldg Constr-State

Total  300,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  300,000 State Bldg Constr-State

Total  0  0  0  300,000 

Operating Impacts

No Operating Impact

Narrative

This project does not increase census or the number of FTEs.

SubProject Title: 

SubProject Number:  30003305

Placeholder for 2021-23 Biennium
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SubProject Title: 

SubProject Number:  30003305

Placeholder for 2021-23 Biennium

Starting Fiscal Year: 2022

Project Class: Program
26Agency Priority:

Program: 030

This is a placeholder for future minor works programmatic projects not yet identified.
Project Summary

Project Description

This is a placeholder for future minor works programmatic projects not yet identified.

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Program (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management Impacts 
are anticipated.

New Facility: No
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SubProject Title: 

SubProject Number:  30003305

Placeholder for 2021-23 Biennium

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,000,000 State Bldg Constr-State

Total  5,000,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,000,000 State Bldg Constr-State

Total  0  0  5,000,000  0 

Operating Impacts

No Operating Impact

Narrative

No operating impacts can be identified at this time.

SubProject Title: 

SubProject Number:  30003306

Placeholder for 2023-25 Biennium

Starting Fiscal Year: 2024

Project Class: Program
26Agency Priority:

Program: 030

This is a placeholder for future minor works programmatic projects not yet identified.
Project Summary

Project Description

This is a placeholder for future minor works programmatic projects not yet identified.

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028
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Location

SubProject Title: 

SubProject Number:  30003306

Placeholder for 2023-25 Biennium
City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Program (Minor Works)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management Impacts 
are anticipated.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,000,000 State Bldg Constr-State

Total  5,000,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,000,000 State Bldg Constr-State

Total  0  5,000,000  0  0 

Operating Impacts

No Operating Impact

Narrative

No operating impacts can be identified at this time.
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SubProject Title: 

SubProject Number:  30003845

Placeholder for 2025-27 Biennium

Starting Fiscal Year: 2026

Project Class: Program
26Agency Priority:

Program: 900

Placeholder for 2025-27 Biennium for projects not yet identified.
Project Summary

Project Description

Placeholder for 2025-27 Biennium for projects not yet identified.

Location

City:  Buckley County:  Pierce Legislative District:  031

City:  Chehalis County:  Lewis Legislative District:  020

City:  Ephrata County:  Grant Legislative District:  013

City:  Kirkland County:  King Legislative District:  045

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Lakewood County:  Pierce Legislative District:  028

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Medical Lake County:  Spokane Legislative District:  006

City:  Richland County:  Benton Legislative District:  008

City:  Seattle County:  King Legislative District:  011

City:  Selah County:  Yakima Legislative District:  015

City:  Shoreline County:  King Legislative District:  032

City:  Unincorporated County:  Douglas Legislative District:  012

City:  Unincorporated County:  King Legislative District:  005

City:  Unincorporated County:  Kittitas Legislative District:  013

City:  Unincorporated County:  Pacific Legislative District:  019

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Unincorporated County:  Pierce Legislative District:  028

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Program (Minor Works)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: No
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SubProject Title: 

SubProject Number:  30003845

Placeholder for 2025-27 Biennium

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,000,000 State Bldg Constr-State

Total  5,000,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,000,000 State Bldg Constr-State

Total  5,000,000  0  0  0 

Operating Impacts

No Operating Impact

Narrative

Generally, these minor works programmatic projects simply remodel existing space, construct new space, or modify site 
features to better meet program needs. No operating budget impacts are anticipated. If operating budget impacts are identified 
during the design or construction phases, they will be identified in future operating budget decision packages.
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 Description

Starting Fiscal Year: 2018

Project Class: Program
27Agency Priority:

Program: 030

This project installs a campus-wide, wireless personal duress alarm system (PDAS) for staff at the Eastlake Hospital, Westlake 
Hospital, and the Activity Therapy Building at Eastern State Hospital (ESH). This system provides duress alarm annunciation at 
the Administration switchboard, the Westlake switchboard, and the Security Office, indicating the location of the staff person in 
duress. It also provides an audible alarm at the point of duress. ESH has a combination of several antiquated systems that do 
not communicate with each other nor indicate the location of the staff person in duress. Staff who care for psychiatric patients 
are often at risk of personal violence. This system will improve the safety of the 851 staff at ESH.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY?  
 
RCW 72.23.400 – Workplace safety plan, under section (1) (a) requires all three state hospitals (Eastern State Hospital, 
Western State Hospital, and Child Study and Treatment Center) to assess risk and develop a plan that addresses security 
considerations; specifically the physical attributes of the state hospital including access control, egress control, door locks, 
lighting, and alarm systems. 
 
The current duress system at Eastern State Hospital consists of fixed alarm hardware on the wards. The existing physical 
security for duress events is not effective because: 
 
     +  Auxiliary help may be deleted for many duress events within each of the major buildings at ESH due to the  
         lack of alarm activation points near the event. 
     +  Cumbersome alarm activation prevents easy alerts to a duress event at the alarm location. 
     +  Alarms do not report to a centralized location, responsible for coordinating help. Help is random, based on  
         who sees/hears the alarm annunciated at the end of the corridor. 
     +  Eastlake South FSU: The existing system was installed in 1980. Components are failing, parts are no longer  
         manufactured, and the company is no longer in business. 
     +  Eastlake North APU: The existing system was installed in late1980’s, essentially expanding the Eastlake South  
         FSU system; components are failing, the parts are no longer manufactured, and the vendor is out of business.  
     +  Westlake: The existing system was installed in late 2008. The system only utilizes a single alarm point for each  
         ward (at the nurse’s station) making it almost impossible for staff to use in high-risk areas (away from the nurses 
         station). The system will be deactivated when the new nurse call system is installed in late 2016. 
     +  The Eastlake Forensic Services Unit (FSU) currently has proximity card readers, and the Eastlake Adult Psychiatric  
         Unit (APU) currently has key switches. Both are spaced every 200LF, utilized to initiate an alarm for the duress alarm  
         system. Annunciation of these alarms is via antiquated LED displays at the end of each ward and in the nurses station.  
     +  The alarm notification only annunciates the ward location via reader boards located at the ends  
         of the ward and a tone, but does not identify specific/exact location of activation. 
     +  The existing system does not provide a method of activation for off-ward and/or outdoor escort/activities  
         (i.e. yard group, dining room, etc.).  
     +  The Westlake Building currently has a single (1) pushbutton located at the nurses station within each ward that is utilized  
          to initiate an alarm for the duress alarm system. Annunciation of the duress alarm is via the nurse call system  
          annunciator at the nurse’s station on each ward and is also fed into the overhead public address (PA) system; however,  
          the Simplex nurse call system is frequently non-functional. 
     +  The alarm notification only announces the ward location via automated overhead PA announcement;  
          it does not identify specific/exact location of activation. 
     +  The existing system does not provide a method of activation for off-ward and/or outdoor escort/activities  
          (i.e. yard group, dining room, etc.).  
     +  The GPU Treatment Mall does not have an existing duress alarm system; when the existing Westlake duress system  
          was installed, the GPU Treatment Mall was not utilized as a patient care area.  
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     +  Both the Activity Therapy building and the recently renovated 2N3 FSU do not have any duress alarm or PDA systems. 
 
The duress alarms at ESH are rated as “poor” in the Facilities Condition Assessment database. This project reduces the 
preservation backlog for these two buildings a total of $33.4 million. The condition assessment status of the duress alarms in 
Eastlake Hospital and Westlake Hospital will change from "poor" to "new" in the Facility Inventory, Condition Assessment and 
Planning database. 
 
2. WHAT IS THE PROJECT?  
 
This project provides a campus wide, wireless personal duress alarm system (PDA) for staff in Eastlake Hospital, Westlake 
Hospital, and the Activity Therapy Building. This system provides duress alarm annunciation at the Administration switchboard, 
the Westlake switchboard, and the Security Office. The annunciation will include the location of the staff person in duress so 
that security can respond quickly and effectively. It also provides an audible alarm at the point of duress so that nearby staff can 
respond immediately. 
 
A PDAS provides a mobile alarm point for each staff member, which provides an alarm at the point of duress. Alarms can be 
sent to a single, or multiple control points, with the ability for an integrated response. There will not be any fixed points required 
to initiate an alarm; staff will have their own, unique, wireless duress initiator that tracks staff location, and automatically 
updates at the control locations. 
 
A wireless PDAS provides:  
 
     +  Tracking for people or assets. 
     +  Identification of user’s name, location, and direction of travel every seven seconds during an alarm. 
     +  Asset management. 
     +  A full range of transmitter types and capabilities. 
     +  Tracking across a campus environment. 
     +  Post-alarm tracking and alarm map recall and database. 
     +  Staff-down alarm and staff tracking in security installations. 
     +  Remote acknowledgement capability. 
     +  Check-in monitoring. 
     +  Touchscreen, closed circuit television (CCTV) and paging interface. 
     +  Wireless remote station help-call. 
 
This project will be designed and installed during FY 17-19. The project could be broken into phases by building. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
A wireless PDAS device provides an instantaneous alarm for staff in duress – both at the point of duress and at centralized 
locations so that security can respond quickly and effectively. The “staff-down” function provides an extra level of security for 
staff attacked by surprise. The system will minimize conduit installation, instead utilizing wireless communications. The system 
will help ensure compliance with RCW 72.23.400 thru reporting functions. 
 
4. WHO BENEFITS FROM THE PROJECT?  
 
A PDAS improves personal safety for the 325 patients and 851 staff at ESH, allowing staff to call for assistance when required. 
The project improves our standing with Joint Commission, Department of Health and the Centers for Medicare and Medicaid 
Services, supporting continued accreditation and certification efforts. 
 
This project improves the duress alarm system which should decrease emergency corrective maintenance on the existing 
outdated duress alarm system, providing more opportunity for preventative maintenance. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
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No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED?  
 
1. Do Nothing 
 
We rejected this option because of the high risk of violence to patients and staff at ESH. The current aging duress  
alarm systems are beginning to fail and do not communicate with each other. They do not provide the location of the staff  
person in duress.  
 
2. Recommended Option  
 
Install a PDAS in Eastlake Hospital, Westlake Hospital, and the Activity Therapy Building 
 
We selected this option because it improves the safety of patients and staff at ESH by annunciating the location of duress in a 
campus-wide integrated system. We selected a wireless PDAS because it is less expensive than a hardwired PDAS and 
minimizes conduit installation. 
 
Estimated Cost: $5,450,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project improves staff and patient safety via a personal duress system for staff at Eastern State Hospital. This 
infrastructure supports hospital operations and patient services that can be directly or indirectly tied to the following Results 
Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
      1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
The 2014 Medical Lake Infrastructure Master Plan recommends installation of a campus-wide PDAS at ESH.

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

This project will not change census capacity or the number of facility staff. No Growth Management Impacts are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,450,000  5,450,000 State Bldg Constr-State

 5,450,000  0  0  0  5,450,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not increase census or FTEs. No Growth Management impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet MACC per Square Foot

Usable Square Feet Escalated MACC per Square Foot

Space Efficiency A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 13.48%

Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies no

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.70% Location Used for Tax Rate City of Medical Lake

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start October-17 Design End March-18

Construction Start July-18 Construction End April-19

Construction Duration 9 Months

Total Project $5,126,042 Total Project Escalated $5,450,173

Rounded Escalated Total $5,450,000

kelly.lerner@dshs.wa.gov

Department of Social and Health Services

Eastern State Hospital-Westlake&Eastlake: Duress Alarms

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Kelly Lerner

509-720-4875

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

Eastern State Hospital-Westlake&Eastlake: Duress Alarms

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $368,646

Extra Services $30,000

Other Services $238,884

Design Services Contingency $63,753

Consultant Services Subtotal $701,283 Consultant Services Subtotal Escalated $736,475

Construction Contingencies $345,650 Construction Contingencies Escalated $368,221

Maximum Allowable Construction 

Cost (MACC)
$3,456,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$3,682,210

Sales Tax $330,787 Sales Tax Escalated $352,388

Construction Subtotal $4,132,937 Construction Subtotal Escalated $4,402,819

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$291,822

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $291,822 Project Administation Subtotal Escalated $310,879

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $5,126,042 Total Project Escalated $5,450,173

Rounded Escalated Total $5,450,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2018

Project Class: Program
28Agency Priority:

Program: 135

The Special Commitment Center for the treatment of sexually violent predators operates the Total Confinement Facility on 
McNeil Island. The program also operates two Secure Community Transition Facilities in Pierce and King Counties. The 
number of residents progressing in treatment and qualifying for less restrictive alternatives has increased dramatically this past 
year. This project kicks-off an effort to identify and secure additional sites in additional counties for new Secure Community 
Transition Center capacity.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Omnibus Protection Act of 1990 established the Special Commitment Center (SCC) for the civil confinement and treatment 
of sexually violent predators - RCW 71.09 and WAC 275-155. In the early years, the program occupied space at the Monroe 
Correctional Complex and later the McNeil Island Corrections Center. A new SCC facility was constructed on McNeil Island in 
the early 2000s to address a growing census and the requirement to move the program out of a prison environment.  
 
Shortly thereafter, the Federal District Court required the SCC to develop Less Restrictive Alternatives (LRA) where residents 
progressing in treatment could reconnect with their communities. Secure Community Transition Facilities were constructed in 
Pierce County (on McNeil Island) in 2001 and in King County (in South Seattle) in 2004. Today, both facilities are operating 
near their design capacities - 24 beds in Pierce County and 6 beds in King County. A separate capital project request, 
#30003564, expands the King County facility to 12 beds. Nonetheless, additional LRA beds are required as soon as possible to 
meet the growing need of residents progressing through treatment. Recent legislation directs those residents back to the county 
of origin. Other than King and Pierce Counties, the greatest number of residents in the SCC has come from Clark, Snohomish, 
and Spokane Counties. New capacity needs to be located in those three geographic locations. 
 
2. WHAT IS THE PROJECT? 
 
This project sites, designs, and remodels or constructs three new Secure Community Transition Centers (SCTF) . Each SCTF - 
one each in Clark, Snohomish and Spokane Counties - will likely house 12 to 16 residents depending on the demand for less 
restrictive beds. 
 
The site selection process will kick-off in the 2017-19 biennium. Sites will likely be very difficult to locate considering the 
required buffers and the community attitudes toward these types of facilities located in their communities. This appropriation will 
cover the salaries and benefits for capital-funded staff engaged in this siting effort; the costs for advertising, printing, community 
engagement, and public hearings; and deposits required to hold a property pending final approval and the funds for the 
purchase of land. 
 
In this proposal, DSHS will request funding in the three subsequent biennia for design and construction costs to establish a 
SCTF in the three counties. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
This project adds secure community capacity (up to 48 beds) for the Special Commitment Center. LRAs are required in the 
community to address the requirements of the Federal District Court to house those SCC residents progressing in treatment 
and qualifying for a LRA placement. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project benefits the Special Commitment Center program and those civilly committed SCC residents that have progressed 
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 Description
in treatment to the point where the Court determines they are ready for a LRA. It is the Courts, not the SCC, that decide when a 
resident is ready for conditional release. To not have LRAs ready defaults to placement in a community group home or 
indeterminate holding at the Total Confinement Facility on McNeil Island. Not having suitable LRA placements available, may 
subject the SCC to further court sanctions or lawsuits on behalf of the residents. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Status Quo 
 
If a placement is not available in one of the two Secure Community Transition Facilities, the resident is placed in a group home 
within the general community. This is an expensive option and not sustainable with the growing number of residents qualifying 
for conditional release. This is a feasible short term option until additional Secure Community Transition Facilities can be sited 
and constructed. 
 
2. Siting and Constructing Additional Secure Community Transition Facilities 
 
This is the preferred option described above. Though not beneficial in the short term, this option provides up to 48 beds of 
secure housing in community settings as required by the Court.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. DSHS requests funding in the 2017-19 biennium from the Charitable, Educational, Penal and Reformatory Institutions 
Account - Fund 042 - a cash account. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project is consistent with the long range plans for the Special Commitment Center. Ultimately the new Secure Community 
Transition Centers will house sex offenders that have made significant progress in treatment. This program is directly or 
indirectly tied to the following Results Washington objective: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Due to the time required to find appropriate sites for this difficult-to-site program, funding is essential in the 2017-19 biennium to 
begin the site selection process. Even then, the first facility is not likely to open until the summer of 2020.

Location
City:  Unincorporated County:  Clark Legislative District:  049

City:  Unincorporated County:  Snohomish Legislative District:  038

City:  Unincorporated County:  Spokane Legislative District:  006

Project Type

Acquisition - Facilities

Acquisition - Land

New Facilities/Additions (Major Projects)
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Growth Management impacts

This projects searches for additional sites to accommodate future Secure Community Transition Facilities for the Special 
Commitment Center. Growth Management impacts will be addressed in the site selection process and through the future design 
and construction phases.

New Facility: Yes

How does this fit in master plan

The Federal Court has directed the Special Commitment Center to provide a continuum of services including step-down 
facilities for those residents progressing in treatment. The two existing Secure Community Transition Facilities are operating 
near capacity. Additional capacity is required, preferably in the county of origin. Clark, Snohomish, and Spokane Counties are 
likely locations for future facilities.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  500,000  500,000 C E P and R I Acct-State
057-1  12,760,000 State Bldg Constr-State

 13,260,000  0  0  0  500,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1 C E P and R I Acct-State
057-1  4,000,000  4,520,000  4,240,000 State Bldg Constr-State

 4,000,000  4,240,000  4,520,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

The initial effort to locate additional sites for future Secure Community Transition Facilities, by and of itself, will have no 
operating impacts in the first biennium. Future operating impacts can't be identified until future sites are identified and 
developed.
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Starting Fiscal Year: 2018

Project Class: Program
29Agency Priority:

Program: 030

East Campus houses 210 civilly committed patients categorized as Adult Psychiatric and Geriatric patients, some suffering from 
dementia. Currently WSH patients on East Campus (Building 29) walk away from campus, an “unauthorized leave” during their 
required fresh air breaks. This project builds a security fence on the south side of Building 29 enclosing an area from Wing A to 
Wing C. The project includes a maintenance access gate and fine mesh at the top preventing patients scaling the fence.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
East Campus houses 210 civilly committed patients. The patients are categorized as Adult Psychiatric and Geriatric patients, 
some suffering from dementia. Currently WSH patients on East Campus (Building 29) walk away from campus, an 
“unauthorized leave” during their required fresh air break because of no secured area for this activity. This places the patients 
and the community at risk. The hospital needs to provide safe and secure outdoor areas for these patients. 
 
2. WHAT IS THE PROJECT? 
 
This project builds a security fence on the south side of Building 29 enclosing an area from Wing A to Wing C. The project 
includes a maintenance access gate and fine mesh at the top preventing patients scaling the fence. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The fence adds security and safety while patients use the outdoor recreational space. This project provides the same benefit as 
the new fence at the Central and South Campus quadrangle. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
East Campus houses 210 patients requiring fresh air breaks; this project provides a safe and secure area for this activity 
reducing the risk of patient straying beyond their designated outdoor area. This secure area allows patients their required fresh 
air breaks space earlier in their treatment planning with the higher security and lower risk for leaving the immediate area.. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Yes, with this infrastructure we would add surveillance cameras to the fenced courtyard and gates. Once designed we would 
need to determine where cameras would need to be installed. The cameras would require being able to view and record and be 
tied into the current camera system on campus. The cost for this is estimated at $ 12,000 per camera. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing  
 
Doing nothing does not meet the requirements for patient’s access to fresh air while maintaining a secure campus. 
 
2. Temporary Fencing Rented to Secure the Fresh Air Break Area  
 
This temporary measure proved inadequate in preventing patients from walking away from their designated areas. 
 
3. Secure Fencing 
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The preferred alternative provides appropriate secured fresh air area reliably preventing patients from walking away putting 
themselves and the public at risk. This project is the best and most cost effective solution meeting the requirements long term. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project provides required patient rights. These facilities house clients and programs that are directly or indirectly tied to the 
following Results Washington objectives: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Western State Hospital has been criticized through the media for allowing patients to elope from the hospital. This project helps 
prevent patients walking away from the hospital grounds into the community.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,720,000  1,720,000 State Bldg Constr-State

 1,720,000  0  0  0  1,720,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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 Operating Impacts

No Operating Impact

Narrative

This project simply increases campus security for a portion of the hospital. No operating budget impacts are anticipated.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 186,628 MACC per Square Foot $5

Usable Square Feet 186,628 Escalated MACC per Square Foot $6

Space Efficiency 100.0% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 11.71%

Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 5%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-17 Design End November-17

Construction Start March-18 Construction End September-18

Construction Duration 6 Months

Total Project $1,639,064 Total Project Escalated $1,720,326

Rounded Escalated Total $1,720,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

WSH-East Campus: Security Fence
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

WSH-East Campus: Security Fence

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $84,839

Extra Services $20,000

Other Services $38,116

Design Services Contingency $7,148

Consultant Services Subtotal $150,103 Consultant Services Subtotal Escalated $155,766

Construction Contingencies $50,000 Construction Contingencies Escalated $52,595

Maximum Allowable Construction 

Cost (MACC)
$1,000,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,051,900

Sales Tax $98,700 Sales Tax Escalated $103,823

Construction Subtotal $1,148,700 Construction Subtotal Escalated $1,208,318

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$110,261

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $110,261 Project Administation Subtotal Escalated $115,984

Other Costs Subtotal $230,000 Other Costs Subtotal Escalated $240,258

Total Project $1,639,064 Total Project Escalated $1,720,326

Rounded Escalated Total $1,720,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2018

Project Class: Program

34Agency Priority:

Program: 020

Green Hill School (GHS) provides residential care, treatment, education and vocational training for 180 to190 older male 
juvenile offenders, many with gang affiliations and/or mental health issues. These clients have well developed sophisticated 
and devious street skills that circumvent existing surveillance efforts to control aggressive and assaultive behaviors and the 
proliferation of contraband. This project redefines how this behavior can be controlled, deterred and recorded through effective 
video surveillance. Located in Chehalis, the secure campus is sited adjacent to Interstate 5.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Video surveillance at GHS serves several purposes. Security staff actively monitors video for the entry, vehicle sallyport and at 
the perimeter fence 24/7. Dark spots and inadequate coverage limit the efficacy of perimeter surveillance. A 2014 escape 
directly illustrates the lack of camera coverage. A resident with outside assistance, escaped through a hole cut in the perimeter 
fence. The lack of video documentation prevented detection and impaired law enforcements attempt to capture the youth.  
 
In the housing units and academic area, cameras record activity and are accessed and used for forensics to investigate events 
after the fact. Some of the events include assault, discovery of contraband, complaints against staff, and legal requests. Major 
activity centers, such as the visitation area, dining and kitchen, laundry, recreation and JVIP (juvenile vocational industries 
program), attract the most illicit behavior and have the least amount of camera coverage. Residents are well aware of areas 
lacking video coverage and focus high risk behavior to those areas. GHS has proven results in the living units that when 
cameras are added, assaultive behavior decreased. Although the meager camera coverage in housing units is unreliable and 
lacks coordination with security, there is still a reduced amount of activity that occurs because residents are aware of the 
cameras. The unreliability hinders investigations and causes questions concerning disciplinary decisions for both resident and 
staff problematic. The video system in the academic building is obsolete. The antiquated existing system does not deliver clear 
images that can assist in detecting or positively identifying people. All of the existing camera systems in each building 
standalone, none are networked. The systems in each building lack compatibility and cannot be networked. Security must 
physically be at each building network video recorder (NVR) to pull reports. 
 
Maintenance works hard to keep the surveillance systems operational. Many times cameras fail and the cameras have no 
ability to notify failure mode. Often no one discovers the failed state until attempting to retrieve a report. This has been 
catastrophic for investigations.  
 
In the past year, the proliferation of contraband on campus has exploded. Security has had to bring drug dogs to campus in 
order to sweep the area to reduce the problem. Residents transfer contraband between each other and from the outside in 
ways that staff cannot always see. Video surveillance helps to resolves this issue and puts the staff in the position to 
concentrate on treatment. The increased sophistication of GHS youth to know when cameras are watching and when they are 
not allows opportunity for more frequent and more violent assaults. Video surveillance in conjunction with staff awareness 
becomes imperative to a safe environment. Without added surveillance, the problem will only become worse. This problem 
cannot be put off to deal with another time. 
 
2. WHAT IS THE PROJECT? 
 
This project has nine components to fully resolve this problem.
1. Add 22 new perimeter internet protocol (IP) equipped cameras at existing light posts, 2 on building A and replace 8 existing 
cameras. These camera will be monitored at the security desk in Building A. 
 
2. Add 6 new IP cameras in the visitation area. There are currently none. Replace the 4 existing cameras at the vehicle sally 
port. Provide new networking equipment in the security booth. 
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3. Add a total of 64 cameras in the VocTech building, Dining and Kitchen areas with concentrated coverage in the JVIP areas. 
Network these cameras to report at the security desk in Building A. These areas currently have no cameras. 
 
4. Add 22 cameras and network capability in the Laundry and Maintenance Buildings. Currently there is none. 
 
5. In Birch housing unit replace 8 antiquated units and add 8 new camera. Replace existing digital video recorder (DVR) with a 
new NVR. 
 
6. The newest housing unit, Cedar, has good camera coverage, but the DVR to record needs to be replaced with a networked 
NVR. 
 
7. The Intensive Management Unit (Willow housing unit) cameras are analog technology. The project would replace the 31 
cameras and add 1 as well as adding a new NVR. 
 
8. In Hawthorn, Maple and Spruce housing units, and and replace 8 cameras each (total 24 cameras) and provide NVRs (three 
total) and switches to network to security in A Building. 
 
9. Add and replace 10 cameras in the Academic Education Building. The existing cameras have reached the end of their life 
cycle and are failing regularly. A new NVR permits these cameras to record at the Security station in Building A. 
 
With appropriate funding this work can easily be completed within a biennium period. Because this is a rapidly growing problem 
at GHS, it is urgent to take an aggressive approach to solving the problem. It is possible to address components separately or 
in groups, but not the preferred approach.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
Addressing this problem now alleviates the stress for staff to monitor and police a situation that takes time away from core 
mission duties. It creates a safer and more secure environment for all of the residents, particularly those who fall victim to more 
aggressive youth. Adding good surveillance has proven to be effective as a deterrent to thwart bad behavior. Having good, 
reliable, dependable and consistent data from these cameras will enable security, administration and law enforcement in 
prosecuting disciplinary and legal actions when necessary. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
A safer more secure campus at GHS benefits staff, residents, visitors and the community. Staff will always have to remain 
vigilant but with the addition of cameras, the deterrent effect will make staff monitoring more effective. Less fighting and 
assaultive behaviors benefits residents and promote their rehabilitation instead of maintaining a quasi street-smart mindset. 
Visitors and the community can take heart in knowing that these young offenders who have been sentenced to GHS are secure 
and all efforts to ensure they remain inside the institution have been taken until they are ready to be released. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  
 
No. The video surveillance networks will be located on a completely separate server and have no access to DSHS or state 
infrastructure. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Without this project, the problem with contraband and assaultive behaviors will continue to escalate. To do nothing means 
residents and staff will remain at risk of assault. To do nothing means the presence of contraband and other illicit substances 
will continue to flourish around campus. To do nothing means that prosecution of individuals (staff and residents) for various 
offenses will not be supported by convincing data. This problem will not go away if nothing is done. 
 

868



300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003580

Date Run:  9/14/2016   8:39AM

Report Number:  CBS002

Green Hill School-Campus: Security & Surveillance UpgradesProject Title: 

 Description
We have considered parsing out components of this project. It is possible to attack this problem incrementally. However, it 
takes too much time and the problem is growing as the newer residents become more sophisticated and devious. Solving the 
problem in one area will only drive bad behavior to concentrate in another. 
 
Attacking the problem head on and completely best resolves this problem. A comprehensive approach provides coverage in 
areas currently without any video surveillance. It immediately puts a deterrent in place to holistically stop poor conduct. It 
immediately gives the institution the ability to retrieve event data to substantiate disciplinary and legal actions. It�s the right thing 
to do. The attached report breaks down the construction costs for this $2.5 million dollar project.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education � Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities � Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government � Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government � Resource Stewardship 
     2.2) Fiscal Responsibility: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
GHS completed a comprehensive study to ascertain the extent of security deficiencies and recommend actions to correct 
deficiencies. The report can be viewed at
https://www.dshs.wa.gov/sites/default/files/FSA/capital/MasterPlan/GHS/GHS.Video.Security.Study.pdf

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Infrastructure (Major Projects)

New Facilities/Additions (Major Projects)
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 Description

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

057-1  2,710,000  2,710,000 State Bldg Constr-State

 2,710,000  0  0  0  2,710,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project does not change census or the number of FTEs. No operating budget impacts are anticipated.
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Western State Hospital-Multiple Buildings: Windows SecurityProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
42Agency Priority:

Program: 030

Windows in patient occupied areas of Western State Hospital fail to secure patients in their wards. This results in periodic 
“unauthorized leaves” putting the patients and the community at risk. Recent incidents resulted in a review of all the ward 
windows on the campus by the hospital and Department of Corrections staff. Over multiple biennia, this project replaces all 
existing windows in patient accessible areas with non-operable units.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
WSH windows fail to secure patients in their wards. This results in periodic “unauthorized leaves” putting the patients and the 
community at risk. Recent incidents resulted in a review by hospital and Department of Corrections staff of all the ward windows 
on the campus. The finding showed the windows, generally, not to be either commercial or institutional grade suitable for 
preventing patient unauthorized leaving. In addition the damaged and abused require increase maintenance taking away from 
other routine and emerging maintenance demands. Temporary measures improving security rely on screws barely gripping the 
soft metal of the window frame. 
 
2. WHAT IS THE PROJECT? 
 
This project replaces all existing windows in patient accessible areas with non-operable units. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The new windows provide greater security and window glass (unbreakable polycarbonate panes) with privacy blinds between 
the panes for control from each side and lower maintenance. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project allows WSH to prevent unauthorized leaves through the windows, prevents injuries during incidents from broken 
windows, reduces risks of self-harm from ligatures, supports patient privacy and reduces maintenance costs. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing; this isn’t acceptable. 
 
2. Adding new security screens over the existing windows. These screens, believed to be safe and secure, but perceived  
    prison like and reduce daylight into and vision out of the rooms. 
 
3. Clear polycarbonate cover over the interior face of the window. This results in a reduction in obscured view looking out  
    the window. This option requires cutting and patching around the window adding time to the project. 
 
4. Full window replacement. This is the preferred alternative because it provides the best security, preserves the quality  
    of life for patients, provides the best visibility for staff to monitor patients and for patient privacy, and is the most cost      
    effective when considering all of the work requirements for each alternative. 
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 Description
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project preserves capital assets at multiple buildings and improves patient and staff safety. These facilities house clients 
and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
      2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  25,000,000  5,000,000 State Bldg Constr-State

 25,000,000  0  0  0  5,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,000,000  5,000,000  5,000,000  5,000,000 State Bldg Constr-State

 5,000,000  5,000,000  5,000,000  5,000,000 Total

 Operating Impacts

No Operating Impact
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 Operating Impacts

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages

873



Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 729,756 MACC per Square Foot $20

Usable Square Feet 729,756 Escalated MACC per Square Foot $24

Space Efficiency 100.0% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 11.73%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start August-17 Predesign End November-17

Design Start January-18 Design End May-18

Construction Start September-18 Construction End May-27

Construction Duration 104 Months

Total Project $21,151,041 Total Project Escalated $24,999,531

Rounded Escalated Total $25,000,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

WSH-Multiple Buildings: Windows Security
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

WSH-Multiple Buildings: Windows Security

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $1,313,203

Extra Services $90,000

Other Services $589,990

Design Services Contingency $199,319

Consultant Services Subtotal $2,192,512 Consultant Services Subtotal Escalated $2,408,283

Construction Contingencies $1,475,000 Construction Contingencies Escalated $1,761,003

Maximum Allowable Construction 

Cost (MACC)
$14,750,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$17,610,025

Sales Tax $1,525,150 Sales Tax Escalated $1,820,877

Construction Subtotal $17,750,150 Construction Subtotal Escalated $21,191,905

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$886,379

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $886,379 Project Administation Subtotal Escalated $1,058,248

Other Costs Subtotal $322,000 Other Costs Subtotal Escalated $341,095

Total Project $21,151,041 Total Project Escalated $24,999,531

Rounded Escalated Total $25,000,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Western State Hospital-Central Campus: Campus RedevelopmentProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
43Agency Priority:

Program: 030

The Western State Hospital 10-year strategic plan recommends the development of a secure central campus quadrangle for 
improved outdoor patient access and activities. This project demolished the existing kitchen and existing paving in the 
quadrangle, renovates the pharmacy and old dining hall buildings for patient treatment activities; improves the quadrangle 
grounds by adding new landscaping and site amenities that support outdoor patient treatment activities.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The Western State Hospital 10-year strategic plan recommends the development of a secure central campus quadrangle to 
accomplish the following: demolition of the existing kitchen building and remodel of the old Dining Building and Pharmacy 
Building for patient activities and redevelop the campus core focused on patient services separated from vehicular traffic and 
campus support services. The core area has been defined with the new secure quadrangle fencing however the area enclosed 
needs significant additional work to realize the master plan goals including: providing the necessary infrastructure for the 
redevelopment, removal of interior roadways and parking lots, enhanced quadrangle grounds, and elevator access outside the 
quadrangle to service Buildings 19 and 20. 
 
The current open design of the campus allows any patient with grounds privileges access into areas that should be off-limits or 
to leave the grounds of the hospital entirely. The existing layout also allows patients contact with individuals they shouldn’t have 
interaction with. The hospital is located in a large, heavily populated suburban area significantly concerned about patients 
leaving the hospital campus and entering into the surrounding communities putting themselves and the community at risk. 
These safety issues concern the patients, staff, and family members as well as the community. A large enclosed quadrangle 
complex prevents most of these issues. 
 
The redeveloped central campus quadrangle supports the hospital’s use of treatment plans based on a program that includes a 
secure, spacious, vehicle free hospital area available to most civilly committed patients, not only those that have grounds 
privileges. The inside area will be developed to feature therapeutic, recreational, and social opportunities; provide a sense of 
place; and allow internal movement within a safe and secure perimeter. 
 
2. WHAT IS THE PROJECT? 
 
This project demolishes the existing kitchen and existing paving in the quadrangle, renovates the pharmacy and old dining hall 
buildings for patient treatment activities, improves the quadrangle grounds adding new landscaping and site amenities that 
support outdoor patient treatment activities, installs new infrastructure to support the redevelopment of the grounds and 
remodeled buildings, and provides new service access to buildings 19 and 20 from outside of the secure area. 
 
Project Phasing: 
     +  2017-19 Predesign 
     +  2019-21 Design 
     +  2021-23 Bid & Construction 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project addresses several safety issues mentioned on the previous answer that concern the patients, staff, and family 
members. A well-planned large enclosed quadrangle complex alleviates many of these issues. It also allows those patients 
without current grounds privileges to be able to engage in outdoor activities and therapies. 
 
The Kitchen Building will be demolished in preparation for this project, which will remove $2.6 million from the preservation 
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 Description
backlog. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project provides major improvements in the outside patient programming with secure and safe activity spaces. The 
surrounding communities feel more secure from the risks associated with patients walking away from hospital grounds. 
 
Improved activity and learning space will accommodate more effective rehabilitative programs, improving patient recovery. As 
the recovered patients transition to less structured treatment facilities, these new outdoor areas allow new patients to enter the 
program. This project also allows patients currently without grounds privileges access to the outdoors. 
 
This project’s demolition of the Kitchen Building removes $2.6 million from the preservation backlog. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing  
 
This alternative does not support the campus master plan. 
 
2. Redevelop the Central Quadrangle 
 
This project is the preferred alternative because the core area already exists and is secured with the new quadrangle 
fence. The old buildings in the quadrangle need renovation or demolition and the proposed combination provides the best 
cost benefit.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project meets several goals of the Ten Year Master Plan. These facilities house clients and programs that are directly or 
indirectly tied to the following Results Washington objectives: 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce 
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
      1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
      2.3) Public: Decrease rate of return to institutions for offenders. 
      2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
      1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
      2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities.
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 Description

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Infrastructure (Major Projects)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  14,890,000  100,000 State Bldg Constr-State

 14,890,000  0  0  0  100,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,000,000  13,790,000 State Bldg Constr-State

 1,000,000  13,790,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

No operating impacts can be identified at this time. As we work through the predesign, we'll have a better sense of the true 
scope of the project the potential operating impacts.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 217,800 MACC per Square Foot $41

Usable Square Feet Escalated MACC per Square Foot $44

Space Efficiency 0.0% A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 12.38%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies

Inflation Rate 2.80% Higher Ed Institution

Sales Tax Rate % 9.40% Location Used for Tax Rate

Contingency Rate 10%

Base Month September-16

Project Administered By Agency

Predesign Start August-17 Predesign End November-17

Design Start January-18 Design End June-18

Construction Start August-18 Construction End March-23

Construction Duration 55 Months

Total Project $13,665,816 Total Project Escalated $14,889,984

Rounded Escalated Total $14,890,000

martial@dshs.wa.gov

Department of Social and Health Services

WSH-Central Campus: Campus Redevelopment

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Aarón Martínez

360-902-8325

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

WSH-Central Campus: Campus Redevelopment

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $154,000

A/E Basic Design Services $829,234

Extra Services $290,000

Other Services $372,554

Design Services Contingency $164,579

Consultant Services Subtotal $1,810,367 Consultant Services Subtotal Escalated $1,931,005

Construction Contingencies $882,500 Construction Contingencies Escalated $991,224

Maximum Allowable Construction 

Cost (MACC)
$8,825,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$9,607,358

Sales Tax $912,505 Sales Tax Escalated $996,267

Construction Subtotal $10,620,005 Construction Subtotal Escalated $11,594,849

Equipment $250,000

Sales Tax $23,500

Non-Taxable Items $0

Equipment Subtotal $273,500 Equipment Subtotal Escalated $307,196

Artwork Subtotal $48,037 Artwork Subtotal Escalated $48,037

Agency Project Administration 

Subtotal
$633,407

DES Additional Services Subtotal $25,000

Other Project Admin Costs $0

Project Administration Subtotal $658,407 Project Administation Subtotal Escalated $739,523

Other Costs Subtotal $255,500 Other Costs Subtotal Escalated $269,374

Total Project $13,665,816 Total Project Escalated $14,889,984

Rounded Escalated Total $14,890,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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 Description

Starting Fiscal Year: 2018

Project Class: Program
46Agency Priority:

Program: 020

The Echo Glen campus has inadequate high speed network restricting the delivery of modern educational content. This project 
completes the work begun in the 2013-15 biennium with an assessment and the adding of high speed fiber from the 
Administration building to the school buildings in the 2016 Supplemental budget. This project expands the high speed fiber 
network to the cottages where much of the educational content needs to be delivered for student classes and study.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
While students at Echo Glen School have considerable challenges, Teachers and Administrative Staff are faced with the 
challenges of differentiating instruction with limited resources, implementing state requirements such as testing and data entry, 
and providing remedial as well as community comparable educational services . Much of the content Teachers rely on (internet 
based math and reading programs, online instructional videos for students to utilize for independent work while teachers are 
assisting other students, online coursework for classes not offered at Echo Glen School, and Online college level classes for 
students in need of post-secondary work to better prepare them for successful transition back into the community) require 
robust internet bandwidth and networking infrastructure to support the content. Currently, Echo Glen School’s internet needs 
are supported by a double stranded T1 line which is capable of reaching speeds of 
2.8 mbps/second (approximately 1/25th of a typical home network to support all the computing needs of the entire school). 
Additionally, the network infrastructure is beyond its life expectancy at well over 20 plus years and utilizing category 3 wiring 
(telephone line), switching mechanisms that do not support streaming, and equipment that is housed in environments that 
cause frequent malfunctions (attics exceeding temperatures of 100 degrees in the summer time). The current technology 
infrastructure at Echo Glen School does not provide the necessary support for daily school and office activities (Skyward 
Student Data Entry System, Intake Assessments, GED Testing, Mandatory Online State testing) let alone a 21st Century 
Educational Experience for students that are significantly deficit in their learning and desperately needs to be replaced. 
 
The Echo Glen students are on the losing side of the digital divide being denied the powerful educational advantages possible 
with high speed Internet, while those in connected areas become accustomed to the digital world at an early age. And there is 
no ability for programs to expand their technology capacity to prepare youth to re-enter and transition into their regular lives. 
 
2. WHAT IS THE PROJECT? 
 
This project completes the work partially funded in the 2016 Supplemental Budget. New dedicated Main and Intermediate 
Distribution Frame (MDF/IDF) spaces will be created by adding space or expanding existing spaces where possible, including 
space for core switching, server equipment, SAN and storage infrastructure and head-end equipment. 
 
The new high speed fiber connection recently provided by Comcast for this project is leveraged to enable high speed internet 
capable of supporting multiple business objectives within the required level of security. 
 
The network distribution bandwidth is increased to support centralization of network resources and augmenting the optic fiber 
mode to leverage a converged IT backbone. This will enable the delivery of disparate services: administrative LAN, educational 
LAN, Security electronics LAN, etc. 
 
Core and access switching will be upgraded at each building and/or telecommunication room on campus to support and 
leverage the improved network backbone. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Fast connection speeds allow students to easily study and work on school projects both in face to face in the class room and  
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virtually from their housing unit. Broadband connections enhance curricula at every grade level with dynamic and interactive 
Internet applications. For example, virtual field trips take students on tours of faraway places such as to our nation’s capital and 
the streets of foreign cities, or even to the depths of oceans and to the far reaches of outer space. 
 
This capacity provides increased support to the treatment programs on campus and the success of the youth at Echo Glen. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
Echo Glen School served 376 unduplicated total admissions/students for the 2015-2016 school year with an average monthly 
enrollment of 128.25 students. The average age of students is 15.25 years with the youngest being 12 years of age, or 6th 
grade, and the oldest at 20 years of age, or post-secondary. Students are assessed at intake to determine reading and math 
levels, assessed by grade level. The reading average for Echo Glen Students is approximately 6.8 grade level (3.2 years below 
age level) and 6.2 for math (3.8 years below grade level). The average length of stay for a student attending Echo Glen School 
in the 2015-2016 school years was 112 days. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing. This alternative denies the school the same internet access as other school.  This is unacceptable especially 
when recognizing the state-wide need for technology improvements to state facilities. 
 
2. This project is the only reasonable alternative to improve the speed of internet access; the network backbone, switching and 
distribution frames have to be upgraded. 
 
The cost analysis is based on an IT assessment and has been validated with the first phase project bids (funded in the 2016 
Supplemental budget) which were within two to three percent of the project estimate. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project improves access to the internet supporting programs and operations on campus. This improved services support 
youth and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce 
             greenhouse gas emissions. 
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Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work.  
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
This project is partially funded in the 2016 Supplemental Budget; bringing high speed fiber optic to the campus administration 
building and to the IDF at the school building. The project requested expands the network backbone to all the campus 
connecting all the classrooms.

Location
City:  Snoqualmie County:  King Legislative District:  005

Project Type

Infrastructure (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

042-1  1,315,000  1,315,000 C E P and R I Acct-State

 1,315,000  0  0  0  1,315,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

042-1 C E P and R I Acct-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact
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 Operating Impacts

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 189,210 MACC per Square Foot $4

Usable Square Feet 151,368 Escalated MACC per Square Foot $4

Space Efficiency 80.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 14.88%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.60% Location Used for Tax Rate King County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start June-17 Design End October-17

Construction Start January-18 Construction End July-18

Construction Duration 6 Months

Total Project $1,259,694 Total Project Escalated $1,315,019

Rounded Escalated Total $1,315,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

EGCC-Site Infra: IT Backbone & Network Upgrades Phase 2
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

EGCC-Site Infra: IT Backbone & Network Upgrades Phase 2

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $87,246

Extra Services $25,000

Other Services $39,197

Design Services Contingency $15,144

Consultant Services Subtotal $166,587 Consultant Services Subtotal Escalated $172,291

Construction Contingencies $77,250 Construction Contingencies Escalated $80,889

Maximum Allowable Construction 

Cost (MACC)
$772,500

Maximum Allowable Construction Cost 

(MACC) Escalated
$807,323

Sales Tax $73,079 Sales Tax Escalated $76,387

Construction Subtotal $922,829 Construction Subtotal Escalated $964,599

Equipment $50,000

Sales Tax $4,300

Non-Taxable Items $10,000

Equipment Subtotal $64,300 Equipment Subtotal Escalated $67,329

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$81,979

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $81,979 Project Administation Subtotal Escalated $85,840

Other Costs Subtotal $24,000 Other Costs Subtotal Escalated $24,960

Total Project $1,259,694 Total Project Escalated $1,315,019

Rounded Escalated Total $1,315,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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 Description

Starting Fiscal Year: 2018

Project Class: Program
51Agency Priority:

Program: 040

Western State Hospital lacks enough appropriate space for offices and for therapeutic day treatment. WSH currently has no 
conference/meeting rooms that hold more than 88 people. Space is very limited and unavailable for all staff meetings or 
conferences. University of Washington holds weekly conferences that require them to shuffle around to available conference 
rooms that do not meet their presentation needs for one example. This project builds a new office building at the west end of 
campus. The building need accommodates a minimum 350 office spaces, conference rooms to accommodate 250 people and 
provides canteen services in the building.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Western State Hospital lacks enough appropriate space for offices and for therapeutic day treatment. 
 
Building 9, a five story building, no longer able to house patients, houses storage and office space. The building needs 
renovation and is a capital request in out-biennia. Renovating this space all the occupants need to be moved elsewhere on 
campus. Current occupancy level is 200 in office spaces, Historical Museum and file storage for WSH, SCC and CIBS. 
 
Currently in the middle of Patient Wards we have given space to the Consolidated Institutional Business Services, They have 
office space for approximately 50 people. This is space that could be used by WSH staff and for patient programming and does 
not need to be located in the Central Campus. 
 
WSH currently has no conference/meeting rooms that hold more than 88 people. Space is very limited and unavailable for all 
staff meetings or conferences. University of Washington holds weekly conferences that require them to shuffle around to 
available conference rooms that do not meet their presentation needs for one example. 
 
The current Day Treatment Programs that we have available for patients were provided in the only space we had available 
which was vacant Ward space. This space is not conducive to a classroom learning environment. The rooms are too small and 
configured from bedroom space. A therapeutic learning environment is needed to provide the patient classes that help them in 
transforming their lives and being on the road to discharge back out into their communities. Along with classroom space, office 
space is needed for those employees that service the Day Treatment Mall. This type of Office space was not configured into a 
Ward Space. This is the type of space that we need to build into the remodeled building 9.  
 
No canteen is available for staff to purchase lunches; staff is forced to go off campus. Having a resource on campus for staff 
food would provide staff with the alternative to not having to drive off campus and stay closer to their work areas. 
 
In looking to the future we have two buildings on campus that serve as Office space, buildings 24 and 25. These two buildings 
are reaching their end of life and are scheduled in the ten year plan for demolishment. When this occurs we have no other 
space on campus to house the 80 occupants and need to have an efficient, modern alternative for office space. 
 
2. WHAT IS THE PROJECT? 
 
This project builds a new office building at the west end of campus. The building need accommodates a minimum 350 office 
spaces, conference rooms to accommodate 250 people and provides canteen services in the building. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Current Offices relocate to the west end of campus leaving vacated space for patient programming and renovation for future 
patient programming. 
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 Description
 
4. WHO BENEFITS FROM THE PROJECT? 
 
240 patients within the Central Campus corridor benefit from class rooms more conducive for learning and therapeutic 
engagement. In addition 240 patients from South Hall utilize patient services on the ground floor of building 9 on completion of 
the new office building. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Yes, costs would be factored into the new building costs. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do nothing. This is not an acceptable alternative because all the space on campus is utilized. 
 
2. This project is the preferred alternative, the only alternative to support increasing numbers of staff and to free up room in the 
central campus area for required activities. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
This supports the continuation of our 10 year plan.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

New Facilities/Additions (Major Projects)
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Growth Management impacts

This project likely impacts growth management; potential impacts will be analyzed during predesign.

New Facility: Yes

How does this fit in master plan

This will be determined during the WSH master plan update if funded in the 2017-2019 biennium and during predesign.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  27,230,000  230,000 State Bldg Constr-State

 27,230,000  0  0  0  230,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,000,000  25,000,000 State Bldg Constr-State

 2,000,000  25,000,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

This project addresses the preservation of existing facilities. This project adds no new square footage and no additional 
operating budget FTEs.
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Starting Fiscal Year: 2018

Project Class: Program

55Agency Priority:

Program: 020

Green Hill School provides residential care, treatment, education and vocational training for 180 to190 older male juvenile 
offenders, many with gang affiliations and/or mental health issues. Located in Chehalis, the secure campus is sited adjacent to 
Interstate 5. Current evidence based treatment models show that better outcomes for these youth occur when housed in 
smaller living units of 16-20 individuals. Currently, existing units house 40-50 youth. This project will effectively divide each of 
four housing units into two distinct and separate units each containing 18-20 beds.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Maple, Spruce, Hawthorn and Birch housing units constructed in the late1990�s embody a time where youth sent to Green Hill 
School were housed in large, prison like, concrete or concrete block structures. Each unit consists of four wings with16 beds 
each and a single central elevated control station at the middle of the building; Day Rooms the spaces located between double 
rows of sleeping rooms; the buildings poor acoustics cause echoing from end to end; the finishes bleak and dreary; and the 
environment non-conducive for therapeutic settings.  
 
Limited staff resources for a large number of residents per living unit reduce the effectiveness of staff to treat and counsel 
individuals. Managing disruptive behaviors consumes a large amount of staff time. Little time remains for staff to work with 
individuals or small groups to help them change and learn new behaviors, skills training or learn how to build new relationships. 
Relatively new treatment models such as Dialectical Behavior Therapy (DBT), founded in 2006, which focuses on learning new 
behaviors, which can be anything a person thinks, feels or does, has become a critical part of treatment. Unfortunately, in this 
environment, many aspects of this treatment are often ineffective. This evidence based program has proven that treatment 
becomes more successful when individuals are treated in smaller, more intimate settings with more individual attention.  
 
These four housing units condition remain rated fair. Some of the HVAC and electrical systems are nearing the end of their life 
cycle and will need replaced in the not too distant future. A current project currently in design, to create a separate unit within 
the Birch Housing unit has demonstrated that it is possible to repurpose these building to accommodate needed smaller and 
more therapeutic units where staff and residents can more effectively work together to make the changes needed for these 
youth to become productive members of the larger world community. 
 
Why is this project a priority for limited state funds? 
 
Transforming lives is the mission for all of DSHS. It is imperative that we do and provide the most effective care and treatment 
possible to carry out this mission. To not do so means that the funds expended for the treatment of these youth is not wisely 
spent. With this project, the programs and treatment the resident population at GHS receives will increase in effectiveness. In 
turn, this translates into more productive citizens, less recidivism, and perhaps less folks that may graduate into the adult prison 
population. 
 
2. WHAT IS THE PROJECT? 
 
When this project completes, housing units Maple, Hawthorn, Spruce and Birch will morph into a total of 8 independent, 16-20 
bed units that provide a more comprehensive and effective treatment program. Based upon the concepts and design for the 
first half of Birch, these units will become softer, colorful, more home like or residential, and less threatening to youth who are 
confined in this institution. The imposing control station will become more of a reception like setting but still retain the security 
and safety features required for the functions it performs. A day room that functions similar to a living room becomes a place 
where residents can relax, play games or watch TV. The living room will be a space where staff can interact with residents and 
deliver treatment in a less formal and intimidating environment. An opportunity to provide a hobby or special interest space will 
be designed for each unit. Residents earning special privileges for good behavior can visit other units depending on their  
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interests. Outdoor space unique to each unit may be provided. 
 
This is a very large project, both in terms of dollars and impact upon the GHS Community. GHS must remain operational during 
this renovation. Planning and complex phasing need study and analysis. This project should investigate opportunities to use 
alternative contracting delivery methods. It appears to be a likely candidate for a design-build (DB) approach. As a phased 
project, the first biennium would conduct a predesign and conduct extensive planning exercises to ensure that the renovation of 
these four units would sequence smoothly with as little disruption to operations as possible. With a design-builder on board, 
design and construction could occur simultaneously. The DB process would also ensure seamless construction to complete the 
project in the least amount of time.  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY?  
 
At the completion of this project, GHS living units will reflect an environment where residents will thrive and staff will provide 
effective and successful programs and treatments. The environment will comfort and welcome residents who generally resist 
change yet must change to succeed. It will transform lives.  
 
4. WHO BENEFITS FROM THE PROJECT? 

 
When complete this project will benefit all 180+ juveniles adjudicated to Green Hill School. It will benefit all future individuals 
sentenced to GHS. It will provide improved morale of staff that can see the improvements and positive outcomes a softer and 
better environment produce. Additionally, the physical plant of the buildings benefit from new efficient systems saving both 
maintenance time and money that can be better applied on other projects. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS?  

 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
1. Do Nothing 
 
If nothing happens, the status quo persists. The status quo means that staff remains at a disadvantage and victim of the 
environment. The environment remains hard and unfriendly, which encourages residents to display disruptive behaviors and 
continued resistance to change. Programs suffer. Improvements in treatment are weak and inadequate. Opportunities for better 
outcomes for residents are lost. 
 
2. Building New Buildings 
 
Building new buildings to improve the living environment for residents wastes State resources. The buildings are not in poor 
condition and have many years of serviceable life remaining. GHS campus has no suitable space to build new housing units 
and the time period to build and then move residents would be longer and is not palatable.  
 
3. Renovate Existing Housing Units 
 
Renovating the existing units is preferred to accomplish the goals of the project. As the current Birch project has shown, the 
possibility of separating functions with each housing unit can be successful.  
 
Total Project cost: $29,000,000  
     2017-2019: biennium: $200,000 for predesign and planning 
     2019-2021: $13,000,000 Units 1, 2, 3  
     2021-2023: $11,000,000 Units 4, 5, 6 
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 Description
 
     2023-2025: $4,800,000 Unit 7 and the second half of Birch 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT?  
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education � Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment � Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities � Healthy People 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government � Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government � Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST?  
 
Nothing further.

Location

City:  Chehalis County:  Lewis Legislative District:  020

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

These future projects are unlikely to change census capacity or the number of facility staff. No Growth Management impacts 
are anticipated.

New Facility: No

 Funding

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

057-1  29,000,000  200,000 State Bldg Constr-State

 29,000,000  0  0  0  200,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  13,000,000  4,800,000  11,000,000 State Bldg Constr-State

 13,000,000  11,000,000  4,800,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

Placeholder: Pending a more specific design scheme, no operating impacts can be identified at this time.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 62,128 MACC per Square Foot $0

Usable Square Feet 49,702 Escalated MACC per Square Foot $0

Space Efficiency 80.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 17.40%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Chehalis

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start August-17 Predesign End January-18

Design Start Design End

Construction Start Construction End

Construction Duration

Total Project $199,628 Total Project Escalated $199,628

Rounded Escalated Total $200,000

koalpl@dshs.wa.gov

DSHS

GHS-Housing Units: Remodel

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Penny Koal

(360) 902-8156

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

GHS-Housing Units: Remodel

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $174,500

A/E Basic Design Services $0

Extra Services $0

Other Services $0

Design Services Contingency $17,450

Consultant Services Subtotal $191,950 Consultant Services Subtotal Escalated $191,950

Construction Contingencies $0 Construction Contingencies Escalated $0

Maximum Allowable Construction 

Cost (MACC)
$0

Maximum Allowable Construction Cost 

(MACC) Escalated
$0

Sales Tax $0 Sales Tax Escalated $0

Construction Subtotal $0 Construction Subtotal Escalated $0

Equipment $0

Sales Tax $0

Non-Taxable Items $0

Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$7,678

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $7,678 Project Administation Subtotal Escalated $7,678

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $199,628 Total Project Escalated $199,628

Rounded Escalated Total $200,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 62,128 MACC per Square Foot $121

Usable Square Feet 49,702 Escalated MACC per Square Foot $136

Space Efficiency 80.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 12.58%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Chehalis

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-19 Design End March-20

Construction Start June-20 Construction End May-21

Construction Duration 11 Months

Total Project $11,575,478 Total Project Escalated $12,999,916

Rounded Escalated Total $13,000,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Penny Koal

(360) 902-8156

koalpl@dshs.wa.gov

DSHS

GHS-Housing Units: Remodel
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

GHS-Housing Units: Remodel

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $716,117

Extra Services $0

Other Services $321,734

Design Services Contingency $103,785

Consultant Services Subtotal $1,141,635 Consultant Services Subtotal Escalated $1,263,383

Construction Contingencies $750,000 Construction Contingencies Escalated $844,425

Maximum Allowable Construction 

Cost (MACC)
$7,500,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$8,444,250

Sales Tax $660,000 Sales Tax Escalated $743,094

Construction Subtotal $8,910,000 Construction Subtotal Escalated $10,031,769

Equipment $500,000

Sales Tax $40,000

Non-Taxable Items $0

Equipment Subtotal $540,000 Equipment Subtotal Escalated $607,986

Artwork Subtotal $42,221 Artwork Subtotal Escalated $42,221

Agency Project Administration 

Subtotal
$546,122

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $546,122 Project Administation Subtotal Escalated $614,879

Other Costs Subtotal $395,500 Other Costs Subtotal Escalated $439,678

Total Project $11,575,478 Total Project Escalated $12,999,916

Rounded Escalated Total $13,000,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 62,128 MACC per Square Foot $95

Usable Square Feet 49,702 Escalated MACC per Square Foot $113

Space Efficiency 80.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 12.87%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Chehalis

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-21 Design End March-22

Construction Start June-22 Construction End May-23

Construction Duration 11 Months

Total Project $9,270,416 Total Project Escalated $10,999,931

Rounded Escalated Total $11,000,000

koalpl@dshs.wa.gov

DSHS

GHS-Housing Units: Remodel

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Penny Koal

(360) 902-8156

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

DSHS

GHS-Housing Units: Remodel

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $576,331

Extra Services $0

Other Services $258,932

Design Services Contingency $83,526

Consultant Services Subtotal $918,789 Consultant Services Subtotal Escalated $1,074,504

Construction Contingencies $590,000 Construction Contingencies Escalated $701,982

Maximum Allowable Construction 

Cost (MACC)
$5,900,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$7,019,820

Sales Tax $519,200 Sales Tax Escalated $617,745

Construction Subtotal $7,009,200 Construction Subtotal Escalated $8,339,547

Equipment $500,000

Sales Tax $40,000

Non-Taxable Items $0

Equipment Subtotal $540,000 Equipment Subtotal Escalated $642,492

Artwork Subtotal $35,099 Artwork Subtotal Escalated $35,099

Agency Project Administration 

Subtotal
$453,328

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $453,328 Project Administation Subtotal Escalated $539,370

Other Costs Subtotal $314,000 Other Costs Subtotal Escalated $368,919

Total Project $9,270,416 Total Project Escalated $10,999,931

Rounded Escalated Total $11,000,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 62,128 MACC per Square Foot $35
Usable Square Feet 49,702 Escalated MACC per Square Foot $45
Space Efficiency 80.0% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 13.95%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.00% Location Used for Tax Rate Chehalis
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-23 Design End March-24
Construction Start June-24 Construction End May-25
Construction Duration 11 Months

Total Project $3,827,431 Total Project Escalated $4,800,048
Rounded Escalated Total $4,800,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Penny Koal
(360) 902-8156
koalpl@dshs.wa.gov

DSHS
GHS-Housing Units: Remodel
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS
GHS-Housing Units: Remodel

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $232,937
Extra Services $0
Other Services $104,653
Design Services Contingency $33,759
Consultant Services Subtotal $371,349 Consultant Services Subtotal Escalated $458,983

Construction Contingencies $220,000 Construction Contingencies Escalated $276,650
Maximum Allowable Construction 
Cost (MACC)

$2,200,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$2,766,500

Sales Tax $193,600 Sales Tax Escalated $243,452
Construction Subtotal $2,613,600 Construction Subtotal Escalated $3,286,602

Equipment $500,000
Sales Tax $40,000
Non-Taxable Items $0
Equipment Subtotal $540,000 Equipment Subtotal Escalated $679,050

Artwork Subtotal $13,833 Artwork Subtotal Escalated $13,833

Agency Project Administration 
Subtotal

$200,150

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $200,150 Project Administation Subtotal Escalated $251,689

Other Costs Subtotal $88,500 Other Costs Subtotal Escalated $109,891

Total Project $3,827,431 Total Project Escalated $4,800,048
Rounded Escalated Total $4,800,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002733

Date Run:  9/12/2016   6:56PM

Report Number:  CBS002

Child Study & Treatment Center-Orcas: Acute Treatment AdditionProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Program
62Agency Priority:

Program: 030

The Department of Social and Health Services requests a reappropriation to complete work underway to designs and 
constructs an addition to the Orcas Building to provide treatment rooms for the Close Attention Program at the Child Study and 
Treatment Center designated as treatment space away from the general population for older, violently assaultive youth. This 
project accommodates intensive contingency management for those times when a patient becomes actively combative or 
assaultive by providing additional physical space to isolate these patients from the rest of the milieu while keeping them in close 
proximity to the staff that know them best.

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project will construct a maximum security treatment area with three patient rooms, one isolation unit, a treatment room, 
bathroom, and dayroom. The anticipated size of the addition is between 1,200 and 1,500 square feet immediately adjacent to 
the Close Attention Program. The nature of the expected behavior will require exceptionally hard and durable finishes as well as 
careful attention to avoid any items that may be used for self-harm. Youth in this unit require very close observation and 
attention making sight lines and views into the unit critical for staff.  
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in bidding phase. We anticipate the project will be 70% by June 30, 2017. $121,000 amount of 
$1,050,000 appropriation has been disbursed as of September 9, 2016, with $158,395 under contract. DSHS requests a 
reappropriation to complete all work in the 2017-19 biennium.

Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project does not increase census or FTEs. No Growth Management impacts are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,145,641  108,641  1,037,000 State Bldg Constr-State

 1,145,641  0  108,641  1,037,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002733

Date Run:  9/12/2016   6:56PM

Report Number:  CBS002

Child Study & Treatment Center-Orcas: Acute Treatment AdditionProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2018 FY 2019 FY 2020

 3.2 3.2 3.2FTE Full Time Employee

 215,000  215,000  215,000 001-1 General Fund-State

Total  215,000  215,000  215,000 

Narrative

Additional staff are anticipated to operate the Acute Treatment Unit.
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300 - Department of Social and Health Services

*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002745

Date Run:  9/12/2016   7:10PM

Report Number:  CBS002

Green Hill School: New Acute Mental Health UnitProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Program
67Agency Priority:

Program: 020

The Department of Social and Health Services requests a reappropriation to complete the renovation of the two wings of Birch 
living unit and add a small addition to accommodate a portion of the mental health population at Green Hill School. The mix of 
residents has changed since the closing of Maple Lane School in 2009 creating a need to treat a significant number of children 
with mental health issues. These children do not thrive in the general population and need accommodated space tailored to 
their needs. The unit will be separated from the remainder of the building and is self-contained as the children assigned to this 
unit do not mix with the general population

Project Summary

Project Description

1. WHAT IS THE PROPOSED PROJECT? 
 
This project will provide for renovation two wings with a small addition to the Birch Living Unit for mental health and acute 
mental health residents. This renovation will replicate the program spaces of the Cedar living unit completed in 2012 creating a 
self-contained living unit with its own classrooms and recreation yard. The existing wings of the Birch living unit will house 16 
sleeping rooms. A smaller new wing constructed to accommodate acute mental health residents will have three sleeping rooms. 
Each wing with sleeping rooms will contain a toilet room with shower. Each wing will have access to two new classrooms with 
one of the classrooms being immediately adjacent to the acute mental health wing. Three counseling rooms will be provided, 
one in each wing, as well as staff offices and amenities. A multipurpose room with kitchenette, a laundry room and an ADA 
compliant toilet room for guests will be shared by all three wings. This renovation will be separated from the remaining two 
wings of the building which will continue to operate as it currently does. The existing central control booth will be modified to 
accommodate the new functions of the new mental health unit.  
 
2. WHAT IS THE STATUS OF THE PROJECT AS OF SEPTEMBER 9, 2016? 
 
The project is currently in construction documentation phase. We anticipate the project will be 50 percent complete by June 30, 
2017. $128,000 of $4,950,000 appropriation has been disbursed as of September 9, 2016. DSHS requests a reappropriation to 
complete all work in the 2017-19 biennium.

Location
City:  Chehalis County:  Lewis Legislative District:  020

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project does not increase census or FTEs. No Growth Management impacts are anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,151,030  329,030  4,822,000 State Bldg Constr-State
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OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002745

Date Run:  9/12/2016   7:10PM

Report Number:  CBS002

Green Hill School: New Acute Mental Health UnitProject Title: 

 Funding

 5,151,030  0  329,030  4,822,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact
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*

2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30002747

Date Run:  9/12/2016   7:22PM

Report Number:  CBS002

Naselle Youth Camp-Academic School: Activity Center ExpansionProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Program
73Agency Priority:

Program: 020

This project increases the indoor area to accommodate one more physical educational program activity for residents at Naselle 
Youth Camp. This space also provides the campus with a multipurpose area to address a gap in space utilization needs.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The existing Academic School physical education design supports only a single big muscle activity. The current programming 
for the youth at Naselle Youth Camp, specifically the DNR program creates schedule conflicts requiring multiple activity areas 
to accommodate the demands on these spaces. 
 
Currently the physical educational programs interfere with each other requiring one of the program activities to use outdoor 
areas which are seasonally restricted due to the weather extremes at some times of the year. 
 
2. WHAT IS THE PROJECT? 
 
This project at Naselle Youth Camp increases the indoor area of the existing gymnasium to accommodate one more physical 
educational program activity for residents and provides needed multipurpose area. The scope of the work includes the following 
elements: 
 
  + Expand the gymnasium space by adding more indoor area (new walls and roof). 
  + Upgrade the mechanical, electrical, and plumbing systems to service this new addition with those systems. 
  + Additional storage area for sport’s and miscellaneous equipment. 
  + Additional unisex restroom. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project increases the space capacity to accommodate more physical educational programs at the same time and the 
flexibility to use it as a multipurpose space. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This gymnasium expansion will provide healthier environmental conditions for the youth. The additional space will improve the 
institution’s activities providing more positives activities for the youth. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Alternative explored are:
1.  Do nothing. This alternative doesn’t address the need for additional program supporting activity space. 
 
2.  Build new space. This alternative is challenged by environmental restrictions on site, has significantly greater expense, and  
     takes longer to realize. 
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Project Number:  30002747

Date Run:  9/12/2016   7:22PM

Report Number:  CBS002

Naselle Youth Camp-Academic School: Activity Center ExpansionProject Title: 

 Description
 
3.  Expanding the existing Academic School covered outdoor area. This is the preferred alternative because it takes advantage 
     of this large existing space minimizing costs of an additional activity area. This results in adding less new space to meet this 
     need and creates the opportunity to remodel other areas of this existing building to better serve the physical education  
     programs. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project supports the educational and recreational programs at Naselle Youth Camp. Both programs are important 
components in the training and rehabilitation of youthful offenders and can be directly or indirectly tied to the following Results 
Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Physical Education provides important support for the programs at Naselle Youth Camp. The supportive relationship between 
the programs and the buildings that house them are evidence based and is validated in the:  
 
2004 JRA Master Plan: 
 
2.0 Project Description 
2.1 Legislative Scope/Project Overview 
This master planning effort has involved a comprehensive investigation of: 
+ physical plant modifications required in support of advanced operational practices and institutional infrastructure. 
Potential plant modification in response to changing needs have also been explored, with attention to: 
+ Improvements required in support of advanced treatment operations for an increasingly complex mental health population 
 
2.2 Background/Project Drivers 
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Naselle Youth Camp-Academic School: Activity Center ExpansionProject Title: 

 Description
 
The continuum of care includes Residential, Extended and Mainstream mental health programs that assist the 65% of 
committed youth now identified with mental health disorders. 
 
2.3 Goals and Objectives 
The master plan study has critical key goals and objectives that formed the basis for the analyses and ultimate 
recommendations outlined in the document. These include the following: 
+ To continue to explore and improve operations and facilities to better meet the needs of the youth 
+ To assess current facilities and operations and make recommendations for cost effective improvements to meet the future 
needs. 
 
2004 Predesign and Siting Acute Mental Health Unit Study: 
 
1.0 Executive Summary 
This report, prepared for the Washington Department of Social and Health Services, Juvenile Rehabilitation Administration 
(JRA), examines the programs, services and physical facilities required to provide acute mental health services to youth 
committed to JRA custody. Specifically, it documents: 
+ facility development (spaces and organization) responsive to operational and environmental priorities.... 
 
3.0 Program Analysis 
3.1 Assumptions 
....JRA staff are better able to provide appropriate and effective treatment....have expressed the belief that, with enhanced 
professional staffing and physical plant improvements, the vast majority of youth assigned to Residential mental health can 
receive the best and highest level of care suitable to their needs. 
 
These documents assertions have been demonstrated with the positive outcomes experienced at Naselle Youth Camp over the 
past ten years.

Location
City:  Unincorporated County:  Pacific Legislative District:  019

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,830,000 State Bldg Constr-State

 1,830,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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Naselle Youth Camp-Academic School: Activity Center ExpansionProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,830,000 State Bldg Constr-State

 1,830,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation project simply renew, upgrade, or replace existing building components or systems. No operating 
budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, they will be 
identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 3,000 MACC per Square Foot $326

Usable Square Feet 2,700 Escalated MACC per Square Foot $364

Space Efficiency 90.0% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 14.69%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.00% Location Used for Tax Rate Pacific County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start July-19 Design End January-20

Construction Start March-20 Construction End December-20

Construction Duration 9 Months

Total Project $1,643,839 Total Project Escalated $1,829,897

Rounded Escalated Total $1,830,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

NYC-Academic School: Activity Area Expansion
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

NYC-Academic School: Activity Area Expansion

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $109,147

Extra Services $0

Other Services $49,037

Design Services Contingency $15,818

Consultant Services Subtotal $174,002 Consultant Services Subtotal Escalated $191,476

Construction Contingencies $97,892 Construction Contingencies Escalated $109,209

Maximum Allowable Construction 

Cost (MACC)
$978,920

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,090,947

Sales Tax $86,145 Sales Tax Escalated $96,013

Construction Subtotal $1,162,957 Construction Subtotal Escalated $1,296,169

Equipment $50,000

Sales Tax $4,000

Non-Taxable Items $147,000

Equipment Subtotal $201,000 Equipment Subtotal Escalated $224,237

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$96,880

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $96,880 Project Administation Subtotal Escalated $108,079

Other Costs Subtotal $9,000 Other Costs Subtotal Escalated $9,936

Total Project $1,643,839 Total Project Escalated $1,829,897

Rounded Escalated Total $1,830,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Project Number:  30003764

Date Run:  9/14/2016   8:46AM

Report Number:  CBS002

Western State Hospital-Building 9: Remodel & RenovationProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Program

75Agency Priority:

Program: 030

The hospital needs to centralize patients care and services within the secured Quadrangle area. In addition requests for new 
admission at the hospital increases daily creating a demand for more open beds. This project remodels and renovates Building 
9 providing modern patient ward space on one floor, patient treatment spaces on two floors and health care offices on two 
floors.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The hospital needs to centralize patients care and services within the secured Quadrangle area. In addition requests for new 
admission at the hospital increases daily creating a demand for more open beds. No existing unoccupied space is available 
within the area of the quadrangle nor is there any room to build new structures without first demolishing another occupied 
building, displacing patients or treatment staff. Building 9, originally housed patient wards, became unsuitable for the patients 
without full renovation, and now houses a mix of activities including: day treatment spaces shoe-horned into former ward 
sleeping rooms; offices for non-patient care duties including for Consolidate Institutional Business Services; miscellaneous 
storage; and a hospital museum of sorts. Building 9 could house ward space again, provide appropriate day treatment spaces, 
and offices for health care professionals however the building requires a full renovation. 
 
2. WHAT IS THE PROJECT? 
 
This project remodels and renovates Building 9 providing modern patient ward space on one floor, patient treatment spaces on 
two floors and health care offices on two floors. The work includes all new utilities, data, heating, ventilation and 
air-conditioning, fire protection systems, security systems, interior finishes, The project redesigns all of the spaces suitable for 
each of the new and restored uses. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project provides additional ward spaces and patient treatment spaces within the secure quadrangle area and additional 
health care offices improving patient treatment services. This project also improves staff efficiency by relocating offices not 
directly a part of patient care to other areas of the campus and relocating offices directly related to patient treatment to these 
new spaces. The project also improves the quality of the building interior environment and life and health-safety systems. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project benefits the state by providing needed additional psychiatric treatment beds, the patients benefit by better 
consolidated services within the secure quadrangle and the staff benefit from improved efficiency of operations and quality of 
the buildings spaces, services and equipment. All together this project improves patient care and treatment in a safe and 
secure setting. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
Yes. These costs are part of the general construction costs. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
    1. Do nothing.  
        This alternative does not address the pressing needs at the hospital for additional beds, improved efficiency in services  
        or a safer work environment. 
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    2. Build a new building.  
        There is no existing space for a new building within the secure quadrangle. 
 
    3. Renovation of building 9. 
         This is the preferred alternative because it is the most cost effective and quickest path to providing the needed  
         improvements. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 3: Sustainable Energy and a Clean Environment � Sustainable and Clean Environment 
             1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
             1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
                 greenhouse gas emissions. 
 
    Goal 4: Healthy and Safe Communities � Healthy People 
             1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
             2.3) Public: Decrease rate of return to institutions for offenders. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
    Goal 5: Efficient, Effective, and Accountable Government � Customer Satisfaction and Employee Engagement 
             1.3) Customer Satisfaction: Increase Washington as an employer of choice.     
 
    Goal 5: Efficient, Effective, and Accountable Government � Resource Stewardship 
             2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 

Location

City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated..

New Facility: No

How does this fit in master plan

This project is included in the current 1996 WSH Master Plan and the Draft 2008 WSH Master Plan Update.

 Funding
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 Funding

Account Title
Estimated 

Total

Prior 

Biennium

Current 

Biennium Reapprops
New 

Approps

Acct 

Code

Expenditures 2017-19 Fiscal Period

057-1  27,475,000 State Bldg Constr-State

 27,475,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  100,000  26,375,000  1,000,000 State Bldg Constr-State

 100,000  1,000,000  26,375,000  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 96,121 MACC per Square Foot $148

Usable Square Feet 76,897 Escalated MACC per Square Foot $183

Space Efficiency 80.0% A/E Fee Class A

Construction Type Hospitals A/E Fee Percentage 11.78%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start August-17 Predesign End January-18

Design Start August-22 Design End August-23

Construction Start June-23 Construction End May-25

Construction Duration 23 Months

Total Project $22,235,707 Total Project Escalated $27,474,583

Rounded Escalated Total $27,475,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Aarón Martínez

360-902-8325

martial@dshs.wa.gov

Department of Social and Health Services

WSH-Buildin 9: Renovation and Remodel
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Social and Health Services

WSH-Buildin 9: Renovation and Remodel

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $95,000

A/E Basic Design Services $1,269,625

Extra Services $320,000

Other Services $595,411

Design Services Contingency $278,004

Consultant Services Subtotal $2,558,040 Consultant Services Subtotal Escalated $3,097,644

Construction Contingencies $1,420,000 Construction Contingencies Escalated $1,761,084

Maximum Allowable Construction 

Cost (MACC)
$14,200,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$17,604,360

Sales Tax $1,468,280 Sales Tax Escalated $1,820,352

Construction Subtotal $17,088,280 Construction Subtotal Escalated $21,185,796

Equipment $975,000

Sales Tax $91,650

Non-Taxable Items $0

Equipment Subtotal $1,066,650 Equipment Subtotal Escalated $1,322,860

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$898,737

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $898,737 Project Administation Subtotal Escalated $1,114,615

Other Costs Subtotal $624,000 Other Costs Subtotal Escalated $753,668

Total Project $22,235,707 Total Project Escalated $27,474,583

Rounded Escalated Total $27,475,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Project Number:  30002743

Date Run:  9/12/2016   7:28PM

Report Number:  CBS002

Echo Glen Children's Center-HU4: Family Transition HousingProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Program
77Agency Priority:

Program: 020

This project completely renovates the empty Housing Unit 4 at Echo Glen Children’s Center to accommodate residents and 
their families as they transition from institutional life back into the community and to provide additional support and resources to 
help the individual child gain life skills to reenter the society. This new unit provides staff a way to connect youth with the 
programs and services they need to adjust and succeed after leaving residential treatment.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
An effective process for integration of residents into the community after release reduces the level of recidivism of residents 
who repeat behaviors and commit crimes that sentenced them to Echo Glen in the first place. This project delivers a 
concentrated effort to provide residents with the skills and confidence they need to successfully interact in acceptable ways with 
the community after release. Providing these youth who are about to reenter society with the resources they can access before 
and after release is a powerful support system to help them mitigate and manage issues in the community. As a part of this 
effort, families and child also need to learn how to communicate and interact appropriately with each other through on site 
family focused therapeutic intervention. This project provides a space where the resident and family receive support and 
guidance from EGCC staff with communication and coping issues to rebuild family bonds and engage the family in supporting 
the positive changes made by the youth as a result of their treatment. 
 
2. WHAT IS THE PROJECT? 
 
This project remodels the under-utilized Housing Unit 4 to accommodate residents and their families as they transition from 
institutional life back into the community. This unit is one of two built in 1967 that have not been renovated within the past 
twelve years. The interior of the building will be replaced with two self-contained visitation units that will accommodate a 
resident’s family for a weekend stay. Each of these units will have a living room with kitchenette, two bedrooms and a 
bathroom. These two units will share a common entrance to the building. Separate from the family focus area will be a place 
where residents can meet, access resources, learn skills such as job search, resume building, and learn to build community 
connections in order to successfully integrate back into society. This space will have a resource room, multipurpose room as 
well as interview rooms and kitchenette. An office for the unit manager is provided which will access both the family focus area 
of the building as well as the resident transition area. While the interior is being completely repurposed, the windows, doors, 
mechanical and electrical systems will also be replaced. Data infrastructure will be added to meet the needs for modern 
technology. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project provides a space where the resident and family receive support and guidance from EGCC staff on communication 
and coping issues and skills to rebuild family bonds and engage the family in supporting the positive changes made by the 
youth as a result of the treatment received at EGCC. Providing these youth who are about to reenter society with the resources 
they can access before and after release is a powerful support system to help them mitigate and manage issues they will 
encounter in their community. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
The success of treatment and rehabilitation for youth offenders depends on the effectiveness of their transition to the 
mainstream community. Part of this transition requires a setting at Echo Glen resembling the environment the youth returns to. 
With this setting the youth, their families, their communities, and the state will benefit from their increased chances of success 
and reduced risk of recidivism. In addition this unit, which is rated in the current Facility Inventory Condition Assessment report 
as unsatisfactory with a total backlog of deferred issues of $1.8 million, will be renovated eliminating the backlog of deferred  
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Echo Glen Children's Center-HU4: Family Transition HousingProject Title: 

 Description
 
maintenance reducing staff time. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The need for this program is clear. Without preparing residents for the issues they will face in the world with both their family 
connections and community connections, the chances of committing some offense and returning are great. The alternatives for 
this program are to: 
 
1. Do nothing. This alternative doesn't support the dialectic behavior therapy treatment programs improving success for youth 
about to reenter their communities. 
 
2. Construct a new facility. This alternative is cost prohibitive and unnecessary to achieve the program goal which can be 
fulfilled using an existing unoccupied cottage. 
 
3. Re-purpose an existing housing unit. This is the preferred alternative because it uses and existing unoccupied building, 
preserves an asset and has the best cost-benefit ratio for achieving the desired outcome of adding support to the programs at 
Echo Glen. 
 
Housing unit 4 is currently unoccupied. The future of this building is to either demolish it due to the deteriorated condition or do 
a major renovation. The basic structure of the building is salvageable. It’s location and proximity to wetlands adds costs to 
any reconstruction in that location. It is not reasonable to construct a new building while an existing one sits vacant.  
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
This project accommodates new programs to assure youthful offenders can be successfully integrated back into their families at 
the end of their sentences. Reduced recidivism can be directly or indirectly tied to the following Results Washington objectives: 
 
Goal 1: World-Class Education – Access and Success 
     1.2) K-12: Increase percentage of students who graduate high school. 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
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 Description
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Echo Glen Children's Center is a national leader in Dialectical Behavior Therapy treatment programs. Physical Education 
provides important support for these programs and their success. The supportive relationship between the programs and the 
buildings that house them are evidence based and is validated in the:  
 
2004 JRA Master Plan: 
 
2.0 Project Description 
2.1 Legislative Scope/Project Overview 
This master planning effort has involved a comprehensive investigation of: 
+ physical plant modifications required in support of advanced operational practices and institutional infrastructure. Potential 
plant modification in response to changing needs have also been explored, with attention to: 
+ Improvements required in support of advanced treatment operations for an increasingly complex mental health population 
 
2.2 Background/Project Drivers 
The continuum of care includes Residential, Extended and Mainstream mental health programs that assist the 65% of 
committed youth now identified with mental health disorders. 
  
2.3 Goals and Objectives 
The master plan study has critical key goals and objectives that formed the basis for the analyses and ultimate 
recommendations outlined in the document. These include the following: 
+ To continue to explore and improve operations and facilities to better meet the needs of the youth 
+ To assess current facilities and operations and make recommendations for cost effective improvements to meet the future 
needs. 
 
2004 Predesign and Siting Acute Mental Health Unit Study: 
 
1.0 Executive Summary 
This report, prepared for the Washington Department of Social and Health Services, Juvenile Rehabilitation Administration 
(JRA), examines the programs, services and physical facilities required to provide acute mental health services to youth 
committed to JRA custody. Specifically, it documents: 
+ facility development (spaces and organization) responsive to operational and environmental priorities.... 
 
3.0 Program Analysis 
3.1 Assumptions 
....JRA staff are better able to provide appropriate and effective treatment....have expressed the belief that, with enhanced 
professional staffing and physical plant improvements, the vast majority of youth assigned to Residential mental health can 
receive the best and highest level of care suitable to their needs. 
 
These documents assertions have been demonstrated with the positive outcomes experienced at Echo Glen over the past ten 
years.

Location
City:  Unincorporated County:  King Legislative District:  005

Project Type
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 Description

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,015,000 State Bldg Constr-State

 2,015,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,015,000 State Bldg Constr-State

 2,015,000  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation projects simply renew, upgrade, or replace existing building components or systems. No 
operating budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, 
they will be identified in future operating budget decision packages.
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 5,840 MACC per Square Foot $188

Usable Square Feet 5,000 Escalated MACC per Square Foot $212

Space Efficiency 85.6% A/E Fee Class A

Construction Type Detention/correctional facilities - maximumA/E Fee Percentage 14.59%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 8.60% Location Used for Tax Rate King County

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start Predesign End

Design Start August-19 Design End March-20

Construction Start June-20 Construction End April-21

Construction Duration 10 Months

Total Project $1,796,636 Total Project Escalated $2,015,203

Rounded Escalated Total $2,015,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Ken Hays

(360) 902-8171

hayskm@dshs.wa.gov

DSHS

EGCC-HU11: Remodel for Family Transitional Housing
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
DSHS

EGCC-HU11: Remodel for Family Transitional Housing

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0

A/E Basic Design Services $121,701

Extra Services $0

Other Services $54,677

Design Services Contingency $17,638

Consultant Services Subtotal $194,016 Consultant Services Subtotal Escalated $214,615

Construction Contingencies $109,900 Construction Contingencies Escalated $123,594

Maximum Allowable Construction 

Cost (MACC)
$1,099,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$1,235,253

Sales Tax $103,965 Sales Tax Escalated $116,861

Construction Subtotal $1,328,865 Construction Subtotal Escalated $1,493,702

Equipment $64,000

Sales Tax $5,504

Non-Taxable Items $16,000

Equipment Subtotal $85,504 Equipment Subtotal Escalated $96,159

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$112,250

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $112,250 Project Administation Subtotal Escalated $126,237

Other Costs Subtotal $76,000 Other Costs Subtotal Escalated $84,490

Total Project $1,796,636 Total Project Escalated $2,015,203

Rounded Escalated Total $2,015,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Green Hill School: New Transition & Family Focus CenterProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Program
90Agency Priority:

Program: 020

Green Hill School provides residential care, treatment, education and vocational training for 180 to190 older male juvenile 
offenders, many with gang affiliations and/or mental health issues. Located in Chehalis, the secure campus is sited adjacent to 
Interstate 5. This new facility serves to solve program goals that ensure successful youth re-entry to the community. It provides 
an environment for residents to learn independent living skills as they near release from Green Hill School as a step down 
facility for transition to the community. It also provides for a place for onsite family therapy for youth and their families.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
This project constructs a transition unit to support youth step down in a self-determining yet supervised model living unit that 
does not exist on the GHS campus. Currently youth remain in the larger heavily supervised and regulated general population 
until their release to a community facility, back to their families, or the community. The preparation of these individuals in the 
final stages of their treatment lacks the reinforcement of the learned changes in a real life living environment. This unit creates 
an environment apart from the regulated GHS setting where youth can learn self-sufficiency and independent living skills. This 
program model prepares the youth to re-enter their community equipped to lead productive lives with successful futures.  
 
There is also little ability to counsel families and youth together onsite. Evidence based programs prove that improving family 
relationships improve the likelihood of the youth remaining crime free after release. This unit supports program goals to assist 
families as they support youth re-integrating into the home and the community. This unit allows for temporary onsite family 
counseling over a period of time in an apartment like setting.  
 
This program saves the state additional funds over time by reducing the probability of recidivism to GHS or worse yet, long-term 
incarceration in an adult facility.  
 
2. WHAT IS THE PROJECT? 
 
This project will design and construct two or three apartment type units within one building. The location could be on the site of 
the current Recreation Building after it is replaced. This site creates separation from the existing housing units to reinforce a 
step down path to independence. With these units, staff can support residents as they prepare for re-entry in making their own 
independent decisions for daily activities such as getting up and to school on time and preparing meals. The intent is that this 
unit looks and feels much like any apartment in the community at large. Since the residents of these units are near to release 
and the have learned less destructive behavior, materials and finishes can remain less institutional and less hard. Each 
apartment will include two to three bedrooms, a bathroom, living room and kitchen.  
 
This project, if located on the site where the current recreation building exists, would follow the construction of the recreation 
building replacement in the 2023-2025 biennium. The building design and construction would be complete within one 
biennium. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Completion of this project helps ensures that the behavior changes the youth and staff have worked together to achieve 
become ingrained and sustainable after the youth leaves Green Hill School. Independent life skills training validate the 
long-term success of GHS treatment models. This project equals the best chance for a lifetime of success for these young 
men. 
 
4. WHO BENEFITS FROM THE PROJECT? 
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 Description
The impacts of this project profoundly affect each of the GHS residents as they prepare to move forward in their lives. The 
ability to experience real world decision making with the support and supervision of GHS staff provides benefits currently not 
available to residents. Staff becomes highly engaged in the success of these individuals. Knowing they have achieved 
competent behavior changes that allow positive and constructive outcomes for each youth provides staff with pride and a sense 
of a job well done.  
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
Currently no facilities exist that support this aspect of the treatment program. To do nothing means the activities to step down 
and transition youth into the community remain inadequate. Family interaction and support remains weak. 
 
Moving the Transition, Step Down and Family Focus Center to a portion of an existing housing unit does not provide separation 
and independence required for successful outcomes. Families located close to other residents would create a distraction to the 
treatment of other residents. Creating a normative environment, such as an apartment, to practice real life activities under the 
supervision of professional staff polishes off the therapeutic treatment program that created change in these young men’s lives. 
It is the preferred alternative. 
 
The estimated cost in today’s dollars is $2,710,000 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
    Goal 1: World-Class Education – Access and Success 
             1.2) K-12: Increase percentage of students who graduate high school. 
 
    Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
             3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
    Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
             1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
             1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
                     greenhouse gas emissions. 
 
    Goal 4: Healthy and Safe Communities – Healthy People 
             1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
             2.3) Public: Decrease rate of return to institutions for offenders. 
             2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
             1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
    Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
             2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
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 Description

Location
City:  Chehalis County:  Lewis Legislative District:  020

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

This project either preserves or repairs existing buildings, structures, and infrastructure. No Growth Management impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,075,000 State Bldg Constr-State

 2,075,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,075,000 State Bldg Constr-State

 0  2,075,000  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Generally, these preservation project simply renew, upgrade, or replace existing building components or systems. No operating 
budget impacts are anticipated. If operating budget impacts are identified during the design or construction phases, they will be 
identified in future operating budget decision packages.
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 Description

Starting Fiscal Year: 2024

Project Class: Program
93Agency Priority:

Program: 030

This project undertakes the predesign, design, and construction activities necessary to renovate the 24,000 square foot 
Auditorium Building at Western State Hospital for multifunctional use.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
The master plan for Western State Hospital calls for the development of a central campus quadrangle focused on patient 
activities and services separate from vehicular traffic and campus support services. The Auditorium anchors a corner of this 
concept and is envisioned as a key part of rehabilitative space needed to further the hospital's long evolution to active treatment 
and therapeutic rehabilitation of patients. With the current CMS requirements for active treatment and WSH's move towards the 
"Recovery Model" of care, additional efficient and well designed space for active treatment areas are needed that is nearby 
patients' living areas. 
 
This 79 year-old building was built in 1933 and is 21,518 square feet. It has never had any significant remodels or 
improvements. It has no air conditioning and uses the original heating system. The windows are single pane and there is no 
insulation, even in the attic, making for poor energy efficiency and high utility costs. The lighting and plumbing are original and 
poor. As the main auditorium floor is ADA inaccessible, it is currently being used for storage. A poor use not only for the space, 
but its inaccessibility also makes it inappropriate to use for storage. It definitely does not meet multiple building codes. 
Renovation of this building will provide increased safety for patients, staff, visitors and the community as it will form one corner 
of a secure environment in the enclosed patient quadrangle design. This building is currently being underutilized and has the 
potential to provide additional treatment spaces within the proposed central campus secure area. 
 
The remodel of the Auditorium will allow the hospital to implement a treatment plan based on a program that includes a secure, 
spacious, ADA accessible facility available to most civilly committed patients, not only those that have grounds privileges. The 
Auditorium is located within the quadrangle concept and would promote community, patient, and staff safety. It would provide 
therapeutic, recreational and social opportunities. It would be a central hub of the quadrangle and provide a meeting area for 
the very large groups within WSH. It would provide a "sense of place" for all. 
 
This project will provide much needed well designed spaces for therapy and activity programs which are safe, secure and 
accessible for all. It will preserve a historical building that will provide the facility with a large space that can accommodate large 
groups, meetings and activities. This project is necessary to preserve the existing asset and to meet current treatment space 
requirements.  
 
Western State Hospital - Auditorium Remodel & Renovation: This building is in poor condition as reported in the 2008 Facilities 
Condition Assessment (FCA). Major building systems listed as failing include: exterior walls; floor coverings; and plumbing 
systems. This project will address the most critical of the preservation issues, which total $1.2 million. 
 
Patient and day activity and treatment programs will continue to operate in inefficient spaces designed for other uses while the 
Auditorium goes underutilized. The hospital could be in jeopardy of not providing the environment necessary for providing 
quality therapeutic treatment space. Our accreditation could be found in a noncompliant state, jeopardizing federal funding. This 
asset will continue to be underutilized and patients lack access to treatment and therapy areas. 
 
2. WHAT IS THE PROJECT? 
 
This project renovates the Western State Hospital Auditorium to house patient treatment functions, including Day Treatment, 
various therapies and other off-ward activities. It is an architecturally significant building and any building modifications would 
require compliance within its historical nature. It will require the addition of an elevator tower, new bathrooms, and upgrades to  
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 Description
 
the architectural finishes, plumbing, HVAC, electrical, and security systems. 
 
This project will provide therapeutic treatment spaces that are nearby patients' residential living areas. The upper floor is a large 
auditorium with a stage and projection room and the lower floor is a therapeutic patient center with a store, lounge and ceramic 
shop. The main floor is totally ADA incompliant, rendering a significant area of the building unusable for program or activity 
space. Renovation of these spaces would allow for gross motor activities (large muscle), social events, drama, music, theater, 
classrooms and ceramics. This would assist WSH in meeting CMS (Centers for Medicare and Medicaid Services) requirements 
of active treatment and further WSH's Recovery Model of treatment. 
 
2023 - 2025 Predesign & Design 
2025 - 2027 Bid & Construction  
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
This project buys a large, renovated auditorium building providing multiple active treatment and therapeutic rehabilitation 
services in a central campus location. It also preserves a historical building that will provide the facility with a large space that 
can accommodate large groups, meetings and activities. This will add cost effective and historically significant space for 
therapeutic activities within a secure perimeter. 
 
Improved activity and learning space will accommodate more effective rehabilitative programs. This will facilitate increased 
recovery for the patients. As these patients transition to less structured treatment facilities, it will allow new patients to enter the 
program. This building will give us the flexibility to enlarge or down size program space as the needs arise. 
 
This project will eliminate the most critical of the preservation issues for the Auditorium building, which total $1.2 million. 
 
This project will change the condition of this building from needs improvement to adequate. 
 
This project would significantly extend the life of this building and provide additional treatment space within the secure central 
courtyard. It will preserve the building, giving it a second lease on life. It will provide a safer and more secure environment for 
the campus and community. It will be ADA compliant and meet current health and safety codes and it will provide patients more 
opportunity for physical and mental wellness. 

4. WHO BENEFITS FROM THE PROJECT? 
 
Currently active treatment is provided in space that was designed to house a patient population. We are taking bedroom space 
and make-shifting it into group therapy space. This is not conducive to being able to run classes with a larger number of 
patients in an efficient manner. Space is limited to having no more than eight patients at a time. The remodeling of the 
Auditorium building will give us the opportunity to create the optimum room size for running therapeutic groups of multiple 
sizes. 
 
This project will restore activities areas that are currently unusable. We are currently using unoccupied, unrenovated wards for 
Day Treatment program space. The auditorium building renovation will allow these programs to now be housed in appropriate 
spaces and allows us the flexibility of using the treatment wards as originally intended. 
 
There will be an increase in custodial services for the building. Estimate 0.5 FTE. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
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6. WHAT ALTERNATIVES WERE EXPLORED? 
 
The three options evaluated were: renovation for treatment space, continued use as a multifunctional building and demolition. 
Renovation for treatment space is the approved choice. This building is historical. Its condition is reasonable but mostly 
unusable for patient activities. This is a wonderful building and can significantly support program need. Demolition would also  
 
result in the need to replace existing treatment space that would be lost. It therefore should be preserved. It fits into our overall 
long-term strategic planning for the development of the quadrangle and providing a safer and more secure area for the hospital 
and community. 
 
There is very limited space available within the proposed central secure courtyard that will allow easy access for patients and 
staff. This building is located adjacent to the central campus and is historically significant and would provide much needed 
treatment space. 
 
Cost estimate is based on other similar project costs. The building height increases the normal square foot costs. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
DSHS seeks funding for design and construction from the State Building Construction Account - Fund 057-1. The State 
finances capital improvements for state assets with these funds. 
 
No local or federal matching funds are available for this project. 
 
Additional custodial services would be required for the increased program space. Maintenance would see a small increase for 
mechanical servicing. Estimate 0.5 FTE and $30,000 annually for custodial and maintenance beginning in 2022. 
 
Upon project completion, additional custodial services may be required for the increased square footage. Upon project 
completion, additional custodial services may be required for the increased square footage. Estimate 0.5 FTE and $30,000 
annually for custodial and maintenance beginning in 2022.  
 
The operating decision package would be developed for the biennium beginning in 2022. 
 
This building has been maintained at a minimum level because it has not been fully occupied for the past several years. It has 
been maintained through the Western State Hospital Facilities Department. The cost of maintenance for this building has not 
been itemized. It has been incorporated into the annual cost of the Facilities Department operation. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
Goal 2: Prosperous Economy - Sustainable, Efficient Infrastructure 
     3.1) Maintain the percent of Washington infrastructure assets in satisfactory condition. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Other state agencies will have the opportunity to use the large auditorium.
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Location
City:  Lakewood County:  Pierce Legislative District:  028

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

This project will not change census capacity or the number of institutional staff. No Growth Management impacts are 
anticipated.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  10,250,000 State Bldg Constr-State

 10,250,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  600,000  9,650,000 State Bldg Constr-State

 0  0  600,000  9,650,000 Total

 Operating Impacts

No Operating Impact

Account Title
Acct 
Code FY 4

 0.5FTE Full Time Employee

 25,000 001-1 General Fund-State

 3,000 001-2 General Fund-Federal

 2,000 001-7 General Fund-Private/Local

Total  30,000 
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Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 21,518 MACC per Square Foot $244

Usable Square Feet 18,000 Escalated MACC per Square Foot $310

Space Efficiency 83.7% A/E Fee Class A

Construction Type Mental Institutions A/E Fee Percentage 13.01%

Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No

Inflation Rate 2.80% Higher Ed Institution No

Sales Tax Rate % 9.40% Location Used for Tax Rate Lakewood

Contingency Rate 10%

Base Month August-16

Project Administered By Agency

Predesign Start August-22 Predesign End March-23

Design Start May-23 Design End June-24

Construction Start September-24 Construction End November-25

Construction Duration 14 Months

Total Project $8,097,290 Total Project Escalated $10,249,687

Rounded Escalated Total $10,250,000

Robert.Hubenthal@aol.com

Department of Social and Health Services

Western State Hospital-Auditorium: Remodel & Renovation

20122373

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Robert J. Hubenthal

360-902-8168

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency

Project Name

OFM Project Number

Department of Social and Health Services

Western State Hospital-Auditorium: Remodel & Renovation

20122373

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $100,000

A/E Basic Design Services $518,416

Extra Services $115,000

Other Services $272,912

Design Services Contingency $100,633

Consultant Services Subtotal $1,106,960 Consultant Services Subtotal Escalated $1,369,949

Construction Contingencies $525,000 Construction Contingencies Escalated $667,118

Maximum Allowable Construction 

Cost (MACC)
$5,250,000

Maximum Allowable Construction Cost 

(MACC) Escalated
$6,671,175

Sales Tax $542,850 Sales Tax Escalated $689,800

Construction Subtotal $6,317,850 Construction Subtotal Escalated $8,028,093

Equipment $100,000

Sales Tax $9,400

Non-Taxable Items $0

Equipment Subtotal $109,400 Equipment Subtotal Escalated $139,015

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 

Subtotal
$422,080

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $422,080 Project Administation Subtotal Escalated $536,337

Other Costs Subtotal $141,000 Other Costs Subtotal Escalated $176,293

Total Project $8,097,290 Total Project Escalated $10,249,687

Rounded Escalated Total $10,250,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Starting Fiscal Year: 2018

Project Class: Grant - Pass Through
58Agency Priority:

Program: 030

The Department of Social and Health Services (DSHS), Behavioral Health Administration (BHA) proposes establishing an 
evaluation and treatment (E&T) facility on Tribal land creating access for American Indian (AI)/Alaska Natives (AN) to 
specialized services when involuntarily detained for mental health conditions. A Tribal E&T facility provides access to culturally 
appropriate and timely involuntary treatment behavioral health services.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Tribal governments, through Tribal consultation at the State and Federal level, report there is a lack of culturally appropriate 
and timely behavioral health services for AI/AN individuals. The AI/AN community needs an E&T facility that specializes in 
serving the AI/AN population, responsive to these culturally specific concerns. 
 
Establishing an E&T facility on Tribal land creates access for AI/AN to specialized facilities when involuntarily detained for a 
mental health condition and allows the State to support Tribal courts and processes for involuntary commitment. Tribes have 
specifically asked for this authority in multiple requests to the State and to the Centers for Medicare and Medicaid Services 
(CMS). CMS indicates approval of our Medicaid Waiver for FY 2017-2019 for behavioral health is contingent on the State 
implementing a plan to address the Tribes concerns. 
 
The Department currently has a shortage of community E&T beds. With changes to Revised Code of Washington (RCW) 71.05 
in past legislative sessions increasing the number of initial detentions in community E&Ts – after an initial 72-hour detention – 
continued detentions ultimately impact state hospitals and increase the wait lists for longer term treatment (90 day 
commitments). State mental health hospital waitlists are currently subject to court litigation. 
 
The Department has been partnering with federally-recognized tribes and urban Indian health organizations of Washington 
State to define develop and maintain a more tribal-centric behavioral health system. In the 2013 Tribal Centric Behavioral 
Health Report to the Legislature, written by the tribes, DSHS Office of Indian Policy, and the Behavioral Health Administration 
notes the specific need for a Tribal E&T facility within Washington State reinforcing the future of a tribal centric behavioral 
health system. 
 
This project is priority for BHA for a number of reasons. First, Tribal E&T facilities reinforce tribal centric behavioral health 
systems. Second, if not adopted, Tribal leaders continue to make this request to the State and to CMS for the E&T facility and 
the State seems unresponsive. Third, CMS indicates future approval of Medicaid Waivers for behavioral health services 
contingent on agreement for a plan between the State and Tribal leaders on the future of behavioral health services for 
American Indian/Alaska Native individuals. 
 
2. WHAT IS THE PROJECT? 
 
This project establishes an E&T facility on Tribal land. Tribal E&T facilities create more direct access for AI/AN to specialized 
services when involuntarily detained for mental health conditions, and allows the state use of tribal courts and processes for 
involuntary commitment. 
 
Funding this project supports Tribal entities building a sixteen-bed evaluation and treatment facility. Capital funding includes 
planning, design, and construction of a Tribal E&T. It generally requires twelve months for these types of beds to become 
operational from the time of an RFP to securing a treatment provider. The anticipated start date for this project is July 1, 2017 
getting a Tribal E&T online by July 1, 2018. The Department’s submitted the decision package for operational funds to support 
this facility in the operating budget for the 2017-19 biennium. 
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3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
Multiple Tribes request the State establish a fee-for-service (FFS) behavioral health system and open an E&T facility on Tribal 
lands. The Tribes expect an E&T facility operational and operating by Tribal government or entity in the 2017-19 biennium, 
specializing in culturally appropriate services for this population, and creating capacity for E&T services in the state. This project 
also creates opportunity for the tribal courts provided with equal authority within the ITA laws. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project gives Eligible AI/AN individual’s access to critical behavioral services in the community and therefore: 
     +  Able to directly access mental health and substance use disorder treatment without participating in a managed  
         care program. 
     +  Have a network of FFS mental health and substance use disorder treatment providers maintained and recruited  
         by the State to meet their needs. 
     +  Have consistent rates for similar services across Medicaid. 
     +  Have access to evaluation and treatment facilities specializing in providing care specifically for American Indian/Alaska  
         Native individuals. 
 
In FY 2015, 1,133 AI/AN individuals received inpatient mental health treatment interventions at community psychiatric hospitals 
and in free-standing evaluation and treatment centers. These individuals used a total 18,178 bed-days during FY 2015. In 
addition, 230 AI/AN individuals were treated at the state hospitals for a total of 23,267 bed days. A Tribal E&T diverts many of 
these individuals from community psychiatric hospitals, free-standing E&Ts, and state hospitals. 
 
Establishing a Tribal E&T provides a culturally appropriate setting for treating many of these individuals; culturally appropriate 
care better tailor’s service meeting AI/AN individuals’ unique treatment needs—focusing on generational trauma and 
culture-specific treatment interventions. Better serving AI/AN individuals reduces both lengths of stay and re-hospitalization. 
With more appropriate treatment interventions, fewer AI/AN individuals would be ordered to the state hospitals. Establishing a 
Tribal E&T decreases the number of AI/AN individuals served by community psychiatric hospitals and community based 
evaluation and treatment facilities while reducing the existing load on those facilities. A Tribal E&T takes the next step toward 
strengthening the mental health services of the tribal centric behavioral health system. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
During Tribal consultations between the State and CMS, the State proposed some behavioral health system alternatives which 
consisted of: 
 
     +  AI/AN individuals remain in a fully integrated managed care system. 
     +  Continue to carve out only AI/AN substance use disorder services. 
     +  Create an AI/AN carve out for mental health and substance use disorders. 
 
During recent Tribal consultations, Tribes have been supporting the third alternative as the only option that would meet Tribal 
concerns and issues. 
 
If the Department does not receive funding for this project, AI/AN individuals continue to receive services in the limited number 
of community beds available. AI/AN individuals continue to receive services in hospital emergency departments, subject to 
single bed certifications, and remain on hospital waitlists for longer term services. Community based mental health services 
may or may not be culturally appropriate or timely. 
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7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 3: Sustainable Energy and a Clean Environment – Sustainable and Clean Environment 
     1.2) Clean Electricity: Reduce greenhouse gas emissions from electrical energy consumption. 
     1.3) Efficient Buildings and Industrial Processes: Improve non-electrical energy efficiency of buildings to reduce  
             greenhouse gas emissions. 
 
Goal 4: Healthy and Safe Communities – Healthy People 
      1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
      2.3) Public: Decrease rate of return to institutions for offenders. 
      2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
      2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities.

Project Type

New Facilities/Additions (Major Projects)

Remodel/Renovate/Modernize (Major Projects)

Not yet determined.Grant Recipient Organization:

RCW that establishes grant:  Not Applicable.

Application process used
Not yet determined.

Growth Management impacts

This project is on Tribal lands. No Growth Management impacts are anticipated.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,000,000  2,000,000 State Bldg Constr-State

 2,000,000  0  0  0  2,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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No Operating Impact

Narrative

Placeholder: No operating impacts can be identified at this time.
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In early 2016, the 64th Legislature passed Engrossed Third Substitute House Bill (E3SHB) 1713 requiring the Behavioral Health 
Administration (BHA) of the Department of Social and Health Services (DSHS) to integrate involuntary treatment for mental 
health and substance use disorders, including development of two secure detoxification facilities. E3SHB1713 directs the BHA 
to establish two secure facilities to provide detoxification treatment, with the first such facility operational by April 1, 2018, and 
with the second facility operational by April 1, 2019.

Project Summary

Project Description

1. WHAT IS THE PROBLEM OR OPPORTUNITY? 
 
Currently secure detoxification treatment facilities are unavailable in Washington State; as a result individuals requiring this type 
of treatment temporarily get detained in hospital emergency rooms, state hospitals, mental health evaluation and treatment 
(E&T) facilities, or crisis facilities (these beds generally cost more per day than the type of facility proposed). Many individuals in 
need do not receive any treatment at all due to lack of beds and funding. The development of two secure detoxification facilities 
reduces the use of more expensive services in other settings and provides appropriate levels of substance use disorder 
withdrawal management treatment. The development of secure detoxification facilities and program operations ensures care 
comparable to mental health involuntary treatment for those individuals with substance use disorders. These facilities estimate 
providing secure detoxification treatment for 903 individuals during the 2017-19 biennium to individuals who are “gravely 
disabled or presenting a likelihood of serious harm to self or others” and suffering from substance use disorders. The first 
facility will be operational by April 1, 2018, and the second by April 1, 2019. 
 
This project is a priority for BHA because many individuals require a secure setting to undergo withdrawal management with 
extremely limited treatment options at this time. The legislature heard from many constituents during the past two legislative 
sessions about the need for secure treatment settings. 
 
2. WHAT IS THE PROJECT? 
 
This project establishes two, sixteen-bed secure detoxification facilities. These two facilities create access for individuals to 
specialized services when they are involuntarily detained for a substance use disorder. Beginning April 1, 2018, the first facility 
opens to provide secure detoxification treatment to patients detained under the integrated substance use disorder involuntary 
treatment act. Based on modelling from the secure Integrated Crisis Response pilot program run from 2006 to 2009 (WSIPP, 
Document No. 08-07-3902), BHA estimates that 903 individuals will be served in these facilities, with an average length of stay 
of 9.7 days, for a total of 8,760 patient days. Amendments to the statutes align substance use disorder commitment procedures 
with current mental health procedures creating integrated and efficient care. Individuals who benefit are those assessed by a 
Designated Crisis Responder and determined to be “gravely disabled or presenting a likelihood of serious harm to self or 
others” due to a substance use disorder. 
 
The Department has also submitted a decision package for operating funds to support the secure detoxification facilities in the 
2017-19 biennium. 
 
3. HOW DOES THE PROJECT ADDRESS THE PROBLEM OR OPPORTUNITY? 
 
The project begins to address the lack of facilities providing care to patients who are “gravely disabled or presenting a likelihood 
of serious harm to self or others” as a result of a substance use disorder. This is a parity issue as substance use disorders are 
no less serious than any other chronic disease. Further, the development and opening of two secure detoxification treatment 
facilities is a critical part of accomplishing the goals set out in the Randy Garcia Act requiring integrating treatment for mental 
health and substance use disorders. Currently, affected populations get overrepresented in our criminal justice system, through 
contact with law enforcement authorities, in hospital emergency rooms, and the state hospital system. Additionally, many  
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patients get misdiagnosed or under-diagnosed so the presenting illness is ignored, resulting in multiple “engagements” with 
authorities. According to the National Center on Addiction and Substance recent report, 65 percent of the nation’s prison 
population meets medical criteria for a substance use disorder. 
 
This project is required by E3SHB1713 and directs BHA to establish a secure detoxification facility by April 1, 2018, and a 
second secure detoxification facility by April 1, 2019. The project is based upon prior pilot programs documenting positive 
outcomes for individuals receiving substance use disorder treatment services in secure detoxification facilities. 
 
The Washington State Institute for Public Policy (WSIPP) completed several reviews of Integrated Crisis Response pilot 
programs between April 2006 and June 2009 and found that individuals provided secure detoxification treatment services had 
lower hospitalization rates, less emergency department utilization, fewer arrests, and higher levels of employment and 
adherence to treatment services over the 18-month follow-up. (WSIPP, Document No. 08-07-3902) 
 
This project expects similar results for individuals assessed for detention into involuntary treatment consistent with involuntary 
mental health treatment; results in: 
 
  + Individuals not receiving care, or requiring more expensive institutional care; 
  + An increase in access to secure detoxification services for involuntary treatment; 
  + Supports statistically lower rates of hospitalizations, hospital emergency room visits and arrests; and 
  + Supports higher rates of adherence to treatment and employment. 
 
4. WHO BENEFITS FROM THE PROJECT? 
 
This project establishes two, sixteen-bed secure detoxification treatment facilities. These facilities create access for individuals 
to specialized services when involuntarily detained for a substance use disorder. Beginning April 1, 2018, the first sixteen-bed 
facility begins to provide secure detoxification treatment to patients detained under the integrated substance use disorder 
involuntary treatment act. Using modeling from the secure Integrated Crisis Response pilot program (2006-2009), it is 
estimated the average length of stay per patient is 9.7 days. Individuals who benefit are those assessed by a Designated Crisis 
Responder and determined to be “gravely disabled or presenting a likelihood of serious harm to self or others” due to a 
substance use disorder. Hospital emergency rooms, law enforcement authorities, the justice system, and concerned families 
and communities also benefit as the development of secure detoxification treatment facilities ensures the people they care for 
get the services they need to recover. 
 
The WSIPP May 2011 Report entitled Integrated Crisis Response Pilots: Long-Term Outcomes of Clients Admitted to Secure 
Detox concluded as follows: 
 
  + In 2006, the Department of Social and Health Services (DSHS) established two sites - one in Pierce County and another at  
     the North Sound Regional Support Network (RSN) - for the Integrated Crisis Response pilot program. At the pilots,  
     Designated Crisis Responders had authority to detain individuals with serious mental illness or substance abuse problems. 
     Elsewhere, this function was usually conducted separately by mental health and chemical dependency professionals. The  
     pilots created secure detox facilities to hold individuals detained under the statute. 
   
  + Clients Served: From April 2006 through June 2009 (when the facilities ceased operations) there were nearly 3,000  
     admissions to secure detox. The facilities averaged about 40 admissions per month and 9.7 days per admission. (The  
     average cost per stay was approximately $2,670.) 
 
  + Outcomes of Clients Admitted to Secure Detox: Individuals admitted to secure detox facilities from May 2006 through  
     October 2007 (N=982) were followed for 18 months after their first admission. Their outcomes were compared to a  
     matched comparison groups of clients at other RSNs for whom secure detox was unavailable. The analysis revealed  
     that admission to secure detox was significantly associated with the following: 
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      ++ Fewer admissions to state and community psychiatric hospitals 
      ++ Greater participation in inpatient substance abuse treatment 
      ++ More rapid entry into substance abuse treatment 
      ++ Higher rates of employment 
      ++ Findings regarding emergency department utilization and arrests were mixed—with significant increases in one  
            pilot and not the other—but were not statistically significant overall. 
 
Savings from fewer hospitalizations and avoidance of more expensive detentions to mental health facilities more than offset the 
cost of secure detox. Some of these cost savings may be partially eroded by increased emergency department utilization or 
arrests experienced by some program participants. While regional factors resulted in differently structured programs at the 
pilots, key outcomes were consistent across the sites, suggesting similar results could be attained if the program were 
implemented statewide. 
 
5. DOES THE PROJECT HAVE IT-RELATED COSTS? 
 
No. 
 
6. WHAT ALTERNATIVES WERE EXPLORED? 
 
This request is part of legislative action as part of E3SHB 1713. Capital funding is required to pay for two secure detoxification 
facilities in the 2017-19 biennium. Since these two facilities have been legislatively mandated, no alternatives have been 
explored. 
 
7. WILL NON-STATE FUNDS BE USED FOR THE PROJECT? 
 
No. 
 
8. HOW DOES THIS PROJECT SUPPORT AGENCY AND STATEWIDE GOALS? 
 
These facilities house clients and programs that are directly or indirectly tied to the following Results Washington objectives: 
 
Goal 4: Healthy and Safe Communities – Healthy People 
     1.2) Healthy Youth and Adults: Decease percentage of adults reporting fair or poor health. 
     2.3) Public: Decrease rate of return to institutions for offenders. 
     2.5) Worker Safety: Decrease workplace injury rates that result in missing three or more days from work. 
 
Goal 5: Efficient, Effective, and Accountable Government – Customer Satisfaction and Employee Engagement 
     1.3) Customer Satisfaction: Increase Washington as an employer of choice. 
 
Goal 5: Efficient, Effective, and Accountable Government – Resource Stewardship 
     2.2) Cost-Effective Government: Reduce the cost of energy used by state owned facilities. 
 
9. WHAT ELSE SHOULD DECISION MAKERS KNOW TO EVALUATE THIS FUNDING REQUEST? 
 
Results from the Integrated Crisis Response pilot program are reported in the WSIPP Report at: 
  
http://www.wsipp.wa.gov/Reports/310.

Project Type

Grants
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2017-19 Biennium

Capital Project Request

OFM

Version:  QQ 2017-19 DSHS Submittal to OFM

Project Number:  30003602

Date Run:  9/12/2016   6:47PM

Report Number:  CBS002

Grant-Behavioral Health: Drug & Alcohol Detox FacilitiesProject Title: 

 Description

 Not yet determined.Grant Recipient Organization:

RCW that establishes grant:  Not applicable.

Application process used
Not yet determined.

Growth Management impacts

As a pass-through grant project, the specific details of the project are not yet known. Growth Management impacts will be 
identified once the location is determined and the design has been determined.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,000,000  4,000,000 State Bldg Constr-State

 4,000,000  0  0  0  4,000,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

No Operating Impact

Narrative

Placeholder: No operating impacts can be identified at this time.
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