

Background Check System December 2017 Update

Transforming
Lives

BCS Go-live is scheduled for Spring of 2018.

A project team analysis of the project schedule concluded the go-live date of March 2018 needs to be extended. We are still committed to implementing BCS in spring of 2018.

What we are working on:

- Final development activities around Secure Access Washington (SAW) authentication for external system users (non DSHS employees).
- System quality stabilization to produce a fully tested and reliable system for all users.
- Data migration and system cut-over planning to ensure a smooth transition from the current system to BCS.
- User Acceptance Testing (UAT) preparation and planning for BCS User Training.

The project team is committed to delivering a high-quality system as quickly as possible while ensuring stakeholders and system users are prepared for a smooth transition to the new system.

Additional Information about BCS

- Visit the project webpage, www.dshs.wa.gov/bcs, regularly for:
 - Updates to the project schedule
 - Details related to business readiness activities
 - Training materials, such as access to a recorded System Demonstration
 - Updates to the BCS FAQs

Project Related Questions and Comments:

- Please email the project team at: BCSProjectInformation@dshs.wa.gov



Project Contact Information

- Implementation Lead: Beth Elder
- Website: www.dshs.wa.gov/bcs
- Email: BCSProjectInformation@dshs.wa.gov

